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OVERALL WORK PROGRAM FOR 2016/17
OVERVIEW
The FY 2016/17 Overall Work Program (OWP) documents the management, budgetary, and
monitoring activities performed annually by the Placer County Transportation Planning Agency
(PCTPA). It is developed annually for Caltrans review and for approval by the PCTPA Board of
Directors. This version of the OWP is the result of input from jurisdiction management, public works
and planning officials, air district management, tribal governments, elected officials, and the general
public. This document also provides an application format for Caltrans-administered funding
programs, such as FHWA grants.
Twenty- one work elements are proposed that include specific objectives, budgets, and products.
Several of these work elements are funded by a mixture of State, federal and local programs. The
remaining are funded solely by TDA funds. This work program has a number of important
characteristics:
1. The work program is action oriented. Its primary objective is to implement a programming and
funding strategy that will address the mobility needs of Placer County residents, businesses,
and visitors. Of key overall importance is the implementation of the Regional Transportation
Plan, which serves as a guiding force for transportation improvements over the next 20 years,
and its integration with SACOG’s Metropolitan Transportation Plan (MTP) and Sustainable
Communities Strategy (SCS) and other activities that support regional planning as covered
under Work Element 20. Also included here are strategies and studies to address major
transportation issues or hot spots including: (1) Placer Parkway; (2) I-80/SR 65 Interchange
Improvements; (3) SR 65 Widening; (4) Bikeway Planning/Countywide Bicycle Master Plan
Update; (5) Airport Land Use Compatibility Plan Update; (6) Rail Program; and (7) Regional
Transportation Funding Strategy.
2. The work program reflects a pro-active approach to identifying future transportation project
needs (e.g., TDA Administration, Capitol Corridor Rail , implementation of the Regional
Transportation Plan, Regional Transportation Funding Strategy, Bikeway Planning));
3. The work program provides a greater emphasis on implementation of previously identified
needs, including administration of the South Placer Regional Transportation Authority, project
management and delivery, the update of the Comprehensive Land Use Compatibility Plan for
Placer’s airports, and leading the preconstruction of the I-80/SR 65 Interchange Improvements,
and SR 65 Widening;
4. The work program includes a comprehensive effort to assist member jurisdictions in
maintaining the high level of compliance with “use it or lose it” timely use of funds
requirements;
5. The work program reflects a multimodal approach. Effort has been divided between planning
for transit, highways, rail, alternative transportation, aviation, ITS, and bikeways;
i

6. The work program reflects the strong commitment to partnerships with other regional agencies
in approaching interregional transportation needs.
7. The work program reflects the more pronounced need to participate in regional, State, and
federal discussions regarding planning and funding transportation projects;
8. The work program will assure that PCTPA meets all State and federal planning requirements;
9. The work program funding allocation system meets TDA requirements.
The 2016/17 OWP is a product of cooperative efforts by PCTPA’s member jurisdictions, including the
Cities of Auburn, Colfax, Lincoln, Loomis, Rocklin, and Roseville, the Town of Loomis, and Placer
County, as well as other interested agencies. Equally important, the OWP is consistent with State and
federal funding priorities.

INTRODUCTION
The mission of the Placer County Transportation Planning Agency (PCTPA) is derived from its
numerous state and local designations. The agency has been designated in state law as the Regional
Transportation Planning Agency (RTPA) for Placer County. PCTPA is also the county’s Congestion
Management Agency (CMA), a statutorily designated member of the Capitol Corridor Joint Powers
Authority (CCJPA), and the airport land use planning body and hearing board for Lincoln, Auburn,
and Blue Canyon Airports. As part of their Joint Powers Agreement, PCTPA is the designated
administrator for the South Placer Regional Transportation Authority and the Western Placer
Consolidated Transportation Services Agency. Under an agreement with the Sacramento Area Council
of Governments (SACOG), PCTPA also represents Placer jurisdictions in federal planning and
programming issues. Since the PCTPA has a local Agency-State Agreement for federal aid projects, it
is also eligible to administer federal projects.
Regional Transportation Planning Agency: PCTPA was created by Title 7.91 of the government
code commencing with Section 67910 as the transportation planning agency for Placer County
excluding Lake Tahoe. PCTPA has also been designated as the Regional Transportation Planning
Agency (RTPA) for Placer County excluding Lake Tahoe in Section 29532.1(c) of the Government
Code. Previous to this designation, PCTPA operated under the name of the Placer County
Transportation Commission (PCTC) and operated as a local county transportation commission as
specified under Section 29532(c) of the Government Code.
PCTPA has executed a memorandum of understanding and Master Fund Transfer Agreement with the
State Department of Transportation on January 26, 1996, and updated in 2012 and 2014 identifying the
responsibilities of PCTPA as the RTPA and providing the administrative structure to implement these
responsibilities.
As an RTPA with an urbanized population of over 50,000, PCTPA is responsible for preparing a
Regional Transportation Plan (RTP) and Regional Transportation Improvement Program (RTIP)
pursuant to Section 65080 of the Government Code.
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Local Transportation Fund Administration: As the transportation planning agency, PCTPA
allocates the Local Transportation Fund (LTF) to Placer County public transportation agencies
pursuant to Section 29532 of the Government Code. The administration of these funds includes the
establishment of a Social Service Transportation Advisory Council, the implementation of a citizen
participation process appropriate for Placer County, annual recommendations for productivity
improvements for transit operators, the performance of an annual fiscal audit of all LTF claimants, the
implementation of a triennial performance audit of all LTF claimants, and the preparation of an annual
unmet transit needs determination.
PCTPA receives an allocation of LTF funds for the administration of the LTF fund pursuant to Section
99233.1 of the Public Utilities Code and for transportation planning pursuant to Section 99233.2 of the
Public Utilities Code and Section 6646 of the Government Code.
It is the responsibility of PCTPA to establish rules and regulations to provide for administration and
allocation of the LTF and State Transit Assistance (STA) Funds in accordance with applicable sections
of the Government Code, Public Utilities Code and Administrative Code included within the
Transportation Development Act. It is also the responsibility of PCTPA to adhere to the applicable
rules and regulations promulgated by the former Secretary of the Business, Transportation and
Housing Agency (now the California State Transportation Agency) of the State of California as
addressed in the Transportation Development Act, Title 3, Division 3, Chapter 2, Article II, Section
29535.
Under SB 45, signed by Governor Wilson in October 1997, Regional Transportation Planning
Agencies (RTPAs) such as PCTPA are responsible for selection of projects, known as the Regional
Transportation Improvement Program (RTIP), to be funded with the county’s share of STIP funds.
This power also comes with the responsibility of ensuring that the projects are on schedule and within
budgetary constraints.
Federal Transportation Planning and Programming: PCTPA has executed memoranda of
understanding (MOUs) with Caltrans and the Sacramento Council of Governments (SACOG) on April
11, 2001 and February 23, 2005 to govern federal transportation planning and programming in Placer
County. This agreement integrates the PCTPA Regional Transportation Plan (RTP) and RTIP within
the SACOG process.
Pursuant to these agreements, PCTPA receives a “fair share” allocation of both federal urbanized
Surface Transportation Program (STP) funds and Congestion Air Quality Mitigation Improvement
Program funds (CMAQ). PCTPA nominates projects for these funds, and SACOG has agreed to select
these nominated projects unless they fail to meet a federal requirement. SACOG cannot add projects
to the PCTPA nominations.
PCTPA submits the state mandated RTP, developed pursuant to Section 65080.5 of the Government
Code, to SACOG for inclusion in the federal Metropolitan Transportation Plan. As part of this
agreement, SACOG conducts a federal air quality conformity test on the Placer County transportation
program and plan.
iii

PCTPA receives an allocation of federal STP funds for Placer County. Pursuant to Section 182.6 of
the Streets and Highways Code, PCTPA can exchange the non-urbanized funds for State gas tax funds.
PCTPA allocates these exchange funds to jurisdiction projects based upon an MOU signed by all
Placer jurisdictions dated November 2, 1994. The STP funding exchange formula and allocation was
updated to reflect TEA 21, approved by the PCTPA Board on January 27, 1999, and is updated
annually as appropriate to reflect the current Federal transportation bill.
Administration of Federal Aid Projects: PCTPA executed a Local Agency - State Agreement for
Federal Aid Projects (Agreement 03-6158) with the State of California on March 2, 1994 and
reauthorized on January 28, 2004. The execution of this agreement qualifies PCTPA to administer
federally funded projects.
Passenger Rail Administration: Pursuant to Section 14076.2(b) of the Government Code, PCTPA is
statutorily designated as a member of the Capitol Corridor Joint Powers Authority (CCJPA). Through
an interagency agreement with Caltrans, the CCJPA administers the intercity rail service on the San
Jose-Auburn railroad corridor.
Airport Land Use Commission: PCTPA was designated the Airport Land Use Commission (ALUC)
for Placer County by the Board of Supervisors (December 17, 1996) and the Placer County City
Selection Committee (October 24, 1996) pursuant to Section 21670.1(a)(b) of the Public Utilities
Code. PCTPA acts as the hearing body for land use planning for Placer County airports. PCTPA is
also responsible for the development of airport land use plans for Placer County airports as specified in
Section 21674.7 of the Public Utilities Code.
Placer County, Auburn, and Lincoln each collect a fee on development projects by local ordinance in
the area governed by the airport land use plan. This fee is passed on to PCTPA to help defray the cost
of project review.
South Placer Regional Transportation Authority (SPRTA) Administration: PCTPA was
designated as the administrator of the SPRTA under the terms of the Authority's Joint Powers
Agreement dated January 22, 2002. As such, PCTPA provides staffing and management of the
Authority, and is reimbursed for these services under a staffing agreement.
Transportation Sales Tax Authority: PCTPA was designated as the transportation sales tax
authority for Placer County by the Placer County Board of Supervisors on August 22, 2006. In the
event that a transportation sales tax is adopted by Placer’s voters, PCTPA would be designated as the
entity to administer the sales tax expenditure plan.
Western Placer Consolidated Transportation Services Agency (WP CTSA) Administration:
PCTPA was designated as the administrator of the WPCTSA under the terms of the Agency’s Joint
Powers Agreement dated October 13, 2008. As such, PCTPA provides staffing and management of
the Agency, and is reimbursed for these services under a staffing agreement
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PCTPA ORGANIZATION
The nine member PCTPA consists of three members appointed by the Placer County Board of
Supervisors and one member each from the incorporated cities of Auburn, Colfax, Lincoln, Loomis,
Rocklin and Roseville.
PCTPA has provided for seven full-time staff members to implement the FY 2016/17 OWP. The
organization of PCTPA is summarized in Figure 1.
The PCTPA reorganized its staffing structure and became a separate and independent agency on May
1, 1992. Previous to this reorganization, PCTPA was staffed by the Placer County Public Works
Department.

GEOGRAPHIC LOCATION
PCTPA’s jurisdiction includes a portion of northern California between the Sacramento Metropolitan
area and the Nevada State line, as shown in Figure 2. In total, Placer County contains 1,506 square
miles ranging in elevation from 160 feet to nearly 9,500 feet.
PCTPA represents the County and six incorporated cities located within the political boundary of
Placer County. Transportation planning services are provided to the following incorporated cities with
their corresponding January 1, 2015 populations: Auburn (13,818), Colfax (1,994), Lincoln (45,837),
Loomis (6,623), Rocklin (60,252) and Roseville (128,382). Unincorporated Placer County, excluding
the Tahoe Basin portion of Placer County, has a population of 101,491. These population estimates
are based upon information provided by the California Department of Finance (DOF) in their 2015
DOF E-1 Report as updated in May 2015.

AGENCY COORDINATION
PCTPA coordinates regional transportation planning activities with other public agencies including the
Sacramento Area Council of Governments (SACOG), the Tahoe Regional Planning Agency (TRPA),
the State Department of Transportation (Caltrans), the California Transportation Commission (CTC),
adjacent RTPAs (Nevada County Transportation Commission, El Dorado County Transportation
Commission), the United Auburn Indian Community of the Auburn Rancheria, and other interested
groups.

COMMUNITY PARTICIPATION
In an ongoing effort to encourage participation of all communities in the transportation planning
process, and in compliance with Title VI, the PCTPA solicits input through various policy, technical,
and public forums. Outreach to the United Auburn Indian Community is specifically included.
PCTPA conducts public hearings regarding the development and adoption of major planning
documents such as the Regional Transportation Plan, the Regional Transportation Improvement
v

Program, and the annual unmet needs hearing. Additional public hearings and workshops are held for
individual work projects as indicated.
The community information and participation effort has been enhanced by expansion of the agency
web page on the Internet, to provide citizens with greater access to agency documents and activities,
establishment of a speaker’s bureau, and greater emphasis on working with local media outlets. See
Work Element 14: Communications and Outreach and individual project work elements for further
details.
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Figure 1
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Figure 2

Placer County Location

FEDERAL PLANNING FACTORS
Federal Planning Factors are issued by Congress to emphasize specific planning issues from a national
perspective, and must be identified in local planning documents. This information will be updated as
soon as exact language is available from the recent adoption of the Fixing America’s Surface
Transportation (FAST) Act in December 2015. Until then, the following summary outlines how and
where these planning factors under MAP-21 are addressed in the Agency's Overall Work Program:
Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity, and efficiency.
 SACOG/MPO Planning Integration (WE 20)
 Airport Land Use Commission/Aviation Planning (WE 27)
 Congestion Management Program (WE 30)
 Placer Parkway (WE 40)
 I-80/SR 65 Interchange Improvements (WE 41)
 SR 65 Widening (WE 42)
 Project Programming and Reporting (WE 50)
 Regional Transportation Funding Strategy (WE 60)
 ITS Program (WE 79)
 Freeway Service Patrol (WE 80)
The economic vitality of Placer County depends on the ability of businesses, employees, and
recreational travelers to get to and from their destinations quickly and easily through a variety of
transportation modes. We plan and maintain our transportation systems with a goal of minimizing
delays and maximizing choice and efficiency, thereby supporting the economic vitality of the area.
Increase the safety of the transportation system for motorized and non-motorized users
 Transportation Development Act Administration (WE 11)
 SACOG/MPO Planning Integration (WE 20)
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23)
 Airport Land Use Commission/Aviation Planning (WE 27)
 Bikeway Planning (WE 33)
 Capitol Corridor Rail (WE 35)
 Project Programming and Reporting (WE 50)
 ITS Program (WE 79)
 Freeway Service Patrol (WE 80)
Safety is an important consideration in project identification, selection, and implementation.
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Increase the security of the transportation system for motorized and non-motorized users
 Transportation Development Act Administration (WE 11)
 Intergovernmental Coordination (WE 12)
 SACOG/MPO Planning Integration (WE 20)
 Airport Land Use Commission/Aviation Planning (WE 27)
 Bikeway Planning (WE 33)
 Project Programming and Reporting (WE 50)
 ITS Program (WE 79)
 Freeway Service Patrol (WE 80)
Security of our transit and road systems are a key consideration in project identification, selection,
and implementation.
Increase the accessibility and mobility of people and for freight
 TDA Implementation (WE 11)
 SACOG/MPO Planning Integration (WE 20)
 CTSA Administration (WE 23)
 Congestion Management Program (WE 30)
 Bikeway Planning (WE 33)
 Capitol Corridor Rail (WE 35)
 Placer Parkway (WE 40)
 I-80/SR 65 Interchange Improvements (WE 41)
 SR 65 Widening (WE 42)
 Project Programming and Reporting (WE 50)
 ITS Program (WE 79)
 Freeway Service Patrol (WE 80)
Along with integration and connectivity, accessibility and mobility are the cornerstones of our
transportation system maintenance and expansion decisions, and extends to all modes.
Protect and enhance the environment, promote energy conservation, improve the quality of life,
and promote consistency between transportation improvements and State and local planned
growth and economic development patterns
 TDA Implementation (WE 11)
 Intergovernmental Coordination (WE 12)
 Intergovernmental Advocacy (WE 13)
 SACOG/MPO Planning Integration (WE 20)
 CTSA Administration (WE 23)
 Congestion Management Program (WE 30)
 Bikeway Planning (WE 33)
 Capitol Corridor Rail (WE 35)
 Placer Parkway (WE 40)
 I-80/SR 65 Interchange Improvements (WE 41)
 SR 65 Widening (WE 42)
 Regional Transportation Funding Strategy (WE 60)
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Environmental assessments, aggressive expansion of alternative transportation modes, and
coordination with governmental entities with land use authority are the ways that PCTPA
addresses environmental concerns and connections between transportation and land use.
Enhance the integration and connectivity of the transportation system, across and between modes,
people and freight
 TDA Implementation (WE 11)
 Intergovernmental Coordination (WE 12)
 Intergovernmental Advocacy (WE 13)
 SACOG/MPO Planning Integration (WE 20)
 CTSA Administration (WE 23)
 Airport Land Use Commission/Aviation Planning (WE 27)
 Congestion Management Program (WE 30)
 Bikeway Planning (WE 33)
 Capitol Corridor Rail (WE 35)
 I-80/SR 65 Interchange Improvements (WE 41)
 SR 65 Widening (WE 42)
Along with accessibility and mobility, integration and connectivity are the cornerstones of our
transportation system maintenance and expansion decisions, and extends to all modes.
Promote efficient system management and operation
 TDA Implementation (WE 11)
 Intergovernmental Advocacy (WE 13)
 SACOG/MPO Planning Implementation (WE 20)
 CTSA Administration (WE 23)
 Congestion Management Program (WE 30)
 Project Programming and Reporting (WE 50)
 Regional Transportation Funding Strategy (WE 60)
 ITS Program (WE 79)
 Freeway Service Patrol (WE 80)
The ever increasing demand for transportation combined with a severe lack of adequate
transportation funding has necessitated PCTPA’s longstanding focus on increasing the efficiency of
our existing transportation systems.
Emphasize the preservation of the existing transportation system
 TDA Implementation (WE 11)
 SACOG/MPO Planning Implementation (WE 20)
 CTSA Administration (WE 23)
 Airport Land Use Commission/Aviation Planning (WE 27)
 Congestion Management Program (WE 30)
 Project Programming and Reporting (WE 50)
 Regional Transportation Funding Strategy (WE 60)
 Freeway Service Patrol (WE 80)
With transportation funding at a premium, high emphasis is placed on preserving what we’ve got.
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FEDERAL PLANNING EMPHASIS AREAS
The Federal Highways Administration (FHWA) and Federal Transit Administration (FTA) jointly issue
planning emphasis areas (PEAs) annually to be addressed in metropolitan and statewide transportation
planning processes. Although PCTPA is not a Metropolitan Planning Organization (MPO) and therefore
not required to address the PEAs, the following work elements highlight PCTPA’s ongoing planning
efforts related to FHWA and FTA PEAs.


MAP-21/FAST Act Implementation – Transition to Performance Based Planning and
Programming.
o TDA Implementation (WE 11)
o Intergovernmental Coordination (WE 12)
o SACOG/MPO Planning Integration (WE 20)
o Project Programming and Reporting (WE 50)



Models of Regional Planning Cooperation – Promote cooperation and coordination across
MPO boundaries and across State boundaries where appropriate to ensure a regional approach
to transportation planning.
o TDA Implementation (WE 11)
o Intergovernmental Coordination (WE 12)
o SACOG/MPO Planning Integration (WE 20)
o Congestion Management Program (WE 30)
o Bikeway Planning (WE 33)
o Capitol Corridor Rail Program (WE 35)



Ladders of Opportunity – Access to essential services as part of the transportation planning
process, identify transportation connectivity gaps in access to essential services.
o TDA Implementation (WE 11)
o SACOG/MPO Planning Implementation (WE 20)
o Consolidated Transportation Services Agency (CTSA) (WE 23)

xii

CALTRANS REGIONAL PLANNING ACTIVITIES
As the State Department of Transportation, Caltrans has numerous roles and responsibilities for
planning, programming, constructing, operating, and maintaining the state’s transportation system.
Caltrans acts as a partner with PCTPA, jurisdictions, tribal governments, and other agencies to
implement their various responsibilities. One arm of this effort is the Caltrans’ regional planning
activities, which are described below:
To be supplied by Caltrans District 3
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WORK ELEMENT 10
AGENCY ADMINISTRATION
PURPOSE: To provide management and administration to all work elements in the Overall Work
Program and to conduct day to day operations of the agency.
BACKGROUND: PCTPA is a public agency responsible for the administration, planning and
programming of a variety of transportation funds. These activities require ongoing organization,
management, administration and budgeting. This work element is intended to cover all of the day to
day administrative duties of the agency and governing Board.
To clarify for purposes of allowable charges for Caltrans Rural Planning Assistance (RPA) and to
specify indirect cost activities for the purposes of Caltrans Indirect Cost Allocation Plan (ICAP), this
work element is split into two parts. Work Element 10A includes the majority of the administrative
activities of the Agency, including accounting, agenda preparation, Board meetings, personnel
activities, front desk coverage, budgeting, general management, and similar tasks.
Work Element 10B separates out the activities related to the development, update, and reporting of the
Overall Work Program and Budget.
WORK ELEMENT 10A
AGENCY ADMINISTRATION: INDIRECT
PURPOSE: To specify those elements of the overall Agency Administration that are billable as
indirect labor under an approved Indirect Cost Allocation Plan (ICAP)
WORK PROGRAM:
 Develop agendas and materials for Technical Advisory Committee Monthly
 Develop agendas and materials for other PCTPA committees As Needed
 Conduct PCTPA Board regular monthly meetings and special meetings as required Monthly
 Administer PCTPA FY 2016/17 operating budget Ongoing
 Provide general front desk support, including greeting visitors, answering phones, opening and
directing mail, and responding to inquiries Ongoing
 Participate in staff meetings to coordinate administrative and technical activities Monthly
 Prepare quarterly financial reports for auditors and PCTPA Board Quarterly
 Prepare timesheets to allocate staff time to appropriate work elements Ongoing
 Perform personnel duties, including employee performance reviews, recognitions, and/or
disciplinary actions Annually/as needed
 Recruit and hire new employees As needed
 Administer PCTPA benefit programs Ongoing
 Update Administrative Operating Procedures and Personnel Policies to reflect changes in State and
Federal law As Needed
 Prepare payroll and other agency checks Bi-weekly
1

WORK ELEMENT 10A (continued)
AGENCY ADMINISTRATION: INDIRECT






Prepare quarterly and annual tax reports Quarterly
Maintain ongoing bookkeeping and accounting Ongoing
Maintain and update computer systems and equipment, including all information technology (IT)
related tasks Ongoing
Update PCTPA Bylaws to reflect changes in State and Federal law As Needed
Attend governmental and professional conferences and training sessions, such as those offered by
the American Planning Association (APA), Urban Land Institute (ULI), American Leadership
Forum (ALF), and Institute for Transportation Studies (ITS) As justified

PRODUCTS:
 PCTPA meeting agendas and staff reports, paper and online versions Monthly
 List of warrants Monthly
 Quarterly reports of PCTPA operating budget status Quarterly
 Updated Bylaws, Operating Procedures and Personnel Policies As Needed
 Employee performance reviews Annually
 Actuarial analysis of benefit programs As needed
 Employee timesheets Bi-weekly
 Reports and updates to Board and/or member agencies on Federal, State, and regional programs
and policies Ongoing

REVENUES
2016/17 LTF

EXPENDITURES
$ 363,637 PCTPA
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$ 363,637

WORK ELEMENT 10B
AGENCY ADMINISTRATION: DIRECT
PURPOSE: To specify those elements of the overall Agency Administration that are billable as direct
costs to Rural Planning Assistance (RPA) funds.
WORK PROGRAM:
 Prepare amendments to FY 2016/17 Overall Work Program (OWP) and Budget August 2016 October 2016 February 2017, or as needed
 Prepare FY 2017/18 Overall Work Program and Budget January 2017 – May 2017
 Maintain transportation planning files, correspondence and data Ongoing
 Review and monitor new and proposed programs and regulations applying to transportation
planning, such as the Regional Planning Handbook, that may need to be addressed in the Overall
Work Program Quarterly/as needed
 Prepare FY 2015/16 Overall Work Program and Budget close out documents July 2016 – August
2016
PRODUCTS:
 Quarterly progress reports on FY 2016/17 Overall Work Program Quarterly
 Conduct FY 2015/16 closeout with Caltrans staff August 2015
 FY 2016/17 Overall Work Program and Budget amendments October 2016, February 2017, or
as needed
 Preliminary Draft FY 2017/18 Overall Work Program and Budget February 2017
 Final FY 2017/18 Overall Work Program and Budget May 2017

REVENUES
2016/17 LTF
Rural Planning Assistance Funds

Percent of budget:

EXPENDITURES
$ 17,475 PCTPA
25,000
$42,475

1.15%
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$ 42,475

WORK ELEMENT 11
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION
PURPOSE: To effectively administer all aspects of the Transportation Development Act (TDA) in the
jurisdiction of the Placer County Transportation Planning Agency.
BACKGROUND: As the Regional Transportation Planning Agency, the most basic responsibility of
PCTPA is to administer TDA funds and related programs. Currently, PCTPA administers TDA funds
of over $23 million annually. These funds operate public transit, maintain and construct local roads,
and construct bicycle and pedestrian paths. Under the TDA, PCTPA is also responsible for carrying
out the annual unmet transit needs process, fiscal audits, performance audits, transit planning, and
transit coordination.
WORK PROGRAM:
 Solicit public comments on unmet transit needs throughout Placer County October 2016 –
December 2016
 Review and summarize all comments received regarding unmet transit needs December 2016
 Evaluate current existing services and their effectiveness in meeting transit needs and demand
December 2016 – January 2017
 Prepare a report recommending a finding on unmet transit needs January 2017 - February 2017
 Provide for the management of the Local Transportation Fund (LTF) Ongoing
 Prepare a final estimate of LTF and STA apportionments for FY 2016/17 August 2016
 Prepare a preliminary estimate of LTF and STA apportionments for FY 2017/18 February 2017
 Assist claimants with the preparation of project lists, annual claims, and local program
administration Ongoing
 Provide for the review, approval, and processing of all LTF and other TDA claims and financial
transactions Ongoing
 Update policies governing review, approval, and processing of all LTF and other TDA claims to
ensure timely compliance with TDA law As needed
 Maintain a financial status report of TDA and STA claims Ongoing
 Provide for an annual financial and compliance audit of PCTPA and each claimant by an
independent auditing firm September 2016 – March 2017
 Update and administer five year plan for Bicycle and Pedestrian Account funds Ongoing
 Monitor legislation pertinent to the Transportation Development Act Ongoing
 Provide technical assistance to paratransit operators and monitor activities Ongoing
 Facilitate and monitor activities of the Social Services Transportation Advisory Council (SSTAC)
Ongoing
 Facilitate and monitor activities of the Transit Operators Working Group Quarterly
 Coordinate planning efforts for FTA funds to avoid duplication of services and maximize resources
Ongoing

4

WORK ELEMENT 11 (continued)
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION

PRODUCTS:
 Preliminary Annual Findings of Apportionment for FY 2017/18 February 2017
 Financial and Compliance Audits of PCTPA and all TDA claimants March 2017
 A report summarizing the unmet transit needs testimony, including analysis and recommendations
for findings of unmet transit needs February 2017
 TDA and STA claims Ongoing
 SSTAC meeting agendas Ongoing
 Transit Operators Working Group meeting agendas Ongoing
 Final Findings of Apportionment for FY 2016/17 August 2016

REVENUES
2016/17 LTF

Percent of budget:

EXPENDITURES
$ 159,494 PCTPA
Legal
Notifications and outreach
Fiscal Audit Consultant
4.31%
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$ 123,644
1,500
750
33,600
$ 159,494

WORK ELEMENT 12
INTERGOVERNMENTAL COORDINATION
PURPOSE: To share information and coordinate with outside agencies and jurisdictions on matters
pertinent to the development of effective transportation plans and projects.
BACKGROUND:
PCTPA works very closely and continuously with numerous outside agencies as a way of coordinating
our planning efforts. In particular, we work with the Sacramento Area Council of Governments
(SACOG), as the Metropolitan Transportation Organization (MPO) for our area, to implement Federal
and State transportation programs. While many of our interactions are specified under our
Memorandum of Understanding, regional interests and overlapping jurisdictions provide additional
need for close coordination. On a statewide basis, we work closely to coordinate and share
information with the California Transportation Commission (CTC), as well as other regional agencies
through groups such as the Rural Counties Task Force and California Association of Councils of
Government (CALCOG). In addition, PCTPA works in close coordination with the Placer County Air
Pollution Control District (APCD) in regards to transportation/air quality issues.
Given PCTPA’s somewhat unique mix of rural and urban perspective, expertise in transportation
planning and funding, and proximity to Sacramento, PCTPA staff is often asked to advise or
participate on advisory committees and ad-hoc efforts on a variety of transportation planning issues.
As many of these efforts spring up in response to current situations, it’s impossible to anticipate every
instance that might occur throughout a given year. These can range from providing input on multijurisdiction corridor plans to strategic planning on improving mobility in a particular geographic area
to participating on a task force to develop guidelines to implement the Governor and/or State
Legislature’s latest transportation initiative.
WORK PROGRAM:
 Participate in ad hoc and standing Caltrans policy and technical advisory committees, such as the
Regional-Caltrans Coordinating Group Bi-monthly/as scheduled
 Participate in ad hoc and standing SACOG policy and technical advisory committees, such as
Regional Planning Partnership and Transportation Committee Monthly/as scheduled
 Participate at California Transportation Commission meetings and workshops Monthly/as
scheduled
 Participate in Statewide Regional Transportation Planning Agency Group meetings and
subcommittees Monthly/as scheduled
 Participate in Statewide Rural Counties Task Force meetings Bi-monthly/as scheduled
 Participate in information sharing activities at California Council of Governments (CALCOG)
meetings and conferences Bi-monthly/as scheduled
 Participate in Tahoe-focused planning efforts, including the North Lake Tahoe Visioning effort
Monthly/as scheduled
 Participate in regional multi-jurisdictional planning efforts, such as the Interjurisdictional Traffic
Impact Study with SACOG, Placer, Sacramento, and Sutter Counties Monthly/as scheduled

WORK ELEMENT 12 (continued)
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INTERGOVERNMENTAL COORDINATION






Coordinate with the Placer County Air Pollution Control District, Sacramento Metropolitan Air
Quality Management District, SACOG, and the California Air Resources Board to develop
strategies to reduce air pollution Ongoing
Attend city council and Board of Supervisors meetings As needed
Coordinate and consult with the United Auburn Indian Community of the Auburn Rancheria,
including attending tribal meetings As needed
Coordinate with and inform jurisdictions on potential changes in State or Federal planning policies
As needed
Hold technical workshops for Placer County jurisdictions As needed

PRODUCTS:
 Staff reports to Board and jurisdictions on pertinent topics As needed/in accordance with above
schedules
 Commentary on white papers, draft plans and policies, and similar correspondence and
communications to other governmental agencies As needed/in accordance with above schedules

REVENUES
FY 2016/17 LTF
State Transportation Improvement
Program (STIP) Planning,
Programming, and Monitoring (PPM)

EXPENDITURES
$ 33,030 PCTPA
50,000
$ 83,030

Percent of budget:

2.24%
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$ 83,030

WORK ELEMENT 13
INTERGOVERNMENTAL ADVOCACY
PURPOSE: To represent Agency needs and priorities with outside agencies and jurisdictions on
matters pertinent to transportation planning, programming, and funding.
BACKGROUND: The actions of State and Federal legislative bodies and regulatory agencies have a
huge impact on the effectiveness of PCTPA’s efforts to plan, program, fund, and implement
transportation improvements. Legislative bodies and regulatory administrators often propose policies
to improve one issue while creating major challenges elsewhere. It is therefore critical to represent the
Agency’s positions with these entities, make sure they understand the impacts, and do our best to
ensure that their actions and activities reflect PCTPA needs. Staff efforts are augmented by our
Federal and State advocates, who advise and advocate on our behalf, as well as teaming with other
entities with like interests, all with an eye to maximize the effectiveness of our efforts.
WORK PROGRAM:
 Participate in Sacramento Metro Chamber’s annual Cap-to-Cap and State legislative advocacy
effort January 2017 – June 2017
 Participate in Statewide California Council of Governments (CALCOG) advocacy efforts
Ongoing/as needed
 Participate with ad-hoc coalitions and groups to advocate for shared priorities in transportation
projects and funding, such as the Transportation Coalition for Livable Communities As needed
 Develop annual Federal legislative and advocacy platform November 2016 – January 2017
 Develop annual State legislative and advocacy platform November 2016 – February 2017
 Monitor and analyze pertinent legislation Ongoing
 Monitor and analyze regulatory agency directives and policies Ongoing
 Communicate Agency positions on pertinent legislation and regulatory directives As needed
 Meet with State and Federal legislators and their staff to discuss Agency issues As needed
 Assist, facilitate, and advocate for jurisdiction transportation issues with State and Federal agencies
As needed
PRODUCTS:
 2017 Federal Legislative Platform January 2017
 2017 State Legislative Platform February 2017
 Information packages or proposals for priority programs and projects As needed
 Information packages on high priority projects for Federal and State advocacy March 2017
 Analysis and recommendations on Federal and State legislative proposals As needed
 Letters supporting or opposing pertinent legislation As needed
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WORK ELEMENT 13 (continued)
INTERGOVERNMENTAL ADVOCACY

REVENUES
FY 2016/17 LTF
Interest

EXPENDITURES
$ 92,068 PCTPA
1,800 Travel/direct expenses
$ 93,868 State Advocacy Consultant
Federal Legislative Advocate

Percent of budget: 2.54%
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$ 40,868
12,500
1,500
39,000
$ 93,868

WORK ELEMENT 14
COMMUNICATIONS & OUTREACH
PURPOSE: To inform the public of the Agency’s activities and issues of interest, and to gather
effective public input
BACKGROUND: As the transportation system in California and in Placer County faces more and
greater challenges, it is even more critical that the public be aware and informed about transportation
issues, the role of PCTPA, and the activities we are doing now and planning for the future. This
awareness translates to a higher level of public discussion and informed approaches to dealing with
transportation issues.
As the Regional Transportation Planning Agency (RTPA) for Placer County, PCTPA serves as a
clearinghouse of information about transportation issues as they may affect citizens, businesses, and
travelers. Many of those issues are in regards to future plans, while others may concern existing
conditions. This work element is intended to cover all of the day to day communications activities of
the Agency and governing Board.
This work element covers the more general outreach and input that is important to dealing with
transportation issues. Specific outreach for specific efforts, including transit and rail, I-80/SR 65
Interchange, SR 65 Widening, and the Regional Transportation Funding Strategy are covered under
those work elements. Advocacy and lobbying, including policy advocacy outreach or requests for
project funding, are covered under Work Element 13: Intergovernmental Advocacy.
WORK PROGRAM:
 Develop and distribute informational pieces to the public, such as brochures, about Agency
activities and responsibilities Ongoing
 Provide outreach and presentations to interested groups, such as Municipal Advisory Committees,
Chambers of Commerce, neighborhood associations, and business groups, on Agency activities and
responsibilities Ongoing/as requested
 Provide information about transportation options for the general public, including distribution of
schedules and informational pieces about transit trip planning, at the Agency offices Ongoing
 Solicit and facilitate input of public on transportation issues by specifically including of Agency
website address, e-mail address, phone number, fax number, and physical address in all outreach
materials. Ongoing
 Seek opportunities for partnerships with jurisdictions, tribal governments, community groups, and
others to provide greater breadth of outreach Ongoing
 Review local newspapers and news outlets’ coverage of issues that affect transportation and
disseminate to Boardmembers, jurisdictions, the public, and other appropriate parties Ongoing
 Provide prompt responses to public inquiries and concerns, including raising them to Advisory
Committee or Board attention as appropriate Ongoing
 Design, update, and keep current agency website - www.pctpa.net Ongoing
 Post agenda and minutes on agency web site Monthly
WORK ELEMENT 14 (continued)
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COMMUNICATIONS AND OUTREACH








Provide recordings of Agency Board meetings to local media for broadcast on community
television Monthly
Provide outreach and respond to inquiries by the media to provide information and analysis of
transportation issues that face Placer County and highlight agency activities and input
opportunities, including television, radio, newspapers, and other media Ongoing
Implement and update social media policy to guide staff and consultants in the parameters for
social media postings on behalf of the Agency Ongoing/As needed
Develop and implement social media program to highlight transportation programs, projects,
issues, and other information pertinent to the traveling public Ongoing
Develop and distribute “e-newsletter” with updates on transportation projects and programs,
spotlighting current and upcoming transportation issues Bi-monthly
Hold meetings, workshops, and/or events to capture public attention, disseminate information,
and/or solicit input about transportation issues Ongoing
Bring attention to milestones on transportation projects and programs through signage, events,
social media, websites, and other appropriate methods Ongoing/As needed

PRODUCTS:
 Information pieces, such as Power Point presentations and brochures, about Agency activities and
responsibilities Ongoing
 PCTPA “e-newsletter” Bi-monthly
 Social media postings Ongoing
 Community television DVDs of Board meetings Monthly
 Agency web site updates Ongoing
 Board agenda postings on website Monthly
 Project and event signage As needed
 Meeting notifications and advertising As needed
 Project and event website construction and maintenance As needed
 Fact sheets, program and project summaries, and other printed materials As needed
REVENUES
FY 2016/17 LTF

EXPENDITURES
$ 310,086 PCTPA
Communications Consultant
Event sponsorship
Meeting notifications/advertising
Signage/graphics/website design

Percent of budget: 8.38%
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$ 244,736
43,600
10,000
2,750
9,000
$ 310,086

WORK ELEMENT 15
BUILDING ADMINISTRATION
PURPOSE: To provide management and administration of the Agency's office property.
BACKGROUND: The Agency purchased the Nevada Station building, located adjacent to the
Auburn Multimodal Station, to serve as the Agency’s permanent office space. The office property
totals 16,810 square feet, and includes several rental spaces in addition to the Agency's area.
Management and operation of the facility is part of that ownership responsibility.
WORK PROGRAM:
 Maintain accounting for revenue and expenses for the office property Ongoing
 Collect rents as scheduled, implementing collection procedures as necessary Monthly
 Work with tenants and contractors to ensure all maintenance and repair issues are identified and
resolved quickly and completely Ongoing
 Contract with qualified individuals and firms to provide maintenance and repairs on a timely and
cost-effective basis As needed
 Work with leasing agent to secure tenants and negotiate leases As needed
PRODUCTS:
 Accounts receivable, accounts payable, balance sheets, and other accounting records Ongoing
 Tenant leases As needed
REVENUES
Building revenue funds
Percent of budget:

EXPENDITURES
$ 17,295 PCTPA

.47%
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$17,295

WORK ELEMENT 20
SACOG/ MPO PLANNING INTEGRATION
PURPOSE: To integrate the implementation of the Placer County Regional Transportation Plan with
SACOG as part of the Metropolitan Transportation Program (MTP) and Sustainable Communities
Strategies (SCS).
BACKGROUND: Regional Transportation Planning Agencies (RTPAs) are required to update their
RTPs every five years. The current Placer County Regional Transportation Plan (RTP) 2036 is
scheduled for adoption by the Board in February 2016. It provides the long-range, comprehensive
direction for transportation improvements within Placer County. The RTP includes regional
transportation goals, objectives, and policies that guide the development of a balanced, multi-modal
transportation system. The RTP also includes a financial analysis that forecasts transportation funding
available over the twenty year horizon of the plan.
PCTPA actively participated with SACOG and our other regional partners in the update of the sixcounty Metropolitan Transportation Plan (MTP), which is scheduled to be adopted in February 2016.
Technical reasons for this joint effort include reference to the PCTPA/SACOG Memorandum of
Understanding (MOU) dated April 11, 2001, which states SACOG provides air quality conformity and
other federal requirements for the RTP.
The SACOG MTP also meets all the latest requirements of SB375 and AB32, which includes the
consideration of the integration of land use, transportation, and air quality. Moreover, the plan also
includes the required Sustainable Communities Strategies to implement these plans. The collaborative
approach provided by the coalition of transportation partners throughout the six-county region means
improved interregional coordination, as well as ensuring that Placer projects and priorities are
integrated into a cohesive regional plan as provided in the MOU.
Even though the next PCTPA RTP is not due until 2021, staff must continuously work with SACOG
to monitor and update the demographic, environmental, and transportation data that provides the
underpinnings of the planning process. This technical information is critical to the successful
implementation of the 2036 RTP and the 2016 MTP/SCS, as well as guiding the next update of these
plans.
WORK PROGRAM:
 Participate in statewide RTP Guidelines update efforts As needed
 Work with SACOG on the update of the Placer County-related portion of the travel demand model
 Work with SACOG in the update of base-year socio-economic data for the Placer County-related
portion of the travel demand model
 Monitor and track amendments to the SACOG 2016 MTP/SCS and/or the PCTPA RTP, as needed
PRODUCTS:
 SACOG baseline travel demand model data and assumptions Ongoing
 Amendments to the PCTPA RTP As needed
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WORK ELEMENT 20 (continued)
SACOG/MPO PLANNING INTEGRATION

REVENUES
2016/17 LTF
Rural Planning Assistance
Planning, Programming, and
Monitoring (PPM)
TOTAL
Percent of budget:

EXPENDITURES
$117,746 SACOG
317,000 PCTPA
76,000 Legal

$ 382,648
127,098
1,000

$510,746

$510,746

13.81%
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WORK ELEMENT 23
WESTERN PLACER CONSOLIDATED TRANSPORTATION SERVICES
AGENCY (CTSA) ADMINISTRATION
PURPOSE: To provide staffing and administrative support for the Western Placer Consolidated
Transportation Services Agency (CTSA) Joint Powers Authority (JPA).
BACKGROUND: The Consolidated Transportation Service Agency (CTSA) designation was created
by California law as a means of strengthening and coordinating the social service transportation
programs of nonprofit organizations and, where appropriate, to serve as the focus for consolidation of
functional elements of these programs, including the provision of transportation services. For Placer
County, the CTSA designation was held by Pride Industries from 1997 until they resigned effective
December 31, 2007.
When no other suitable candidate was found to undertake the role, the seven jurisdictions of Placer
County formed a Joint Powers Authority to take on the role of the CTSA. The result was the Western
Placer CTSA JPA, which was created on October 13, 2008 by Placer County and the cities of Auburn,
Colfax, Lincoln, Rocklin, and Roseville, and the Town of Loomis to provide CTSA services. Under
the terms of the JPA, PCTPA provides administrative services for the JPA.
WORK PROGRAM:
 Provide administrative, accounting, and staff support for the CTSA JPA Ongoing
 Oversee the implementation of CTSA services, including Health Express, My Rides, and the South
Placer Transportation Call Center, as delineated in the Joint Powers Agreement Ongoing
 Implement mobility training/transit ambassador program for Placer County residents Ongoing
 Implement bus pass subsidy program as adopted in the Short Range Transit Plan Ongoing
 Develop agendas for CTSA Board and advisory committees Monthly/as needed
 Provide financial information to Board Ongoing
 Provide information and reports to interested groups, and citizens Ongoing
PRODUCTS:
 Joint Powers Agreement amendments As needed
 CTSA FY 2016/17 Budget updates As needed
 CTSA FY 2017/18 Budget May 2017
 Contracts for CTSA transit services Annually/as needed
 Updates/amendments to agreements and program guidelines As needed
 CTSA Board agendas and minutes Quarterly/as needed
 CTSA financial reports Quarterly
 Reports, audits, and other documentation required of CTSAs July 2016 – June 2017/as needed
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WORK ELEMENT 23 (continued)
CTSA ADMINISTRATION
REVENUES
2016/17 LTF – Article 4.5
Percent of budget:

EXPENDITURES
$ 134,617 PCTPA

3.64%
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$ 134,617

WORK ELEMENT 27
AIRPORT LAND USE COMMISSION/AVIATION PLANNING
PURPOSE: To administer the Placer County Airport Land Use Commission (ALUC), Airport Land
Use Comprehensive Plan (ALUCP), and related aviation activities.
BACKGROUND: PCTPA’s aviation planning activities include administration of the Airport Land
Use Commission (ALUC), and providing technical assistance. Placer County has two public-use
airports at Auburn and Lincoln, and an emergency airstrip at Blue Canyon.
PCTPA coordinates with the California Department of Transportation, Division of Aeronautics for
ALUC planning activities and funding. As the designated Airport Land Use Commission (ALUC) for
Placer County, PCTPA is responsible for defining planning boundaries and setting standards for
compatible land uses surrounding airports. ALUCs have two primary functions under State law. The
first is the adoption of land use standards that minimize the public’s exposure to safety hazards and
excessive levels of noise. The second is to prevent the encroachment of incompatible land uses around
public-use airports. This involves review of land use proposals near airports as delineated in the
Airport Land Use Compatibility Plan. This analysis, particularly for more complex reviews, may
require the use of consultant services.
While the Truckee- Tahoe Airport is predominantly in Nevada County, part of the runways and
overflight zones are in Placer County. Under agreement reached in 2010, the ALUC designation for
the Truckee-Tahoe Airport lies with the Nevada County Transportation Commission (NCTC),
augmented by a representative appointed by the Placer County Board of Supervisors so that Placer
interests are represented appropriately.
The current ALUCP was adopted in early 2014. The City of Auburn is updating their Airport Master
Plan in 2016, which triggers the need to update the ALUCP to make sure the two documents conform.

WORK PROGRAM:
 Participate in interagency aviation meetings As Needed
 Review development projects and Auburn Airport Master Plan Update for consistency with
ALUCP As Needed
 Provide staff support for aviation agencies, local jurisdictions and ALUC Ongoing
 Administer funds and programs for local jurisdictions Ongoing/as needed
 Participate in RTPA Aviation group Quarterly
 Work with SACOG to represent Placer interests in the ALUCP for the McClellan Airport In
accordance with SACOG schedule/as needed
 Update the ALUCP to reflect the Auburn Airport Master Plan Update.
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WORK ELEMENT 27 (continued)
AIRPORT LAND USE COMMISSION/AVIATION PLANNING

PRODUCTS:
 Determinations of land use proposal consistency with ALUCP, including public hearings As
needed
 Updated jurisdiction land use plans/maps, zoning codes, or other planning documents to reflect the
updated ALUCP According to jurisdiction schedule
 Grant proposals, funding plans, and interagency agreements Ongoing/as needed
 ALUC meeting agendas As needed

REVENUES
2016/17 LTF
ALUC Fees
Rural Planning Assistance

$ 81,410
2,500
80,000
$ 163,910

EXPENDITURES
PCTPA
Legal
ALUCP Consultant
Airport Conformity
Consultant

$ 72,411
6,500
82,500
2,500
$ 163,910

Percent of budget: 4.43%
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WORK ELEMENT 30
CONGESTION MANAGEMENT PROGRAM
PURPOSE: To meet state Congestion Management Program requirements, including providing trip
reduction programs and promoting transportation options to residents and employees in Placer County.
BACKGROUND: Under SB 437, Congestion Management Agencies have had the option whether to
continue their Congestion Management Program (CMP); PCTPA has opted to maintain this program.
The purpose of the CMP is to coordinate the interrelationship of transportation, land use, and air
quality, particularly across jurisdictional boundaries. PCTPA maintains this program through a strong
alternative transportation outreach effort. These efforts are designed to improve air quality and make
maximum use of existing transportation systems.
WORK PROGRAM:
 Develop marketing and outreach materials for programs that provide transportation options in
Placer County Ongoing
 Create, maintain and update agency websites that provide education and information regarding
transportation options in Placer County Ongoing
 Provide rideshare matchlisting services for Placer County through the Sacramento Region
Commuter Club website Ongoing
 Provide emergency ride home services Ongoing
 Develop and implement employee and residential outreach programs Ongoing
 Develop articles for county, business, and alternative transportation publications/newsletters
Ongoing
 Participate in regional marketing efforts for alternative transportation Ongoing
 Coordinate with SACOG, TMAs, tribal governments, and jurisdictions on regional ridesharing and
alternative transportation efforts Ongoing
 Actively participate in Roseville’s Transportation System Management Trainings Quarterly
 Implement Spare the Air Bucks campaign for Placer County July 2016 – October 2016
 Coordinate with local and regional air districts on alternative transportation programs Ongoing
 Coordinate with school districts to implement alternative modes programs that include walking and
biking to school July 2016 - October 2016
 Update “Way to Go” brochures July 2016 - September 2016
 Actively participate as a member of the TNT/TMA and fund public education and outreach
activities applicable to the Truckee-North Tahoe area consistent with PCTPA’s Congestion
Management Program Ongoing
 Actively participate as member of SACOG’s TDM Task Force Ongoing
 Participate in the Steering Committee and regional marketing efforts of May is Bike Month which
includes a locally sponsored bike subsidy program, Bucks for Bikes February 2017 - May 2017
 Coordinate Smart Cycling Clinics March 2017 – April 2017
 Provide marketing and support for Placer County transit operators Ongoing
 Provide support for alternative fuel vehicles, including EV charging stations Ongoing
 Develop coordinated transit advertisements for various media outlets Ongoing
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WORK ELEMENT 30 (continued)
CONGESTION MANAGEMENT PROGRAM







Develop coordinated marketing campaigns for public transit systems in Placer County including
the Summer Youth Bus Pass campaigns Ongoing
Provide transit trip information materials for the general public Ongoing
Coordinate with local and regional air districts on transit marketing efforts Ongoing
Promote and market intercity rail to the public Ongoing
Provide rail education safety information to general public Ongoing
Work with CCJPA to market intercity rail via major media outlets Ongoing

WORK PRODUCTS:
 Updated “Way to Go” brochures September 2016
 Taxi rides and rent-a-car services for emergency ride home participants As needed
 Marketing materials for alternative transportation promotions As needed
 Information and educational materials promoting transportation options in Placer County As
needed
 Employee transportation coordinator meeting agendas Quarterly
 Agency website updates specific to transportation options Ongoing
 Newsletter articles As needed
 Summary of outreach efforts and promotions Monthly
 Bucks for Bikes promotional material, applications, and subsidies May 2017
 Marketing materials for coordinated transit marketing campaigns including Summer Youth Bus
Pass As needed
 Electric Vehicle station fueling reports Monthly
 Marketing materials for general awareness transit advertisements As needed
 Rail marketing materials Ongoing
 Public service announcements for public transit services As needed
 Newsletter articles As needed
 TNT-TMA progress reports and invoices Quarterly
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WORK ELEMENT 30 (continued)
CONGESTION MANAGEMENT PROGRAM
REVENUES
2016/17 LTF
2016/17 CMAQ grant
CCJPA Marketing Match
City of Roseville
SACOG CMP Contribution
2015/16 CMAQ reserve

Subtotal
2015/16 CMAQ reserve
Subtotal
2016/17 LTF
Subtotal
Total
Percent of budget: 7.20%

EXPENDITURES
$ 13,584 PCTPA
190,008 Marketing/emergency ride home
7,500 Bucks for Bikes
3,000 CCJPA Rail Marketing
700 Transit Marketing
9,125 Transit Schedule Update
EV Support
CMP Reserve for 2017/18
$223,917
Subtotal
$ 35,875 City of Roseville pass thru
$ 35,875
Subtotal
$ 6,400 Truckee/North Tahoe TMA
$ 6,400
Subtotal
$ 266,192

*Note: For cash flow purposes, CMAQ funding for the first quarter of a fiscal year is carried over from the previous FY.
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$ 127,217
11,200
6,000
12,500
10,000
4,000
8,000
45,000
$223,917
$ 35,875
$ 35,875
$ 6,400
$ 6,400
$ 266,192

WORK ELEMENT 33
BIKEWAY PLANNING
PURPOSE: To provide ongoing bicycle planning, safety education and coordination services.
BACKGROUND: During FY 2000/01 and 2001/02, staff developed Bikeway Master Plans for
jurisdictions of Placer County. In FY 2010/11, PCTPA worked to complete the North Tahoe-Truckee
Resort Triangle Bicycle and Trail Plan with the Tahoe Regional Planning Agency (TRPA), Nevada
County Transportation Commission (NCTC), and the North Lake Tahoe Resort Association (NLTRA)
in support of the NLTRA’s goal to become designated as a Bicycle Friendly Community, which has
now been achieved. PCTPA also updated, printed, and distributed the Countywide Bikeway Map
annually since 2010.
Updated information on facilities and jurisdiction bikeway planning efforts, along with updated
planning standards and funding will be reflected in an update to the Placer County Regional Bikeway
Master Plan in FY 2016/17. Staff will also continue to monitor bicycle planning and implementation
needs, and coordinate with SACOG, Caltrans, and jurisdictions on bicycle issues.
WORK PROGRAM:
 Coordinate efforts with PCTPA’s Bicycle Advisory Committee and other stakeholders, including
SACOG and Caltrans Ongoing
 Coordinate with local jurisdictions on bicycle funding opportunities and grant programs Ongoing
 Initiate an update to the Placer County Regional Bikeway Master Plan July 2016 – June 2017
 Using enhanced computer software capabilities, update countywide bikeway maps in-house
Ongoing
 Print and distribute updated countywide bicycle maps June 2017/Ongoing
 Coordinate efforts with Caltrans District 3 on their district-wide bicycle facilities mapping effort
As needed
 Explore opportunities for acquisition of abandoned railroad rights-of-way for bikeways As needed
PRODUCTS:
 Bikeway funding applications As needed
 Updated Placer Countywide Bikeway Map May 2017/As needed
 Release a Request for Proposal to prepare an update to the Regional Bikeway Master Plan July
2016
 Select consultant to initiate update to the Regional Bikeway Master Plan September 2016
 Coordinate with local agencies and Bicycle Advisory Committee to verify existing bikeway
facilities November 2016
 Conduct public outreach to inform residents on the Regional Bikeway Master Plan update January
2017
 Identify recommended bikeways, cost estimates, priorities, and funding opportunities April 2017
 Conduct second round of public outreach on recommended bikeways May 2017
 Develop Draft Regional Bikeway Master Plan June 2017
22

WORK ELEMENT 33 (continued)
BIKEWAY PLANNING
REVENUES
2016/17 LTF

EXPENDITURES
$ 121,374 PCTPA
Bikeway planning
consultant
Graphics/printing

Percent of budget: 3.28%
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$ 43,374
70,000
8,000
$ 120,790

WORK ELEMENT 35
RAIL PROGRAM
PURPOSE: To support and enhance the success of Capitol Corridor rail service in Placer County, to
administer the agency’s passenger rail, freight rail and rail grade crossing programs, and to maximize
the rail funding available to local jurisdictions.
BACKGROUND: PCTPA’s rail program includes rail system planning, rail program administration
and financing, and technical assistance. PCTPA’s top rail priority is intercity rail and therefore is an
active member of the Capitol Corridor Joint Powers Authority (CCJPA) and its subcommittees.
Intercity rail requires extensive work and coordination with Amtrak, Union Pacific, Caltrans and the
CCJPA. PCTPA also provides a critical network of support for the service, working with jurisdictions
and CCJPA staff to provide stations, platforms, connector buses, and other amenities required for the
ongoing success of the service. The State provides operating funds to CCJPA under the provisions of
interagency and fund transfer agreements.
The long-standing focus of Placer’s rail program is to enhance rail service to Placer County. One
manifestation of that priority has been work to extend passenger service to Reno. A Reno Rail
Conceptual Plan was completed in FY 2004/05, but further efforts have been on hold pending ongoing
discussions and negotiations with Union Pacific Railroad about the capacity improvements that would
be needed to make partially or completely implement these plans. An underlying recognition with
these enhancements to passenger rail is that it would also support and enhance goods movement, and
may be moved forward through use of State grants for Cap and Trade.
More recently, the rail passenger capacity improvement discussion has focused on improvements to the
UP rail “bottleneck” between Sacramento and Roseville. In November 2015, the CCJPA adopted the
environmental document for the Third Track capacity improvements, with the focus of providing the
Capitol Corridor 10 round trips daily to Roseville. The next steps in this effort, to design and construct
the Third Track facilities, entails extensive coordination to build agreements with key parties,
including CCJPA, PCTPA, UP, and the City of Roseville.
While the footprint of the High Speed Rail line in California is not planned to extend to Placer County,
the CCJPA will be acting as a key feeder line. For that reason, PCTPA staff is also working closely
with CCJPA to ensure that Placer interests are best served as the High Speed Rail line moves forward.
Finally, PCTPA staff represents Placer County’s jurisdictions before state, federal and regional rail
agencies, as well as the CTC. PCTPA also assists jurisdictions coordinate with Caltrans, Union Pacific
and the PUC to improve at-grade crossings.
WORK PROGRAM:
 Participate in CCJPA and other interagency rail committees and meetings Monthly
 Coordinate with state and federal agencies and legislators to ensure and enhance the long term
viability of rail service in Placer County Ongoing
 Serve as information clearinghouse for jurisdictions, tribal governments, and the public regarding
rail services and facilities in Placer County Ongoing
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WORK ELEMENT 35 (continued)
RAIL PROGRAM








Monitor and expedite improvements to rail facilities and services in Placer County Ongoing
Work with the CCJPA and local transit to provide timely connections to rail service Ongoing
Coordinate rail and transit programs with other agencies and jurisdictions Ongoing
Work with jurisdictions, CCJPA, and Amtrak to increase train frequencies to Placer stations,
including negotiations for agreements with Union Pacific Ongoing
Work with CCJPA to ensure Placer interests are represented in High Speed Rail feeder route
planning Ongoing
Work with member agencies, elected officials, and others to pursue operational and funding
strategies outlined in the Reno Rail Conceptual Plan Ongoing
Participate with Caltrans in their upcoming Statewide Rail Plan Ongoing according to Caltrans’
schedule

PRODUCTS:
 CCJPA public hearings, meetings, presentations, Annual Business Plan, public service
announcements and press releases Per CCJPA schedule
 Memorandum of Agreement with Union Pacific Railroad, CCJPA, and/or other appropriate parties
on terms for provision of additional passenger rail service to Placer jurisdictions As needed

REVENUES
2016/17 LTF

EXPENDITURES
$ 49,953 PCTPA
Legal

Percent of budget: 1.35%
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$ 49,453
500
$ 49,953

WORK ELEMENT 40
PLACER PARKWAY
PURPOSE: To support the completion of the federal and state environmental document that will
provide construction level clearance for a future Placer Parkway – a new roadway linking State Route
(SR) 70/99 in Sutter County and SR 65 in Placer County.
BACKGROUND: The Placer Parkway is cited in the Placer County General Plan, PCTPA’s
Regional Transportation Plan, and the SACOG Metropolitan Transportation Plan. The Placer Parkway
would offer an alternative travel corridor for the fast growing areas in western Placer County and
southern Sutter County.
The Tier 1 environmental document, which identified a 500’ to 1000’ wide corridor for acquisition,
was adopted by the South Placer Regional Transportation Authority (SPRTA) in December 2009. The
subsequent Tier 2 environmental document effort is being led by Placer County and will analyze
design and construction impacts of roadway alignments within the selected corridor.
PCTPA, both as a planning agency and as staff for SPRTA, has led the development of this project
since the Placer Parkway Conceptual Plan was started in 1998. As the project moves through the
construction level environmental process, the institutional knowledge and background acquired in
efforts to date will be needed to assist County staff in moving the project forward. Staff will also be
participating as development efforts begin to take shape in the Western Placer area to ensure that the
ongoing viability of the Placer Parkway project and that adopted actions and agreements are
incorporated into the planning process.
WORK PROGRAM:
 Assist Placer County and other partners in developing and obtaining a construction level
environmental clearances Ongoing
 Participate with Placer County on Project Development Team (PDT) for Placer Parkway Per
County schedule
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of Placer Parkway in their
planning efforts Ongoing

REVENUES
SPRTA Mitigation Fees

EXPENDITURES
$ 6,659 PCTPA

Percent of budget: .18%
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$ 6,659

WORK ELEMENT 41
I-80/SR 65 INTERCHANGE IMPROVEMENTS (Multi-year project)
PURPOSE: To develop a shelf-ready phased improvement program for the I-80/SR 65
Interchange, including environmental clearances, design, and right-of-way.
BACKGROUND: The I-80/SR 65 Interchange was constructed in the mid-1980’s as part of the
Roseville Bypass project on SR 65 in the Roseville/Rocklin area of South Placer County. The
facility is now experiencing operational problems caused by high peak traffic volumes and less
efficient geometry of the loop ramp, which cause downstream backups on I-80 and SR 65.
A project initiation document (PID) for the I-80/SR 65 Interchange Improvements was
completed in 2009 by Caltrans District 3. This document provided a planning level alignment
alternatives, as well as scope, schedule, and cost estimates. Because the two projects are so
closely related, PCTPA has reprogrammed a portion of the savings from a Federal earmark for
the I-80 Bottleneck for preconstruction of the I-80/SR 65 Interchange. After an extensive
consultant selection process, the contract was signed with the CH2M Hill team in February 2011.
Efforts thus far include public outreach, development of project alternatives, and environmental
documentation, with extensive coordination with member jurisdictions. The work for FY
2016/17 is expected to focus on coordination with Caltrans on the design and regulatory agency
permit approvals for construction of the first phase (Phase 1A) of the interchange on northbound
SR 65 from I-80 to Pleasant Grove Boulevard. Augmenting design of Phase 1A is ongoing
public and stakeholder outreach and member jurisdiction coordination.
WORK PROGRAM:
 Work closely with Caltrans, consultant team, jurisdictions, regulatory agencies, and other
pertinent parties to complete design plans and obtain permits for construction of Phase 1A of
the I-80/SR 65 interchange in accordance with the work program July 2016 – March 2017
 With the consultant team, provide information and make presentations on the I-80/SR 65
Interchange Improvement effort to elected officials, business groups, citizen groups, and
other interested parties July 2016 – June 2017/as needed
 Maintain and update the project website, www.8065interchange.org Ongoing
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of I-80/SR 65 Interchange
Improvements in their planning efforts Ongoing
PRODUCTS:
 Design plans for Phase 1A January 2017
 Regulatory agency permit approvals for construction of Phase 1A March 2017
 Newsletters, press releases, website updates, advertisements/announcements, and outreach
materials Ongoing
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WORK ELEMENT 41 (continued)
I-80/SR 65 INTERCHANGE IMPROVEMENTS
REVENUES
2016/17 LTF
NCIIP Section 1302
earmark
TOTAL
Percent of budget:
13.06 %

EXPENDITURES
$ 23,832 PCTPA
459,173 Legal
Environmental/design
consultant
$483,005
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$ 77,505
5,500
400,000
$ 483,005

WORK ELEMENT 42
SR 65 CAPACITY AND OPERATIONAL IMPROVEMENTS (Multi-year
project)
PURPOSE: To develop a shelf-ready improvement program for SR 65 between I-80 and
Lincoln Boulevard, including environmental clearance, design, and right-of-way.
BACKGROUND: SR 65 between Roseville and Marysville was designated as part of the
state’s highway system in the 1960’s. The SR 65 Roseville Bypass, constructed in the late
1980’s, realigned the highway through downtown Roseville from Washington Boulevard to I-80.
The facility is now experiencing operational problems caused by high peak traffic volumes,
which cause backups on both northbound and southbound SR 65 in South Placer County.
A project initiation document (PID) for the SR 65 Capacity and Operational Improvements was
completed by Caltrans District 3 in January 2013. This document provides planning level
alternatives, as well as scope, schedule, and cost estimates. The PCTPA board has approved
funding to complete the next phase of the project: Project Approval and Environmental
Document (PA&ED). The project was initiated in January 2014 and the PA&ED phase is
expected to take approximately three years.
The work for FY 2016/17 is expected to include completion of environmental documents to gain
project approval from Caltrans, with extensive public outreach and coordination with member
jurisdictions.
WORK PROGRAM:
 Work closely with consultant team, jurisdictions, regulatory agencies, and other pertinent
parties to implement the environmental process in accordance with contract July 2016 –
December 2016
 With the consultant team, provide information and make presentations on the SR 65 Capacity
and Operational Improvements effort to elected officials, business groups, citizen groups, and
other interested parties July 2016 – June 2017/as needed
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of the SR 65 Capacity and
Operational Improvements in their planning efforts Ongoing
PRODUCTS:
 SR 65 Capacity and Operational Improvements consultant work products In accordance
with work program
 Consultant contract amendments As needed
 Newsletters, press releases, and outreach materials Ongoing

29

WORK ELEMENT 42 (continued)
SR 65 CAPACITY AND OPERATIONAL IMPROVEMENTS (Multi-year
project)
REVENUES
2015/16 LTF
CMAQ

EXPENDITURES
$ 48,003 PCTPA
Legal
475,000
Environmental/design
consultant

TOTAL
Percent of budget: 14.14%

$ 523,003
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$ 97,003
1,000
425,000
$ 523,003

WORK ELEMENT 50
PROJECT PROGRAMMING AND REPORTING
PURPOSE: To maximize the funding available to priority transportation projects and programs
through accurate and efficient programming of Federal and State transportation dollars, ensure
timely delivery, and report the success of those efforts.
BACKGROUND: PCTPA develops and programs transportation projects that are funded with
State and Federal funds. PCTPA staff coordinates with Caltrans, SACOG, and other agencies, as
indicated, regarding the various funding programs. Staff also coordinates with local jurisdictions
to develop needed projects to meet specific program guidelines.
The major transportation funding program that PCTPA programs, under the requirements of our
designation as Placer’s Regional Transportation Planning Agency (RTPA), is the Regional
Transportation Improvement Program (RTIP). PCTPA determines how to program the RTIP
funds allocated to the county, known as Regional Choice funds. PCTPA also advocates for the
allocation of Caltrans' ITIP funds for shared priorities on state highways, including SR 65 and I80. However, with the advance of Placer’s share of RTIP funds for the SR 65 Lincoln Bypass,
as well as the fluctuations that result in a diminishing effectiveness of the gas tax revenues that
fund the STIP, this is becoming a much smaller portion of PCTPA’s funding efforts.
Federal funding is equally volatile. Over the past decade, the shrinking cost effectiveness of the
Federal gas tax has required more state and local funding to make ends meet. After many years
of short term Federal bills, the Fixing America’s Surface Transportation (FAST) Act was passed
in late 2015 to provide a five year package with a modest 3% increase in funding levels.
However, the FAST Act relies on six years of revenues to fund the five year bill, which leaves
open the question of what will happen when the FAST Act expires.
Whatever the financial climate, timelines, or requirements involved, PCTPA’s primary focus is
to obtain and maintain the maximum amount of transportation funding for our local and regional
transportation priorities, including transit improvements, SR 65 widening, the I-80/SR 65
Interchange, Placer Parkway, rail capacity improvements, and various I-80 improvements. Not
only do these projects enhance mobility for residents, they also enhance and expand efficient
local, regional, and – in the case of I-80 and rail, national - goods movement.
PCTPA also programs projects for Federal programs such as the Congestion Mitigation and Air
Quality (CMAQ) and Regional Surface Transportation Program (RSTP), the Federal Transit
Administration (FTA) Section 5310, 5311, 5313, 5316, and 5317, as well as coordinating
applications for State and regional programs like the Active Transportation Program (ATP).
All regionally significant transportation projects, as well as any which receive federal funding,
must be included in the Metropolitan Transportation Improvement Program (MTIP) to allow
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WORK ELEMENT 50 (continued)
PROJECT PROGRAMMING AND REPORTING
projects to move forward. PCTPA works closely with SACOG and our jurisdictions to ensure
data included in the MTIP is current and accurate. In addition, SACOG provides air quality
conformity determinations on the MTIP to comply with Federal clean air requirements.
Under AB 1012, agencies are also held responsible for ensuring State and Federal funding is
spent promptly and projects delivered within specified time limits. This requirement is backed up
by “use it or lose it” timely use of funds deadlines. Some of the major projects subject to these
provisions are the Regional Surface Transportation Program (RSTP) and Congestion Mitigation
and Air Quality (CMAQ) programs. Proposition 1B Corridor Mobility Improvement Account
(CMIA) funding carries additional provisions outlined in project agreements with the California
Transportation Commission (CTC) that require PCTPA’s constant monitoring and reporting of
funded projects; anticipated funding partnerships with State Highway Operations Protection
Program (SHOPP) funds on an early phase of the I-80/SR 65 Interchange Improvements will
require close staff attention as the project moves forward through right of way and design to
construction.
Over and above these requirements, PCTPA has a long standing commitment to ensuring that
every transportation dollar is used as quickly, efficiently, and effectively as is possible. PCTPA
staff will continuously monitor the progress of projects funded through State and Federal sources
and ensure that they meet scope, schedule, and budget.

WORK PROGRAM:
 Monitor and update information on regionally significant projects to SACOG for inclusion in
the MTIP Ongoing
 Prepare and process Proposition 1B Public Transportation Modernization Improvement
Service Efficient Account (PTMISEA) and Transit Security and Safety applications and
reporting documents Per State schedule
 Prepare grant and funding applications, such as for Federal TIGER grants Per
Federal/State schedules
 Serve as information clearinghouse for various grant programs Ongoing
 Provide staff support and advice for local jurisdictions in developing grant applications
Ongoing
 Work with Placer County Air Pollution Control District and SACOG to integrate AB2766,
SECAT, and/or CMAQ funding program for NOx reduction projects to enable the region to
meet air quality conformity requirements for programming Ongoing
 Analyze CMAQ applications and recommend programming to SACOG per Memorandum of
Understanding As needed
 Coordinate with jurisdictions to develop and submit effective Active Transportation Program
(ATP) applications July 2016 – June 2017
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WORK ELEMENT 50 (continued)
PROJECT PROGRAMMING AND REPORTING

















Participate with CTC and SACOG to analyze and recommend grant funding for ATP projects
Per State and SACOG schedules
Update CMAQ, RSTP, or other programming to meet timely use of funds rules As needed
Coordinate with SACOG on federal funding program opportunities and requirements As
needed
Work with Caltrans District 3 to reprogram Federal funding and obtain necessary agreements
for additional I-80 projects, such as construction of auxiliary lanes on I-80 between SR 65
and Rocklin Road and between Douglas Blvd and Riverside Ave Ongoing/as needed
Closely coordinate with Caltrans as they develop the list of Placer projects for which Project
Initiation Documents (PIDs) will be done, as part of Caltrans’ Three Year Strategic Plan
According to Caltrans schedule
Prepare and process Low Carbon Transit Operations Program applications According to
Caltrans Schedule
Prepare amendments to the State Transportation Improvement Program (STIP) for Placer
projects and programs As needed
Prepare reporting documents and status reports for grant and funding programs According
to funding agency requirements
Organize and/or attend technical and management meetings for projects, such as Project
Development Team (PDT), and Management Team meetings Quarterly/as needed
Prepare and submit required progress reporting documents for grant programs As required
Provide project sponsors with data regarding State and Federal policies that may impact
implementation Ongoing
Actively pursue innovative approaches to advancing project schedules and otherwise speed
implementation Ongoing
Actively pursue innovative approaches to project development processes to reduce costs
Ongoing
Provide ongoing review of project status to assure all timelines and requirements are met
Ongoing
Work with project sponsors to generate accurate and timely data for distribution to other
agencies, community groups, and the general public Ongoing
Work with local, State, and Federal officials to obtain additional funding when needed to
construct needed transportation projects Ongoing

PRODUCTS:
 SACOG MTIP Updates Quarterly/as needed
 SACOG Air Quality Conformity Determinations on MTIP In accordance with MTIP
updates
 Amendments and applications to Proposition 1B program As needed
 Amendments and applications to Low Carbon Transit Operations Program As needed
 FTA Section 5310 Priority List January 2017, per Caltrans schedule
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WORK ELEMENT 50 (continued)
PROJECT PROGRAMMING AND REPORTING
















FTA Section 5311 Program of Projects and Application January 2017
FTA Section 5304/SHA Sustainable Communities Grant application March 2017
FHWA Strategic Partnership Grant application March 2017
State Transportation Improvement Program (STIP) amendments As needed
Other grant and fund program applications, including ATP As needed
Provision of grant applications and reports to local agencies and the general public Ongoing
Cooperative Agreements with Caltrans for the programming of funds As needed
Project listings on Caltrans’ Three Year Strategic Plan for PIDs Per Caltrans
determination
PDT and Management Team agendas In accordance with project schedules
Project and funding status reports, including SB 45 Quarterly
Progress reports on grant funding programs As required
Caltrans Fund Transfer Agreements As needed
Project signage that highlights local agency participation As needed
Cooperative Agreements, Memoranda of Understanding, and other agreements As needed
Transportation facility improvements In accordance with project schedules

REVENUES
FY 2016/17 LTF
STIP Programming
(PPM)

EXPENDITURES
$ 90,653 PCTPA
40,000
$ 130,653

Percent of budget:
3.53%
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$ 130,653

WORK ELEMENT 60
REGIONAL TRANSPORTATION FUNDING STRATEGY
PURPOSE: To develop a strategy to fund the critical regional transportation projects in Placer County
based on current economic conditions.
BACKGROUND: For a number of years, the needs for large scale regional transportation projects
far outstrip the county’s available transportation funding. Concern has centered on not only the
shortfalls, but the timing to fund major projects identified in the Regional Transportation Plan (RTP)
such as the Placer Parkway, SR 65 widening, the I-80/SR 65 interchange, intercity rail, transit services,
road rehabilitation and maintenance, bicycle facilities, Tahoe improvements, and SR 49.
While the regional traffic impact fee has now been adopted, increasing travel demand juxtaposed with
a massive State budget crisis and dwindling Federal funding have continued the gap between
transportation needs and funding availability. The most recent Regional Transportation Funding
Strategy, which was completed in 2008, developed an Expenditure Plan that combined a transportation
sales tax, additional developer impact fees, and infrastructure bond proceeds. The Board elected to
delay further pursuit of that strategy, and redirected staff efforts towards further research and outreach
on the transportation funding issue.
While PCTPA has been incredibly successful in obtaining and leveraging what little Federal, State, and
local funding exist, it is clear that the opportunities for doing so in the future are nearly exhausted. As
the economic conditions start to bounce back, there is need to reassess the situation and update the
alignment of transportation needs and funding availability.
The disparity between transportation needs and funding opportunities, and the integral ties to the
economic vitality of Placer County is an issue that requires enhanced outreach past the Funding
Strategy Steering Committee. The public sees the successful efforts to provide transportation
improvements, such as the I-80 Bottleneck, Lincoln Bypass, and enhancements to Health Express
service without knowing how these projects were developed or funded. As the economy comes back
and new transportation needs become evident, the public needs more information about the planning
and funding challenges involved in addressing them. Enhanced and creative efforts to provide that
kind of outreach and information is a key to the success of our Funding Strategy efforts through FY
2015/16.
The conclusion of the Transportation Funding Strategy will be to determine whether to place a
transportation sales tax on the November 2016 countywide ballot. There is a complex process
involved in the placement of a measure on a ballot, and this work program assumes that this may
extend into the FY 2016/17.
WORK PROGRAM:
 Work with jurisdictions and elections officials to meet legal requirements for the placement of a
measure on a countywide ballot July 2016
 Make presentations to jurisdictions, including the County Board of Supervisors, on the proposed
ordinance July 2016/as needed
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WORK ELEMENT 60 (continued)
REGIONAL TRANSPORTATION FUNDING STRATEGY

PRODUCTS:
 Transportation sales tax ordinance, expenditure plan, and supporting data July 2016/as needed

REVENUES
2016/17 LTF

Percent of budget:

EXPENDITURES
$ 30,160 PCTPA
Legal
Website/graphics
.82%
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$ 23,660
3,000
3,500
$ 30,624

WORK ELEMENT 79
INTELLIGENT TRANSPORTATION SYSTEMS (ITS)
PURPOSE: To facilitate implementation of ITS technology in Placer, El Dorado, Nevada, and Sierra
County areas.
BACKGROUND: Caltrans received federal grants to explore the application of ITS technology
statewide. Working with Caltrans District 3, this effort examined the application of ITS technology in
the four rural counties. PCTPA acted as grant administrator for the multi-county effort to develop an
ITS Plan for Placer, El Dorado, Nevada, and Sierra Counties. This effort was coordinated with the ITS
effort begun by the Tahoe Regional Planning Agency (TRPA) for the Tahoe basin. The ITS Study was
completed in FY 2001/02. The FHWA acknowledged the Tahoe Gateway Counties Intelligent
Transportation System Strategic Deployment Plan (ITS/SDP) in June 2004 and the ITS Maintenance
Plan in April 2005.
At the request of staff, SACOG will maintain the ongoing ITS Tahoe Gateway regional architecture.
PCTPA will provide ongoing coordination and information sharing on ITS technologies among the
four counties, and act as liaison with SACOG.
WORK PROGRAM:
 Coordinate with El Dorado, Nevada, and Sierra Counties, Caltrans New Technologies, Caltrans
District 3, and SACOG to share information on ITS architecture Ongoing
 Act as liaison between the four Tahoe Gateway ITS counties and SACOG Ongoing
 Investigate funding opportunities for ITS projects Ongoing
 Provide information and reports to interested groups and citizens Ongoing
PRODUCTS:
 Tahoe Gateway Counties ITS Coordination agendas As needed
 ITS funding grants As opportunities arise
REVENUES
2016/17 LTF
Percent of budget:

EXPENDITURES
$ 3,210 PCTPA
.09%

37

$ 3,210

WORK ELEMENT 80
FREEWAY SERVICE PATROL (FSP)
PURPOSE: To facilitate implementation of a Freeway Service Patrol (FSP) on I-80 and SR 65 in
South Placer County.
BACKGROUND: The purpose of the program is to keep traffic moving by removing traffic
impediments, such as cars with mechanical problems or that have been involved in accidents, as well
as assisting the motoring public. The program provides a tow truck with a qualified technician
patrolling the target area. The service began in 2003 through a Placer County Air Pollution Control
District (APCD)'s AB 2766 funds to implement a Freeway Service Patrol in the congested areas of I-80
in the South Placer County area. In 2005 PCTPA became eligible to receive funding under the State’s
FSP program. Since then, the program has been expanded with increased service hours to cover I-80
from Roseville to Auburn and SR 65 from I-80 to Twelve Bridges Dr.
Juxtaposed with this need is funding availability. FSP is subject to annual State budget allocations and
formulas, as well as annual grants, and the available funding varies. Staff works closely with the CHP
and the contractor to tweak the program, including service hours, days, and costs, to balance with
available funding.
WORK PROGRAM:
 Coordinating with California Highway Patrol, administer and monitor FSP program Ongoing
 Publicize FSP program and benefits Ongoing
 Participate in regional and statewide FSP oversight committees Ongoing
 Participate in annual “ride-alongs” with California Highway Patrol and contractor Annually
 Participate in FSP Technical Advisory Committee meetings Ongoing
 Contract and coordinate with the Sacramento Transportation Authority in monitoring FSP operator
activities and performance Ongoing
PRODUCTS:
 Progress reports Quarterly
 Freeway Service Patrol brochures Ongoing
 Freeway Service Patrol signage and material updates As needed
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WORK ELEMENT 80 (continued)
FREEWAY SERVICE PATROL
REVENUES
2016/17 LTF
FSP State Allocation – FY
2016/17
FSP State Allocation – cash
flow reserve
PCAPCD Clean Air Grant
FY 2016/17 CMAQ Grant
FY 2015/16 CMAQ carryover
Cash flow reserve – local
match

EXPENDITURES
$ 4,445 PCTPA
228,987 FSP contractor
48,000 CMAQ 15/16 reserve to 16/17
35,000 Cash flow reserve - State
83,750 Cash flow reserve - match
61,503 Legal
30,000
$ 491,685

Percent of budget:

13.29%
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$ 66,182
285,000
61,503
48,000
30,000
1,000
$ 491,685

WORK ELEMENT 100
SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA)
ADMINISTRATION
PURPOSE: To provide staffing and administrative support for the South Placer Regional
Transportation Authority.
BACKGROUND: PCTPA adopted a Regional Transportation Funding Strategy in August 2000
which included the development of a regional transportation impact fee program. PCTPA staff worked
with the jurisdictions of South Placer County, as well as the development community,
environmentalists, and community groups to develop a program and mechanism to implement this
impact fee. The SPRTA, formed in January 2002, is the result of those efforts.
Under the Joint Powers Agreement that formed SPRTA, PCTPA is designated as the entity to provide
administrative, accounting, and staffing support for the Authority. PCTPA is to be reimbursed for
those staffing costs, as well as repaid for previous expenditures used to form the JPA and develop the
fee program.
WORK PROGRAM:
 Provide administrative, accounting, and staff support for the SPRTA Ongoing
 Oversee the implementation of the SPRTA’s traffic impact fee as delineated in the Implementation
Program, providing updates as indicated Ongoing
 Develop agendas for Authority Board and advisory committees Monthly/as needed
 Provide financial information to Board Ongoing
 Provide information and reports to interested developers, groups, and citizens Ongoing
PRODUCTS:
 SPRTA Implementation Plan updates As needed
 SPRTA Improvement Program updates As needed
 Joint Powers Agreement amendments As needed
 SPRTA FY 2016/17 Budget updates As needed
 SPRTA FY 2017/18 Budget May 2017
 SPRTA Cash flow projections As needed
 Contracts for needed services, such as traffic modeling and attorney services Annually/as needed
 SPRTA Board agendas and minutes Monthly/as needed
 SPRTA Technical Advisory Committee agendas and minutes Monthly/as needed
 SPRTA financial reports Quarterly
REVENUES
SPRTA
Percent of budget

EXPENDITURES
$ 77,077 PCTPA
2.08%
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$ 77,077
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Table 1
Budget Summary
FY 2016/17
Expenditures
Proposed
$631,587
$370,628
$2,110,326
$585,949

FY 2015/16
Amend #1
$610,961
$345,389
$3,335,377
$621,151

Difference
$20,626
$25,239
($1,225,051)
($35,202)

Total

$3,698,491

$4,912,878

($1,214,387)

LTF Administration
LTF Planning
Rural Planning Assistance - Formula
ALUC Fees
STIP Planning Funds
CMAQ Grant - CMP FY 2016/17
CMAQ Grant - CMP FY 2015/16 Reserve
Placer APCD AB2766 Grant - FSP FY 16/17
Caltrans FSP Grant -FY 16/17
Caltrans FSP Grant Reserve - from FY 15/16
FSP Local Match Reserve - from FY 15/16
Caltrans SHOPP Funds
CMAQ Grant - FSP FY 16/17
CMAQ Grant Reserve - FSP - from FY 15/16
Building Administration
Building Admin Reimbursement (previous years)
Capitol Corridor Marketing Match
Interest
Funding Strategy Carryover
RTP EIR Consultant Carryover
RTP EIR Consultant Carryover - RPA
SPRTA Administration
SPRTA - Placer Parkway
FTA Section 5304 - Placer Rural Transit Grant
Partnership Planning Grant Carryover
NCIIP Section 1302 - I-80/SR 65 IC
NCIIP Section 1302 - I-80 Auxiliary Lanes PA&ED
HPP Section 1702 - I-80 Auxiliary Lanes PA&ED
Partnership Planning Grant Match Carryover
CMAQ Grant - SR 65 Widening
City of Roseville Bucks for Bikes Contribution
SACOG contributions CMP program
Western Placer CTSA JPA Administration
LTF Carryover
Total

Proposed
$425,000
$765,296
$422,000
$2,500
$166,000
$190,008
$45,000
$35,000
$228,987
$48,000
$30,000
$0
$83,750
$61,503
$17,295
$12,705
$7,500
$1,800
$0
$0
$0
$77,077
$6,659
$0
$0
$459,173
$0
$0
$0
$475,000
$3,000
$700
$134,617
$0
$3,698,570

FY 2015/16
Amend #1
$425,000
$852,121
$422,000
$3,800
$142,000
$190,008
$41,705
$35,000
$228,987
$72,531
$18,133
$84,826
$83,750
$0
$17,019
$21,481
$7,500
$1,800
$59,000
$35,000
$16,278
$76,011
$6,561
$35,731
$78,213
$490,000
$141,185
$142,000
$33,911
$973,500
$2,000
$1,180
$131,259
$43,415
$4,912,905

Difference
$0
($86,825)
$0
($1,300)
$24,000
$0
$3,295
$0
$0
($24,531)
$11,867
($84,826)
$0
$61,503
$276
($8,776)
$0
$0
($59,000)
($35,000)
($16,278)
$1,066
$98
($35,731)
($78,213)
($30,827)
($141,185)
($142,000)
($33,911)
($498,500)
$1,000
($480)
$3,358
($43,415)
($1,214,335)

Proposed
$450,000
$50,000
$500,000

FY 2015/16
Amend #1
$450,000
$50,000
$500,000

Difference
$0
$0
$0

Proposed
$79

FY 2015/16
Amend #1
$48

Salary
Benefits
Direct (Table 2)
Indirect (Table 3)

Revenues

Contingency Fund Balance
PCTPA
Nevada Station
Total
Revenue to Expenditure Comparison
Surplus/(Deficit)

PCTPA Budget FY 2016/17

Preliminary

Difference

February 2016
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Table 2
Direct Costs
FY 2016/17

FY 2015/16
Proposed
$33,600
$0
$11,200
$10,000
$4,000
$8,000
$45,000
$6,400

Amend #1
$33,100
$35,000
$19,200
$10,000
$4,000
$0
$45,000
$6,400

Difference
$500
($35,000)
($8,000)
$0
$0
$8,000
$0
$0

$12,500
$382,648
$12,500
$400,000
$425,000
$2,500
$6,000
$43,600
$39,000
$1,500
$12,500

$12,500
$401,710
$12,500
$431,622
$914,620
$2,500
$2,000
$43,600
$39,000
$3,500
$12,500

$0
($19,062)
$0
($31,622)
($489,620)
$0
$4,000
$0
$0
($2,000)
$0

$6,000
$35,875

$6,000
$35,875

Freeway Service Patrol Contractor (WE 80)
Freeway Service Patrol Reserve - State (WE 80)
Freeway Service Patrol Reserve - Match (WE 80)
Freeway Service Patrol Contract - Raise 80 (WE 80A)
Freeway Service Patrol - CMAQ carryover to 17/18
Educational Outreach/Events (WE 14)

$285,000
$48,000
$30,000
$0
$61,503
$10,000

$251,804
$48,000
$30,000
$75,000
$61,503
$10,000

$33,196
$0
$0
($75,000)
$0
$0

Legal Services (WE 11, 27, 35, 41, 42, 60, 80)
Bicycle Map Printing (WE 33)
Countywide Bikeway Master Plan Consultant (WE 33)
Transp Funding Strategy Polling/Outreach (WE 60)
Transportation Funding Strategy Consultant (WE 60)
Regional Transportation Plan Update Consultant (WE
20)
Placer Rural Transit Planning Consultant (WE 73)

$20,000
$8,000
$70,000
$0
$0

$20,000
$4,000
$0
$180,000
$137,000

$0
$4,000
$70,000
($180,000)
($137,000)

$0
$0

$42,000
$41,738

($42,000)
($41,738)

$0
$0
$80,000
$2,110,326

$116,850
$246,855
$0
$3,335,377

($116,850)
($246,855)
$80,000
($1,225,051)

TDA Fiscal Audits (WE 11) Note 1
Triennial Performancee Audits (WE 11)
TDM Marketing/Guaranteed Ride Home (WE 30)
Coordinated Transit Marketing (WE 30)
Coordinated Transit Schedule Guide Update (WE 30)
Alternative Fuel Vehicle Marketing/Support (WE 30)
CMAQ CMP Reserve (WE 30) to 17/18
TNT/TMA Membership (WE 30)
Capitol Corridor Marketing (WE 30)
SACOG Payment (WE 20, 50)
Website/Graphic Design
g (WE 14,g33, 60)
(
41)
SR 65 Widening Consultant Team (WE 42)
ALUC Consulting Services (WE 27)
Outreach and Notification Expenses (WE 11, 14, 27)
Communications Consultant (WE 14)
Federal Advocacy Services (WE 13)
State Advocacy Services (WE 13)
Advocacy Expenses/Travel (WE 13)
Bucks for Bikes Program (WE 30)
City of Roseville CMP Pass-through (WE 30)

I-80/SR-65 Sequencing Consultant (WE 43)
I-80 Auxiliary Lanes PA&ED Consultant (WE 44)
ALUCP Update Consultant (WE 27)
TOTAL

$0
$0

LTF = Local Transportation Fund

RPA = Rural Planning Assistance Funds

CMAQ = Congestion Mitigation and Air Quality

STIP = State Transportation
Improvement Program

PCTPA Budget FY 2016/17

Preliminary

Source
LTF
LTF
CMAQ, LTF
CMAQ, LTF
CMAQ. LTF
CMAQ, LTF
CMAQ
LTF
CMAQ, LTF,
CCJPA
LTF
LTF
1302
CMAQ
ALUC fees
RPA, LTF
LTF
LTF
LTF
LTF
CMAQ, City of
Roseville
CMAQ
AB 2766, Caltrans,
LTF
Caltrans FSP
CMAQ, AB2766
Caltrans SHOPP
CMAQ
LTF
LTF, RPA, CMAQ,
NCIIP, ALUC fees
LTF
LTF
LTF, RPA
LTF, RPA
LTF, RPA
FTA, LTF
Partnership
Planning, LTF
NCIIP
RPA
FTA = Federal Transit
Administration

February 2016
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Table 3
Indirect Cost Budget
FY 2016/17
FY 2015/16
CALTRANS ICAP INDIRECT
ACCOUNTING & ACTUARIAL
FISCAL AUDIT Note 1
ADVERTISING
COMMUNICATION
OFFICE/COMPUTER EQUIPMENT
DUES/SUBSCRIPTIONS - NON ADVOCACY
OFFICE/COMPUTER EQUIP MAINT
FURNITURE
INSURANCE
LEGAL Note 2
MEMBERSHIP/TRAINING - NON ADVOCACY
OFFICE SUPPLIES
POSTAGE
PRINTING
TRAVEL/AUTO/LODGING - NON ADVOCACY
UTILITIES/MAINT
INDIRECT LABOR - Note 3
INDIRECT COST ADJUSTMENT FROM FY 15/16
ICAP ALLOWABLE TOTAL
TOTAL INDIRECT
BOARDMEMBER REIMBURSEMENT
MEETING SUPPLIES
MISCELLANEOUS
OFFICE SPACE
SUBTOTAL
INDIRECT COST BUDGET TOTAL

Proposed
$3,650
$15,600
$2,000
$10,000
$8,000
$800
$7,500
$500
$20,000
$12,000
$8,000
$4,300
$3,000
$4,000
$18,500
$17,200
$363,637
($75,232)
$423,455

Amend #1
$3,200
$15,350
$2,000
$10,000
$8,000
$800
$8,000
$1,000
$20,000
$7,500
$8,000
$4,350
$3,000
$4,000
$18,500
$17,800
$333,397
($8,605)
$456,292

Variance Variance %
$450
14.06%
$250
1.63%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
($500)
-6.25%
($500)
-50.00%
$0
0.00%
$4,500
60.00%
$0
0.00%
($50)
-1.15%
$0
0.00%
$0
0.00%
$0
0.00%
($600)
-3.37%
$30,240
9.07%
($66,627)
0.00%
($32,837)
-7.20%

$8,500
$4,200
$250
$149,544
$162,494

$8,500
$4,200
$250
$151,909
$164,859

$0
$0
$0
($2,365)
($2,365)

0.00%
0.00%
0.00%
-1.56%
-1.43%

$585,949

$621,151

($35,202)

-5.67%

$0

$0

$0

Non-Cash Expenses (For Information Only)
DEPRECIATION EXPENSE
Note 1 - Split between Table 2 - Direct Costs and Table 3 - Indirect Costs
Note 2 - Legal is now split between direct and indirect budgets
Note 3 - Indirect Labor recalculated based on Caltrans Indirect Cost Plan directives
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Table 4
Revenue - 2016/17 OWP
Rural Plan
LTF 16/17
Work Element

Assist

STIP

Formula

10A Agency Admin - Indirect

Federal

SPRTA

Earmark

CMAQ/

FSP

LTF/STA

Grants

Article

RSTP

$0

10B Agency Admin - OWP

$17,475

11 TDA Implementation

$159,494

12 Intergovernmental Coordination

$33,030

13 Intergovernmental Advocacy

$92,068

14 Communications/Outreach

Other

TOTAL

4.5
$ 363,637

(1)

$25,000

$42,475
$159,494
$50,000

$83,030
$1,800

(2)

$17,295

(4)

$17,295

$0

(12)

$510,746

$2,500

(7)

$163,910

(3),(6),(9)

$266,192

$310,086

15 Building Administration
23 CTSA Administration

$117,746

$317,000

$76,000

$0

27 Airport Land Use Commission

$81,410

30 Congestion Mgmt Program

$19,984

33 Bikeway Planning

$134,617
$80,000
$235,008

$134,617
$11,200

$121,374

35 Capitol Corridor/Regional Rail

$121,374

$49,953

40 Placer Parkway EIR

$49,953

$0

41 I-80/SR 65 Interchange

$6,659

$23,832

42 SR 65 Widening

$48,003

50 Project Programming and Reporting

$90,653

60 Transportation Funding Strategy

$30,160

79 ITS Program

$3,210

80 Freeway Service Patrol

$4,445

100 SPRTA Administration

$6,659

$459,173

$483,005
$475,000

$523,003

$40,000

$130,653
$30,160
$3,210
$145,253

$0

Unallocated Revenue/Reserve

$276,987

$65,000

$77,077

$1,203,001

(5),(8)

$491,685
$77,077

$79
Total

$93,868
$310,086

($0)

20 SACOG/MPO Planning Integration

$363,637

$79
$422,000

$166,000

$459,173

$83,736

$855,261

$276,987

$134,617

$97,795

$3,698,570

Notes: (1) Work Element 10a is indirect and spread over all other work elements; (2) Estimated interest; (3) Capitol Corridor Marketing Match; (4) Building Admin Reimburse
(5) AB2766 Grant; (6) City of Roseville; (7) ALUC fees; (8) FSP Reserve; (9) SACOG CMP Contribution
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Table 5
Expenditures - 2016/17 OWP
PY

Staff

Caltrans
ICAP rate

Total Rate
(see Table
3)

Indirect

Indirect

Website/
SACOG

Consulting

10A Agency Admin - Indirect

1.93

10B Overall Work Program

0.12

$26,804

$11,177

$4,494

11 TDA Implementation

0.47

$78,026

$45,618

n/a

12 Intergovernmental Coordination

0.22

$52,396

$21,849

$8,784

13 Intergovernmental Advocacy

0.08

$25,790

$15,078

n/a

$40,500

14 Communications/Outreach

0.64

$154,441

$90,295

n/a

$43,600

15 Building Administration

0.06

$10,914

$6,381

n/a

20 SACOG/MPO Planning Integration

0.46

$80,205

$33,446

$33,600

$13,447

0.45

$84,950

$49,667

n/a

27 ALUC/Aviation Planning

0.24

$45,695

$19,055

$7,661

30 Congestion Mgmt Program

0.48

$80,281

$33,477

$13,459

33 Bikeway Planning

0.17

$27,371

$16,003

n/a

35 Capitol Corridor/Regional Rail

0.13

$31,207

$18,245

n/a

40 Placer Parkway EIR

0.02

$4,202

$2,457

n/a

41 I-80/SR 65 Interchange*

0.24

$48,909

$20,395

$382,648

$1,500

Total

Other

$750

$9,000

$12,750
$1,000

$82,500

$6,500
$4,000

$2,500

$363,637 see Table 3
$42,475

1.15%

(8)

$159,494

4.31%

(7), (8)

(8)

$134,975 (2,3,4,6,10,11

$8,000
$500

$8,200

0.31

$61,214

$25,526

$10,263

50 Project Programming and Reporting

0.41

$82,449

$34,381

$13,823

60 Transportation Funding Strategy*

0.06

$14,931

$8,729

n/a

79 ITS Program

0.01

$2,026

$1,184

n/a

80 Freeway Service Patrol

0.21

$41,764

$17,416

$7,002

0.23

$48,639

$28,437

n/a

6.95

$1,002,216

$498,816

2.24%
2.54%

$310,086

8.38%

$17,295

0.47%

$510,746

13.81%

$134,617

3.64%

$163,910

4.43%

$266,192

7.20%

$121,374

3.28%

$49,953

1.35%

$6,659

0.18%

$5,500

$483,005

13.06%

$425,000

$1,000

$523,003

14.14%

$130,653

3.53%

$30,160

0.82%

$0
$3,500

$3,000
$1,000

$382,648

$83,030
$93,868

$400,000

$0

$87,133

Budget

(1)

$12,500

$0

$70,000

42 SR 65 Widening*

Total

% of
Legal

$363,637

23 CTSA Administration

100 SPRTA Administration

Graphics

$1,095,200

$24,500

$20,000

$424,503
$587,978

(5)(9)

$3,210

0.09%

$491,685

13.29%

$77,077

2.08%

$3,698,491

100.00%

* Items billed through Caltrans exclude "unallowable" indirect costs, which is primarily agency rent. See Table 3.

Notes: (1) WE 10a is indirect and proportionally spread over all other work elements; (2)Includes $6,400 payment to TNT/TMA for TDM program in Tahoe area;
(3) includes Guaranteed Ride Home Program; and (4) includes marketing and advertising;(5) Carryover/Reserve; (6) Bucks for Bikes; (7) transportation event sponsorship;
(8) notifications and outreach, (9) FSP contract; (10) City of Roseville CMAQ pass thru; (11) alternative fuel vehicle support
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Table 6
Summary of Staff Hours and Costs
FY 2016/17
10A
10B
11
12
13
14
15
20
23
27
30
33
35
40
41
42
50
60
79
80
100

Agency Admin - Indirect
Agency Admin - OWP
TDA Implementation
Intergovernmental Coordination
Intergovernmental Advocacy
Comm/Outreach
Building Administration
Regional Transportation Plan
CTSA Administration
ALUC/Aviation Planning
Congestion Mgmt Program
Bikeway Planning
Capitol Corridor/Regional Rail
Placer Parkway EIR
I-80/SR 65 Interchange
SR 65 Widening
Project Programming
Regional Transp Funding Strategy
ITS
Freeway Service Patrol
SPRTA Administration
Total

PCTPA Budget FY 2016/17

Staff
Staff
Person
Hours Hour % Years
4010 27.74%
1.93
255
1.76%
0.12
980
6.78%
0.47
450
3.11%
0.22
175
1.21%
0.08
1340
9.27%
0.64
120
0.83%
0.06
965
6.68%
0.46
935
6.47%
0.45
489
3.38%
0.24
1007
6.97%
0.48
360
2.49%
0.17
275
1.90%
0.13
40
0.28%
0.02
495
3.42%
0.24
650
4.50%
0.31
855
5.91%
0.41
115
0.80%
0.06
25
0.17%
0.01
445
3.08%
0.21
470
3.25%
0.23
14456 100.0%
6.95

Preliminary

Staff
Costs
$363,637
$26,804
$78,026
$52,396
$25,790
$154,441
$10,914
$80,205
$84,950
$45,695
$80,281
$27,371
$31,207
$4,202
$48,909
$61,214
$82,449
$14,931
$2,026
$41,764
$48,639
$1,365,853

Staff
Cost %
26.62%
1.96%
5.71%
3.84%
1.89%
11.31%
0.80%
5.87%
6.22%
3.35%
5.88%
2.00%
2.28%
0.31%
3.58%
4.48%
6.04%
1.09%
0.15%
3.06%
3.56%
100.0%

February 2016

Printed 2/9/201611:47 AM

Table 7
Agency Salary and Pay Range
FY 2016/17
FY 2016/17
Monthly Salary Range
Position Title

Classification

Executive Director
Executive Director
Senior Transportation Planner
Senior Planner
Senior Planner/Engineer
Senior Planner
Associate Planner/Communications
Associate Planner
Associate Planner/Alt Transportation Associate Planner
Assistant Planner
Assistant Planner
Fiscal/Administrative Officer
Fiscal/Administrative Office
Planning Administrator/Board Secretary Executive Assistant

PCTPA Budget FY 2016/17

Preliminary

# of
Positions

Low

High

1
1
1
1
1
0
1
1

12783
7404
7404
6099
6099
5088
7349
6210

16805
9449
9449
7784
7784
6495
9379
7928

February 2016

