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OVERALL WORK PROGRAM FOR 2019/20 

 
OVERVIEW 
 

The FY 2019/20 Overall Work Program (OWP) documents the management, budgetary, and 

monitoring activities performed annually by the Placer County Transportation Planning Agency 

(PCTPA).   It is developed annually for Caltrans review and for approval by the PCTPA Board of 

Directors.  This version of the OWP is the result of input from jurisdiction management, public works 

and planning officials, air district management, tribal governments, elected officials, and the general 

public.  This document also provides an application format for Caltrans-administered funding 

programs, such as FHWA grants. 

 

Twenty-fourthree work elements are proposed that include specific objectives, budgets, and products.  

Several of these work elements are funded by a mixture of State, federal and local programs.  The 

remaining are funded solely by TDA funds.  This work program has a number of important 

characteristics: 

1. The work program is action oriented.  Its primary objective is to implement a programming and 

funding strategy that will address the mobility needs of Placer County residents, businesses, 

and visitors.  Of key overall importance is the implementation of the Regional Transportation 

Plan, which serves as a guiding force for transportation improvements over the next 20 years, 

and its integration with SACOG’s Metropolitan Transportation Plan (MTP) and Sustainable 

Communities Strategy (SCS) and other activities that support regional planning as covered 

under Work Element 20.  Also included here are strategies and studies to address major 

transportation issues or hot spots including:  (1) Placer Parkway; (2) I-80/SR 65 Interchange 

Improvements; (3) Highway 65 Widening; (4) Bikeway Planning; (5) Airport Planning ; (6) 

Rail Program;  (7) Regional Transportation Funding Strategy, (8) I-80 Auxiliary Lanes, (9) SR 

49 Sidewalk Gap Closure, (10) Corridor Mobility Plan, (11) Mobility Action Plan, and (1211) 

Transit Planning. 

 

2. The work program reflects a pro-active approach to identifying future transportation project 

needs (e.g., TDA Administration, Capitol Corridor Rail, implementation of the Regional 

Transportation Plan, Regional Transportation Funding Strategy, Corridor Mobility Plan, 

Mobility Action Plan, Bikeway Planning). 

 

3. The work program provides a greater emphasis on implementation of previously identified 

needs, including administration of the South Placer Regional Transportation Authority, project 

management and delivery, and leading the preconstruction of the I-80 Auxiliary Lanes, SR 49 

Sidewalk Gap Closure, and Highway 65 Widening. 

 

4. The work program includes a comprehensive effort to assist member jurisdictions in 

maintaining the high level of compliance with “use it or lose it” timely use of funds 

requirements and significant increases in reporting and monitoring required in the use of SB 1 

funding. 
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5. The work program reflects a multimodal approach.  Effort has been divided between planning 

for transit, highways, rail, aviation, pedestrian facilities, and bikeways. 

 

6. The work program reflects the strong commitment to partnerships with other regional agencies 

in approaching interregional transportation needs. 

 

7. The work program reflects the more pronounced need to participate in regional, state, and 

federal discussions regarding planning and funding transportation projects. 

 

8. The work program will assure that PCTPA meets all state and federal planning requirements. 

 

9. The work program funding allocation system meets TDA requirements. 

 

The 2019/20 OWP is a product of cooperative efforts by PCTPA’s member jurisdictions, including the 

Cities of Auburn, Colfax, Lincoln, Rocklin, and Roseville, the Town of Loomis, and Placer County, as 

well as other interested agencies.  Equally important, the OWP is consistent with state and federal 

funding priorities. 

 

INTRODUCTION 
 

The mission of the Placer County Transportation Planning Agency (PCTPA) is derived from its 

numerous state and local designations.  The agency has been designated in state law as the Regional 

Transportation Planning Agency (RTPA) for Placer County.  PCTPA is also the county’s Congestion 

Management Agency (CMA), a statutorily designated member of the Capitol Corridor Joint Powers 

Authority (CCJPA), the designated Local Transportation Authority for transportation sales tax 

purposes, and the airport land use planning body and hearing board for Lincoln, Auburn, and Blue 

Canyon Airports.  As part of their Joint Powers Agreement, PCTPA is the designated administrator for 

the South Placer Regional Transportation Authority and the Western Placer Consolidated 

Transportation Services Agency.  Under an agreement with the Sacramento Area Council of 

Governments (SACOG), PCTPA also represents Placer jurisdictions in federal planning and 

programming issues.  Since PCTPA has a Local Agency-State Agreement for federal aid projects, it is 

also eligible to administer federal projects. 

 

Regional Transportation Planning Agency:  PCTPA was created by Title 7.91 of the government 

code commencing with Section 67910 as the transportation planning agency for Placer County 

excluding Lake Tahoe.  PCTPA has also been designated as the Regional Transportation Planning 

Agency (RTPA) for Placer County excluding Lake Tahoe in Section 29532.1(c) of the Government 

Code.  Previous to this designation, PCTPA operated under the name of the Placer County 

Transportation Commission (PCTC) and operated as a local county transportation commission as 

specified under Section 29532(c) of the Government Code. 

 

PCTPA has executed a memorandum of understanding and Master Fund Transfer Agreement with the 

State Department of Transportation on January 26, 1996, and updated in 2012 and 2014 identifying the 
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responsibilities of PCTPA as the RTPA and providing the administrative structure to implement these 

responsibilities. 

 

As an RTPA with an urbanized population of over 50,000, PCTPA is responsible for preparing a 

Regional Transportation Plan (RTP) and Regional Transportation Improvement Program (RTIP) 

pursuant to Section 65080 of the Government Code. 

 

Local Transportation Fund Administration:  As the transportation planning agency, PCTPA 

allocates the Local Transportation Fund (LTF) to Placer County public transportation agencies 

pursuant to Section 29532 of the Government Code.  The administration of these funds includes the 

establishment of a Social Services Transportation Advisory Council, the implementation of a citizen 

participation process appropriate for Placer County, annual recommendations for productivity 

improvements for transit operators, the performance of an annual fiscal audit of all LTF claimants, the 

implementation of a triennial performance audit of all LTF claimants, and the preparation of an annual 

unmet transit needs determination. 

 

PCTPA receives an allocation of LTF funds for the administration of the LTF fund pursuant to Section 

99233.1 of the Public Utilities Code and for transportation planning pursuant to Section 99233.2 of the 

Public Utilities Code and Section 6646 of the Government Code. 

 

It is the responsibility of PCTPA to establish rules and regulations to provide for administration and 

allocation of the LTF and State Transit Assistance (STA) Funds in accordance with applicable sections 

of the Government Code, Public Utilities Code and Administrative Code included within the 

Transportation Development Act.  It is also the responsibility of PCTPA to adhere to the applicable 

rules and regulations promulgated by the former Secretary of the Business, Transportation and 

Housing Agency (now the California State Transportation Agency) of the State of California as 

addressed in the Transportation Development Act, Title 3, Division 3, Chapter 2, Article II, Section 

29535. 

 

Under SB 45, signed by Governor Wilson in October 1997, Regional Transportation Planning 

Agencies (RTPAs) such as PCTPA are responsible for selection of projects, known as the Regional 

Transportation Improvement Program (RTIP), to be funded with the county’s share of STIP funds.  

This power also comes with the responsibility of ensuring that the projects are on schedule and within 

budgetary constraints.   

 

Federal Transportation Planning and Programming:  PCTPA has executed memoranda of 

understanding (MOUs) with Caltrans and the Sacramento Council of Governments (SACOG) on April 

11, 2001, with updates in 2005 and 2016, to govern federal transportation planning and programming 

in Placer County.  This agreement integrates the PCTPA Regional Transportation Plan (RTP) and 

RTIP within the SACOG process.  

 

Pursuant to these agreements, PCTPA receives a “fair share” allocation of both federal urbanized 

Surface Transportation Block Grant Program (STBGP) funds and Congestion Mitigation and Air 

Quality Improvement (CMAQ) funds.  PCTPA nominates projects for these funds, and SACOG has 

agreed to select these nominated projects unless they fail to meet a federal requirements.  SACOG 

cannot add projects to the PCTPA nominations. 
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PCTPA submits the state mandated RTP, developed pursuant to Section 65080.5 of the Government 

Code, to SACOG for inclusion in the federal Metropolitan Transportation Plan.  As part of this 

agreement, SACOG conducts a federal air quality conformity test on the Placer County transportation 

program and plan. 

 

PCTPA receives an allocation of federal STBGP funds for Placer County.  Pursuant to Section 182.6 

of the Streets and Highways Code, PCTPA can exchange the non-urbanized funds for State gas tax 

funds.   

 

PCTPA allocates these exchange funds to jurisdiction projects based upon an MOU signed by all 

Placer jurisdictions dated November 2, 1994.  The STBGP funding exchange formula and allocation 

was updated to reflect TEA 21, approved by the PCTPA Board on January 27, 1999, and is updated 

annually as appropriate to reflect the current Federal transportation bill. 

 

Administration of Federal Aid Projects: PCTPA executed a Local Agency - State Agreement for 

Federal Aid Projects (Agreement 03-6158) with the State of California on March 2, 1994 and 

reauthorized on October 10, 2016.  The execution of this agreement qualifies PCTPA to administer 

federally funded projects.  

 

Passenger Rail Administration: Pursuant to Section 14076.2(b) of the Government Code, PCTPA is 

statutorily designated as a member of the Capitol Corridor Joint Powers Authority (CCJPA).  Through 

an interagency agreement with Caltrans, the CCJPA administers the intercity rail service on the San 

Jose-Auburn railroad corridor. 

 

Airport Land Use Commission: PCTPA was designated the Airport Land Use Commission (ALUC) 

for Placer County by the Board of Supervisors (December 17, 1996) and the Placer County City 

Selection Committee (October 24, 1996) pursuant to Section 21670.1(a)(b) of the Public Utilities 

Code. PCTPA acts as the hearing body for land use planning for Placer County airports.  PCTPA is 

also responsible for the development of airport land use plans for Placer County airports as specified in 

Section 21674.7 of the Public Utilities Code. 

 

Placer County, Auburn, and Lincoln each collect a fee on development projects by local ordinance in 

the area governed by the airport land use plan.  This fee is passed on to PCTPA to help defray the cost 

of project review. 

 

South Placer Regional Transportation Authority (SPRTA) Administration:  PCTPA was 

designated as the administrator of the SPRTA under the terms of the Authority's Joint Powers 

Agreement dated January 22, 2002.  As such, PCTPA provides staffing and management of the 

Authority, and is reimbursed for these services under a staffing agreement. 

 

Local Transportation Authority (PCLTA):  PCTPA was designated as the transportation sales tax 

authority for Placer County by the Placer County Board of Supervisors on August 22, 2006.  In the 

event that a transportation sales tax is adopted by Placer’s voters, PCTPA, acting as the PCLTA, would 

administer the sales tax expenditure plan. 
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Western Placer Consolidated Transportation Services Agency (WP CTSA) Administration:  

PCTPA was designated as the administrator of the WPCTSA under the terms of the Agency’s Joint 

Powers Agreement dated October 13, 2008.  As such, PCTPA provides staffing and management of 

the Agency, and is reimbursed for these services under a staffing agreement.  
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PCTPA ORGANIZATION 
 

The nine-member PCTPA Board consists of three members appointed by the Placer County Board of 

Supervisors and one member each from the incorporated cities of Auburn, Colfax, Lincoln, Loomis, 

Rocklin and Roseville. 

 

PCTPA has provided for seven full-time staff members to implement the FY 2019/20 OWP.  The 

organization of PCTPA is summarized in Figure 1. 

 

The PCTPA reorganized its staffing structure and became a separate and independent agency on May 

1, 1992.  Previous to this reorganization, PCTPA was staffed by the Placer County Public Works 

Department. 

 

GEOGRAPHIC LOCATION 
 

PCTPA’s jurisdiction includes a portion of northern California between the Sacramento Metropolitan 

area and the Nevada State line, as shown in Figure 2.  In total, Placer County contains 1,506 square 

miles ranging in elevation from 160 feet to nearly 9,500 feet. 

 

PCTPA represents the County, five incorporated cities, and one incorporated town located within the 

political boundary of Placer County.  Transportation planning services are provided to the following 

incorporated cities with their corresponding January 1, 2019 populations: Auburn (14,392), Colfax 

(2,073), Lincoln (48,277), Loomis (6,887), Rocklin (69,249) and Roseville (139,643).  Unincorporated 

Placer County, excluding the Tahoe Basin portion of Placer County, has a population of 105,030.  

These population estimates are based upon information provided by the California Department of 

Finance (DOF) in their 2019 DOF E-1 Report as updated in May 2019. 

 

AGENCY COORDINATION 
 

PCTPA coordinates regional transportation planning activities with other public agencies including the 

Sacramento Area Council of Governments (SACOG), the Tahoe Regional Planning Agency (TRPA), 

the State Department of Transportation (Caltrans), the California Transportation Commission (CTC), 

adjacent RTPAs (Nevada County Transportation Commission, El Dorado County Transportation 

Commission), the United Auburn Indian Community of the Auburn Rancheria, and other interested 

groups. 

 

COMMUNITY PARTICIPATION 
 

In an ongoing effort to encourage participation of all communities in the transportation planning 

process, and in compliance with Title VI, the PCTPA solicits input through various policy, technical, 

and public forums.  Outreach to the United Auburn Indian Community is specifically included.   

 

PCTPA conducts public hearings regarding the development and adoption of major planning 

documents such as the Regional Transportation Plan, the Regional Transportation Improvement 
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Program, and the annual unmet needs hearing.  Additional public hearings and workshops are held for 

individual work projects as indicated.   

 

The community information and participation effort has been enhanced by expansion of the agency 

web page and social media on the Internet, to provide citizens with greater access to agency documents 

and activities, establishment of a speaker’s bureau, and greater emphasis on working with local media 

outlets. See Work Element 14:  Communications and Outreach and individual project work elements 

for further details. 
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FEDERAL PLANNING FACTORS 

 

Federal Planning Factors are issued by Congress to emphasize specific planning issues from a national 

perspective, and must be identified in local planning documents. The following summary outlines how 

and where these planning factors are addressed in the Agency's Overall Work Program:  
 

Support the economic vitality of the metropolitan area, especially by enabling global 

competitiveness, productivity, and efficiency. 

• SACOG/MPO Planning Integration (WE 20) 

• Airport Land Use Commission/Aviation Planning (WE 27) 

• Placer Parkway (WE 40) 

• I-80/SR 65 Interchange Improvements (WE 41) 

• Highway 65 Widening (WE 42) 

• I-80 Auxiliary Lanes (WE 43) 

• Project Programming and Reporting (WE 50) 

• Regional Transportation Funding Strategy (WE 60) 

• Corridor Mobility Plan (WE 45) 

• Mobility Action Plan (WE 46) 

• Freeway Service Patrol (WE 80) 

The economic vitality of Placer County depends on the ability of businesses, employees, and 

recreational travelers to get to and from their destinations quickly and easily through a variety of 

transportation modes.  We plan and maintain our transportation systems with a goal of minimizing 

delays and maximizing choice and efficiency, thereby supporting the economic vitality of the area. 
 

Increase the safety of the transportation system for motorized and non-motorized users 

• Transportation Development Act Administration (WE 11) 

• SACOG/MPO Planning Integration (WE 20) 

• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 

• Airport Land Use Commission/Aviation Planning (WE 27) 

• Bikeway Planning (WE 33) 

• Capitol Corridor Rail Program (WE 35) 

• SR 49 Sidewalks Gap Closure (WE 44) 

• Project Programming and Reporting (WE 50) 

• Corridor Mobility Plan (WE 45) 

• Mobility Action Plan (WE 46) 

• Freeway Service Patrol (WE 80) 

Safety is an important consideration in project identification, selection, and implementation.    
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Increase the security of the transportation system for motorized and non-motorized users 

• Transportation Development Act Administration (WE 11) 

• Intergovernmental Coordination (WE 12) 

• SACOG/MPO Planning Integration (WE 20) 

• Airport Land Use Commission/Aviation Planning (WE 27) 

• Bikeway Planning (WE 33) 

• SR 49 Sidewalks Gap Closure (WE 44) 

• Project Programming and Reporting (WE 50) 

• Corridor Mobility Plan (WE 45) 

• Mobility Action Plan (WE 46) 

• Freeway Service Patrol (WE 80) 

Security of our transit and road systems are a key consideration in project identification, selection, 

and implementation.  

 

Increase the accessibility and mobility of people and for freight 

• TDA Implementation (WE 11) 

• SACOG/MPO Planning Integration (WE 20) 

• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 

• Bikeway Planning (WE 33) 

• Capitol Corridor Rail Program (WE 35) 

• Placer Parkway (WE 40) 

• I-80/SR 65 Interchange Improvements (WE 41) 

• Highway 65 Widening (WE 42) 

• I-80 Auxiliary Lanes (WE 43) 

• SR 49 Sidewalks Gap Closure (WE 44) 

• Project Programming and Reporting (WE 50) 

• Corridor Mobility Plan (WE 45) 

• Mobility Action Plan (WE 46) 

• Freeway Service Patrol (WE 80) 

Along with integration and connectivity, accessibility and mobility are the cornerstones of our 

transportation system maintenance and expansion decisions, and extends to all modes. 

 

Protect and enhance the environment, promote energy conservation, improve the quality of life, 

and promote consistency between transportation improvements and State and local planned 

growth and economic development patterns 

• TDA Implementation (WE 11) 

• Intergovernmental Coordination (WE 12) 

• Intergovernmental Advocacy (WE 13) 

• SACOG/MPO Planning Integration (WE 20) 

• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 

• Bikeway Planning (WE 33) 

• Capitol Corridor Rail Program (WE 35) 

• Placer Parkway (WE 40) 
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• I-80/SR 65 Interchange Improvements (WE 41) 

• Highway 65 Widening (WE 42) 

• I-80 Auxiliary Lanes (WE 43) 

• SR 49 Sidewalks Gap Closure (WE 44) 

• Regional Transportation Funding Strategy (WE 60) 

• Corridor Mobility Plan (WE 45) 

• Mobility Action Plan (WE 46) 

Environmental assessments, aggressive expansion of alternative transportation modes, and 

coordination with governmental entities with land use authority are the ways that PCTPA 

addresses environmental concerns and connections between transportation and land use.   

 

Enhance the integration and connectivity of the transportation system, across and between 

modes, for people and freight 

• TDA Implementation (WE 11) 

• Intergovernmental Coordination (WE 12) 

• Intergovernmental Advocacy (WE 13) 

• SACOG/MPO Planning Integration (WE 20) 

• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 

• Airport Land Use Commission/Aviation Planning (WE 27) 

• Bikeway Planning (WE 33) 

• Capitol Corridor Rail Program (WE 35) 

• I-80/SR 65 Interchange Improvements (WE 41) 

• Highway 65 Widening (WE 42)  

• I-80 Auxiliary Lanes (WE 43) 

• SR 49 Sidewalks Gap Closure (WE 44) 

• Corridor Mobility Plan (WE 45) 

• Mobility Action Plan (WE 46) 

Along with accessibility and mobility, integration and connectivity are the cornerstones of our 

transportation system maintenance and expansion decisions, and extends to all modes. 

 

Promote efficient system management and operation 

• TDA Implementation (WE 11) 

• Intergovernmental Advocacy (WE 13) 

• SACOG/MPO Planning Implementation (WE 20) 

• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 

• Project Programming and Reporting (WE 50) 

• Regional Transportation Funding Strategy (WE 60) 

• Corridor Mobility Plan (WE 45) 

• Mobility Action Plan (WE 46) 

• Freeway Service Patrol (WE 80) 

The ever increasing demand for transportation combined with a severe lack of adequate 

transportation funding has necessitated PCTPA’s longstanding focus on increasing the efficiency 

of our existing transportation systems. 

 



xiii 

 

Emphasize the preservation of the existing transportation system 

• TDA Implementation (WE 11) 

• SACOG/MPO Planning Implementation (WE 20) 

• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 

• Airport Land Use Commission/Aviation Planning (WE 27) 

• Project Programming and Reporting (WE 50) 

• Regional Transportation Funding Strategy (WE 60) 

• Freeway Service Patrol (WE 80) 

With transportation funding at a premium, high emphasis is placed on preserving what we’ve got. 

 

Improve the resiliency and reliability of the transportation system and reduce or mitigate storm 

water impacts of surface transportation  

• Intergovernmental Coordination (WE 12) 

• SACOG/MPO Planning Integration (WE 20)  

• Placer Parkway (WE 40) 

• I-80/ SR 65 Interchange Improvements (WE 41) 

• Highway 65 Widening (WE 42) 

• I-80 Auxiliary Lanes (WE 43) 

• Regional Transportation Funding Strategy (WE 60) 

• Corridor Mobility Plan (WE 45) 

• Mobility Action Plan (WE 46) 

• Freeway Service patrol (WE 80) 

A truly multi-modal transportation system is able to endure unexpected events while maintaining 

the mobility of the region. This can only occur through cross-jurisdictional communication and 

implementation of best practices.   

 

Enhance travel and tourism 

• Transportation Development Act Admin (WE 11) 

• Intergovernmental Coordination (12) 

• Communication and Outreach (14) 

• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 

• Bikeway Planning (WE 33) 

• SR 49 Sidewalks Gap Closure (WE 44) 

• Regional Transportation Funding Strategy (WE 60) 

• Corridor Mobility Plan (WE 45) 

• Mobility Action Plan (WE 46) 

• Freeway Service Patrol (WE 80) 

Reliable transportation options are central to maintaining and attracting visitors to Placer 

County’s vibrant agricultural and historical tourism of the foothills and the national/international 

draw of the Sierra Nevada’s and Lake Tahoe regions.  
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CALTRANS REGIONAL PLANNING ACTIVITIES 

 

As the State Department of Transportation, Caltrans has numerous roles and responsibilities for 

planning, programming, constructing, operating, and maintaining the state’s transportation system.   
 
 

Caltrans acts as a partner with PCTPA, jurisdictions, tribal governments, and other agencies to 

implement their various responsibilities.  One arm of this effort is the Caltrans’ regional planning 

activities, which are described below: 

 
ACTIVITY DESCRIPTION PRODUCTS 

   
System Planning Completion of system 

planning products used by 

Caltrans and its 

transportation partners 

consistent with the System 

Planning Work plan. 

• Corridor Studies 

• Operational Studies 

• Preliminary Investigations 

   

Advance Planning Completion of pre-

programming studies (e.g., 

Project Initiation 

Documents) so as to be 

ready to program resources 

for capital projects. 

Project Initiation Documents (PIDs), as 

indicated in the current Two-Year PID Work 

Plan. 

   

Regional Planning Participate in and assist with 

various regional planning 

projects and studies. 

Participation in the following projects and 

studies: 

▪ Overall Work Programs (OWP) 

Development, Review, and Monitoring 

▪ Regional Transportation Plan (RTP) 

Development, Review, and Monitoring 

▪ Participation in Annual Coordination 

Meetings with Caltrans and Partners 

▪ Coordination with Caltrans via Technical and 

Policy Advisory Committees, and ad hoc 

meetings to discuss projects, plans, issues, 

etc. 

▪ Participation in Caltrans Headquarters Office 

of Regional Planning led meetings to discuss 

new and revised guidelines and updates to the 

Planning Program. 

   

Local Development 

Review Program 

Review of local 

development proposals 

potentially impacting the 

State Highway System. 

Assistance to lead agencies to ensure the 

identification and mitigation of local 

development impacts to the State Highway 

System that is consistent with the State’s smart 

mobility goals. 
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WORK ELEMENT 05 

AGENCY ADMINISTRATION: INDIRECT LABOR 

 
PURPOSE: To provide management and administration to all work elements in the Overall Work 

Program and to conduct day to day operations of the agency. 
 

BACKGROUND: PCTPA is a public agency responsible for the administration, planning and 

programming of a variety of transportation funds.  These activities require ongoing organization, 

management, administration and budgeting.  This work element is intended to cover all of the day to 

day administrative duties of the agency and governing Board. 

 

To clarify for purposes of allowable charges for Caltrans Rural Planning Assistance (RPA) and to 

specify indirect cost activities for the purposes of Caltrans Indirect Cost Allocation Plan (ICAP), this 

work element is split into two parts.  Work Element 05 includes the majority of the administrative 

activities of the Agency, including accounting, agenda preparation, Board meetings, personnel 

activities, front desk coverage, budgeting, general management, and similar tasks.   

 

Work Element 10 separates out the activities related to the development, update, and reporting of the 

Overall Work Program and Budget.   

 

PURPOSE:  To specify those elements of the overall Agency Administration that are billable as 

indirect labor under an approved Indirect Cost Allocation Plan (ICAP). 

 

WORK PROGRAM: 

• Develop agendas and materials for Technical Advisory Committee  Monthly 

• Develop agendas and materials for other PCTPA committees  As Needed 

• Conduct PCTPA Board regular monthly meetings and special meetings as required  Monthly 

• Administer PCTPA FY 2019/20 operating budget  Ongoing 

• Provide general front desk support, including greeting visitors, answering phones, opening and 

directing mail, and responding to inquiries  Ongoing 

• Participate in staff meetings to coordinate administrative and technical activities  Monthly 

• Prepare quarterly financial reports for auditors and PCTPA Board  Quarterly 

• Prepare timesheets to allocate staff time to appropriate work elements  Ongoing 

• Perform personnel duties, including employee performance reviews, recognitions, and/or 

disciplinary actions Annually/as needed 

• Recruit and hire new employees As needed 

• Administer PCTPA benefit programs  Ongoing 

• Update Administrative Operating Procedures and Personnel Policies to reflect changes in State and 

Federal law  As Needed 

• Prepare payroll and other agency checks  Bi-weekly 

• Prepare quarterly and annual tax reports  Quarterly 

• Maintain transportation planning files, correspondence and data  Ongoing 

• Maintain ongoing bookkeeping and accounting  Ongoing 
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WORK ELEMENT 05 (continued) 

AGENCY ADMINISTRATION: INDIRECT LABOR 

 

• Maintain and update computer systems and equipment, including all information technology (IT) 

related tasks  Ongoing 

• Update PCTPA Bylaws to reflect changes in State and Federal law As Needed 

• Attend governmental and professional conferences and training sessions, such as those offered by 

the American Planning Association (APA), Urban Land Institute (ULI), American Leadership 

Forum (ALF), and Institute for Transportation Studies (ITS) As justified 

 

PRODUCTS: 

• PCTPA meeting agendas and staff reports, paper and online versions  Monthly 

• List of warrants  Monthly 

• Quarterly reports of PCTPA operating budget status  Quarterly 

• Updated Bylaws, Operating Procedures and Personnel Policies  As Needed 

• Employee performance reviews Annually  

• Actuarial analysis of benefit programs  As needed 

• Employee timesheets Bi-weekly 

• Reports and updates to Board and/or member agencies on Federal, State, and regional programs 

and policies  Ongoing 

 

 

REVENUES  EXPENDITURES  

Various – proportionately 

spread across all other 

work elements/fund types 

 $358,946$356,473   

 

PCTPA $358,946$356,473 
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WORK ELEMENT 10 

AGENCY ADMINISTRATION: OVERALL WORK PROGRAM 
 

PURPOSE:  To specify those elements of the overall Agency Administration that are billable as direct 

costs to Rural Planning Assistance (RPA) funds.   

 

WORK PROGRAM: 

• Prepare FY 2018/19 Overall Work Program and Budget close out documents  July 2019 – August 

2019 

• Prepare amendments to FY 2019/20 Overall Work Program (OWP) and Budget  August 2019 -  

October 2019, January - FebruaryMarch 2020, or as needed 

• Prepare FY 2020/21 Overall Work Program and Budget  January 2020 – May 2020 

• Review and monitor new and proposed programs and regulations applying to transportation 

planning, such as the Regional Planning Handbook, that may need to be addressed in the Overall 

Work Program Quarterly/as needed 

 

PRODUCTS: 

• Quarterly progress reports on FY 2019/20 Overall Work Program  Quarterly 

• Conduct FY 2018/19 closeout with Caltrans staff  August 2019 

• FY 2019/20 Overall Work Program and Budget amendments  October 2019,  MarchFebruary 

2020, or as needed 

• Preliminary Draft FY 2020/21 Overall Work Program and Budget  February 2020 

• Final FY 2020/21 Overall Work Program and Budget  May 2020 

 

 

 

REVENUES  EXPENDITURES   

2019/20 LTF $20,841$20,324  PCTPA $45,841$45,324 

 

 

Rural Planning 

Assistance Funds 

 25,000    

TOTAL $45,841$45,324 

 

 $45,324  

     

Percent of budget: 

0.86%0.68% 
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WORK ELEMENT 11 

TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION 

 

PURPOSE: To effectively administer all aspects of the Transportation Development Act (TDA) in the 

jurisdiction of the Placer County Transportation Planning Agency. 

 

BACKGROUND: As the Regional Transportation Planning Agency, the most basic responsibility of 

PCTPA is to administer TDA funds and related programs.  Currently, PCTPA administers TDA funds 

of nearly $25 million annually.  These funds operate public transit, maintain and construct local roads, 

and construct bicycle and pedestrian paths.  Under the TDA, PCTPA is also responsible for carrying 

out the annual unmet transit needs process, fiscal audits, performance audits, transit planning, and 

transit coordination. 

 

WORK PROGRAM: 

• Solicit public comments on unmet transit needs throughout Placer County  September 2019 – 

December October 2019 

• Review and summarize all comments received regarding unmet transit needs  December 2019 

• Evaluate current existing services and their effectiveness in meeting transit needs and demand  

December 2019 – January 2020 

• Prepare a report recommending a finding on unmet transit needs   January 2020 - February 2020 

• Provide for the management of the Local Transportation Fund (LTF) Ongoing 

• Prepare a final estimate of LTF and STA apportionments for FY 2019/20 August 2019 

• Prepare a preliminary estimate of LTF and STA apportionments for FY 2020/21 February 2020 

• Assist claimants with the preparation of project lists, annual claims, and local program 

administration Ongoing 

• Provide for the review, approval, and processing of all LTF and other TDA claims and financial 

transactions Ongoing 

• Update policies governing review, approval, and processing of all LTF and other TDA claims to 

ensure timely compliance with TDA law As needed 

• Maintain a financial status report of TDA and STA claims Ongoing 

• Provide for an annual financial and compliance audit of PCTPA and each claimant by an 

independent auditing firm September 2019 – March 2020 

• Update and administer five year plan for Bicycle and Pedestrian Account funds  Ongoing 

• Monitor legislation pertinent to the Transportation Development Act Ongoing 

• Provide technical assistance to paratransit operators and monitor activities Ongoing 

• Facilitate and monitor activities of the Social Services Transportation Advisory Council (SSTAC) 

Ongoing 

• Facilitate and monitor activities of the Transit Operators Working Group Quarterly 

• Coordinate planning efforts for FTA funds to avoid duplication of services and maximize resources  

Ongoing 
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WORK ELEMENT 11 (continued) 

TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION 

 

 

PRODUCTS: 

• Final Findings of Apportionment for FY 2019/20  August 2019 

• Preliminary Annual Findings of Apportionment for FY 2020/21 February 2020 

• A report summarizing the unmet transit needs testimony, including analysis and recommendations 

for findings of unmet transit needs  February 2020 

• Financial and Compliance Audits of PCTPA and all TDA claimants March 2020 

• TDA and STA claims Ongoing 

• SSTAC meeting agendas Ongoing 

• Transit Operators Working Group meeting agendas Ongoing 

 

REVENUES  EXPENDITURES  

2019/20 LTF $171,762$161,320 

 

PCTPA $130,562$120,120   

 

  Legal  500 

  Notifications and outreach 1,000 

  Fiscal Audit Consultant 39,700   

TOTAL $171,762$161,320  $171,762$161,320 

 

Percent of budget:    

3.21%2.43% 
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WORK ELEMENT 12 

INTERGOVERNMENTAL COORDINATION 
 

PURPOSE:  To share information and coordinate with outside agencies and jurisdictions on matters 

pertinent to the development of effective transportation plans and projects. 

 

BACKGROUND:  

PCTPA works very closely and continuously with numerous outside agencies as a way of coordinating 

our planning efforts.  In particular, we work with the Sacramento Area Council of Governments 

(SACOG), as the Metropolitan Planning Organization (MPO) for our area, to implement Federal and 

State transportation programs. While many of our interactions are specified under our Memorandum of 

Understanding, regional interests and overlapping jurisdictions provide additional need for close 

coordination.  On a larger regional basis, PCTPA works closely with the Tahoe Regional Planning 

Agency (TRPA) and Nevada County Transportation Commission (NCTC) on connections both to and 

within the Truckee/North Tahoe area. On a statewide basis, we work closely to coordinate and share 

information with the California Transportation Commission (CTC), as well as other regional agencies 

through groups such as the Regional Transportation Planning Agency (RTPA) Group, Rural Counties 

Task Force (RCTF), and California Association of Councils of Government (CALCOG).  In addition, 

PCTPA works in close coordination with the Placer County Air Pollution Control District (APCD) in 

regards to transportation/air quality issues.  

 

Given PCTPA’s somewhat unique mix of rural and urban perspective, expertise in transportation 

planning and funding, and proximity to Sacramento, PCTPA staff is often asked to advise or 

participate on advisory committees and ad-hoc efforts on a variety of transportation planning issues.  

As many of these efforts spring up in response to current situations, it’s impossible to anticipate every 

instance that might occur throughout a given year.  These can range from providing input on multi-

jurisdiction corridor plans to strategic planning on improving mobility in a particular geographic area 

to participating on a task force to develop guidelines to implement the Governor and/or State 

Legislature’s latest transportation initiative.  

 

WORK PROGRAM: 

• Participate in ad hoc and standing Caltrans policy and technical advisory committees, such as the 

Regional-Caltrans Coordinating Group  Bi-monthly/as scheduled 

• Participate in ad hoc and standing SACOG policy and technical advisory committees, such as 

Regional Planning Partnership and Transportation Committee  Monthly/as scheduled 

• Participate at California Transportation Commission meetings and workshops Monthly/as 

scheduled 

• Participate in Statewide Regional Transportation Planning Agency Group meetings and 

subcommittees Monthly/as scheduled 

• Participate in Statewide Rural Counties Task Force meetings Bi-monthly/as scheduled 

• Participate in information sharing activities at California Council of Governments (CALCOG) 

meetings and conferences Bi-monthly/as scheduled   

• Participate in Tahoe-focused planning efforts  As scheduled  
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WORK ELEMENT 12 (continued) 

INTERGOVERNMENTAL COORDINATION 

 

 

• Coordinate with the Placer County Air Pollution Control District, Sacramento Metropolitan Air 

Quality Management District, SACOG, and the California Air Resources Board to develop 

strategies to reduce air pollution  Ongoing  

• Attend city council and Board of Supervisors meetings As needed 

• Coordinate and consult with the United Auburn Indian Community of the Auburn Rancheria, 

including attending tribal meetings  As needed 

• Coordinate with and inform jurisdictions on potential changes in State or Federal planning policies  

As needed  

• Hold technical workshops for Placer County jurisdictions As needed 

• CALCOG California Academy for Regional Leaders  Bi-monthly 

 

PRODUCTS: 

• Staff reports to Board and jurisdictions on pertinent topics As needed/in accordance with above 

schedules 

• Commentary on white papers, draft plans and policies, and similar correspondence and 

communications to other governmental agencies As needed/in accordance with above schedules 

 

 

REVENUES  EXPENDITURES  

FY 2019/20 LTF  

$101,988$112,651 

PCTPA $121,988$132,651 

 
State Transportation Improvement 

Program (STIP) Planning, 

Programming, and Monitoring 

(PPM) 

 

20,000 

CALCOG Travel 

Expenses 

$4,000 

CALCOG Grant $4,000   

TOTAL $121,988$136,651 

 

 $121,988$136,651 

Percent of budget:   2.28%2.06%    
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WORK ELEMENT 13 

INTERGOVERNMENTAL ADVOCACY 
 

PURPOSE: To represent Agency needs and priorities with outside agencies and jurisdictions on 

matters pertinent to transportation planning, programming, and funding. 

 

BACKGROUND:   The actions of State and Federal legislative bodies and regulatory agencies have a 

huge impact on the effectiveness of PCTPA’s efforts to plan, program, fund, and implement 

transportation improvements.  Legislative bodies and regulatory administrators often propose policies 

to improve one issue while creating major challenges elsewhere.  It is therefore critical to represent the 

Agency’s positions with these entities, make sure they understand the impacts, and do our best to 

ensure that their actions and activities reflect PCTPA needs.  Staff efforts are augmented by our 

Federal and State advocates, who advise and advocate on our behalf, as well as teaming with other 

entities with like interests, all with an eye to maximize the effectiveness of our efforts.  

 

In FY 2016/17, the Board directed staff to explore the introduction of legislation to allow Placer to 

subdivide the county into transportation sales tax districts.  The goal of this effort is to have legislation 

adopted by the State in 2019. 
 

 

WORK PROGRAM: 

• Participate in Sacramento Metro Chamber’s annual Cap-to-Cap and State legislative advocacy 

effort  January 2020 – June 2020 

• Participate in Statewide California Council of Governments (CALCOG) advocacy efforts  

Ongoing/as needed 

• Participate with ad-hoc coalitions and groups to advocate for shared priorities in transportation 

projects and funding, such as the Fix Our Roads coalition  As needed  

• Develop annual Federal legislative and advocacy platform  November 2019 – January 2020 

• Develop annual State legislative and advocacy platform  November 2019 – February 2020 

• Monitor and analyze pertinent legislation Ongoing 

• Monitor and analyze regulatory agency directives and policies Ongoing 

• Communicate Agency positions on pertinent legislation and regulatory directives As needed 

• Meet with State and Federal legislators and their staff to discuss Agency issues  As needed 

• Assist, facilitate, and advocate for jurisdiction transportation issues with State and Federal agencies  

As needed 

• Craft and advocate for Board sponsored legislation, such as for a transportation sales tax district  

July 2019 - ongoing   

 

PRODUCTS: 

• Attend Self-Help Counties Focus on the Future Conference October 2019 November 2019 

• 2019 Federal Legislative Platform  January 2020 

• 2019 State Legislative Platform  February 2020 

• Information packages or proposals for priority programs and projects  As needed 

• Information packages on high priority projects for Federal and State advocacy  March 2020 

• Analysis and recommendations on Federal and State legislative proposals  As needed 
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WORK ELEMENT 13 (continued) 

INTERGOVERNMENTAL ADVOCACY 

 

 

• Letters supporting or opposing pertinent legislation As needed 

• Transportation sales tax district legislation text and amendments   July 2019/as needed 

 

 

REVENUES  EXPENDITURES  

FY 2019/20 LTF $108,787$114,847  

 

PCTPA $36,287$42,347   

    

Interest 4,000 Travel/direct expenses  

10,000 

  State Advocacy Consultant  

30,000 

  Federal Legislative 

Advocate 

36,500    

TOTAL $112,787$118,847 

 

 $112,787$118,847 

 

Percent of budget:  

2.11%1.79% 
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WORK ELEMENT 14 

COMMUNICATIONS AND OUTREACH 

 
PURPOSE:  To inform the public of the Agency’s activities and issues of interest, and to gather 

effective public input 
 

BACKGROUND:  As the transportation system in California and in Placer County faces more and 

greater challenges, it is even more critical that the public be aware and informed about transportation 

issues, the role of PCTPA, and the activities we are doing now and planning for the future.   This 

awareness translates to a higher level of public discussion and informed approaches to dealing with 

transportation issues. 

 

As the Regional Transportation Planning Agency (RTPA) for Placer County, PCTPA serves as a 

clearinghouse of information about transportation issues as they may affect citizens, businesses, and 

travelers.  Many of those issues are in regards to future plans, while others may concern existing 

conditions.  This work element is intended to cover all of the day to day communications activities of 

the Agency and governing Board. 

 

This work element covers the more general outreach and input that is important to dealing with 

transportation issues.  Specific outreach for specific efforts, including transit and rail, I-80/SR 65 

Interchange, SR 65 Widening, I-80 Auxiliary Lanes, SR 49 Sidewalks Gap Closure, and the Regional 

Transportation Funding Strategy are covered under those work elements.  Advocacy and lobbying, 

including policy advocacy outreach or requests for project funding, are covered under Work Element 

13: Intergovernmental Advocacy. 

 

WORK PROGRAM: 

• Develop and distribute informational pieces to the public, such as brochures, about Agency 

activities and responsibilities  Ongoing 

• Provide outreach and presentations to interested groups, such as Municipal Advisory Committees, 

Chambers of Commerce, neighborhood associations, and business groups, on Agency activities and 

responsibilities  Ongoing/as requested  

• Provide information about transportation options for the general public, including distribution of 

schedules and informational pieces about transit trip planning, at the Agency offices  Ongoing 

• Solicit and facilitate input of public on transportation issues by specifically including Agency 

website address, e-mail address, phone number, fax number, and physical address in all outreach 

materials.  Ongoing 

• Seek opportunities for partnerships with jurisdictions, tribal governments, community groups, and 

others to provide greater breadth of outreach  Ongoing  

• Review local newspapers and news outlets’ coverage of issues that affect transportation and 

disseminate to Boardmembers, jurisdictions, the public, and other appropriate parties  Ongoing 

• Provide prompt responses to public inquiries and concerns, including raising them to Advisory 

Committee or Board attention as appropriate  Ongoing 

• Design, update, and keep current agency website - www.pctpa.net  Ongoing  

• Post agenda and minutes on agency web site  Monthly 

http://www.pctpa.net/
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WORK ELEMENT 14 (continued) 

COMMUNICATIONS AND OUTREACH 

 

 

• Provide recordings of Agency Board meetings to local media for broadcast on community 

television  Monthly 

• Provide outreach and respond to inquiries by the media to provide information and analysis of 

transportation issues that face Placer County and highlight agency activities and input 

opportunities, including television, radio, newspapers, and other media  Ongoing  

• Implement and update social media policy to guide staff and consultants in the parameters for 

social media postings on behalf of the Agency  Ongoing/As needed 

• Develop and implement social media program to highlight transportation programs, projects, 

issues, and other information pertinent to the traveling public Ongoing  

• Develop and distribute “e-newsletter” with updates on transportation projects and programs, 

spotlighting current and upcoming transportation issues  Bi-monthly 

• Hold meetings, workshops, and/or events to capture public attention, disseminate information, 

and/or solicit input about transportation issues  Ongoing 

• Bring attention to milestones on transportation projects and programs through signage, events, 

social media, websites, and other appropriate methods  Ongoing/As needed 

• Develop marketing and outreach materials for programs that provide transportation options in 

Placer County  Ongoing 

• Create, maintain and update agency websites that provide education and information regarding 

transportation options in Placer County  Ongoing 

• Provide support for alternatively fueled vehicles, including EV charging station  Ongoing 

• Actively participate as a member of the TNT/TMA and support public education and outreach 

activities applicable to the Truckee-North Tahoe area  Ongoing 

 

PRODUCTS: 

• Information pieces, such as Power Point presentations and brochures, about Agency activities and 

responsibilities  Ongoing 

• PCTPA “e-newsletter”  Bi-monthly 

• Social media postings  Ongoing 

• Community television DVDs of Board meetings  Monthly   

• Agency web site updates  Ongoing 

• Board agenda postings on website Monthly 

• Project and event signage  As needed 

• Meeting notifications and advertising As needed 

• Project and event website construction and maintenance  As needed 

• Fact sheets, program and project summaries, and other printed materials  As needed 

• Coordinated Transit Schedules  Ongoing 

• Nevada Station Electric Vehicle Station operation reports  Ongoing 

• TNT/TMA progress reports and invoices  Quarterly   
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WORK ELEMENT 14 (continued) 

COMMUNICATIONS AND OUTREACH 

 

 

REVENUES  EXPENDITURES  

FY 2019/20 LTF $126,972$127,215  

 

PCTPA  

$110,573$110,816  

 

CMAQ 40,501 Communications Consultant 47,500 

 

  Meeting notifications/advertising 1,000 

  TNT/TMA Education/Outreach 6,400 

  Alternative Fuel Vehicle 

Marketing/Support 

2,000 

    

TOTAL $167,473$167,716  $167,473$167,716  

 

Percent of budget:   

3.13%2.53% 
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WORK ELEMENT 15 

BUILDING ADMINISTRATION 
 

PURPOSE:  To provide management and administration of the Agency's office property. 

 

BACKGROUND:  The Agency purchased the Nevada Station building, located adjacent to the 

Auburn Multimodal Station, to serve as the Agency’s permanent office space.  The office property 

totals 16,810 square feet, and includes several rental spaces in addition to the Agency's area.  

Management and operation of the facility is part of that ownership responsibility. 

 

WORK PROGRAM: 

• Maintain accounting for revenue and expenses for the office property  Ongoing 

• Collect rents as scheduled, implementing collection procedures as necessary Monthly 

• Work with tenants and contractors to ensure all maintenance and repair issues are identified and 

resolved quickly and completely  Ongoing  

• Contract with qualified individuals and firms to provide maintenance and repairs on a timely and 

cost-effective basis  As needed 

• Work with leasing agent to secure tenants and negotiate leases  As needed 

 

PRODUCTS: 

• Accounts receivable, accounts payable, balance sheets, and other accounting records  Ongoing 

• Tenant leases  As needed 

 

REVENUES  EXPENDITURES  

Building revenue funds $33,539$33,373  

 

PCTPA $33,539$33,373 

    

Percent of budget:    

0.63%0.50% 
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WORK ELEMENT 20 

SACOG/MPO PLANNING INTEGRATION 

 
PURPOSE:   To update the Placer County Regional Transportation Plan and coordinate with SACOG 

on the development of the Metropolitan Transportation Program (MTP) and Sustainable Communities 

Strategies (SCS). 

 

BACKGROUND:  Regional Transportation Planning Agencies (RTPAs) are required to update their 

RTPs every five years.  The current Placer County Regional Transportation Plan (RTP) 2036 was 

adopted by the Board in February 2016.  The RTP provides the long-range, comprehensive direction 

for transportation improvements within Placer County.  The RTP includes regional transportation 

goals, objectives, and policies that guide the development of a balanced, multi-modal transportation 

system.  The RTP also includes a financial analysis that forecasts transportation funding available over 

the twenty year horizon of the plan.    

 

PCTPA actively participated with SACOG and our other regional partners in the update of the six-

county Metropolitan Transportation Plan (MTP), which was adopted concurrently with the PCTPA 

RTP in February 2016.  Technical reasons for this joint effort include reference to the PCTPA/SACOG 

Memorandum of Understanding (MOU) dated April 11, 2001, which states SACOG provides air 

quality conformity and other federal requirements for the RTP.   

 

The SACOG MTP also meets all the latest requirements of SB375 and AB32, which includes the 

consideration of the integration of land use, transportation, and air quality.  Moreover, the plan also 

includes the required Sustainable Communities Strategies to implement these plans.  The collaborative 

approach provided by the coalition of transportation partners throughout the six-county region means 

improved interregional coordination, as well as ensuring that Placer projects and priorities are 

integrated into a cohesive regional plan as provided in the MOU.   

 

Staff kicked off the development of the 2040 RTP in FY 2017/18. The 2040 RTP will incorporate the 

most recent planning requirements identified in the 2017 RTP Guidelines for RTPAs, the latest project 

information, and revenue assumptions for the region. The 2040 RTP will incorporate the work of and 

coordination with SACOG’s MTP/SCS update to ensure consistency between the planning efforts due 

to the complexity and dynamic planning environment in the Sacramento Region. The parallel 

schedules of the two efforts creates an opportunity to maximize efficiencies and effectiveness in 

addressing Placer’s needs and goals. The technical coordination with SACOG will consist of the 

following activities: 

 

• Regional Transportation Modeling and Analysis – PCTPA (SACOG Project #100-002-01P) 

o This project includes SACOG staff time for Placer County-related travel demand and 

transportation modeling, data assembly, analysis, and monitoring work.  
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WORK ELEMENT 20 (continued) 

SACOG/MPO PLANNING INTEGRATION 

 

• Data Development, Monitoring, and Support – PCTPA (SACOG Project #100-005-02P) 

o This project includes SACOG staff time for work on updating Placer County-related 

housing, employment, land use, and local agency general plan data and 2016 base 

year conditions for the 2020 MTP/SCS. The inventories developed under this project 

are used to both support work by internal teams and member agency staff through 

SACOG’s Information Resources Center. 

 

• 2020 Metropolitan Plan/Sustainable Communities Strategy (MTP/SCS) – PCTPA (SACOG 

Project #100-006-04P) 

o This project includes SACOG staff time for Placer County-related MTP/SCS 

implementation work.   

 

PREVIOUS WORK: 

• Developed materials and co-hosted public workshop with SACOG October 2018 

• Developed draft list of transportation projects and revenue assumptions July-September 2018 

• Coordinated with SACOG and update anticipated transportation funding through 2040 July – 

December 2018 

• Updated RTP elements for each transportation mode October 2018 – March 2019 

• Released Notice of Preparation for environmental document May June 2019 

 

WORK PROGRAM: 

PCTPA 

• Participate in statewide RTP Guidelines update efforts  As needed 

• Monitor and track amendments to the SACOG 2016 MTP/SCS and/or the PCTPA RTP Monthly 

• Work with SACOG on the update of the Placer County-related portion of the travel demand model 

(SACOG Project #100-002-01P) Quarterly  

• Work with SACOG on the update of socio-economic data for the Placer County-related portion of 

the travel demand model (SACOG Project #100-005-02P) Quarterly 

• Congestion Management Plan updates As needed 

• Prepare RTP environmental document July June 2019 – December 2019 

 

SACOG 

• Tracking and data assembly for Placer County, including integration of efforts with the Congestion 

Management Process Quarterly 

• Update land use, demographic, and transportation datasets representing conditions in 2016 that are 

integral to the development of the MTP/SCS June 2019 – February 2020 

• Maintain up-to-date inventories of available data on housing, employment, land use, and local 

agency general plans in the region June 2019 – July 2020   

• Integrate housing, employment, and general plan information with parcel data sets and land 

development economic data June 2019 – July 2020  

• Support local implementation of the MTP/SCS principles with technical planning assistance 

Quarterly 
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WORK ELEMENT 20 (continued) 

SACOG/MPO PLANNING INTEGRATION 

 

• Develop funding and implementation strategies for near-term significant projects identified in the 

2020 MTP/SCS that provide regional benefit February 2020 – June 2020 

PRODUCTS: 

PCTPA 

• Amendments to the PCTPA RTP As needed 

• Coordination with SACOG on travel demand modeling and MTP/SCS implementation Monthly 

• SACOG travel demand model transportation network (SACOG Project #100-002-01P) February 

2020 

• SACOG travel demand model employment file (SACOG Project #100-005-02P) February 2020 

• Coordinate with SACOG on Congestion Management Plan updates As needed 

• PCTPA/SACOG RTP/MTP workshop agenda and materials As needed 

• RTP progress reports and documents July 2019 – June 2020 

• Release Draft RTP Document for public comment August 2019 

• Release Draft RTP Environmental Document for public comment August 2019 

• Adopt Final RTP Document December 2019 

• Adopt Final RTP Environmental Document December 2019 

 

SACOG 

• Data support and coordination between the 2020 MTP/SCS and PCTPA RTP update December 

2019 

• Update of the transportation model network including Placer County February 2020 

• Land Use inventories used in MTP base year, RHNA funding round (housing permits and total 

units, employment / jobs, affordable housing inventory) for Placer County June 2020 

• Transportation infrastructure inventories used in ATP Funding, Outside Agency Grant 

Applications (bike lanes, transit lines & stations, bike share infrastructure) for Placer County June 

2020 

• Economic activity data for Peer Benchmarking, Progress Report (Moody's, Bureau of Economic 

Analysis, ACS) for Placer County June 2020       

• Environmental data layers for MTP EIR Analysis & Documentation (flood zones, wetlands, open 

space, farmland & crops, Williamson Act) for Placer County June 2020  

• Support local jurisdictions interested in using the MTP/SCS to take advantage of the CEQA 

streamlining benefits in SB 375 with data and modeling tools, as applicable Quarterly 
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WORK ELEMENT 20 (continued) 

SACOG/MPO PLANNING INTEGRATION 
 

REVENUES  EXPENDITURES  

2019/20 LTF $171,200$194,564 

 

SACOG $443,875$478,689 

Rural Planning Assistance 397,000 PCTPA 163,324151,875 

 

  Legal 1,000 

Planning, Programming, and 

Monitoring (PPM) 

 

60,000 

  

  Environmental/Traffic 

Consultant 

20,000 

TOTAL $628,200$651,564  $628,200$651,564 

 

Percent of budget:     

11.74%9.83% 
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WORK ELEMENT 21 

REGIONAL TRANSPORTATION PLAN PUBLIC OUTREACH 

 
PURPOSE:   To engage the public on the develop of the 2040 Regional Transportation Plan (RTP) 

development through a series of on-line virtual workshops.  

 

BACKGROUND:  Regional Transportation Planning Agencies (RTPAs) are required to update their 

RTPs every five years.  With the adoption of the 2017 RTP Guidelines for RTPAs, there is greater 

pressure to ensure measurable benefits not only in the RTP investment portfolio, but through our 

education and outreach efforts. We also learned through a series of statistically valid public polls 

implemented during the development of our 2036 RTP, adopted in February 2016, that residents are 

generally unaware of planned transportation improvements and program throughout the region. 

 

In an effort to continually improve our outreach efforts and satisfy the updated RTP Guidelines, 

PCTPA received a Rural Planning Assistance (RPA) grant from Caltrans to enhance our 2040 RTP 

outreach efforts. The grant will assist PCTPA in going beyond the traditional workshop outreach 

format to develop “virtual workshop” that residents can participate in at their convenience. The 

“virtual workshops” will be grounded with a strong social media and direct email campaign that 

employs questionnaires, interactive web maps, and preference surveys to gain input on various 

subjects.  This is especially important in a county such as Placer that transitions from a suburban 

development pattern in southwestern to much smaller rural communities in the foothills and the resort 

destinations in the Tahoe Resort Triangle area. 

 

PREVIOUS WORK: 

• Developed a Public Outreach Plan and identify stakeholders from various public, private and 

community-based organizations in Placer County March - April 2019 

• Developed a series of on-line virtual workshops targeted at understanding Placer residents’ 

opinions on transportation issues, funding priorities for transportation improvements, and 

validating transportation projects March – June 2019 

• Developed and implemented social media posts and direct email campaigns to drive stakeholders 

to on-line virtual workshops March – June 2019 

 

WORK PROGRAM: 

• Incorporate on-line virtual workshop feedback into RTP report chapters July 2019 – August 2019 

• Notify the public about the Public Review period for the Draft 2040 RTP and Environmental 

Document August 2019 

• Notify the public about the Adoption and Certification of the Final 2040 RTP and Environmental 

Document December 2019 

• Prepare and submit progress reports and reimbursement requests to Caltrans Ongoing 

 

PRODUCTS: 

• Public Involvement Summary Memo July 2019 

• RTP Fact Sheets and Material July – December 2019 
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WORK ELEMENT 21 (continued) 

REGIONAL TRANSPORTATION PLAN PUBLIC OUTREACH 

 

 
REVENUES  EXPENDITURES  

2019/20 LTF $427$422 

 

PCTPA $1,427$1,422 

 

FY 17/18 Rural Planning 

Assistance Grant 

10,000 Public Outreach Consultant 9,000 

TOTAL $10,427$10,422  $10,427$10,422 

    

 

Percent of budget:     

0.19%0.16% 
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WORK ELEMENT 23  

WESTERN PLACER CONSOLIDATED TRANSPORTATION SERVICES 

AGENCY (CTSA) ADMINISTRATION 

 

PURPOSE:  To provide staffing and administrative support for the Western Placer Consolidated 

Transportation Services Agency (CTSA) Joint Powers Authority (JPA). 

 

BACKGROUND:  The Consolidated Transportation Service Agency (CTSA) designation was created 

by California law as a means of strengthening and coordinating the social service transportation 

programs of nonprofit organizations and, where appropriate, to serve as the focus for consolidation of 

functional elements of these programs, including the provision of transportation services. For Placer 

County, the CTSA designation was held by Pride Industries from 1997 until they resigned effective 

December 31, 2007.   

 

When no other suitable candidate was found to undertake the role, the seven jurisdictions of Placer 

County formed a Joint Powers Authority to take on the role of the CTSA.  The result was the Western 

Placer CTSA JPA, which was created on October 13, 2008 by Placer County and the cities of Auburn, 

Colfax, Lincoln, Rocklin, and Roseville, and the Town of Loomis to provide CTSA services.  Under 

the terms of the JPA, PCTPA provides administrative services for the JPA. 

 

WORK PROGRAM: 

• Provide administrative, accounting, and staff support for the CTSA JPA  Ongoing 

• Oversee the implementation of CTSA as delineated in the Joint Powers Agreement, including 

Health Express, My Rides, Transit Ambassador Program, and the South Placer Transportation Call 

Center per Memorandum of Understanding  Ongoing 

• Implement bus pass subsidy program Ongoing 

• Implement WPCTSA and Fixed Route SRTP recommendations as needed Ongoing 

• Develop agenda items for CTSA Board and advisory committees  Monthly/as needed 

• Provide financial information to Board  Ongoing 

• Provide information and reports to interested groups, and citizens  Ongoing 

 

PRODUCTS: 

• Joint Powers Agreement amendments  As needed 

• Memorandum of Understanding amendments  As needed 

• CTSA FY 2019/20 Budget updates As needed 

• CTSA FY 2020/21 Budget  May 2020 

• Contracts for CTSA transit services  Annually/as needed 

• CTSA Board agendas and minutes Quarterly/as needed 

• CTSA financial reports  Quarterly  

• Reports, audits, and other documentation required of CTSAs   July 2019 – June 2020/as needed 
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WORK ELEMENT 23 (continued) 

CTSA ADMINISTRATION 

 

 

REVENUES  EXPENDITURES  

2019/20 LTF – Article 4.5 $122,934$121,511    

 

PCTPA $122,934$121,511  

 

    

TOTAL $122,934$121,511  $122,934$121,511 

Percent of budget:   

2.30%1.83%  
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WORK ELEMENT 27 

AIRPORT LAND USE COMMISSION/AVIATION PLANNING 

 

PURPOSE:  To administer the Placer County Airport Land Use Commission (ALUC), Airport Land 

Use Comprehensive Plan (ALUCP), and related aviation activities. 

 

BACKGROUND:  PCTPA’s aviation planning activities include administration of the Airport Land 

Use Commission (ALUC), and providing technical assistance.  Placer County has two public-use 

airports at Auburn and Lincoln, and an emergency airstrip at Blue Canyon. 

 

PCTPA coordinates with the California Department of Transportation, Division of Aeronautics for 

ALUC planning activities and funding.  As the designated Airport Land Use Commission (ALUC) for 

Placer County, PCTPA is responsible for defining planning boundaries and setting standards for 

compatible land uses surrounding airports.  ALUCs have two primary functions under State law.  The 

first is the adoption of land use standards that minimize the public’s exposure to safety hazards and 

excessive levels of noise.  The second is to prevent the encroachment of incompatible land uses around 

public-use airports. This involves review of land use proposals near airports as delineated in the 

Airport Land Use Compatibility Plan.  This analysis, particularly for more complex reviews, may 

require the use of consultant services. 

 

While the Truckee- Tahoe Airport is predominantly in Nevada County, part of the runways and 

overflight zones are in Placer County.  Under agreement reached in 2010, the ALUC designation for 

the Truckee-Tahoe Airport lies with the Nevada County Transportation Commission (NCTC), 

augmented by a representative appointed by the Placer County Board of Supervisors so that Placer 

interests are represented appropriately.  

 

A key task for the ALUC is the implementation of the Airport Lane Use Compatibility Plan (ALUCP).  

This adds a review of local land use proposals in the areas surrounding the airports to determine 

whether they are consistent with the current ALUCP adopted in early 2014. The City of Auburn 

updated their Airport Master Plan , which is expected to be completed in 2019, which triggers the need 

to update the ALUCP to make sure the two documents conform. The City of Auburn submitted their 

updated Airport Layout Plan and Narrative Report for consistency review in May 2019 and the ALUC 

Board directed staff in August 2019 to update the ALUCP to make sure the two documents conform. 

 

WORK PROGRAM: 

• Participate in interagency aviation meetings  As Needed 

• Review development projects for consistency with ALUCP  As Needed 

• Provide staff support for aviation agencies, local jurisdictions and ALUC  Ongoing 

• Administer funds and programs for local jurisdictions  Ongoing/as needed 

• Participate in RTPA Aviation group  Quarterly 

• Work with SACOG to represent Placer interests in the ALUCP for the McClellan Airport  In 

accordance with SACOG schedule/as needed 

• Review Auburn Airport Layout Plan and Narrative Report Update Master Plan Update for 

consistency with ALUCP  As Needed May 2019 – August 2019 
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WORK ELEMENT 27 (continued) 

AIRPORT LAND USE COMMISSION/AVIATION PLANNING 

 

• Update the ALUCP to reflect the Auburn Airport Layout Plan and Narrative Report Update Master 

Plan Update  In accordance with City of Auburn schedule September 2019 – FY 2020/21 

• Review existing ALUC fee structure to determine need to update 

 

PRODUCTS: 

• Determinations of land use proposal consistency with ALUCP, including public hearings  As 

needed 

• Updated jurisdiction land use plans/maps, zoning codes, or other planning documents to reflect the 

updated ALUCP   According to jurisdiction schedule  

• Grant proposals, funding plans, and interagency agreements  Ongoing/as needed 

• ALUC meeting agendas  As needed 

• Request for Proposal and contract to update the ALUCP to reflect the Auburn Airport Layout Plan 

and Narrative Report Update Master Plan Update  In accordance with City of Auburn schedule 

September 2019 – FY 2020/21  

• Updated ALUC Fee Structure  June 2020 

 

 

REVENUES  EXPENDITURES  

2019/20 LTF  $96,580$115,094 PCTPA $63,580$75,794 

ALUC Fees 6,500 Legal   

1,000 

City of Auburn 13,000 6,700 Airport Conformity 

Consultant 

 7,500 

  Outreach and  

Notification Expenses 

4,000 

  ALUCP Consultant 40,000 

TOTAL $116,080$128,294  $116,080$128,294 

Percent of budget:   

2.17%1.94% 

   

 

 

 



24 

 

WORK ELEMENT 33 

BIKEWAY PLANNING 

 
PURPOSE:  To provide ongoing bicycle planning, safety education and coordination services. 

 

BACKGROUND:  In FY 2010/11, PCTPA completed the North Tahoe-Truckee Resort Triangle 

Bicycle and Trail Plan with the Tahoe Regional Planning Agency (TRPA), Nevada County 

Transportation Commission (NCTC), and the North Lake Tahoe Resort Association (NLTRA) in 

support of the NLTRA’s goal to become designated as a Bicycle Friendly Community, which has now 

been achieved. In FY 2016/17 and 2017/18, staff led an update to the 2002 Regional Bikeway Plan for 

the unincorporated communities in western Placer County, which was adopted in June 2018. The 

Regional Bikeway Plan provided a new vision for bikeways within the rural communities, between 

incorporated cities, and the touring routes enjoyed by enthusiast with an eye toward identifying 

projects to compete in the statewide Active Transportation Program. 

 

PCTPA will update, print, and distribute the Countywide Bikeway Map as it has annually since 2010. 

Staff will also continue to monitor bicycle planning and implementation needs, and coordinate with 

SACOG, Caltrans, and jurisdictions on bicycle issues.   

 

PCTPA will also partner with SACOG on a Caltrans Sustainable Communities funded six-county 

Regional Parks and Trails Strategic Development Plan. This study is a joint effort between SACOG, 

EDCTC, PCTPA, and Valley Vision to develop a community and business-supported vision and 

strategic implementation approach for a connected regional trail system using public outreach, data 

analysis, and project prioritization. The ultimate system will create low-stress access for disadvantaged 

populations to parks and other community destinations to add to the region's sustainability and quality 

of life through increased active transportation opportunities that can improve public health. 

 

WORK PROGRAM: 

• Coordinate efforts with PCTPA’s Bicycle Advisory Committee and other stakeholders, including 

SACOG and Caltrans  Ongoing 

• Coordinate with local jurisdictions on bicycle funding opportunities and grant programs  Ongoing 

• Participate in the Regional Bicycle Steering Committee and regional marketing efforts of May is 

Bike Month  February 2020 – May 2020 

• Using enhanced computer software capabilities, update countywide bikeway maps in-house 

Ongoing 

• Print and distribute updated countywide bicycle maps  June 2020/Ongoing 

• Coordinate efforts with Caltrans District 3 on their district-wide bicycle facilities mapping effort  

As needed 

• Explore opportunities for acquisition of abandoned railroad rights-of-way for bikeways  As needed 

• Participate in SACOG Reginal Parks and Trails Strategic Development Plan As needed 
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WORK ELEMENT 33 (continued) 

BIKEWAY PLANNING 

 

PRODUCTS: 

• Bikeway funding applications  As needed 

• Updated Placer Countywide Bikeway Map  May 2020/As needed 

• Regional Bicycle Steering Committee agendas  July 2019 – February 2020 

 

REVENUES  EXPENDITURES  

2019/20 LTF  $22,929$24,556 PCTPA $20,229$21,856  

CMAQ $2,000 Graphics/printing 4,700 

TOTAL $24,929$26,556  $24,929$26,556 

Percent of budget:  

0.47%0.40% 
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WORK ELEMENT 35 

RAIL PROGRAM 
 

PURPOSE:  To support and enhance the success of Capitol Corridor rail service in Placer County, to 

administer the agency’s passenger rail, freight rail and rail grade crossing programs, and to maximize 

the rail funding available to local jurisdictions. 

 

BACKGROUND:  PCTPA’s rail program includes rail system planning, rail program administration 

and financing, and technical assistance.  PCTPA’s top rail priority is intercity rail and therefore is an 

active member of the Capitol Corridor Joint Powers Authority (CCJPA) and its subcommittees.  

Intercity rail requires extensive work and coordination with Amtrak, Union Pacific, Caltrans and the 

CCJPA.  PCTPA also provides a critical network of support for the service, working with jurisdictions 

and CCJPA staff to provide stations, platforms, connector buses, and other amenities required for the 

ongoing success of the service.  The State provides operating funds to CCJPA under the provisions of 

interagency and fund transfer agreements. 

 

The long-standing focus of Placer’s rail program is to enhance rail service to Placer County.  One 

manifestation of that priority has been work to extend passenger service to Reno.  A Reno Rail 

Conceptual Plan was completed in FY 2004/05, but further efforts have been on hold pending ongoing 

discussions and negotiations with Union Pacific Railroad about the capacity improvements that would 

be needed to make partially or completely implement these plans.  An underlying recognition with 

these enhancements to passenger rail is that it would also support and enhance goods movement, and 

may be moved forward through use of State grants for Cap and Trade. 

 

More recently, the rail passenger capacity improvement discussion has focused on improvements to the 

UP rail “bottleneck” between Sacramento and Roseville.  In November 2015, the CCJPA adopted the 

environmental document for the Third Track capacity improvements, with the focus of providing the 

Capitol Corridor 10 round trips daily to Roseville.  The next steps in this effort, to design and construct 

the Third Track facilities, entails extensive coordination to build agreements with key parties, 

including CCJPA, PCTPA, UP, and the City of Roseville.   

 

While the footprint of the High Speed Rail line in California is not planned to extend to Placer County, 

the CCJPA will be acting as a key feeder line.  For that reason, PCTPA staff is also working closely 

with CCJPA to ensure that Placer interests are best served as the High Speed Rail line moves forward.      

 

Finally, PCTPA staff represents Placer County’s jurisdictions before state, federal and regional rail 

agencies, as well as the CTC.  PCTPA also assists jurisdictions coordination with Caltrans, Union 

Pacific and the PUC to improve at-grade crossings. 

 

WORK PROGRAM: 

• Participate in CCJPA and other interagency rail committees and meetings  Monthly 

• Coordinate with state and federal agencies and legislators to ensure and enhance the long term 

viability of rail service in Placer County  Ongoing 

• Serve as information clearinghouse for jurisdictions, tribal governments, and the public regarding 

rail services and facilities in Placer County  Ongoing 
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WORK ELEMENT 35 (continued) 

RAIL PROGRAM 

 

• Monitor and expedite improvements to rail facilities and services in Placer County, including Third 

Track project  Ongoing 

• Work with the CCJPA and local transit to provide timely connections to rail service  Ongoing 

• Coordinate rail and transit programs with other agencies and jurisdictions  Ongoing 

• Work with jurisdictions, CCJPA, and Amtrak to increase train frequencies to Placer stations, 

including negotiations for agreements with Union Pacific   Ongoing 

• Work with CCJPA to ensure Placer interests are represented in High Speed Rail feeder route 

planning  Ongoing 

• Work with member agencies, elected officials, and others to pursue operational and funding 

strategies outlined in the Reno Rail Conceptual Plan  Ongoing 

• Participate with Caltrans in their upcoming Statewide Rail Plan  Ongoing according to Caltrans’ 

schedule 

• Work with CCJPA on annual marketing program for Placer County  July 2019 – June 2020 

 

PRODUCTS: 

• CCJPA public hearings, meetings, presentations, Annual Business Plan, public service 

announcements and press releases  Per CCJPA schedule 

• Memorandum of Agreement with Union Pacific Railroad, CCJPA, and/or other appropriate parties 

on terms for provision of additional passenger rail service to Placer jurisdictions  As needed 

• CCJPA marketing materials focused on Placer County  July 2019 – June 2020 

 

 

REVENUES  EXPENDITURES  

2019/20 LTF  $21,888$32,995    

 

PCTPA $23,888$34,995 

 

CMAQ 7,500 Legal 500 

Capitol Corridor Marketing 

Match 

7,500 Capitol Corridor 

Marketing 

12,500 

TOTAL $36,888$47,995  $36,888$47,995  

Percent of budget:   

0.69%0.72% 
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WORK ELEMENT 40 

PLACER PARKWAY 
 

PURPOSE:  To support the completion of the federal and state environmental document that will 

provide construction level clearance for a future Placer Parkway – a new roadway linking State Route 

(SR) 70/99 in Sutter County and SR 65 in Placer County. 

 

BACKGROUND:  The Placer Parkway is cited in the Placer County General Plan, PCTPA’s 

Regional Transportation Plan, and the SACOG Metropolitan Transportation Plan.  The Placer Parkway 

would offer an alternative travel corridor for the fast growing areas in western Placer County and 

southern Sutter County. 

 

The Tier 1 environmental document, which identified a 500’ to 1000’ wide corridor for acquisition, 

was adopted by the South Placer Regional Transportation Authority (SPRTA) in December 2009.  The 

subsequent Tier 2 environmental document effort is being led by Placer County and will analyze 

design and construction impacts of roadway alignments within the selected corridor.   

 

PCTPA, both as a planning agency and as staff for SPRTA, has led the development of this project 

since the Placer Parkway Conceptual Plan was started in 1998.  As the project moves through the 

construction level environmental process, the institutional knowledge and background acquired in 

efforts to date will be needed to assist County staff in moving the project forward.  Staff will also be 

participating as development efforts begin to take shape in the Western Placer area to ensure that the 

ongoing viability of the Placer Parkway project and that adopted actions and agreements are 

incorporated into the planning process.  

 

WORK PROGRAM: 

• Assist Placer County and other partners in developing and obtaining a construction level 

environmental clearances  Ongoing 

• Participate with Placer County on Project Development Team (PDT) for Placer Parkway  Per 

County schedule 

• Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of Placer Parkway in their 

planning efforts  Ongoing 

 

 

REVENUES  EXPENDITURES  

SPRTA Mitigation Fees $25,291$16,801 PCTPA $25,291$16,801   

 

    

Percent of budget:  0.47%0.25%    
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WORK ELEMENT 41 

I-80/SR 65 INTERCHANGE IMPROVEMENTS (Multi-year project) 
 

PURPOSE:  To develop a shelf-ready phased improvement program for the I-80/SR 65 

Interchange, including environmental clearances, design, and right-of-way. 

 

BACKGROUND:  The I-80/SR 65 Interchange was constructed in the mid-1980’s as part of the 

Roseville Bypass project on SR 65 in the Roseville/Rocklin area of South Placer County.  The 

facility is now experiencing operational problems caused by high peak traffic volumes and less 

efficient geometry of the loop ramp, which cause downstream backups on I-80 and SR 65. 

  

A project initiation document (PID) for the I-80/SR 65 Interchange Improvements was 

completed in 2009 by Caltrans District 3.  This document provided a planning level alignment 

alternatives, as well as scope, schedule, and cost estimates.   Because the two projects are so 

closely related, PCTPA has reprogrammed a portion of the savings from a Federal earmark for 

the I-80 Bottleneck for preconstruction of the I-80/SR 65 Interchange.   After an extensive 

consultant selection process, the contract was signed with the Jacobs team in February 2011. The 

interchange improvements received both federal and state environmental clearance in September 

2016.   

 

Efforts thus far include public outreach, development of project alternatives, and environmental 

documentation, and design plans with extensive coordination with member jurisdictions.  The 

work for FY 2019/20 is expected to focus on coordination with Caltrans on the construction of 

the first phase (Phase 1) of the interchange on northbound SR 65 from I-80 to Pleasant Grove 

Boulevard, including project website updates. Augmenting construction of Phase 1 is ongoing 

public and stakeholder outreach and member jurisdiction coordination.  

 

WORK PROGRAM: 

• Work closely with Caltrans, jurisdictions, regulatory agencies, and other pertinent parties to 

complete  continue construction of Phase 1 of the I-80/SR 65 interchange in accordance with 

the work program, including project close out activities  July 2019  – June 2020 

• Provide information and make presentations on the I-80/SR 65 Interchange Improvement 

effort to elected officials, business groups, citizen groups, and other interested parties  July 

2019 – June 2020/as needed 

• Maintain and update the project website, www.8065interchange.org  Ongoing 

• Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of I-80/SR 65 Interchange 

Improvements in their planning efforts  Ongoing 

 

PRODUCTS: 

• Agency coordination during Phase 1 construction Ongoing September 2019 

• Quarterly Phase 1 construction update videos, newsletters, press releases, website updates, 

advertisements/announcements, and outreach materials  Ongoing 

• Coordination with Caltrans and regulatory agencies to complete permitting and 

environmental monitoring during Phase 1 construction Ongoing  

 

http://www.8065interchange.org/
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WORK ELEMENT 41 (continued) 

I-80/SR 65 INTERCHANGE IMPROVEMENTS (Multi-year project) 

 
 

 

 

REVENUES  EXPENDITURES  

2019/20 LTF  $365$0  

 

PCTPA $57,865$58,943   

SPRTA Mitigation Fees $113,500$124,943 

 

Legal   

2,000 

 Permitting and Monitoring 

Consultant 
30,00040,000 

  Public Outreach Consultant 24,000 

TOTAL $113,865$124,943 

 

 $113,865$124,943 

Percent of budget:  

2.13%1.88% 
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WORK ELEMENT 42 

HIGHWAY 65 WIDENING (Multi-year project) 
 

PURPOSE:  To develop a shelf-ready improvement program for Highway 65 between I-80 and 

Lincoln Boulevard, including environmental clearance, design, and right-of-way. 

 

BACKGROUND:  Highway 65 between Roseville and Marysville was designated as part of the 

state’s highway system in the 1960’s.  The Highway 65 Roseville Bypass, constructed in the late 

1980’s, realigned the highway through downtown Roseville from Washington Boulevard to I-80.  

The facility is now experiencing operational problems caused by high peak traffic volumes, 

which cause backups on both northbound and southbound Highway 65 in South Placer County. 

  

A project initiation document (PID) for the Highway 65 Widening was completed by Caltrans 

District 3 in January 2013.  This document provides planning level alternatives, as well as scope, 

schedule, and cost estimates.  The PCTPA board approved funding to complete Project Approval 

and Environmental Document (PA&ED) phase, which was completed in FY 2017/18.  

 

The next phase of the project is the design of Phase 1 improvements, which is being led by 

PCTPA. The work for FY 2019/20, is expected to include design of the Phase 1 improvements 

from Galleria Blvd/Stanford Ranch Rd to Blue Oaks Blvd to gain approval from Caltrans, with 

extensive public outreach and coordination with member jurisdictions.    

 

WORK PROGRAM: 

• Work closely with consultant team, jurisdictions, Caltrans, regulatory agencies, and other 

pertinent parties to design Phase 1 improvements per consultant contract July 2019  – FY 

2020/21 

• With the consultant team, provide information and make presentations on the Highway 65 

Widening effort to elected officials, business groups, citizen groups, and other interested 

parties  July 2019 – June 2020/as needed 

• Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of the Highway 65 

Widening in their planning efforts  Ongoing 

 

 

PRODUCTS: 

• Highway 65 Widening consultant work products  In accordance with work program 

• Consultant contract amendments   As needed 

• Newsletters, press releases, and outreach materials  Ongoing 
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WORK ELEMENT 42 (continued) 

HIGHWAY 65 WIDENING (Multi-year project) 

 

 

REVENUES  EXPENDITURES  

2019/20 LTF $1,951$0 PCTPA $129,951$115,313 

  Legal 60,000$72,000 

SPRTA 638,000937,313   

  Design consultant 450,000750,000 

TOTAL $639,951$937,313  $639,951$937,313 

Percent of budget:  

11.96%14.14%   
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WORK ELEMENT 43 

I-80 AUXILIARY LANES (Multi-year project) 
 

PURPOSE: To develop a shelf-ready improvement program for the I-80 Auxiliary Lanes, 

including environmental clearances, design, and right of way. 

 

BACKGROUND: The PCTPA Board in August 2013 re-allocated federal earmark savings 

from the I-80 Bottleneck project for environmental approval of the following improvements: 

 

• I-80 Eastbound Auxiliary Lane between SR 65 and Rocklin Road 

• I-80 Westbound 5th Lane between Douglas Blvd and Riverside Ave 

 

Construction of the I-80 Auxiliary Lanes project will relieve existing traffic congestion and 

support future economic development in southern Placer County. The two locations are being 

combined as one project to be the most cost effective in completing the environmental 

documents and project designs. 

 

A project initiation document (PID) was completed by Caltrans for each location in 2000 and 

2012. PCTPA began on the Project Approval and Environmental Documents (PA&ED) phase in 

May 2014, and both state and federal environmental approval for the project was obtained in 

October 2016.  

 

The work for FY 2019/20 is expected to include continuing design and right of way acquisition 

for both locations to create a shelf ready project for construction. 

 

WORK PROGRAM: 

• Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of the I-80 Auxiliary 

Lanes in their planning efforts  Ongoing 

• Work closely with consultant team, jurisdictions, Caltrans, regulatory agencies, and other 

pertinent parties to design improvements and acquire right of way per consultant contract 

July 2019  – FY 2020/21  

• With the consultant team, provide information and make presentations on the I-80 Auxiliary 

Lanes effort to elected officials, business groups, citizen groups, and other interested parties  

July 2019 – June 2020/as needed 

 

PRODUCTS: 

• I-80 Auxiliary Lanes consultant work products  In accordance with work program 

• Consultant contract amendments   As needed 

• Newsletters, press releases, and outreach materials  Ongoing 
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WORK ELEMENT 43 (continued) 

I-80 AUXILIARY LANES (Multi-year project) 

 

 

REVENUES  EXPENDITURES  

2019/20 LTF $15,311$13,497 PCTPA $137,811$120,497 

HPP and Repurpose  

earmarks 

164,500279,000 Design and Right of Way 

consultant 

540,000670,000 

HIP Grant Funds 500,000 Legal 2,000 

TOTAL $679,811$792,497  $679,811$792,497 

Percent of budget:  

12.70%11.95%  
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WORK ELEMENT 44 

SR 49 SIDEWALK GAP CLOSURE (Multi-year project) 
 

PURPOSE: To develop a shelf-ready improvement program for the Highway 49 Sidewalk 

Gap Closure project for State Route 49 (SR 49) from I-80 to Dry Creek Road, including 

environmental clearances, design, and right of way support. 

 

BACKGROUND: The PCTPA Board in March 2017 allocated federal Congestion Mitigation 

and Air Quality funding to work cooperatively with the City of Auburn, County of Placer, and 

Caltrans to develop a standalone project to close gaps in the sidewalk network along SR 49 from 

I-80 to Dry Creek Road. Caltrans developed the SR 49 Roadway Rehabilitation project that 

proposes to repave the entire corridor, add Class II bicycle lanes, and sidewalks along certain 

segments of the corridor. A Project Report for the Roadway Rehabilitation project was approved 

March 2017. Unfortunately, sufficient funding was unavailable to provide continuous sidewalks 

along the corridor and Caltrans Roadway Rehabilitation project was too far along in the process 

to add the sidewalk gap closure components without significantly slowing their process.  

 

The standalone Highway 49 Sidewalk Gap Closures project will complete the necessary 

environmental clearance, design, and right of way to support construction through the recently 

awarded $14.4 million Active Transportation Program (ATP) state grant. 

 

During FY 2019/20, PCTPA and the consultant team will finalize the Project Approval & 

Environmental Document and begin the Plans Specifications & Estimates (PS&E), and right-of-

way engineering phases.  

 

WORK PROGRAM: 

• Work closely with consultant team, jurisdictions, Caltrans, regulatory agencies, and other 

pertinent parties to finalize the Project Approval & Environmental Document per consultant 

contract July 2019 – August 2019October 2019  

• Work closely with consultant team, jurisdictions, regulatory agencies, and other pertinent 

parties to design (PS&E) improvements per consultant contract  July 2019 – February 2020  

• Work closely with consultant team, jurisdictions, regulatory agencies, and other pertinent 

parties on the right of way phase per consultant contract  July 2019 – June 2020FY 2020/21  

• With the consultant team, provide information and make presentations on the Highway 49 

Sidewalk Gap Closures effort to elected officials, business groups, citizen groups, and other 

interested parties July 2019 – June 2020/as needed 

 

 

 

  



36 

 

WORK ELEMENT 44 (continued) 

SR 49 SIDEWALK GAP CLOSURE (Multi-year project) 
 

PRODUCTS: 

• Final Project Report  August 2019 October 2019 

• Final Environmental Document  August 2019 October 2019 

• Final Design Plans February 2020 

• Consultant contract amendments As needed 

• Newsletters, press releases, and outreach materials  Ongoing 

 

 

REVENUES  EXPENDITURES  

2019/20 LTF $14,566$12,560 PCTPA $129,566$115,060 

CMAQ 467,000204,500 Environmental/design 

consultant 

350,000400,000 

HIP Grant Funds 300,000 Legal 2,000 

TOTAL $481,566$517,060  $481,566$517,060 

Percent of budget:  

9.00%7.80%   
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WORK ELEMENT 45 

CORRIDOR MOBILITY PLAN 
 

PURPOSE: Prepare the Placer Sacramento Gateway Plan (PSGP) in accordance with the 

California Transportation Commission’s (CTC) 2018 Comprehensive Multimodal Corridor Plan 

Guidelines and California Department of Transportation’s (Caltrans) Corridor Planning 

Guidebook to pursue state and federal grant funding. 

 

BACKGROUND: The PCTPA, in collaboration with the Sacramento Area Council of 

Governments (SACOG), Capital Corridor Joint Powers Authority (CCJPA), and Caltrans 

District 3, are co-leading an effort to create the PSGP and complete the plan by December 2019, 

including project implementation, transportation, and public outreach. The PSCMP will include 

an approximately 45-mile corridor that starts on US 50 at Interstate 5 and extends along Business 

80, Interstate 80 to Highway 49, and Highway 65 to Nelson Lane. 

 

The PSGP is required to compete for the upcoming CTC Solutions for Congested Corridors 

Program (SCCP) Cycle 2 funding anticipated in 2020, which requires the plan to be consistent 

with the CTC’s 2018 Comprehensive Multimodal Corridor Plan Guidelines. The PSGP will also 

be used to pursue other federal and state grant funding. In addition, the PSGP will need to be 

consistent with the Caltrans’ Corridor Planning Guidebook to pursue available state Interregional 

Transportation Improvement Plan (ITIP) funding.   

 

WORK PROGRAM: 

• Work closely with project partners to determine set of priority projects along the corridor that 

would compete best in state grant programs June 2019 – December 2019 

• With the consultant team, provide information and make presentations on the PSGP effort to 

elected officials, business groups, citizen groups, and other interested parties June 2019 – 

December 2019/as needed 

 

PRODUCTS: 

• Draft Placer Sacramento Gateway Plan September October 2019 

• Final Placer Sacramento Gateway Plan December 2019 

• Solutions for Congested Corridors Program Grant Application January 2020 March 2020 

• Consultant contract amendments As needed 

 

REVENUES  EXPENDITURES  

2019/20 LTF $91,257$88,528 PCTPA $91,257$88,528 

SPRTA 150,000129,000 Consultant 275,000247,000 

CCJPA Funds 125,000118,000   

    

TOTAL $366,257$335,528  $366,257$335,528 

Percent of budget:  

6.84%5.06%   
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WORK ELEMENT 46 

MOBILITY ACTION PLAN 
 

PURPOSE: To identify projects and prepare a grant application for the California 

Transportation Commission’s (CTC’s) Solutions for Congested Corridors Program (SCCP) 

Cycle 3 funding anticipated in 2022, along with other state and federal grant opportunities. 

 

BACKGROUND: PCTPA was awarded a Sustainable Communities grant from Caltrans in 

May 2019. The Placer Sacramento Mobility Action Plan (PSMAP) will build on the completion 

of the Placer Sacramento Gateway Plan, which includes collaboration between PCTPA, 

Sacramento Area Council of Governments (SACOG), Capital Corridor Joint Powers Authority 

(CCJPA), and Caltrans District 3. The PSMAP will identify a list of regional projects to pursue 

in a coordinated transportation funding effort, including outlining clear actions, assigning 

implementation roles, and establishing performance metrics. The PSMAP will include an 

approximately 45-mile corridor that starts on US 50 at Interstate 5 and extends along Business 

80, Interstate 80 to Highway 49, and Highway 65 to Nelson Lane. 

 

The PSMAP will utilize innovative community engagement, extensive multimodal simulation 

modeling, and continuous stakeholder coordination. The PSMAP will be used to compete for the 

next CTC SCCP Cycle 3 funding anticipated in 2022, and also be used to pursue other federal 

and state grant funding. 

 

WORK PROGRAM: 

• Administer Caltrans grant  October 2019 – FY 2021/22  

• Release request for proposals and award consultant contract  October 2019 – January 2020 

• Work closely with project partners to determine set of priority projects along the corridor that 

would compete best in state and federal grant programs  January 2020 – FY 2020/21 

• With the consultant team, provide information and make presentations on the PSMAP effort 

to elected officials, business groups, citizen groups, and other interested parties  As needed 

• Develop virtual reality simulation of key transportation projects  February 2020 – FY 

2020/21 

 

PRODUCTS: 

• Virtual Reality Demonstration  Ongoing 

• Draft Placer Sacramento Mobility Action Plan  FY 2021/22 

• Final Placer Sacramento Mobility Action Plan  FY 2021/22 

• Solutions for Congested Corridors Program Grant Application  FY 2021/22 

• Consultant contract amendments  As needed 
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WORK ELEMENT 46 (continued) 

MOBILITY ACTION PLAN  

 

REVENUES  EXPENDITURES  

2019/20 LTF $84,075 PCTPA $53,893 

Caltrans Sustainable 

Communities Grant 

648,925 Consultant $679,107 

    

TOTAL $733,000  $733,000 

Percent of budget:  11.06%      
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WORK ELEMENT 50 

PROJECT PROGRAMMING AND REPORTING 
 

PURPOSE:   To maximize the funding available to priority transportation projects and programs 

through accurate and efficient programming of Federal and State transportation dollars, ensure 

timely delivery, and report the success of those efforts.  

 

BACKGROUND:   PCTPA develops and programs transportation projects that are funded with 

State and Federal funds.  PCTPA staff coordinates with Caltrans, SACOG, and other agencies, as 

indicated, regarding the various funding programs.  Staff also coordinates with local jurisdictions 

to develop needed projects to meet specific program guidelines.   

 

The passage of SB 1 in the Spring of 2017 has brought significant new revenues into play, with 

critical administrative roles for Regional Transportation Planning Agencies (RTPAs).  The 

package of ten different funding programs includes a few that are distributed by formula, with 

most distributed on a competitive basis, and PCTPA is deeply involved in the development of the 

guidelines and requirements of these programs.  As those programs come on line, this means 

PCTPA must enhance our coordination with member jurisdictions as well as SACOG and other 

regional agencies to identify projects and develop applications.  Equally critical, these programs 

include a much higher level of reporting to Caltrans and the California Transportation 

Commission (CTC) that PCTPA must comply with. 

 

Another major transportation funding program that PCTPA programs, under the requirements of 

our designation as Placer’s Regional Transportation Planning Agency (RTPA), is the Regional 

Transportation Improvement Program (RTIP).   PCTPA determines how to program the RTIP 

funds allocated to the county, known as Regional Choice funds.  PCTPA also advocates for the 

allocation of Caltrans' ITIP funds for shared priorities on state highways, including SR 65, 

SR 49, and I-80.   While in recent years, with the advance of Placer’s share of RTIP funds for the 

SR 65 Lincoln Bypass, as well as the fluctuations that result in a diminishing effectiveness of the 

gas tax revenues that fund the STIP, this is becoming a much smaller portion of PCTPA’s 

funding efforts.   However, with the passage of SB 1, it appears the RTIP debt may be paid off in 

one or two more cycles, thus bringing this funding source back into play.  

 

Federal funding is equally volatile.  Over the past decade, the shrinking cost effectiveness of the 

Federal gas tax has required more state and local funding to make ends meet.  After many years 

of short term Federal bills, the Fixing America’s Surface Transportation (FAST) Act was passed 

in late 2015 to provide a five year package with a modest 3% increase in funding levels. 

However, the FAST Act relies on six years of revenues to fund the five year bill, which leaves 

open the question of what will happen when the FAST Act expires.    

 

Whatever the financial climate, timelines, or requirements involved, PCTPA’s primary focus is 

to obtain and maintain the maximum amount of transportation funding for our local and regional 

transportation priorities, including transit improvements, Highway 65 widening, the I-80/SR 65 

Interchange, SR 49 Sidewalk Gap Closures, Placer Parkway, rail capacity improvements, and  
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WORK ELEMENT 50 (continued) 

PROJECT PROGRAMMING AND REPORTING  

 

 

various I-80 improvements.  Not only do these projects enhance mobility for residents, they also 

enhance and expand efficient local, regional, and – in the case of I-80 and rail, national goods 

movement. 

 

PCTPA also programs projects for Federal programs such as the Congestion Mitigation and Air 

Quality (CMAQ) and Regional Surface Transportation Block Grant Program (RSTBGP), the 

Federal Transit Administration (FTA) Section 5310 and 5311, as well as coordinating 

applications for State and regional programs like the Active Transportation Program (ATP).  

 

All regionally significant transportation projects, as well as any which receive federal funding, 

must be included in the Metropolitan Transportation Improvement Program (MTIP) to allow  

projects to move forward.  PCTPA works closely with SACOG and our jurisdictions to ensure  
data included in the MTIP is current and accurate.  In addition, SACOG provides air quality 

conformity determinations on the MTIP to comply with Federal clean air requirements.    
 

Under AB 1012, agencies are also held responsible for ensuring State and Federal funding is 

spent promptly and projects delivered within specified time limits. This requirement is backed up 

by “use it or lose it” timely use of funds deadlines.  Some of the major projects subject to these 

provisions are the Regional Surface Transportation Block Grant Program (RSTBGP) and 

Congestion Mitigation and Air Quality (CMAQ) programs.   

 

Over and above these requirements, PCTPA has a long standing commitment to ensuring that 

every transportation dollar is used as quickly, efficiently, and effectively as is possible.  PCTPA 

staff will continuously monitor the progress of projects funded through State and Federal sources 

and ensure that they meet scope, schedule, and budget.    

 

 

WORK PROGRAM: 

• Monitor and update information on regionally significant projects to SACOG for inclusion in 

the MTIP  Ongoing  

• Prepare and process Proposition 1B Public Transportation Modernization Improvement 

Service Efficient Account (PTMISEA) and Transit Security and Safety applications and 

reporting documents  Per State schedule 

• Prepare grant and funding applications, such as for Federal INFRA and BUILD grants  Per 

Federal/State schedules 
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WORK ELEMENT 50 (continued) 

PROJECT PROGRAMMING AND REPORTING 

 

 

• Serve as information clearinghouse for various grant programs Ongoing 

• Provide staff support and advice for local jurisdictions in developing grant applications 

Ongoing 

• Work with Placer County Air Pollution Control District and SACOG to integrate AB2766, 

SECAT, and/or CMAQ funding program for NOx reduction projects to enable the region to 

meet air quality conformity requirements for programming  Ongoing 

• Analyze CMAQ applications and recommend programming to SACOG per Memorandum of 

Understanding  As needed 

• Coordinate with jurisdictions to develop and submit effective Active Transportation Program 

(ATP) applications Ongoing 

• Participate with CTC and SACOG to analyze and recommend grant funding for ATP projects  

Per State and SACOG schedules 

• Update CMAQ, RSTBGP, or other programming to meet timely use of funds rules  As 

needed 

• Coordinate with SACOG on federal funding program opportunities and requirements  As 

needed 

• Closely coordinate with Caltrans as they develop the list of Placer projects for which Project 

Initiation Documents (PIDs) will be done, as part of Caltrans’ Three Year Strategic Plan  

According to Caltrans schedule 

• Prepare and process Low Carbon Transit Operations Program applications According to 

Caltrans Schedule  

• Prepare amendments to the State Transportation Improvement Program (STIP) for Placer 

projects and programs As needed 

• Prepare reporting documents and status reports for grant and funding programs  According 

to funding agency requirements 

• Organize and/or attend technical and management meetings for projects, such as Project 

Development Team (PDT), and Management Team meetings  Quarterly/as needed 

• Prepare and submit required progress reporting documents for grant programs  As required 

• Provide project sponsors with data regarding State and Federal policies that may impact 

implementation  Ongoing 

• Actively pursue innovative approaches to advancing project schedules and otherwise speed 

implementation  Ongoing 

• Actively pursue innovative approaches to project development processes to reduce costs  

Ongoing 

• Provide ongoing review of project status to assure all timelines and requirements are met  

Ongoing 
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WORK ELEMENT 50 (continued) 

PROJECT PROGRAMMING AND REPORTING 

 

• Work with project sponsors to generate accurate and timely data for distribution to other 

agencies, community groups, and the general public  Ongoing 

• Work with local, State, and Federal officials to obtain additional funding when needed to 

construct needed transportation projects  Ongoing 

• Participate in efforts to develop guidelines and requirements for new funding programs under 

SB 1  Ongoing per Caltrans/CTC schedules 

• In coordination with member jurisdictions, Caltrans, CCJPA, and/or SACOG, develop 

applications for SB 1 funding programs Ongoing per Caltrans/CTC schedules  

• Gather data and complete reporting requirements for SB 1 funding programs Ongoing per 

Caltrans/CTC schedules 

 

PRODUCTS: 

• SACOG MTIP Updates  Quarterly/as needed 

• SACOG Air Quality Conformity Determinations on MTIP  In accordance with MTIP 

updates 

• Amendments and applications to Proposition 1B program  As needed 

• Amendments and applications to Low Carbon Transit Operations Program As needed 

• Amendments and applications to State of Good Repair Program As needed 

• FTA Section 5310 Priority List   January 2019, per Caltrans schedule 

• FTA Section 5311 Program of Projects and Application  January 2019 

• FTA Section 5304/SHA Sustainable Communities Grant application  March 2019 

• FHWA Strategic Partnership Grant application  March 2019 

• State Transportation Improvement Program (STIP) amendments  As needed 

• Other grant and fund program applications, including ATP As needed 

• Provision of grant applications and reports to local agencies and the general public Ongoing 

• Cooperative Agreements with Caltrans for the programming of funds  As needed 

• Project listings on Caltrans’ Three Year Strategic Plan for PIDs  Per Caltrans 

determination 

• PDT and Management Team agendas  In accordance with project schedules 

• Project and funding status reports, including SB 45 Quarterly 

• Progress reports on grant funding programs  As required  

• Caltrans Fund Transfer Agreements As needed 

• Project signage that highlights local agency participation  As needed 

• Cooperative Agreements, Memoranda of Understanding, and other agreements  As needed 

• Transportation facility improvements  In accordance with project schedules 

• SB 1 program applications, including consultant for Trade Corridors Enhancement Program 

and Local Partnership Program grant applications  Per Caltrans/CTC schedules 

• SB 1 program reports Per Caltrans/CTC schedules 
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WORK ELEMENT 50 (continued) 

PROJECT PROGRAMMING AND REPORTING 

 

 

REVENUES  EXPENDITURES  

FY 2019/20 LTF  $44,325$76,169 PCTPA $129,325$131,169 

STIP Programming 

(PPM) 

 

85,000 

SB 1 Grant Application 

Consultants 

$30,000 

TOTAL $129,325$161,169  $129,325$161,169 

Percent of budget:   

2.42%2.43% 
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WORK ELEMENT 60 

REGIONAL TRANSPORTATION FUNDING STRATEGY  
 

PURPOSE: To develop a strategy to fund the critical regional transportation projects in Placer County 

based on current economic conditions.  

 

BACKGROUND:   For a number of years, the needs for large scale regional transportation projects 

far outstrip the county’s available transportation funding.  Concern has centered on not only the 

shortfalls, but the timing to fund major projects identified in the Regional Transportation Plan (RTP) 

such as the Placer Parkway, Highway 65 widening, the I-80/SR 65 interchange, intercity rail, transit 

services, road rehabilitation and maintenance, bicycle facilities, Tahoe improvements, and SR 49. 

 

While the regional traffic impact fee has now been adopted, increasing travel demand juxtaposed with 

a massive State budget crisis and dwindling Federal funding have continued the gap between 

transportation needs and funding availability.  The most recent Regional Transportation Funding 

Strategy, which was completed in 2016, developed the Transportation Investment Plan and Sales Tax 

Ordinance which was placed on the November 2016 ballot as Measure M.  While the effort achieved 

just under 64% support, that was not quite enough for the 2/3 majority required for passage.   

 

Unfortunately, the disparity between critical transportation needs and funding opportunities, and the 

integral ties to the economic vitality of Placer County has not changed.   Meanwhile, the very 

legitimate public concerns about traffic congestion and pavement conditions are getting even worse.   

 

Our charge is to regroup and redouble our efforts to provide the public with more information about 

the planning and funding challenges involved in addressing our critical transportation needs.  

Enhanced and creative efforts to provide that kind of outreach and information is a key to the success 

of our Funding Strategy efforts moving forward.   

 

WORK PROGRAM: 

• Working with consultant, coordinate and facilitate outreach efforts  July 2019 - June 2020 

• Develop and provide informational materials and fact sheets on transportation needs and funding to 

interested parties, including community and business groups, and the general public.   July 2019 – 

June 2020 

• Obtain feedback from the public on the transportation needs, funding, and options through multiple 

sources, including web-based media and surveys Ongoing 

• Monitor and evaluate proposals to change and/or augment state transportation funding programs as 

they affect Placer County projects and local funding strategies  Ongoing 

• Continue to identify opportunities to leverage state and federal dollars to enhance local 

transportation funding efforts   Ongoing 

• Continue to update and refine the Regional Transportation Funding Strategy, including 

opportunities, needs, and constraints  July 2019 – June 2020  

• Investigate opportunities for innovative funding, such as a public-private partnership for 

specialized transit services, Placer Parkway, I-80 improvements, and other potential candidate 

projects Ongoing  
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WORK ELEMENT 60 (continued) 

REGIONAL TRANSPORTATION FUNDING STRATEGY  

 

 

• Develop and evaluate specific proposals to develop local funding options to address local 

transportation needs  July 2019 – June 2020 

• Work with consultant to develop benefit of regional transportation projects on emergency response 

times and incorporate into outreach efforts  May 2019 – June 2020 

 

PRODUCTS: 

• Informational materials, including fact sheets, maps, charts, website graphics, and PowerPoint 

presentations, on transportation needs and funding  Ongoing 

• Agendas for meetings/presentations with stakeholders, community groups, and others  Ongoing 

• Regional Transportation Funding Strategy update   November 2019/Ongoing 

• Public survey data results November 2019January 2020 and March 2020/as needed 

• Emergency Response Evaluation Results September 2019 

• Updated Sales Tax Revenue Projections  November 2019 

 

 

REVENUES  EXPENDITURES  

2019/20 LTF  $593,357$612,440 PCTPA $163,907$168,490 

UAIC Funding 150,000 Legal 1,0005,000 

  Funding Strategy consultant 325,700285,220 

  Emergency Response 

consultant 

40,480 

  Funding Strategy brochure 150,000 

  Public survey consultant 77,75083,250 

  Sales tax consultant 5,000 

  Event sponsorship 25,000 

TOTAL $743,357$762,440  $743,357$762,440 

Percent of budget:    

13.89%11.50% 
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WORK ELEMENT 80 

FREEWAY SERVICE PATROL (FSP)  

 

PURPOSE: To facilitate implementation of a Freeway Service Patrol (FSP) on I-80 and SR 65 in 

South Placer County.  
 
 

 
 

BACKGROUND:  The purpose of the program is to keep traffic moving by removing traffic 

impediments, such as cars with mechanical problems or that have been involved in accidents, as well 

as assisting the motoring public.  The program provides a tow truck with a qualified technician 

patrolling the target area.   The service began in 2003 through a Placer County Air Pollution Control 

District (APCD)'s AB 2766 funds to implement a Freeway Service Patrol in the congested areas of I-80 

in the South Placer County area. In 2005 PCTPA became eligible to receive funding under the State’s 

FSP program. Since then, the program has been expanded with increased service hours to cover I-80 

from Roseville to Auburn and SR 65 from I-80 to Twelve Bridges Dr. 
 
 
 
 

Juxtaposed with this need is funding availability.  FSP is subject to annual State budget allocations and 

formulas, as well as annual grants, and the available funding varies.  Staff works closely with the CHP 

and the contractor to tweak the program, including service hours, days, and costs, to balance with 

available funding.   

 

WORK PROGRAM: 

• Coordinating with California Highway Patrol, administer and monitor FSP program  Ongoing 

• Publicize FSP program and benefits Ongoing 

• Participate in regional and statewide FSP oversight committees  Ongoing 

• Participate in annual “ride-alongs” with California Highway Patrol and contractor  Annually 

• Participate in FSP Technical Advisory Committee meetings  Ongoing 

• Contract and coordinate with the Sacramento Transportation Authority in monitoring FSP operator 

activities and performance  Ongoing  

 

PRODUCTS: 

• Progress reports  Quarterly 

• Freeway Service Patrol brochures  Ongoing 

• Freeway Service Patrol signage and material updates As needed 

• Request for proposals for new FSP contract  May 2020 
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WORK ELEMENT 80 (continued) 

FREEWAY SERVICE PATROL 

 

REVENUES  EXPENDITURES  

2019/20 LTF  $8,178$7,479 PCTPA $74,928$67,696 

FSP State Allocation 255,000270,090 FSP contractor 401,000$441,700 

FSP SB 1 Allocation 120,000132,243 Legal 1,000 

FY 2019/20 CMAQ Grant  93,750100,584  $476,928$510,396 

TOTAL $476,928$510,396   

Percent of budget:        

8.91%7.70% 
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WORK ELEMENT 100 

SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA) 

ADMINISTRATION 
 

PURPOSE: To provide staffing and administrative support for the South Placer Regional 

Transportation Authority. 

 

BACKGROUND:   PCTPA adopted a Regional Transportation Funding Strategy in August 2000 

which included the development of a regional transportation impact fee program.  PCTPA staff worked 

with the jurisdictions of South Placer County, as well as the development community, 

environmentalists, and community groups to develop a program and mechanism to implement this 

impact fee.  The SPRTA, formed in January 2002, is the result of those efforts. 

 

Under the Joint Powers Agreement that formed SPRTA, PCTPA is designated as the entity to provide 

administrative, accounting, and staffing support for the Authority.  PCTPA is to be reimbursed for 

those staffing costs, as well as repaid for previous expenditures used to form the JPA and develop the 

fee program. 

 

WORK PROGRAM: 

• Provide administrative, accounting, and staff support for the SPRTA  Ongoing 

• Oversee the implementation of the SPRTA’s traffic impact fee as delineated in the Implementation 

Program, providing updates as indicated  Ongoing 

• Develop agendas for Authority Board and advisory committees  Monthly/as needed 

• Provide financial information to Board  Ongoing 

• Provide information and reports to interested developers, groups, and citizens  Ongoing 

• Develop data and facilitate discussions on the potential expansion of JPA membership to the Town 

of Loomis  Ongoing 

• Work with member jurisdictions to update the JPA agreement  As needed 

 

PRODUCTS: 

• SPRTA Implementation Plan updates  As needed 

• SPRTA Improvement Program updates  As needed 

• Joint Powers Agreement amendments  As needed 

• SPRTA FY 2019/20 Budget updates As needed 

• SPRTA FY 2020/21 Budget May 2020 

• SPRTA Cash flow projections As needed 

• Contracts for needed services, such as traffic modeling and attorney services  Annually/as needed 

• SPRTA Board agendas and minutes  Monthly/as needed 

• SPRTA Technical Advisory Committee agendas and minutes  Monthly/as needed 

• SPRTA financial reports  Quarterly 

• Updated Joint Powers Agreement  As needed 
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WORK ELEMENT 100 (continued) 

SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA) 

ADMINISTRATION 

 

 

REVENUES  EXPENDITURES  

SPRTA   $102,839$88,495 PCTPA $102,839$88,495 

Percent of budget:         

1.92%1.33% 
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COMMONLY USED ACRONYMS 

 

ALUC Airport Land Use Commission 

ALUCP Airport Land Use Compatibility Plan 

APCD Air Pollution Control District 

ATP  Active Transportation Program 

Caltrans California Department of Transportation 

CALCOG California Association of Councils of Governments 

CCJPA Capitol Corridor Joint Powers Authority 

CEQA California Environmental Quality Act 

CMAQ Congestion Mitigation Air Quality 

CTC California Transportation Commission 

CTSA Consolidated Transportation Services Agency 

FAST Act Fixing America’s Surface Transportation Act 

FHWA Federal Highway Administration 

FSP Freeway Service Patrol 

FTA Federal Transit Administration 

FY Fiscal Year 

ITS Intelligent Transportation Systems 

JPA Joint Powers Authority 

LTF Local Transportation Fund 

MOU Memorandum of Understanding 

MPO Metropolitan Planning Organization 

MTP Metropolitan Transportation Plan 

MTIP Metropolitan Transportation Improvement Program 

OWP Overall Work Program 

PA&ED Project Approval and Environmental Documentation 

PCLTA Placer County Local Transportation Authority 

PPM Planning, Programming and Monitoring 

Prop 1B Proposition 1B (November 2006 Transportation Bond Funding) 

PTMISEA Public Transportation Modernization Improvement and Service 

Enhancement Account Program 

RFP Request for Proposal 

RPA Rural Planning Assistance Funds 

RSTP Regional Surface Transportation Program 

RTIP Regional Transportation Improvement Program 

RTP Regional Transportation Plan 

RTPA Regional Transportation Planning Agency 

SACOG Sacramento Area Council of Governments 

SCS Sustainable Communities Strategy 

SHOPP State Highway Operation and Protection Program 

SPRTA South Placer Regional Transportation Authority 

SSTAC Social Services Transportation Advisory Council 

STA State Transit Assistance 

STIP State Transportation Improvement Program 

STP Surface Transportation Program 

TDA Transportation Development Act 

TIGER Transportation Investment Generating Economic Recovery 

TNT/TMA Truckee North Tahoe Transportation Management Association 

TRPA Tahoe Regional Planning Agency 
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Table 1
Budget Summary

FY 2019/20
Expenditures FY 2019/20

Proposed Adopted Difference

Salary $757,017 $754,888 $2,128
Benefits $419,175 $414,834 $4,341
Direct (Table 2) $4,712,246 $3,435,125 $1,277,121
Indirect (Table 3) $740,779 $747,253 ($6,473)

Total $6,629,217 $5,352,101 $1,277,116

Revenues FY 2019/20

Proposed Adopted Difference

LTF Administration $475,000 $475,000 $0
LTF Planning $1,066,308 $887,751 $178,557
Rural Planning Assistance - Formula $422,000 $422,000 $0
Rural Planning Assistance - RTP Outreach Grant $10,000 $10,000 $0
ALUCP Contribution - City of Auburn $6,700 $13,000 ($6,300)
ALUC Fees $6,500 $6,500 $0
STIP Planning Funds $165,000 $165,000 $0
CMAQ Grant - CMP $50,001 $50,001 $0
Caltrans FSP Grant $270,090 $255,000 $15,090
SB 1 FSP Grant $132,243 $120,000 $12,243
CHP FSP Grant Pass-Through $0 $0 $0
CMAQ Grant - FSP $100,584 $93,750 $6,834
Building Administration $33,373 $33,539 ($166)
Capitol Corridor Marketing Match $7,500 $7,500 $0
Interest $4,000 $4,000 $0
SPRTA Administration $88,495 $102,839 ($14,344)
SPRTA - I-80/SR 65 IC $124,943 $113,500 $11,443
SPRTA - Placer Parkway $16,801 $25,291 ($8,490)
SPRTA - SR 65 Widening $937,313 $638,000 $299,313
SPRTA - PSGP $129,000 $150,000 ($21,000)
CCJPA - PSGP $118,000 $125,000 ($7,000)
UAIC - Funding Strategy Brochure $150,000 $150,000 $0
HPP Section 1702 - I-80 Auxiliary Lanes $279,000 $164,500 $114,500
HIP Grant - I-80 Auxiliary Lanes $500,000 $500,000 $0
CMAQ Grant - SR 49 Sidewalks $204,500 $467,000 ($262,500)
HIP Grant - SR 49 Sidewalks $300,000 $0 $300,000
Caltrans Sustainable Communities Grant $648,925 $0 $648,925
CALCOG Grant $4,000 $0 $4,000
Western Placer CTSA JPA Administration $121,511 $122,934 ($1,423)
LTF Carryover $257,430 $250,000 $7,430

Total $6,629,217 $5,352,105 $1,277,112

Contingency Fund Balance FY 2019/20

Proposed Adopted Difference

PCTPA $680,000 $680,000 $0
Nevada Station $50,000 $50,000 $0

Total $730,000 $730,000 $0

Revenue to Expenditure Comparison FY 2019/20

Proposed Adopted Difference

Surplus/(Deficit) ($0) $4

PCTPA Budget FY 2019/20 Amendment #1 October 2019
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Table 2
Direct Costs
FY 2019/20 FY 2019/20

Proposed Adopted Difference Source

TDA Fiscal Audits (WE 11) $39,700 $39,700 $0 LTF
Triennial Performancee Audits (WE 11) $0 $0 $0 LTF
Coordinated Transit Schedule Guide Update (WE 14) $0 $0 $0 CMAQ, LTF
Alternative Fuel Vehicle Marketing/Support (WE 14) $2,000 $2,000 $0 CMAQ, LTF
TNT/TMA Membership (WE 14) $6,400 $6,400 $0 LTF
Short Range Transit Plans (WE 23) $0 $0 $0 WPCTSA

Capitol Corridor Marketing (WE 35) $12,500 $12,500 $0
CMAQ, LTF, 

CCJPA
SACOG Payment (WE 20) $478,689 $443,875 $34,814 LTF, RPA
Website/Graphic Design (WE 14, 60) $0 $0 $0 LTF
I-80/SR 65 Interchange Outreach Consultant (WE 41) $24,000 $24,000 $0 SPRTA
I-80/SR 65 Interchange Permitting Consultant (WE 41) $40,000 $30,000 $10,000 SPRTA
SR 65 Widening Consultant Team - Design (WE 42) $750,000 $450,000 $300,000 SPRTA
I-80 Auxiliary Lanes Consultant - Design/ROW (WE 43) $670,000 $540,000 $130,000 HPP, RPS9, HIP
SR 49 Sidewalk Consultant - Enviro/Design (WE 44) $400,000 $350,000 $50,000 CMAQ
PSCMP Consultant (WE 45) $247,000 $275,000 ($28,000) SPRTA, CCJPA
PSMAP Consultant (WE 46) $679,107 $0 $679,107 Caltrans Grant
ALUC Consulting Services (WE 27) $7,500 $7,500 $0 ALUC fees, LTF
Outreach and Notification Expenses (WE 11, 14, 27) $6,000 $6,000 $0 RPA, LTF
Communications Consultant (WE 14) $47,500 $47,500 $0 LTF
Federal Advocacy Services (WE 13) $36,500 $36,500 $0 LTF
State Advocacy Services (WE 13) $30,000 $30,000 $0 LTF
Advocacy Expenses/Travel (WE 13) $10,000 $10,000 $0 LTF
CALCOG Travel Expneses (WE 12) $4,000 $0 $4,000 CALCOG Grant
Freeway Service Patrol Contractor (WE 80) $441,700 $401,000 $40,700 Caltrans, SB1, LTF
Educational Outreach/Events (WE 14, 60) $25,000 $25,000 $0 LTF
Public Outreach Software (WE 20) $0 $0 $0 RPA

Legal Services (WE 11, 20, 27, 35, 41, 42, 60, 80) $87,000 $71,000 $16,000
LTF, RPA, CMAQ, 
HPP, ALUC fees

Bicycle Map Printing (WE 33) $4,700 $4,700 $0 LTF
SB 1 Grant Application Consultant (WE 50) $30,000 $0 $30,000 LTF
RTP Outreach Consultant (WE 21) $9,000 $9,000 $0 RPA
RTP Traffic/Enviornmental Consultants (WE 20) $20,000 $20,000 $0 LTF
Funding Strategy Consultant (WE 60) $325,700 $325,700 $0 LTF
Funding Strategy Brochure (WE 60) $150,000 $150,000 $0 UAIC
Public Opinion Polling (WE 60) $83,250 $77,750 $5,500 LTF
Sales Tax Consultant (WE 60) $5,000 $0 $5,000 LTF
Dry Creek Trail Consultant/City of Roseville (WE 77) $0 $0 $0 FTA 5304
ALUCP Update Consultant (WE 27) $40,000 $40,000 $0 LTF

TOTAL $4,712,246 $3,435,125 $1,277,121

LTF = Local Transportation Fund RPA = Rural Planning Assistance Funds

CMAQ = Congestion Mitigation and Air Quality STIP = State Transportation 
Improvement Program

FTA = Federal Transit 
Administration

PCTPA Budget FY 2019/20 Amendment #1 October 2019
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Table 3
Indirect Cost Budget
FY 2019/20

FY 2019/20

CALTRANS ICAP INDIRECT Proposed Adopted Variance Variance %

ADVERTISING $1,000 $1,000 $0 0.00%
COMMUNICATION $9,500 $9,500 $0 0.00%
OFFICE/COMPUTER EQUIPMENT $7,500 $7,500 $0 0.00%
DUES/SUBSCRIPTIONS $1,000 $1,000 $0 0.00%
OFFICE/COMPUTER EQUIP MAINT $10,000 $10,000 $0 0.00%
FURNITURE $1,000 $1,000 $0 0.00%
INSURANCE $20,000 $20,000 $0 0.00%
LEGAL  Note 2 $10,000 $14,000 ($4,000) -28.57%
MEMBERSHIP/TRAINING $9,000 $9,000 $0 0.00%
OFFICE SUPPLIES $4,300 $4,300 $0 0.00%
POSTAGE $3,750 $3,750 $0 0.00%
PRINTING & REPRODUCTION $4,000 $4,000 $0 0.00%
TRAVEL/AUTO/LODGING $19,000 $19,000 $0 0.00%
UTILITIES/MAINTENANCE $18,750 $18,750 $0 0.00%
INDIRECT LABOR - Note 3 $356,473 $358,946 ($2,473) -0.69%

Subtotal $475,273 $481,746 ($6,473) -1.34%
INDIRECT COST ADJUSTMENT FROM FY 17/18 $56,547 $56,547 $0 0.00%

ICAP ALLOWABLE TOTAL $531,820 $538,293 ($6,473)

TOTAL INDIRECT

BOARDMEMBER REIMBURSEMENT $8,500 $8,500 $0 0.00%
MEETING SUPPLIES $6,000 $6,000 $0 0.00%
MEMBERSHIP/CHAMBERS $10,500 $10,500 $0 100.00%
ACTUARIAL $5,000 $5,000 $0 0.00%
FISCAL AUDIT  Note 1 $18,200 $18,200 $0 0.00%
OFFICE SPACE $160,760 $160,760 $0 0.00%

SUBTOTAL $208,960 $208,960 $0 0.00%
INDIRECT COST BUDGET TOTAL $740,779 $747,253 ($6,473) -0.87%

Non-Cash Expenses (For Information Only)

DEPRECIATION EXPENSE $0 $0 $0
Note 1 - Split between Table 2 - Direct Costs and Table 3 - Indirect Costs

Note 2 - Legal is now split between direct and indirect budgets

Note 3 - Indirect Labor recalculated based on Caltrans Indirect Cost Plan directives
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Table 4
Revenue - 2019/20 OWP

Current Year Rural Plan FSP LTF/STA

LTF 2019/20 Assist STIP Federal SPRTA CMAQ Grants Article Other TOTAL

Work Element Earmark 4.5

5 Agency Admin - Indirect $0 356,473$        (1) $356,473

10 Agency Admin - OWP $20,324 $25,000 $45,324
11 TDA Implementation $161,320 $161,320
12 Intergovernmental Coordination $112,651 $20,000 $4,000 (11) $136,651
13 Intergovernmental Advocacy $114,847 $4,000 (2) $118,847
14 Communications/Outreach $127,215 $40,501 $167,716
15 Building Administration ($0) $33,373 (4) $33,373
20 SACOG/MPO Planning Integration $194,564 $397,000 $60,000 $651,564
21 RTP Public Outreach $422 $10,000 $10,422
23 CTSA Administration ($0) $121,511 $121,511
27 Airport Land Use Commission $115,094 $13,200 (6) (8) $128,294
33 Bikeway Planning $24,556 $2,000 $26,556
35 Capitol Corridor/Rail $32,995 $7,500 $7,500 (3) $47,995
40 Placer Parkway $0 $16,801 $16,801
41 I-80/SR 65 Interchange $0 $124,943 $124,943
42 SR 65 Widening $0 $937,313 $937,313
43 I-80 Auxiliary Lanes $13,497 $279,000 $500,000 (12) $792,497
44 SR 49 Sidewalks $12,560 $204,500 $300,000 (12) $517,060
45 Corridor Mobility Plan $88,528 $129,000 $118,000 (5) $335,528
46 Mobility Action Plan $84,075 $648,925 (10) $733,000
50 Project Programming and Reporting $76,169 $85,000 $161,169
60 Transportation Funding Strategy $612,440 $150,000 (9) $762,440
80 Freeway Service Patrol $7,479 $100,584 $402,333 $510,396

100 SPRTA Administration ($0) $88,495 $88,495
Unallocated Revenue/Reserve ($0) ($0)

Total $1,798,738 $432,000 $165,000 $279,000 $1,296,552 $355,085 $402,333 $121,511 $1,778,998 $6,629,217

Notes: (1) Work Element 05 is indirect and spread over all other work elements; (2)  Estimated interest; (3) Capitol Corridor Marketing Match; (4) Building Admin Reimburse;
           (5) CCJPA Funding Contribution; (6) ALUC fees; (7) FTA Section 5304 including Local Match; (8) City of Auburn (9) UAIC Funding Contribution (10) Caltrans Sustainable Communities Gran
          (11) CALCOG Grant; (11) Federal HIP Funding
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Table 5

Expenditures - 2019/20 OWP
Caltrans 

ICAP rate
Total Rate 

(see Table 3) Website/ % of 
PY Staff Indirect Indirect SACOG Consulting Graphics Legal Other Total Budget

5 Agency Admin - Indirect 1.62 (1) $356,473 see Table 3

10 Overall Work Program 0.11 $27,810 $12,574 $4,941 $45,324 0.68%
11 TDA Implementation 0.42 $73,701 $33,324 $13,094 $39,700 $500 $1,000 (5) $161,320 2.43%
12 Intergovernmental Coordination 0.31 $81,391 $36,801 $14,460 $4,000 (8) $136,651 2.06%
13 Intergovernmental Advocacy 0.09 $25,983 $11,748 $4,616 $66,500 $10,000 (7) $118,847 1.79%
14 Communications/Outreach 0.32 $67,993 $30,743 $12,079 $47,500 $0 $9,400 (2),(5),(6) $167,716 2.53%
15 Building Administration 0.09 $20,477 $9,259 $3,638 $33,373 0.50%
20 SACOG/MPO Planning Integration 0.43 $93,185 $42,134 $16,555 $478,689 $20,000 $1,000 $651,564 9.83%
21 RTP Public Outreach 0.00 $873 $395 $155 $9,000 $10,422 0.16%
23 CTSA Administration 0.38 $74,555 $33,710 $13,245 $0 $121,511 1.83%
27 ALUC/Aviation Planning 0.21 $46,505 $21,027 $8,262 $47,500 $1,000 $4,000 (5) $128,294 1.94%
33 Bikeway Planning 0.07 $13,410 $6,064 $2,382 $4,700 $26,556 0.40%
35 Capitol Corridor Rail 0.09 $21,472 $9,708 $3,815 $12,500 $500 $47,995 0.72%
40 Placer Parkway 0.04 $10,309 $4,661 $1,831 $16,801 0.25%
41 I-80/SR 65 Interchange 0.13 $36,166 $16,352 $6,425 $64,000 $2,000 $124,943 1.88%
42 SR 65 Widening 0.28 $70,752 $31,991 $12,570 $750,000 $72,000 $937,313 14.14%
43 I-80 Auxiliary Lanes 0.32 $73,933 $33,429 $13,135 $670,000 $2,000 $792,497 11.95%
44 SR 49 Sidewalks 0.37 $70,597 $31,921 $12,542 $400,000 $2,000 $517,060 7.80%
45 Corridor Mobility Plan 0.24 $54,318 $24,560 $9,650 $247,000 $335,528 5.06%
46 Mobility Action Plan 0.19 $33,067 $14,951 $5,875 $679,107 $733,000 11.06%
50 Project Programming and Reporting 0.42 $80,481 $36,390 $14,298 $30,000 $161,169 2.43%
60 Transportation Funding Strategy 0.45 $103,380 $46,744 $18,366 $563,950 $5,000 $25,000 (4) $762,440 11.50%
80 Freeway Service Patrol 0.18 $41,536 $18,781 $7,379 $1,000 $441,700 (3) $510,396 7.70%

100 SPRTA Administration 0.22 $54,298 $24,551 $9,646 $88,495 1.33%

Total 7.00 $1,176,191 $531,820 $208,960 $478,689 $3,646,757 $4,700 $87,000 $495,100 $6,629,217 100.00%

* Items billed through Caltrans exclude "unallowable" indirect costs, which is primarily agency rent.  See Table 3.
Notes: (1) WE 05 is indirect and proportionally spread over all other work elements; (2) Includes $6,400 payment to TNT/TMA for outreach in Tahoe area;
 (3) FSP contract;  (4) transportation event sponsorship; (5) notifications and outreach; (6) alternative fuel vehicle support; (7) travel and conference expenses; (8) CALCOG travel expneses

$356,473
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Table 6

Summary of Staff Hours and Costs
FY 2019/20

Staff Staff Person Staff Staff
Hours Hour % Years Costs Cost %

5 Agency Administration: Indirect 3365 23.11% 1.62 $356,473 23.26%
10 Agency Admin - OWP 230 1.58% 0.11 $27,810 1.81%
11 TDA Implementation 880 6.04% 0.42 $73,701 4.81%
12 Intergovernmental Coordination 645 4.43% 0.31 $81,391 5.31%
13 Intergovernmental Advocacy 195 1.34% 0.09 $25,983 1.70%
14 Comm/Outreach 665 4.57% 0.32 $67,993 4.44%
15 Building Administration 190 1.30% 0.09 $20,477 1.34%

20
SACOG/MPO Plan Integration and 
Support 900 6.18% 0.43 $93,185 6.08%

21 RTP Public Outreach 10 0.07% 0.00 $873 0.06%
23 CTSA Administration 800 5.49% 0.38 $74,555 4.86%
27 ALUC/Aviation Planning 435 2.99% 0.21 $46,505 3.03%
33 Bikeway Planning 155 1.06% 0.07 $13,410 0.87%
35 Capitol Corridor Rail 180 1.24% 0.09 $21,472 1.40%
40 Placer Parkway EIR 80 0.55% 0.04 $10,309 0.67%
41 I-80/SR 65 Interchange 280 1.92% 0.13 $36,166 2.36%
42 SR 65 Widening 590 4.05% 0.28 $70,752 4.62%
43 I-80 Auxiliary Lanes 670 4.60% 0.32 $73,933 4.82%
44 SR 49 Sidewalks 770 5.29% 0.37 $70,597 4.61%
45 Corridor Mobility Plan 490 3.37% 0.24 $54,318 3.54%
46 Mobility Action Plan 390 2.68% 0.19 $33,067 2.16%
50 Project Programming and Reporting 870 5.98% 0.42 $80,481 5.25%
60 Regional Transp Funding Strategy 940 6.46% 0.45 $103,380 6.75%
80 Freeway Service Patrol 380 2.61% 0.18 $41,536 2.71%
100 SPRTA Administration 450 3.09% 0.22 $54,298 3.54%

Total 14560 100.0% 7.00 $1,532,664 100.0%
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Table 7

Position Title Classification

# of 
Positions Low High

Executive Director Executive Director 1 14966 20056
Deputy Executive Director Deputy Director 1 11925 15696
Senior Transportation Planner Senior Planner 2 8883 11337
Associate Planner Associate Planner 0 7003 8938
Assistant Planner Assistant Planner 1 5368 6851
Fiscal/Administrative Officer Fiscal/Administrative Officer 1 8959 11434
Planning Administrator/Board Secretary Executive Assistant 1 6552 8362

Position Title Classification

# of 
Positions Low High

IT Administrator Associate Planner 0 40.40 51.56
Planning Intern Planning Intern 0 23.23 29.63

Agency Salary and Pay Range
FY 2019/20

FY 2019/20

Hourly Salary Range

FY 2019/20

Monthly Salary Range
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