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OVERALL WORK PROGRAM FOR 2022/23
OVERVIEW
The FY 2022/23 Overall Work Program (OWP) documents the management, budgetary, and
monitoring activities performed annually by Placer County Transportation Planning Agency (PCTPA).
It is developed annually for Caltrans review and for approval by the PCTPA Board of Directors. This
version of the OWP is the result of input from jurisdiction management, public works and planning
officials, air district management, tribal governments, elected officials, and the general public. This
document also provides an application format for Caltrans-administered funding programs, such as
FHWA grants.
Twenty-four work elements are proposed that include specific objectives, budgets, and products.
Several of these work elements are funded by a mixture of state, federal and local programs. The
remaining are funded solely by TDA funds. This work program has a number of important
characteristics:
1. The work program is action oriented. Its primary objective is to implement a programming and
funding strategy that will address the mobility needs of Placer County residents, businesses,
and visitors. Of key overall importance is the implementation of the Regional Transportation
Plan, which serves as a guiding force for transportation improvements over the next 20 years,
and its integration with SACOG’s Metropolitan Transportation Plan (MTP) and Sustainable
Communities Strategy (SCS) and other activities that support regional planning as covered
under Work Element 20. Also included here are strategies and studies to address major
transportation issues or hot spots including: (1) Placer Parkway; (2) I-80/SR 65 Interchange
Improvements; (3) Highway 65 Widening; (4) Bikeway Planning; (5) Airport Planning; (6)
Rail Program; (7) Regional Transportation Funding Strategy; (8) I-80 Auxiliary Lanes; (9) SR
49 Sidewalk Gap Closure; (10) Mobility Action Plan; (11) Transit Planning; and (12) Riego
Road/Baseline Road Widening.
2. The work program reflects a pro-active approach to identifying future transportation project
needs (e.g., TDA Administration, Capitol Corridor Rail, implementation of the Regional
Transportation Plan, Regional Transportation Funding Strategy, Mobility Action Plan, Bikeway
Planning).
3. The work program provides a greater emphasis on implementation of previously identified
needs, including administration of the South Placer Regional Transportation Authority, project
management and delivery, and leading the preconstruction of the I-80 Auxiliary Lanes, SR 49
Sidewalk Gap Closure, and Highway 65 Widening.
4. The work program includes a comprehensive effort to assist member jurisdictions in
maintaining the high level of compliance with “use it or lose it” timely use of funds
requirements and significant increases in reporting and monitoring required in the use of SB 1
funding.
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5. The work program reflects a multimodal approach. Effort has been divided between planning
for transit, highways, rail, aviation, pedestrian facilities, and bikeways.
6. The work program reflects the strong commitment to partnerships with other regional agencies
in approaching interregional transportation needs.
7. The work program reflects the more pronounced need to participate in regional, state, and
federal discussions regarding planning and funding transportation projects.
8. The work program will assure that PCTPA meets all state and federal planning requirements.
9. The work program funding allocation system meets TDA requirements.
The 2022/23 OWP is a product of cooperative efforts by PCTPA’s member jurisdictions, including the
Cities of Auburn, Colfax, Lincoln, Rocklin, and Roseville, the Town of Loomis, and Placer County, as
well as other interested agencies. Equally important, the OWP is consistent with state and federal
funding priorities.

INTRODUCTION
The mission of Placer County Transportation Planning Agency (PCTPA) is derived from its numerous
state and local designations. The agency has been designated in state law as the Regional
Transportation Planning Agency (RTPA) for Placer County. PCTPA is also the county’s Congestion
Management Agency (CMA), a statutorily designated member of the Capitol Corridor Joint Powers
Authority (CCJPA), the designated Local Transportation Authority for transportation sales tax
purposes, and the airport land use planning body and hearing board for Lincoln, Auburn, and Blue
Canyon Airports. As part of their Joint Powers Agreement, PCTPA is the designated administrator for
the South Placer Regional Transportation Authority and the Western Placer Consolidated
Transportation Services Agency. Under an agreement with the Sacramento Area Council of
Governments (SACOG), PCTPA also represents Placer jurisdictions in federal planning and
programming issues. Since PCTPA has a Local Agency-State Agreement for federal aid projects, it is
also eligible to administer federal projects.
Regional Transportation Planning Agency: PCTPA was created by Title 7.91 of the government
code commencing with Section 67910 as the transportation planning agency for Placer County
excluding Lake Tahoe. PCTPA has also been designated as the Regional Transportation Planning
Agency (RTPA) for Placer County excluding Lake Tahoe in Section 29532.1(c) of the Government
Code. Previous to this designation, PCTPA operated under the name of the Placer County
Transportation Commission (PCTC) and operated as a local county transportation commission as
specified under Section 29532(c) of the Government Code.
PCTPA has executed a memorandum of understanding and Master Fund Transfer Agreement with the
State Department of Transportation on January 26, 1996, and updated in 2012 and 2014 identifying the
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responsibilities of PCTPA as the RTPA and providing the administrative structure to implement these
responsibilities.
As an RTPA with an urbanized population of over 50,000, PCTPA is responsible for preparing a
Regional Transportation Plan (RTP) and Regional Transportation Improvement Program (RTIP)
pursuant to Section 65080 of the Government Code.
Local Transportation Fund Administration: As the transportation planning agency, PCTPA
allocates the Local Transportation Fund (LTF) to Placer County public transportation agencies
pursuant to Section 29532 of the Government Code. The administration of these funds includes the
establishment of a Social Services Transportation Advisory Council, the implementation of a citizen
participation process appropriate for Placer County, annual recommendations for productivity
improvements for transit operators, the performance of an annual fiscal audit of all LTF claimants, the
implementation of a triennial performance audit of all LTF claimants, and the preparation of an annual
unmet transit needs determination.
PCTPA receives an allocation of LTF funds for the administration of the LTF fund pursuant to Section
99233.1 of the Public Utilities Code and for transportation planning pursuant to Section 99233.2 of the
Public Utilities Code and Section 6646 of the Government Code.
It is the responsibility of PCTPA to establish rules and regulations to provide for administration and
allocation of the LTF and State Transit Assistance (STA) Funds in accordance with applicable sections
of the Government Code, Public Utilities Code and Administrative Code included within the
Transportation Development Act. It is also the responsibility of PCTPA to adhere to the applicable
rules and regulations promulgated by the former Secretary of the Business, Transportation and
Housing Agency (now the California State Transportation Agency) of the State of California as
addressed in the Transportation Development Act, Title 3, Division 3, Chapter 2, Article II, Section
29535.
Under SB 45, signed by Governor Wilson in October 1997, Regional Transportation Planning
Agencies (RTPAs) such as PCTPA are responsible for selection of projects, known as the Regional
Transportation Improvement Program (RTIP), to be funded with the county’s share of STIP funds.
This power also comes with the responsibility of ensuring that the projects are on schedule and within
budgetary constraints.
Federal Transportation Planning and Programming: PCTPA has executed memoranda of
understanding (MOUs) with Caltrans and the Sacramento Council of Governments (SACOG) on April
11, 2001, with updates in 2005 and 2016, to govern federal transportation planning and programming
in Placer County. This agreement integrates the PCTPA Regional Transportation Plan (RTP) and
RTIP within the SACOG process.
Pursuant to these agreements, PCTPA receives a “fair share” allocation of both federal urbanized
Surface Transportation Block Grant Program (STBGP) funds and Congestion Mitigation and Air
Quality Improvement (CMAQ) funds. PCTPA nominates projects for these funds, and SACOG has
agreed to select these nominated projects unless they fail to meet a federal requirements. SACOG
cannot add projects to the PCTPA nominations.
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PCTPA submits the state mandated RTP, developed pursuant to Section 65080.5 of the Government
Code, to SACOG for inclusion in the federal Metropolitan Transportation Plan. As part of this
agreement, SACOG conducts a federal air quality conformity test on the Placer County transportation
program and plan.
PCTPA receives an allocation of federal STBGP funds for Placer County. Pursuant to Section 182.6
of the Streets and Highways Code, PCTPA can exchange the non-urbanized funds for State gas tax
funds.
PCTPA allocates these exchange funds to jurisdiction projects based upon an MOU signed by all
Placer jurisdictions dated November 2, 1994. The STBGP funding exchange formula and allocation
was updated to reflect TEA 21, approved by the PCTPA Board on January 27, 1999, and is updated
annually as appropriate to reflect the current Federal transportation bill.
Administration of Federal Aid Projects: PCTPA executed a Local Agency - State Agreement for
Federal Aid Projects (Agreement 03-6158) with the State of California on March 2, 1994 and
reauthorized on October 10, 2016. The execution of this agreement qualifies PCTPA to administer
federally funded projects.
Passenger Rail Administration: Pursuant to Section 14076.2(b) of the Government Code, PCTPA is
statutorily designated as a member of the Capitol Corridor Joint Powers Authority (CCJPA). Through
an interagency agreement with Caltrans, the CCJPA administers the intercity rail service on the San
Jose-Auburn railroad corridor.
Airport Land Use Commission: PCTPA was designated the Airport Land Use Commission (ALUC)
for Placer County by the Board of Supervisors (December 17, 1996) and the Placer County City
Selection Committee (October 24, 1996) pursuant to Section 21670.1(a)(b) of the Public Utilities
Code. PCTPA acts as the hearing body for land use planning for Placer County airports. PCTPA is
also responsible for the development of airport land use plans for Placer County airports as specified in
Section 21674.7 of the Public Utilities Code.
Placer County, Auburn, and Lincoln each collect a fee on development projects by local ordinance in
the area governed by the airport land use plan. This fee is passed on to PCTPA to help defray the cost
of project review.
South Placer Regional Transportation Authority (SPRTA) Administration: PCTPA was
designated as the administrator of the SPRTA under the terms of the Authority's Joint Powers
Agreement dated January 22, 2002. As such, PCTPA provides staffing and management of the
Authority, and is reimbursed for these services under a staffing agreement.
Local Transportation Authority (PCLTA): PCTPA was designated as the transportation sales tax
authority for Placer County by the Placer County Board of Supervisors on August 22, 2006. In the
event that a transportation sales tax is adopted by Placer’s voters, PCTPA, acting as the PCLTA, would
administer the sales tax expenditure plan.
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Western Placer Consolidated Transportation Services Agency (WPCTSA) Administration:
PCTPA was designated as the administrator of the WPCTSA under the terms of the Agency’s Joint
Powers Agreement dated October 13, 2008. As such, PCTPA provides staffing and management of
the Agency, and is reimbursed for these services under a staffing agreement.
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PCTPA ORGANIZATION
The nine-member PCTPA Board consists of three members appointed by the Placer County Board of
Supervisors and one member each from the incorporated cities of Auburn, Colfax, Lincoln, Loomis,
Rocklin and Roseville.
PCTPA has provided for seven full-time staff members to implement the FY 2022/23 OWP. The
organization of PCTPA is summarized in Figure 1.
The PCTPA reorganized its staffing structure and became a separate and independent agency on May
1, 1992. Previous to this reorganization, PCTPA was staffed by the Placer County Public Works
Department.

GEOGRAPHIC LOCATION
PCTPA’s jurisdiction includes a portion of northern California between the Sacramento Metropolitan
area and the Nevada State line, as shown in Figure 2. In total, Placer County contains 1,506 square
miles ranging in elevation from 160 feet to nearly 9,500 feet.
PCTPA represents the County, five incorporated cities, and one incorporated town located within the
political boundary of Placer County. Transportation planning services are provided to the following
incorporated cities with their corresponding January 1, 2021 populations: Auburn (14,433), Colfax
(2,172), Lincoln (49,624), Loomis (6,808), Rocklin (70,469) and Roseville (146,875). Unincorporated
Placer County, excluding the Tahoe Basin portion of Placer County, has a population of 103,151.
These population estimates are based upon information provided by the California Department of
Finance (DOF) in their 2021 DOF E-1 Report as updated in May 2021.

AGENCY COORDINATION
PCTPA coordinates regional transportation planning activities with other public agencies including
Sacramento Area Council of Governments (SACOG), Tahoe Regional Planning Agency (TRPA), State
Department of Transportation (Caltrans), California Transportation Commission (CTC), adjacent
RTPAs (Nevada County Transportation Commission, El Dorado County Transportation Commission),
United Auburn Indian Community (UAIC) of the Auburn Rancheria, and other interested groups.
United Auburn Indian Community: UAIC is a federally recognized tribe, as such PCTPA conducted
government-to-government coordination and consultation include the following:
• In person meeting, including PCTPA, SACOG, and UAIC, occurred during the early
development of both the MTP/SCS and RTP
• In person meetings and email correspondence, including PCTPA, Caltrans, and UAIC,
occurred for cultural coordination as part of the I-80/SR 65 Interchange Phase 1
Improvements in Roseville and Rocklin
• In person meeting and email correspondence, including PCTPA, Caltrans, and UAIC,
occurred for cultural coordination as part of the State Route 49 Sidewalk Gap Closure Project
in Auburn
vi

•

In person meeting to develop partnership between PCTPA and UAIC for the regional
transportation funding strategy

COMMUNITY PARTICIPATION
In an ongoing effort to encourage participation of all communities in the transportation planning
process, and in compliance with Title VI, the PCTPA solicits input through various policy, technical,
and public forums. Outreach to the United Auburn Indian Community is specifically included.
PCTPA conducts public hearings regarding the development and adoption of major planning
documents such as the Regional Transportation Plan, the Regional Transportation Improvement
Program, and the annual unmet needs hearing. Additional public hearings and workshops are held for
individual work projects as indicated.
The community information and participation effort has been enhanced by expansion of the agency
web page and social media on the Internet, to provide citizens with greater access to agency documents
and activities, establishment of a speaker’s bureau, and greater emphasis on working with local media
outlets. See Work Element 14: Communications and Outreach and individual project work elements
for further details.
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FEDERAL PLANNING FACTORS
Federal Planning Factors are issued by Congress to emphasize specific planning issues from a national
perspective, and must be identified in local planning documents. The following summary outlines how
and where these planning factors are addressed in the Agency's Overall Work Program:
Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity, and efficiency.
• SACOG/MPO Planning Integration (WE 20)
• Airport Land Use Commission/Aviation Planning (WE 27)
• Placer Parkway (WE 40)
• I-80/SR 65 Interchange Improvements (WE 41)
• Highway 65 Widening (WE 42)
• I-80 Auxiliary Lanes (WE 43)
• Riego Road/Baseline Road Widening (WE 47)
• Project Programming and Reporting (WE 50)
• Regional Transportation Funding Program (WE 61)
• Mobility Action Plan (WE 46)
• Freeway Service Patrol (WE 80)
The economic vitality of Placer County depends on the ability of businesses, employees, and
recreational travelers to get to and from their destinations quickly and easily through a variety of
transportation modes. We plan and maintain our transportation systems with a goal of minimizing
delays and maximizing choice and efficiency, thereby supporting the economic vitality of the area.
Increase the safety of the transportation system for motorized and non-motorized users
• Transportation Development Act Administration (WE 11)
• SACOG/MPO Planning Integration (WE 20)
• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23)
• Airport Land Use Commission/Aviation Planning (WE 27)
• Bikeway Planning (WE 33)
• Capitol Corridor Rail Program (WE 35)
• SR 49 Sidewalks Gap Closure (WE 44)
• Riego Road/Baseline Road Widening (WE 47)
• Project Programming and Reporting (WE 50)
• Mobility Action Plan (WE 46)
• Freeway Service Patrol (WE 80)
Safety is an important consideration in project identification, selection, and implementation.
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Increase the security of the transportation system for motorized and non-motorized users
• Transportation Development Act Administration (WE 11)
• Intergovernmental Coordination (WE 12)
• SACOG/MPO Planning Integration (WE 20)
• Airport Land Use Commission/Aviation Planning (WE 27)
• Bikeway Planning (WE 33)
• SR 49 Sidewalks Gap Closure (WE 44)
• Riego Road/Baseline Road Widening (WE 47)
• Project Programming and Reporting (WE 50)
• Mobility Action Plan (WE 46)
• Freeway Service Patrol (WE 80)
Security of our transit and road systems are a key consideration in project identification, selection,
and implementation.
Increase the accessibility and mobility of people and for freight
• TDA Implementation (WE 11)
• SACOG/MPO Planning Integration (WE 20)
• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23)
• Bikeway Planning (WE 33)
• Capitol Corridor Rail Program (WE 35)
• Placer Parkway (WE 40)
• I-80/SR 65 Interchange Improvements (WE 41)
• Highway 65 Widening (WE 42)
• I-80 Auxiliary Lanes (WE 43)
• SR 49 Sidewalks Gap Closure (WE 44)
• Riego Road/Baseline Road Widening (WE 47)
• Project Programming and Reporting (WE 50)
• Mobility Action Plan (WE 46)
• Freeway Service Patrol (WE 80)
Along with integration and connectivity, accessibility and mobility are the cornerstones of our
transportation system maintenance and expansion decisions, and extends to all modes.
Protect and enhance the environment, promote energy conservation, improve the quality of life,
and promote consistency between transportation improvements and State and local planned
growth and economic development patterns
• TDA Implementation (WE 11)
• Intergovernmental Coordination (WE 12)
• Intergovernmental Advocacy (WE 13)
• SACOG/MPO Planning Integration (WE 20)
• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23)
• South Placer Transit Project (WE 24)
• Bikeway Planning (WE 33)
• Capitol Corridor Rail Program (WE 35)
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• Placer Parkway (WE 40)
• I-80/SR 65 Interchange Improvements (WE 41)
• Highway 65 Widening (WE 42)
• I-80 Auxiliary Lanes (WE 43)
• SR 49 Sidewalks Gap Closure (WE 44)
• Regional Transportation Funding Program (WE 61)
• Mobility Action Plan (WE 46)
Environmental assessments, aggressive expansion of alternative transportation modes, and
coordination with governmental entities with land use authority are the ways that PCTPA
addresses environmental concerns and connections between transportation and land use.
Enhance the integration and connectivity of the transportation system, across and between
modes, for people and freight
• TDA Implementation (WE 11)
• Intergovernmental Coordination (WE 12)
• Intergovernmental Advocacy (WE 13)
• SACOG/MPO Planning Integration (WE 20)
• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23)
• South Placer Transit Project (WE 24)
• Airport Land Use Commission/Aviation Planning (WE 27)
• Bikeway Planning (WE 33)
• Capitol Corridor Rail Program (WE 35)
• I-80/SR 65 Interchange Improvements (WE 41)
• Highway 65 Widening (WE 42)
• I-80 Auxiliary Lanes (WE 43)
• SR 49 Sidewalks Gap Closure (WE 44)
• Riego Road/Baseline Road Widening (WE 47)
• Mobility Action Plan (WE 46)
Along with accessibility and mobility, integration and connectivity are the cornerstones of our
transportation system maintenance and expansion decisions, and extends to all modes.
Promote efficient system management and operation
• TDA Implementation (WE 11)
• Intergovernmental Advocacy (WE 13)
• SACOG/MPO Planning Implementation (WE 20)
• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23)
• Project Programming and Reporting (WE 50)
• Regional Transportation Funding Program (WE 61)
• Mobility Action Plan (WE 46)
• Freeway Service Patrol (WE 80)
The ever increasing demand for transportation combined with a severe lack of adequate
transportation funding has necessitated PCTPA’s longstanding focus on increasing the efficiency
of our existing transportation systems.
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Emphasize the preservation of the existing transportation system
• TDA Implementation (WE 11)
• SACOG/MPO Planning Implementation (WE 20)
• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23)
• Airport Land Use Commission/Aviation Planning (WE 27)
• Project Programming and Reporting (WE 50)
• Regional Transportation Funding Program (WE 61)
• Freeway Service Patrol (WE 80)
With transportation funding at a premium, high emphasis is placed on preserving what we’ve got.
Improve the resiliency and reliability of the transportation system and reduce or mitigate storm
water impacts of surface transportation
• Intergovernmental Coordination (WE 12)
• SACOG/MPO Planning Integration (WE 20)
• Placer Parkway (WE 40)
• I-80/ SR 65 Interchange Improvements (WE 41)
• Highway 65 Widening (WE 42)
• I-80 Auxiliary Lanes (WE 43)
• Riego Road/Baseline Road Widening (WE 47)
• Regional Transportation Funding Program (WE 61)
• Mobility Action Plan (WE 46)
• Freeway Service patrol (WE 80)
A truly multi-modal transportation system is able to endure unexpected events while maintaining
the mobility of the region. This can only occur through cross-jurisdictional communication and
implementation of best practices.
Enhance travel and tourism
• Transportation Development Act Admin (WE 11)
• Intergovernmental Coordination (12)
• Communication and Outreach (14)
• Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23)
• South Placer Transit Project (WE 24)
• Bikeway Planning (WE 33)
• SR 49 Sidewalks Gap Closure (WE 44)
• Regional Transportation Funding Program (WE 61)
• Mobility Action Plan (WE 46)
• Freeway Service Patrol (WE 80)
Reliable transportation options are central to maintaining and attracting visitors to Placer
County’s vibrant agricultural and historical tourism of the foothills and the national/international
draw of the Sierra Nevada’s and Lake Tahoe regions.
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CALTRANS REGIONAL PLANNING ACTIVITIES
As the State Department of Transportation, Caltrans has numerous roles and responsibilities for
planning, programming, constructing, operating, and maintaining the state’s transportation system.
Caltrans acts as a partner with PCTPA, jurisdictions, tribal governments, and other agencies to
implement their various responsibilities. One arm of this effort is the Caltrans’ regional planning
activities, which are described below:
ACTIVITY

DESCRIPTION

PRODUCTS

System Planning

Completion of system
planning products used by
Caltrans and its
transportation partners
consistent with the System
Planning Work plan.

•
•
•

Advance Planning

Completion of preprogramming studies (e.g.,
Project Initiation
Documents) so as to be
ready to program resources
for capital projects.

Project Initiation Documents (PIDs), as
indicated in the current Two-Year PID Work
Plan.

Regional Planning

Participate in and assist with
various regional planning
projects and studies.

Participation in the following projects and
studies:
 Overall Work Programs (OWP)
Development, Review, and Monitoring
 Regional Transportation Plan (RTP)
Development, Review, and Monitoring
 Participation in Annual Coordination
Meetings with Caltrans and Partners
 Coordination with Caltrans via Technical and
Policy Advisory Committees, and ad hoc
meetings to discuss projects, plans, issues,
etc.
 Participation in Caltrans Headquarters Office
of Regional Planning led meetings to discuss
new and revised guidelines and updates to the
Planning Program.

Local Development
Review Program

Review of local
development proposals
potentially impacting the
State Highway System.

Assistance to lead agencies to ensure the
identification and mitigation of local
development impacts to the State Highway
System that is consistent with the State’s smart
mobility goals.

xiv

Corridor Studies
Operational Studies
Preliminary Investigations

WORK ELEMENT 05
AGENCY ADMINISTRATION: INDIRECT LABOR
PURPOSE: To provide management and administration to all work elements in the Overall Work
Program and to conduct day to day operations of the agency.
BACKGROUND: PCTPA is a public agency responsible for the administration, planning and
programming of a variety of transportation funds. These activities require ongoing organization,
management, administration and budgeting. This work element is intended to cover all of the day to
day administrative duties of the agency and governing Board.
To clarify for purposes of allowable charges for Caltrans Rural Planning Assistance (RPA) and to
specify indirect cost activities for the purposes of Caltrans Indirect Cost Allocation Plan (ICAP), this
work element is split into two parts. Work Element 05 includes the majority of the administrative
activities of the Agency, including accounting, agenda preparation, Board meetings, personnel
activities, front desk coverage, budgeting, general management, and similar tasks.
Work Element 10 separates out the activities related to the development, update, and reporting of the
Overall Work Program and Budget.
PURPOSE: To specify those elements of the overall Agency Administration that are billable as
indirect labor under an approved Indirect Cost Allocation Plan (ICAP).
WORK PROGRAM:
• Develop agendas and materials for Technical Advisory Committee Monthly
• Develop agendas and materials for other PCTPA committees As Needed
• Conduct PCTPA Board regular monthly meetings and special meetings as required Monthly
• Administer PCTPA FY 2022/23 operating budget Ongoing
• Provide general front desk support, including greeting visitors, answering phones, opening and
directing mail, and responding to inquiries Ongoing
• Participate in staff meetings to coordinate administrative and technical activities Monthly
• Prepare quarterly financial reports for auditors and PCTPA Board Quarterly
• Prepare timesheets to allocate staff time to appropriate work elements Ongoing
• Perform personnel duties, including employee performance reviews, recognitions, and/or
disciplinary actions Annually/as needed
• Recruit and hire new employees As needed
• Administer PCTPA benefit programs Ongoing
• Update Administrative Operating Procedures and Personnel Policies to reflect changes in State and
Federal law As Needed
• Prepare payroll and other agency checks Bi-weekly
• Prepare quarterly and annual tax reports Quarterly
• Maintain transportation planning files, correspondence and data Ongoing
• Maintain ongoing bookkeeping and accounting Ongoing
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WORK ELEMENT 05 (continued)
AGENCY ADMINISTRATION: INDIRECT LABOR
•
•
•

Maintain and update computer systems and equipment, including all information technology (IT)
related tasks Ongoing
Update PCTPA Bylaws to reflect changes in State and Federal law As Needed
Attend governmental and professional conferences and training sessions, such as those offered by
the American Planning Association (APA), Women’s Transportation Seminar (WTS), American
Leadership Forum (ALF), and Institute of Transportation Engineers (ITE) As justified

PRODUCTS:
• PCTPA meeting agendas and staff reports, paper and online versions Monthly
• List of warrants Monthly
• Quarterly reports of PCTPA operating budget status Quarterly
• Updated Bylaws, Operating Procedures and Personnel Policies As Needed
• Employee performance reviews Annually
• Actuarial analysis of benefit programs As needed
• Employee timesheets Bi-weekly
• Reports and updates to Board and/or member agencies on Federal, State, and regional programs
and policies Ongoing
REVENUES
Various –
proportionately spread
across all other work
elements/fund types

EXPENDITURES
$324,779 PCTPA

2

$324,779

WORK ELEMENT 10
AGENCY ADMINISTRATION: OVERALL WORK PROGRAM
PURPOSE: To specify those elements of the overall Agency Administration that are billable as direct
costs to Rural Planning Assistance (RPA) funds.
PREVIOUS WORK:
• FY 2020/21 closeout with Caltrans staff August 2021
• FY 2021/22 Overall Work Program and Budget amendments October 2021 and April 2022
• Preliminary Draft FY 2022/23 Overall Work Program and Budget March 2022
• Final FY 2022/23 Overall Work Program and Budget May 2022
WORK PROGRAM:
• Prepare FY 2022/23 Overall Work Program and Budget close out documents July 2022 –
August 2022
• Prepare amendments to FY 2022/23 Overall Work Program (OWP) and Budget August 2022 October 2022, January - April 2023, or as needed
• Prepare FY 2023/24 Overall Work Program and Budget January 2023 – May 2023
• Review and monitor new and proposed programs and regulations applying to transportation
planning, such as the Regional Planning Handbook, that may need to be addressed in the Overall
Work Program Quarterly/as needed
PRODUCTS:
• Conduct FY 2021/22 closeout with Caltrans staff August 2022
• Quarterly progress reports on FY 2022/23 Overall Work Program Quarterly
• FY 2022/23 Overall Work Program and Budget amendments October 2022, April 2023, or as
needed
• Preliminary Draft FY 2023/24 Overall Work Program and Budget February 2023
• Final FY 2023/24 Overall Work Program and Budget May 2023
REVENUES
LTF

EXPENDITURES
$39,885 PCTPA

Rural Planning
Assistance Funds
TOTAL

$25,000
$66,855

$66,744

$66,855

Percent of budget: 0.92%
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WORK ELEMENT 11
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION
PURPOSE: To effectively administer all aspects of the Transportation Development Act (TDA) in the
jurisdiction of the Placer County Transportation Planning Agency.
BACKGROUND: As the Regional Transportation Planning Agency, the most basic responsibility of
PCTPA is to administer TDA funds and related programs. Currently, PCTPA administers TDA funds
of approximately $20 - 30 million annually. These funds operate public transit, maintain and construct
local roads, and construct bicycle and pedestrian paths. Under the TDA, PCTPA is also responsible
for carrying out the annual unmet transit needs process, fiscal audits, performance audits, transit
planning, and transit coordination.
WORK PROGRAM:
• Solicit public comments on unmet transit needs throughout Placer County September 2022 –
October 2022
• Review and summarize all comments received regarding unmet transit needs December 2022
• Evaluate current existing services and their effectiveness in meeting transit needs and demand
December 2022 – January 2023
• Prepare a report recommending a finding on unmet transit needs January 2023 - February 2023
• Provide for the management of the Local Transportation Fund (LTF) Ongoing
• Prepare a final estimate of LTF and STA apportionments for FY 2022/23 September 2022
• Prepare a mid-year status update on FY 22/23 LTF and STA actual revenues to estimates March
2023
• Prepare a preliminary estimate of LTF and STA apportionments for FY 2023/24 February 2023
• Assist claimants with the preparation of project lists, annual claims, and local program
administration Ongoing
• Provide for the review, approval, and processing of all LTF and other TDA claims and financial
transactions Ongoing
• Update policies governing review, approval, and processing of all LTF and other TDA claims to
ensure timely compliance with TDA law As needed
• Maintain a financial status report of TDA and STA claims Ongoing
• Provide for an annual financial and compliance audit of PCTPA and each claimant by an
independent auditing firm September 2022 – March 2023
• Update and administer five year plan for Bicycle and Pedestrian Account funds Ongoing
• Monitor legislation pertinent to the Transportation Development Act Ongoing
• Provide technical assistance to paratransit operators and monitor activities Ongoing
• Facilitate and monitor activities of the Social Services Transportation Advisory Council (SSTAC)
Annually
• Facilitate and monitor activities of the Transit Operators Working Group (TOWG) Bi-Monthly
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WORK ELEMENT 11 (continued)
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION
•
•
•

Coordinate planning efforts for FTA funds to avoid duplication of services and maximize resources
Ongoing
Coordinate with Sierra College on potential college student transit pass Ongoing
Begin scoping and consultant procurement for short range transit planning effort (contract funded
through the WPCTSA) October 2022 -June 2023

PRODUCTS:
• Final Findings of Apportionment for FY 2022/23 September 2022
• Preliminary Annual Findings of Apportionment for FY2023/24 February 2023
• A report summarizing the unmet transit needs testimony, including analysis and recommendations
for findings of unmet transit needs February 2023
• Financial and Compliance Audits of PCTPA and all TDA claimants March 2023
• Consultant contract for short range transit plan development April 2023
• TDA and STA claims Ongoing
• SSTAC meeting agendas Ongoing
• TOWG meeting agendas Ongoing
REVENUES
LTF

EXPENDITURES
$193,531 PCTPA
Legal
Meetings, Travel, and
Notifications
Fiscal Audit Consultant

TOTAL

$193,531

Percent of budget: 2.75%
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$148,551
500
1,000
$43,480
$193,531

WORK ELEMENT 12
INTERGOVERNMENTAL COORDINATION
PURPOSE: To share information and coordinate with outside agencies and jurisdictions on matters
pertinent to the development of effective transportation plans and projects.
BACKGROUND:
PCTPA works very closely and continuously with numerous outside agencies as a way of coordinating
our planning efforts. In particular, we work with the Sacramento Area Council of Governments
(SACOG), as the Metropolitan Planning Organization (MPO) for our area, to implement Federal and
State transportation programs. While many of our interactions are specified under our Memorandum of
Understanding, regional interests and overlapping jurisdictions provide additional need for close
coordination. On a larger regional basis, PCTPA works closely with the Tahoe Regional Planning
Agency (TRPA) and Nevada County Transportation Commission (NCTC) on connections both to and
within the Truckee/North Tahoe area. On a statewide basis, we work closely to coordinate and share
information with the California Transportation Commission (CTC), as well as other regional agencies
through groups such as the Regional Transportation Planning Agency (RTPA) Group, Rural Counties
Task Force (RCTF), and California Association of Councils of Government (CALCOG). In addition,
PCTPA works in close coordination with the Placer County Air Pollution Control District (APCD) in
regards to transportation/air quality issues.
Given PCTPA’s somewhat unique mix of rural and urban perspective, expertise in transportation
planning and funding, and proximity to Sacramento, PCTPA staff is often asked to advise or
participate on advisory committees and ad-hoc efforts on a variety of transportation planning issues.
As many of these efforts spring up in response to current situations, it’s impossible to anticipate every
instance that might occur throughout a given year. These can range from providing input on multijurisdiction corridor plans to strategic planning on improving mobility in a particular geographic area
to participating on a task force to develop guidelines to implement the Governor and/or State
Legislature’s latest transportation initiative.
WORK PROGRAM:
• Participate in ad hoc and standing Caltrans policy and technical advisory committees, such as the
Regional-Caltrans Coordinating Group Bi-monthly/as scheduled
• Participate in ad hoc and standing SACOG policy and technical advisory committees, such as
Regional Planning Partnership and Transportation Committee Monthly/as scheduled
• Participate at California Transportation Commission meetings and workshops Monthly/as
scheduled
• Participate in Statewide Regional Transportation Planning Agency Group meetings and
subcommittees Monthly/as scheduled
• Participate in Statewide Rural Counties Task Force meetings Bi-monthly/as scheduled
• Participate in information sharing activities at California Council of Governments (CALCOG)
meetings and conferences Bi-monthly/as scheduled
• Participate in Tahoe-focused planning efforts As scheduled
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WORK ELEMENT 12 (continued)
INTERGOVERNMENTAL COORDINATION
•
•
•
•
•

Coordinate with the Placer County Air Pollution Control District, Sacramento Metropolitan Air
Quality Management District, SACOG, and the California Air Resources Board to develop
strategies to reduce air pollution Ongoing
Attend city council and Board of Supervisors meetings As needed
Coordinate and consult with the United Auburn Indian Community of the Auburn Rancheria,
including attending tribal meetings As needed
Coordinate with and inform jurisdictions on potential changes in State or Federal planning policies
As needed
Hold technical workshops for Placer County jurisdictions As needed

PRODUCTS:
• Staff reports to Board and jurisdictions on pertinent topics As needed/in accordance with above
schedules
• Commentary on white papers, draft plans and policies, and similar correspondence and
communications to other governmental agencies As needed/in accordance with above schedules
REVENUES
LTF

EXPENDITURES
$64,372 PCTPA

State Transportation Improvement
Program (STIP) Planning,
Programming, and Monitoring
(PPM)

TOTAL
Percent of budget:

1.20%

Meetings, Travel, and
20,000 Notifications

$84,372
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$74,472
10,000

$84,372

WORK ELEMENT 13
INTERGOVERNMENTAL ADVOCACY
PURPOSE: To represent Agency needs and priorities with outside agencies and jurisdictions on
matters pertinent to transportation planning, programming, and funding.
BACKGROUND: The actions of State and Federal legislative bodies and regulatory agencies have a
huge impact on the effectiveness of PCTPA’s efforts to plan, program, fund, and implement
transportation improvements. Legislative bodies and regulatory administrators often propose policies
to improve one issue while creating major challenges elsewhere. It is therefore critical to represent the
Agency’s positions with these entities, make sure they understand the impacts, and do our best to
ensure that their actions and activities reflect PCTPA’s needs. Staff efforts are augmented by our
Federal and State advocates, who advise and advocate on our behalf, as well as teaming with other
entities with like interests, all with an eye to maximize the effectiveness of our efforts.
In FY 2016/17, the Board directed staff to explore the introduction of legislation to allow Placer to
subdivide the county into transportation sales tax districts. Assembly Bill 1413 to allow sales tax
districts in Placer, San Diego, and Solano Counties was signed by the Governor in October 2019.
WORK PROGRAM:
• Participate in Sacramento Metro Chamber’s annual virtual Cap-to-Cap and State legislative
advocacy effort July 2022 – September 2022, January 2023 – June 2023
• Participate in the Placer Business Alliance Washington DC trip – October 2022
• Participate in Statewide California Council of Governments (CALCOG) advocacy efforts
Ongoing/as needed
• Participate with ad-hoc coalitions and groups to advocate for shared priorities in transportation
projects and funding, such as the Fix Our Roads coalition As needed
• Complete a request for approval and recommend the Board hire/rehire a Federal Advocate
October 2022
• Develop annual Federal legislative and advocacy platform November 2022 – February 2023
• Develop annual State legislative and advocacy platform November 2022 – February 2023
• Monitor and analyze pertinent legislation Ongoing
• Monitor and analyze regulatory agency directives and policies Ongoing
• Communicate Agency positions on pertinent legislation and regulatory directives As needed
• Meet with State and Federal legislators and their staff to discuss Agency issues As needed
• Assist, facilitate, and advocate for jurisdiction transportation issues with State and Federal agencies
As needed
• Craft and advocate for Board sponsored legislation, such as for a transportation sales tax district
Ongoing/as needed
• Membership in local chambers of commerce including Auburn, Lincoln, Loomis, Rocklin,
Roseville, and Sacramento Ongoing

8

WORK ELEMENT 13 (continued)
INTERGOVERNMENTAL ADVOCACY
PRODUCTS:
• Attend Self-Help Counties Focus on the Future Conference November 2022
• 2023 Federal Legislative Platform February 2023
• 2023 State Legislative Platform February 2023
• Information packages or proposals for priority programs and projects As needed
• Information packages on high priority projects for Federal and State advocacy March 2023
• Analysis and recommendations on Federal and State legislative proposals As needed
• Letters supporting or opposing pertinent legislation As needed
REVENUES
LTF

EXPENDITURES
$181,798 PCTPA

Interest

2,000 Travel and Conference
Expenses
Legislative Tracking
Services
Chamber of Commerce
Memberships
CalCOG Membership
State Advocacy Consultant
Federal Legislative
Advocate
$183,798

TOTAL
Percent of budget: 2.61%
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$54,549
10,000
4,650
6,200
3,399
30,000
$75,000
$183,798

WORK ELEMENT 14
COMMUNICATIONS AND OUTREACH
PURPOSE: To inform the public of the Agency’s activities and issues of interest, and to gather
effective public input
BACKGROUND: As the transportation system in California and in Placer County faces more and
greater challenges, it is even more critical that the public be aware and informed about transportation
issues, the role of PCTPA, and the activities we are doing now and planning for the future. This
awareness translates to a higher level of public discussion/participation and informed approaches to
dealing with transportation issues.
As the Regional Transportation Planning Agency (RTPA) for Placer County, PCTPA serves as a
clearinghouse of information about transportation issues as they may affect citizens, businesses, and
travelers. Many of those issues are in regards to future plans, while others may concern existing
conditions. This work element is intended to cover all of the day-to-day communications activities and
public/stakeholder outreach functions of the Agency and governing Board.
This work element covers the more general public outreach and input that is both important and
required by federal and/or state regulations for administering transportation planning and
project/program/service delivery activities. Outreach for specific efforts, including transit and rail, I80/SR 65 Interchange, SR 65 Widening, I-80 Auxiliary Lanes, SR 49 Sidewalks Gap Closure, and the
Regional Transportation Funding Strategy are covered under those work elements. Advocacy and
lobbying, including policy advocacy outreach or requests for project funding, are covered under Work
Element 13: Intergovernmental Advocacy.
WORK PROGRAM:
• Develop and distribute informational pieces to the public, such as brochures, about Agency
activities and responsibilities Ongoing
• Provide outreach and presentations to interested groups, such as Municipal Advisory Committees,
Chambers of Commerce, neighborhood associations, and business groups, on Agency activities and
responsibilities Ongoing/as requested
• Provide information about transportation options for the general public, including distribution of
schedules and informational pieces about transit trip planning, at the Agency offices Ongoing
• Administer and update the Agency’s Title VI and Disadvantaged Business Enterprise (DBE)
programs as required by the federal and/or state regulations pertaining to the funding that the
Agency receives for delivering its transportation projects, programs, and services. Ongoing/as
needed
• Solicit and facilitate input of public on transportation issues by specifically including Agency
website address, e-mail address, phone number, , and physical address in all outreach materials.
Ongoing
• Seek opportunities for partnerships with jurisdictions, tribal governments, community groups, and
others to provide greater breadth of outreach Ongoing
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WORK ELEMENT 14 (continued)
COMMUNICATIONS AND OUTREACH
•
•
•
•
•
•
•
•
•
•
•
•
•

Review local newspapers and news outlets’ coverage of issues that affect transportation and
disseminate to Board members, jurisdictions, the public, and other appropriate parties Ongoing
Provide prompt responses to public inquiries and concerns, including raising them to Advisory
Committee or Board attention as appropriate Ongoing
Major update of the current agency website - www.pctpa.net July-December 2022
Post Board agenda,minutes, and meeting recordings on agency web site Monthly
Provide outreach and respond to inquiries by the media to provide information and analysis of
transportation issues that face Placer County and highlight agency activities and input
opportunities, including television, radio, newspapers, and other media Ongoing
Develop and implement social media program to highlight transportation programs, projects,
issues, and other information pertinent to the traveling public Ongoing
Develop and distribute “e-newsletter” with updates on transportation projects and programs,
spotlighting current and upcoming transportation issues Bi-monthly
Hold meetings, workshops, and/or events to capture public attention, disseminate information,
and/or solicit input about transportation issues Ongoing
Bring attention to milestones on transportation projects and programs through signage, events,
social media, websites, and other appropriate methods Ongoing/As needed
Develop marketing and outreach materials for programs that provide transportation options in
Placer County Ongoing
Create, maintain and update agency websites that provide education and information regarding
transportation options in Placer County Ongoing
Provide support for alternatively fueled vehicles, including EV charging station Ongoing
Actively participate as a member of the TNT/TMA and support public education and outreach
activities applicable to the Truckee-North Tahoe area Ongoing

PRODUCTS:
• Information pieces, such as Power Point presentations and brochures, about Agency activities and
responsibilities Ongoing
• PCTPA “e-newsletter” Quarterly
• Social media postings Ongoing
• Posting of video recordings of Board meetings Monthly
• Major Update and regular Agency web site updates June-December 2022 going
• Board agenda postings on website Monthly
• Project and event signage As needed
• Title VI and/or DBE Program updates As needed
• Meeting notifications and advertising As needed
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WORK ELEMENT 14 (continued)
COMMUNICATIONS AND OUTREACH
•
•
•
•

Project and event website construction and maintenance As needed
Fact sheets, program and project summaries, and other printed materials As needed
Nevada Station Electric Vehicle Station operation reports Ongoing
TNT/TMA progress reports and invoices Quarterly
REVENUES
LTF
CMAQ

TOTAL
Percent of budget:
3.22%

EXPENDITURES
$186,157 PCTPA
40,500 Communications Consultant
(Item funded by CMAQ)
Graphics Consultant
Grant Writer
Meeting Supplies, Travel, and
Postage
TNT/TMA Education/Outreach
Alternative Fuel Vehicle
Marketing/Support
(Item funded by CMAQ)
$226,657

$110,757
47,500
$25,000
$25,000
10,000
6,400
2,000

$226,657
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WORK ELEMENT 15
BUILDING ADMINISTRATION
PURPOSE: To provide management and administration of the Agency's office property.
BACKGROUND: The Nevada Station building, located adjacent to the Auburn Multimodal Station,
was purchased to serve as the Agency’s permanent office space. The office property totals 16,810
square feet, and includes several rental spaces in addition to the Agency's area. Management and
operation of the facility is part of that ownership responsibility.
WORK PROGRAM:
• Maintain accounting for revenue and expenses for the office property Ongoing
• Collect rents as scheduled, implementing collection procedures as necessary Monthly
• Work with property manager to ensure all maintenance and repair issues are identified and resolved
quickly and completely Ongoing
• Contract with qualified individuals and firms to provide maintenance and repairs on a timely and
cost-effective basis As needed
• Work with leasing agent to secure tenants and negotiate leases As needed
PRODUCTS:
• Reprocure Property Management Firm July 2022
• Accounts receivable, accounts payable, balance sheets, and other accounting records Ongoing
• Tenant leases As needed
REVENUES
Nevada Station Property

EXPENDITURES
$17,587 PCTPA

$17,587

TOTAL
Percent of budget: .25%

$17,587

$17,587
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WORK ELEMENT 20
SACOG/MPO PLANNING INTEGRATION
PURPOSE: To update the Placer County Regional Transportation Plan and coordinate with
SACOG on the development of the Metropolitan Transportation Program (MTP) and Sustainable
Communities Strategies (SCS).
BACKGROUND: Regional Transportation Planning Agencies (RTPAs) are required to update their
RTPs every five years. The current Placer County Regional Transportation Plan (RTP) 2040 was
adopted by the Board in December 2019. The RTP provides the long-range, comprehensive direction
for transportation improvements within Placer County. The RTP includes regional transportation
goals, objectives, and policies that guide the development of a balanced, multi-modal transportation
system. The RTP also includes a financial analysis that forecasts transportation funding available
over the twenty year horizon of the plan.
PCTPA actively participated with SACOG and our other regional partners in the update of the sixcounty Metropolitan Transportation Plan (MTP), which was adopted in November 18, 2019.
Technical reasons for this joint effort include reference to the PCTPA/SACOG Memorandum of
Understanding (MOU) dated April 11, 2001, which states SACOG provides air quality conformity
and other federal requirements for the RTP. The next iteration of the SACOG MTP is anticipated for
adoption in early 2024.
The SACOG MTP also meets all the latest requirements of SB375 and AB32, which includes the
consideration of the integration of land use, transportation, and air quality. Moreover, the plan also
includes the required Sustainable Communities Strategies to implement these plans. The
collaborative approach provided by the coalition of transportation partners throughout the six-county
region means improved interregional coordination, as well as ensuring that Placer projects and
priorities are integrated into a cohesive regional plan as provided in the MOU.
Staff kicked off the development of the 2050 RTP in FY 2022/23 with a presentation to the PCTPA
Board in February. Although adoption of the plan is not required until December 2024, staff plans to
reevaluate the structure and contents of the plan to emphasize linkages between policies and outcomes
and to make it more user friendly. The 2050 RTP will also be developed in coordination and on a
slightly delayed schedule with the SACOG MTP/SCS, being referred to as the 2024 Blueprint. This
approach will ensure consistency between the planning efforts due to the complexity and dynamic
planning environment in the Sacramento Region. The parallel schedules of the two efforts creates an
opportunity to maximize efficiencies and effectiveness in addressing Placer’s needs and goals. The
technical coordination with SACOG will consist of the following activities:
•
•

Model Development and Support – PCTPA (SACOG Project #SAC108)
o This project includes SACOG staff time for Placer County-related travel demand and
transportation modeling, data assembly, analysis, and monitoring work.
Data Development, Monitoring, and Support – PCTPA (SACOG Project #SAC119)
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WORK ELEMENT 20 (continued)
SACOG/MPO PLANNING INTEGRATION

•

•

o As part of its role in analyzing the combined effects of land use patterns and phased
investments in transportation infrastructure and services, SACOG must establish
consistent, comprehensive and complete datasets quantifying and describing land
use, transportation, and demographic characteristics for Placer County.
MTP/SCS Update – PCTPA (SACOG Project #SAC127)
o SACOG is required to update the long-range, six county Metropolitan Transportation
Plan/Sustainable Communities Strategy at least every four years. The next update of
the plan is scheduled to be completed February 2024. In FY 2022/23 SACOG in
partnership with federal, state, and local partners, will be developing land use and
transportation scenarios (called pathways) and holding a robust public input process.
Performance-Based Planning and Programming – PCTPA (SACOG Project #SAC130)
o As required under the FAST Act, and/or any other subsequent regulations
implemented under the new Infrastructure Investment and Jobs Act (IIJA), SACOG
is required to update and report on progress toward achieving performance measures
targets related to safety, air pollution emissions, infrastructure condition, freight
movement, congestion, and reliability. Activities will include inclusion of Placer
County data into the metrics and updates to the Project Performance Assessment tool
created by SACOG.

PREVIOUS WORK:
PCTPA
• Conducted a project kick-off meeting with the PCTPA Board of Directors – February 2022
• Initiated review and development of goals, policies, and objectives – July 2021 - June 2022
• Began development of public participation plan – July 2021– June 2022
• Coordinated with SACOG on data collection, jurisdiction one-on-one meetings, and 2024
Blueprint Framework – July 2021 – June 2022
SACOG
• Model development and Support – PCTPA (SACOG Project #SAC108)
o Provide data analysis and modeling assistance to Placer County jurisdictions July 2021 –
June 2022
• Data Development, Monitoring, and Support – PCTPA (SACOG Project #SAC119)
o Placer County 2020 Base Year allocation for housing and employment for 2024 MTP/SCS
long range transportation plan. January 2022
• MTP/SCS Update – PCTPA (SACOG Project #SAC127)
o Developed Regional six-county growth projections for the 2024 MTP/SCS update
December 2021
o Plan Process Map, Policy Framework, and Outreach Strategy. February 2022
• Performance-Based Planning and Programming – PCTPA (SACOG Project #SAC130)
o CMAQ Performance Plan. September 2021
o Pavement and Bridge Performance Targets included in MTP (PM2). November 2021
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WORK ELEMENT 20 (continued)
SACOG/MPO PLANNING INTEGRATION
o System Performance Targets (PM3) included in MTP. November 2021
o Year 2 Safety Performance Targets (PM1). February 2022
o Version 2 Project Performance Assessment Tool. April 2022
WORK PROGRAM:
PCTPA
• Participate in statewide RTP Guidelines update efforts As needed
• Monitor and track amendments to the SACOG 2020 MTP/SCS and/or the PCTPA RTP Monthly
• Congestion Management Plan updates As needed
• Begin development of 2050 RTP chapter outlines July 2022 – June 2023
• Prepare and release a request for proposals to secure a consultant to prepare an environmental
impact report associated with the RTP – March 2023
• Coordinate with SACOG on the development of draft transportation project lists July 2022 –
June 2023
• Coordinate with SACOG on anticipated transportation funding through 2050 – July 2022 – June
2023
• Review and coordinate with SACOG on Blueprint 2024 scenario planning – July 2022 – June
2023
• Develop materials and coordinate with SACOG to host elected officials workshops required of the
Blueprint 2024 – Fall 2022
SACOG
• Model development and Support – PCTPA (SACOG Project #SAC108)
o Provide data analysis and modeling assistance to Placer County's various plan updates,
including integration of efforts with the Congestion Management Process. July 2021 –
June 2022
• Data Development, Monitoring, and Support – PCTPA (SACOG Project #SAC119)
o Provide data analysis and mapping assistance to Placer County's various plan updates,
including demographics, environmental layers, and transportation data for all jurisdictions
and special districts. July 2021 – June 2022
• MTP/SCS Update – PCTPA (SACOG Project #SAC127)
o Develop and evaluate three distinct pathways (or scenarios) designed to test various land
use and transportation strategies and investments to inform the final action, financial, and
policy elements of the Blueprint Plan. July – October 2022
o Engage in outreach and engagement with stakeholders through advisory working groups,
partner meetings, online materials, presentations, and SACOG's board and committee
meetings. Monthly
o Prepare for and hold public workshops and elected official information sessions as required
by state and federal guidelines. August 2022 – March 2023
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WORK ELEMENT 20 (continued)
SACOG/MPO PLANNING INTEGRATION

•

o Prepare and the SACOG board will adopt a preferred pathway (scenario) for the Final Plan.
December 2022 – June 2023
o Begin development of a Final Plan Document for Blueprint as well as associated technical
reports. December 2022 – June 2023
Performance-Based Planning and Programming – PCTPA (SACOG Project #SAC130)
o Monitor safety performance data and set targets for PM1. February 2023
o Monitor NHS conditions and bridge conditions and set new 2-yr and 4-yr targets for PM2.
As needed
o Monitor regional system performance metrics and set new 2-yr and 4-yr targets for PM3.
As needed
o Participate in state and federal meetings to develop statewide targets in partnership with
Caltrans and MPOs. As needed
o Update project performance assessment (PPA) tool and interactive spatial performance
metric display. As needed
o Develop Draft CMAQ Performance Plan. July – December 2022

PRODUCTS:
PCTPA
• Amendments to the PCTPA RTP As needed
• Coordination with SACOG on travel demand modeling and MTP/SCS implementation BiMonthly
• Coordinate with SACOG on Congestion Management Plan updates As needed
• PCTPA/SACOG RTP/MTP workshop agenda and materials As needed
• Draft RTP transportation project lists - Fall 2022
• Draft RTP transportation funding assumptions - Spring 2023
• Select Consultant to prepare RTP 2050 Environmental Impact Report – June 2023
SACOG
• Model development and Support – PCTPA (SACOG Project #SAC108)
o Support provided and outcomes memo September 2022, December 2022, March 2023,
June 2023
• Data Development, Monitoring, and Support – PCTPA (SACOG Project #SAC119)
o New MTP online transportation tool for jurisdiction planners and stakeholders to evaluate
transportation projects in the upcoming 2024 MTP/SCS. July 2022 – June 2023
o New online Census Hub on the SACOG Open Data Portal with new data from the 2020
Decennial Census, provide demographics and analysis for land use and transportation
planning. July 2022 – June 2023
o New online dashboard for Regional Trails and ATP, will provide data for analysis and
future studies. July 2022 – June 2023
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WORK ELEMENT 20 (continued)
SACOG/MPO PLANNING INTEGRATION
•

•

MTP/SCS Update – PCTPA (SACOG Project #SAC127)
o Final Land Use and Transportation Pathways. October 2022
o Public Workshops. November 2022
o Elected Official Information Sessions. March 2023
o Preferred Pathway Framework. June 2023
Performance-Based Planning and Programming – PCTPA (SACOG Project #SAC130)
o Establish Regional Targets or Support Statewide PM1 Safety Targets for 2022 - SACOG
Board Action. March 2023
o Update Project performance assessment (PPA) tool and interactive spatial performance
metric display. June 2023
REVENUES
LTF
Rural Planning Assistance
Planning, Programming, and
Monitoring (PPM)

EXPENDITURES
$250,396 SACOG
397,000 PCTPA
60,000 Consultant
Community Engagement
Software
Legal
Meetings, Travel, and
Notifications

TOTAL

$707,396

Percent of budget: 10.05%
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$475,232
$179,163
30,000
20,000
1,000
2,000
$707,396

WORK ELEMENT 23
WESTERN PLACER CONSOLIDATED TRANSPORTATION SERVICES
AGENCY (CTSA) ADMINISTRATION
PURPOSE: To provide staffing and administrative support for the Western Placer Consolidated
Transportation Services Agency (CTSA) Joint Powers Authority (JPA).
BACKGROUND: The Consolidated Transportation Service Agency (CTSA) designation was
created by California law as a means of strengthening and coordinating the social service
transportation programs of nonprofit organizations and, where appropriate, to serve as the focus for
consolidation of functional elements of these programs, including the provision of transportation
services. For Placer County, the CTSA designation was held by Pride Industries from 1997 until they
resigned effective December 31, 2007.
When no other suitable candidate was found to undertake the role, the seven jurisdictions of Placer
County formed a Joint Powers Authority to take on the role of the CTSA. The result was the Western
Placer CTSA JPA, which was created on October 13, 2008 by Placer County and the cities of Auburn,
Colfax, Lincoln, Rocklin, and Roseville, and the Town of Loomis to provide CTSA services. Under
the terms of the JPA, PCTPA provides administrative services for the JPA.
WORK PROGRAM:
• Provide administrative, accounting, and staff support for the CTSA JPA Ongoing
• Oversee the implementation of CTSA as delineated in the Joint Powers Agreement, including
Placer Rides, Transit Ambassador, and the South Placer Transportation Call Center, Bus Pass
Subsidy, and Mobility Management programs per Memoranda of Understanding Ongoing
• Market the new Placer Rides program in coordination with Seniors First, and conduct additional
outreach regarding CTSA-funded programs/services Ongoing
• Develop and print coordinated transit schedules Ongoing
• Develop and keep updated www.sptransitinfo.org Ongoing
• Implement WPCTSA SRTP recommendations as needed Ongoing
• Develop agenda items for CTSA Board and advisory committees Monthly/as needed
• Provide financial information to Board Ongoing
• Provide information and reports to interested groups, and citizens Ongoing
• Coordinate with SACOG on Federal and/or State funding opportunities available for the region’s
social service transportation providers as well as implementing and/or updating the SACOG
Human Services Coordination Plan. Ongoing
PRODUCTS:
• Joint Powers Agreement amendments As needed
• Memorandum of Understanding amendments As needed
• CTSA FY 2022/23 Budget updates As needed
• CTSA FY 2023/24 Budget June 2023
• Contracts for CTSA transit services Annually/as needed
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WORK ELEMENT 23 (continued)
CTSA ADMINISTRATION
•
•
•

CTSA Board agendas and minutes Quarterly/as needed
CTSA financial reports Quarterly
Reports, audits, and other documentation required of CTSAs July 2022 – June 2023/as needed
REVENUES
CTSA

EXPENDITURES
$133,701 PCTPA

$133,701

TOTAL
Percent of budget:

$133,701

$133,701

1.90%
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WORK ELEMENT 24
TRANSIT PLANNING
PURPOSE: To implement enhanced transit service for south Placer County.
BACKGROUND:
PCTPA actively works with its member agencies and transit operators to improve the public transit
system in Placer County. With an increased focus on alternatives to driving alone at the state and
federal level, PCTPA’s work to expand travel options in Placer County has become a larger part of
the agency’s work. The COVID-19 epidemic only exacerbated the need for Placer County to rethink
how it provides transit services. This Work Element includes general transit planning and
coordination, as well as the implementation of key regional transit services, such as the South Placer
Transit Project and the Placer County-Roseville-Auburn microtransit pilot program. The South Placer
Transit Project would connect South Placer County to the high-frequency Sacramento Light Rail
transit system and provide Lincoln residents an efficient alternative to driving and increased
congestion and the continued need for enhanced transit services in the Highway 65 Corridor. The new
route would begin and end with a stop in the City of Lincoln, continue along the Highway 65 corridor
with stops at Sutter Roseville Medical Center and Kaiser Permanente Roseville, and terminate at the
Watt/I-80 light rail station in Sacramento County. Sacramento Regional Transit’s light rail service
would then enable passengers to travel to and from downtown Sacramento, the Railyards and other
key destinations within Sacramento County. The microtransit pilot program will utilize mobile
software technology to support new, on-demand transit service in areas of Placer County, Roseville,
and Auburn that may currently be underserved and/or underutilized with existing public transit
options.
WORK PROGRAM:
• Work with Roseville Transit, Placer County Transit, Auburn Transit and WPCTSA to reinvent
transit service to address impacts of COVID-19 and the ongoing decline in ridership for noncommuter service prior to COVID-19 Ongoing
• Work closely with consultant team, City of Roseville, Placer County, and other pertinent parties
to implement the South Placer Transit Project Ongoing
• Work closely with City of Roseville, Placer County, City of Auburn, and other stakeholders to
implement the microtransit pilot program Ongoing
• Provide support for federal and state grant applications for transit capital and operating funding
Ongoing
• Work with SACOG, Caltrans, the City of Roseville, and Placer County to ensure inclusion of the
South Placer Transit Project in their planning and funding efforts Ongoing
PRODUCTS:
• South Placer Transit Project Implementation Plan Ongoing
• Microtransit Pilot Program implementation Ongoing
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WORK ELEMENT 24 (continued)
TRANSIT PLANNING

REVENUES
Western Placer CTSA

EXPENDITURES
$70,147 PCTPA
Meetings, Travel, and
Notifications

TOTAL
Percent of budget: 1.00%

$70,147
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$69,647
500
$70,147

WORK ELEMENT 27
AIRPORT LAND USE COMMISSION/AVIATION PLANNING
PURPOSE: To administer the Placer County Airport Land Use Commission (ALUC), Airport Land
Use Comprehensive Plan (ALUCP), and related aviation activities.
BACKGROUND: PCTPA’s aviation planning activities include administration of the Airport Land
Use Commission (ALUC) and providing technical assistance. Placer County has three public-use
airports at Auburn, Lincoln, and Blue Canyon (an emergency airstrip).
PCTPA coordinates with the California Department of Transportation, Division of Aeronautics for
ALUC planning activities and funding. As the designated Airport Land Use Commission (ALUC) for
Placer County, PCTPA is responsible for defining planning boundaries and setting standards for
compatible land uses surrounding airports. ALUCs have two primary functions under State law. The
first is the adoption of land use standards that minimize the public’s exposure to safety hazards and
excessive levels of noise. The second is to prevent the encroachment of incompatible land uses
around public-use airports. This involves review of land use proposals near airports as delineated in
the Airport Land Use Compatibility Plan. This analysis, particularly for more complex mandatory
reviews, may require the use of consultant services.
While the Truckee- Tahoe Airport is predominantly in Nevada County, part of the runways and
overflight zones are in Placer County. Under agreement reached in 2010, the ALUC designation for
the Truckee-Tahoe Airport lies with the Nevada County Transportation Commission (NCTC),
augmented by a representative appointed by the Placer County Board of Supervisors so that Placer
interests are represented appropriately.
A key task for the ALUC is coordinating implementation of the Airport Lane Use Compatibility Plan
(ALUCP) with the cities of Auburn and Lincoln and Placer County.
WORK PROGRAM:
• Participate in interagency aviation meetings As Needed
• Review development projects for consistency with ALUCP Ongoing
• Provide staff support for aviation agencies, local jurisdictions and ALUC Ongoing
• Administer programs for local jurisdictions Ongoing/as needed
• Work with SACOG to represent Placer interests in the ALUCP for the McClellan Airport As
needed
• Annually adjust the ALUC fee structure based on CPI. July 2022
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WORK ELEMENT 27 (continued)
AIRPORT LAND USE COMMISSION/AVIATION PLANNING
PRODUCTS:
• Determination of development projects consistency with ALUCP, including public hearings As
needed
• Updated jurisdiction land use plans/maps, zoning codes, or other planning documents to reflect
the updated ALUCP According to jurisdiction schedule
• Grant proposals, funding plans, and interagency agreements As needed
• ALUC meeting agendas As needed
• Annually adjustment of ALUC fee structure July 2022
REVENUES
LTF
ALUC Fees

EXPENDITURES
$43,161 PCTPA
5,000 Legal
Airport Conformity
Consultant
Meetings, Travel, and
Notifications

TOTAL
Percent of budget: 0.68%

$48,161
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$36,662
1,000
$10,000
$500
$48,161

WORK ELEMENT 33
BIKEWAY PLANNING
PURPOSE: To provide ongoing bicycle planning, safety education and coordination services.
BACKGROUND: In FY 2010/11, PCTPA completed the North Tahoe-Truckee Resort Triangle
Bicycle and Trail Plan with the Tahoe Regional Planning Agency (TRPA), Nevada County
Transportation Commission (NCTC), and the North Lake Tahoe Resort Association (NLTRA) in
support of the NLTRA’s goal to become designated as a Bicycle Friendly Community, which has now
been achieved. The City of Roseville also achieved a Bicycle Friendly Community status in 2017. In
FY 2016/17 and 2017/18, staff led an update to the 2002 Regional Bikeway Plan for the
unincorporated communities in western Placer County, which was adopted in June 2019. The Regional
Bikeway Plan provided a new vision for bikeways within the rural communities, between incorporated
cities, and the touring routes enjoyed by enthusiast with an eye toward identifying projects to compete
in the statewide Active Transportation Program.
PCTPA staff continues to coordinate with local agencies on the implementation of the 2019 Regional
Bikeway Plan for the unincorporated areas of the county by pursuing grants as well as the local
bikeway plans to secure grant funding for feasibility studies and construction. PCTPA will continue to
update, print, and distribute the Countywide Bikeway Map as it has annually since 2010. Staff will also
continue to monitor bicycle planning and implementation needs, and coordinate with SACOG,
Caltrans, and jurisdictions on bicycle issues.
WORK PROGRAM:
• Coordinate efforts with PCTPA’s Bicycle Advisory Committee and other stakeholders, including
SACOG and Caltrans Ongoing
• Coordinate with local jurisdictions on bicycle funding opportunities and grant programs and
enhance coordination efforts with Caltrans to identify and program complete streets enhancements
to the state highway system in Placer County Ongoing
• Coordinate with local jurisdictions, including the City of Folsom, on securing grant funding to
complete the Dry Creek Greenway Trail Ongoing
• Coordinate with local jurisdictions to develop and secure grant funding for regional bikeway
connections to the City of Lincoln and City of Auburn, as identified in the Placer-Sacramento
Gateway Plan Ongoing
• Participate in the Regional Bicycle Steering Committee and regional marketing efforts of May is
Bike Month February 2023 – May 2023
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WORK ELEMENT 33 (continued)
BIKEWAY PLANNING
•
•
•
•
•

Using enhanced computer software capabilities, update countywide bikeway maps in-house
Ongoing
Print and distribute updated countywide bicycle maps Ongoing
Coordinate efforts with Caltrans District 3 on the implementation of their district 3 Active
Transportation Plan As needed
Explore opportunities for acquisition of abandoned railroad rights-of-way for bikeways As needed

PRODUCTS:
• Bikeway funding applications As needed
• Updated Placer Countywide Bikeway Map As needed
• Regional Bicycle Steering Committee agendas As needed
• Grant applications for projects every two years through the SHOPP complete streets funding
Ongoing
REVENUES
LTF
CMAQ
TOTAL
Percent of budget: 0.62%

EXPENDITURES
$41,509 PCTPA
2,000 Meetings, Travel, and
Notifications
$43,509
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$31,008
5,500
$43,509

WORK ELEMENT 35
RAIL PROGRAM
PURPOSE: To support and enhance the success of Capitol Corridor rail service in Placer County, to
administer the agency’s passenger rail, freight rail and rail grade crossing programs, and to maximize
rail funding available to local jurisdictions.
BACKGROUND: PCTPA’s rail program includes rail system planning, program administration and
financing, and technical assistance. PCTPA’s top rail priority is intercity rail and therefore is an active
member of the Capitol Corridor Joint Powers Authority (CCJPA) and its subcommittees. Intercity rail
requires extensive work and coordination with Amtrak, Union Pacific, Caltrans, the CCJPA, and local
jurisdictions. PCTPA also provides a critical network of support for the service, working with local
jurisdictions and CCJPA staff to provide stations, platforms, connector buses, and other amenities
required for the ongoing success of the rail service. The State provides operating funds to CCJPA
under the provisions of interagency and fund transfer agreements.
The long-standing focus of Placer’s rail program is to enhance rail service to Placer County. One
manifestation of that priority has been work to extend passenger service to Reno. A Reno Rail
Conceptual Plan was completed in FY 2004/05, and efforts had been on hold. However in 2021, the
Tahoe Mobility Forum raised the possibility of looking at this issue again. Caltrans Division of Rail
and Mass Transit (DRMT) will be funding the Sacramento to Reno Service Planning Study. PCTPA
will be working closely with Caltrans DRMT and performing the first/last mile analysis and a survey
of potential user interest in the potential service to Tahoe and Reno.
The rail passenger capacity improvement discussion has focused on improvements to the UP rail
“bottleneck” between Sacramento and Roseville. In November 2015, the CCJPA adopted the
environmental document for the Third Track capacity improvements, with the focus of providing the
Capitol Corridor 10 round trips daily to Roseville. The next steps in this effort, to design and construct
the Third Track facilities, entails extensive coordination to build agreements with key parties,
including CCJPA, PCTPA, UP, and the City of Roseville.
While the footprint of the High Speed Rail line in California is not planned to extend to Placer County,
the CCJPA will be acting as a key feeder line. For that reason, PCTPA staff is also working closely
with CCJPA to ensure that Placer interests are best served as the High Speed Rail line moves forward.
Finally, PCTPA staff represents Placer County’s jurisdictions before state, federal and regional rail
agencies, as well as the CTC. PCTPA also assists jurisdictions with coordination with Caltrans,
Union Pacific and the PUC to improve at-grade crossings.
WORK PROGRAM:
Participate in CCJPA and other interagency rail committees and meetings Monthly
• Coordinate with state and federal agencies and legislators to ensure and enhance the long-term
viability of rail service in Placer County Ongoing
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WORK ELEMENT 35 (continued)
RAIL PROGRAM
•
•
•
•
•
•
•
•
•

Serve as information clearinghouse for jurisdictions, tribal governments, and the public
regarding rail services and facilities in Placer County Ongoing
Monitor and expedite improvements to rail facilities and services in Placer County, including
Third Track project Ongoing
Work with the CCJPA and local transit to provide timely connections to rail service, including
changes to Amtrak bus services Ongoing
Coordinate rail and transit programs with other agencies and jurisdictions Ongoing
Work with jurisdictions, CCJPA, and Amtrak to increase train frequencies to Placer stations,
including negotiations for agreements with Union Pacific Ongoing
Work with CCJPA to ensure Placer interests are represented in High Speed Rail feeder route
planning Ongoing
Work with member agencies, elected officials, and others to pursue operational and funding
strategies outlined in the Reno Rail Conceptual Plan Ongoing
Participate with Placer County, Washoe County RTC, Nevada County Transportation
Commission, TRPA, CCJPA, and Caltrans in the Tahoe/Reno Rail Study July 2022 –
June 2023
Work with CCJPA on annual marketing program for Placer County July 2022 – June 2023

PRODUCTS:
• CCJPA public hearings, meetings, presentations, Annual Business Plan, public service
announcements and press releases Per CCJPA schedule
• Sacramento to Reno Service Planning Study (Passenger Rail). This study will include first-last
mile rail technical memorandum and customer interest assessment to be completed by PCTPA
staff. June 2023
• CCJPA marketing materials and video(s) focused on Placer County July 2022 – June 2023
REVENUES
LTF
CMAQ
CCJPA
Reno Tahoe Rail Grant –
Partnering Local Agency
Funding
TOTAL
Percent of budget: 0.90%

EXPENDITURES
$0 PCTPA

$47,678

7,500 Legal
$7,500 Marketing Consultant
$48,677 Meetings, Travel, and
Notifications

500
$15,000
500

$63,677

$63,677
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WORK ELEMENT 40
PLACER PARKWAY (Multi-year project)
PURPOSE: To support the completion of the federal and state environmental document that will
provide construction level clearance for a future Placer Parkway – a new roadway linking State Route
(SR) 70/99 in Sutter County and SR 65 in Placer County.
BACKGROUND: The Placer Parkway is cited in the Placer County General Plan, PCTPA’s
Regional Transportation Plan, and the SACOG Metropolitan Transportation Plan. The Placer Parkway
would offer an alternative travel corridor for the fast growing areas in western Placer County and
southern Sutter County.
The Tier 1 environmental document, which identified a 500’ to 1000’ wide corridor for acquisition,
was adopted by the South Placer Regional Transportation Authority (SPRTA) in December 2009. The
subsequent Tier 2 environmental document effort is being led by Placer County and will analyze
design and construction impacts of roadway alignments within the selected corridor.
PCTPA, both as a planning agency and as staff for SPRTA, has led the development of this project
since the Placer Parkway Conceptual Plan was started in 1998. As the project moves through the
construction level environmental process, the institutional knowledge and background acquired in
efforts to date will be needed to assist County staff in moving the project forward. Staff will also be
participating as development efforts begin to take shape in the Western Placer area to ensure that the
ongoing viability of the Placer Parkway project and that adopted actions and agreements are
incorporated into the planning process.
WORK PROGRAM:
• Evaluate a proposed shift in the identified corridor and provide environmental review of the
proposed corridor if necessary. July 2022 – June 2023
• Assist Placer County and other partners in developing and obtaining a construction level
environmental clearances. Ongoing
• Participate with Placer County on Project Development Team (PDT) for Placer Parkway Phase 1
Per County schedule
• Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of Placer Parkway in their
planning efforts Ongoing
PRODUCTS:
• Tier 1 environmental document revision (addendum, subsequent or supplemental) July 2022 –
June 2023, if needed
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WORK ELEMENT 40 (continued)
PLACER PARKWAY (Multi-year project)
REVENUES
SPRTA Mitigation Fees
Developer Contribution

TOTAL
Percent of budget: 2.47%

EXPENDITURES
$58,524 PCTPA
$115,106 Consulting / ROW
Acquisition
Legal
Meetings, Travel,
and Notifications
$173,630
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$111,131
60,000
2,000
500
$173,630

WORK ELEMENT 41
I-80/SR 65 INTERCHANGE IMPROVEMENTS (Multi-year project)
PURPOSE: To develop a shelf-ready phased improvement program for the I-80/SR 65
Interchange, including environmental clearances, design, and right-of-way. Caltrans pays for and
provides staff support through Expenditure Authorization 03-0H26U.
BACKGROUND: The I-80/SR 65 Interchange was constructed in the mid-1980’s as part of the
Roseville Bypass project on SR 65 in the Roseville/Rocklin area of South Placer County. The
facility is now experiencing operational problems caused by high peak traffic volumes and less
efficient geometry of the loop ramp, which cause downstream backups on I-80 and SR 65.
A project initiation document (PID) for the I-80/SR 65 Interchange Improvements was
completed in 2009 by Caltrans District 3. This document provided planning level alignment
alternatives, as well as scope, schedule, and cost estimates. The interchange improvements
received both federal and state environmental clearance in September 2016.
Phase 1 of the I-80/SR 65 interchange completed construction in September 2019, including a
third lane on northbound Highway 65 from Interstate 80 to Pleasant Grove Boulevard. The work
for FY 2022/23 is expected to focus on coordination with Caltrans to close out construction of
the first phase (Phase 1) of the interchange on northbound SR 65 from I-80 to Pleasant Grove
Boulevard, as well as pursuing funding for construction of Phase 2.
WORK PROGRAM:
• Work closely with Caltrans, jurisdictions, regulatory agencies, and other pertinent parties to
close out construction of Phase 1 of the I-80/SR 65 interchange in accordance with the work
program July 2022 – June 2023
• Provide information and make presentations on the I-80/SR 65 Interchange Improvement
effort to elected officials, business groups, citizen groups, and other interested parties July
2022 – June 2023/as needed
• Maintain and update the project website, www.8065interchange.org Ongoing
• Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of I-80/SR 65 Interchange
Improvements in their planning efforts Ongoing
PRODUCTS:
• Coordination with Caltrans and regulatory agencies to settle construction claims and
close out environmental monitoring for Phase 1 construction Ongoing
• Consider design modifications necessary to align with grant funding opportunities
Ongoing
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WORK ELEMENT 41 (continued)
I-80/SR 65 INTERCHANGE IMPROVEMENTS (Multi-year project)
REVENUES
SPRTA Mitigation Fees

TOTAL
Percent of budget: 4.24%

EXPENDITURES
298,531 PCTPA
Consulting / ROW
Acquisition
Legal

298,531

Meetings, Travel, and
Notifications
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$96,031
200,000
2,000
500
$298,531

WORK ELEMENT 42
HIGHWAY 65 WIDENING (Multi-year project)
PURPOSE: To develop a shelf-ready improvement program for Highway 65 between I-80 and
Lincoln Boulevard, including environmental clearance, design, and right-of-way. Caltrans pays
for and provides staff support through Expenditure Authorization 03-1FI71.
BACKGROUND: Highway 65 between Roseville and Marysville was designated as part of the
state’s highway system in the 1960’s. The Highway 65 Roseville Bypass, constructed in the late
1980’s, realigned the highway through downtown Roseville from Washington Boulevard to I-80.
The facility is now experiencing operational problems caused by high peak traffic volumes,
which cause backups on both northbound and southbound Highway 65 in South Placer County.
A project initiation document (PID) for the Highway 65 Widening was completed by Caltrans
District 3 in January 2013. This document provides planning level alternatives, as well as scope,
schedule, and cost estimates. The PCTPA board approved funding to complete Project Approval
and Environmental Document (PA&ED) phase, which was completed in FY 2017/18.
The next phase of the project is the design of Phase 1 improvements from Blue Oaks Boulevard
to Galleria Blvd/Stanford Ranch Rd, which is being led by PCTPA. The work in FY 2020/21
continued the Phase 1 work to 95 percent design in September 2021. However, with the
transportation funding strategy being delayed to 2022, the design will go on hold until local
match construction funding can be identified.
WORK PROGRAM:
• Provide information and make presentations on the Highway 65 Widening effort to elected
officials, business groups, citizen groups, and other interested parties July 2022 – June
2023/as needed
• Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of the Highway 65
Widening in their planning efforts Ongoing
• Consider design modifications necessary to align with grant funding opportunities Ongoing
• Pursue grant funding opportunities for construction of Phase 1 As needed
PRODUCTS:
• Grant funding applications As needed
• Newsletters, press releases, and outreach materials Ongoing
REVENUES
SPRTA

TOTAL
Percent of budget: 4.24%

EXPENDITURES
$298,331 PCTPA
Consulting / ROW
Acquisition
Permit Fees
Meetings, Travel, and
Notifications / Permit Fees
$298,331
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$96,031
200,000
1,800
500
$298,331

WORK ELEMENT 43
I-80 AUXILIARY LANES (Multi-year project)
PURPOSE: To begin construction of the I-80 Auxiliary Lanes project. Caltrans pays for and
provides staff support through Expenditure Authorization 03-3F230.
BACKGROUND: The PCTPA Board in August 2013 re-allocated federal earmark savings
from the I-80 Bottleneck project for environmental approval of the following improvements:
•
•

I-80 Eastbound Auxiliary Lane between SR 65 and Rocklin Road
I-80 Westbound 5th Lane between Douglas Blvd and Riverside Ave

Construction of the I-80 Auxiliary Lanes project will relieve existing traffic congestion and
support future economic development in southern Placer County. The two locations are being
combined as one project to be the most cost effective in completing the environmental
documents and project designs.
A project initiation document (PID) was completed by Caltrans for each location in 2000 and
2012. PCTPA completed the Project Approval and Environmental Documents (PA&ED) phase
in May 2014, and both state and federal environmental approval for the project was obtained in
October 2016. Final design and right of way acquisition phases were initiated in February 2018.
Construction funding was awarded by the CTC in December 2020. Construction is anticipated to
occur in FY 2022/23.
The work for FY 2022/23 is expected to include preparation of project bid documents,
advertisement, award and approval of contractor contract, start of construction, and
implementation of mitigation requirements.
WORK PROGRAM:
• Work with SACOG, Caltrans, SPRTA, and jurisdictions to ensure inclusion of the I-80
Auxiliary Lanes in their planning efforts Ongoing
• Work closely with consultant team, jurisdictions, Caltrans, regulatory agencies, and other
pertinent parties to complete project bid documents, project construction, and implementation
of project mitigation requirements.July 2022 – June 2023
• Develop consultant contract amendments for bidding and construction support. July 2022 –
September 2022With the consultant team, provide information and make presentations on the
I-80 Auxiliary Lanes effort to elected officials, area business groups, area homeowners,
citizen groups, and other interested parties July 2022 – June 2023 / as needed
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WORK ELEMENT 43 (continued)
I-80 AUXILIARY LANES (Multi-year project)
PRODUCTS:
• I-80 Auxiliary Lanes project bid documents. In accordance with project schedule
• Consultant contract amendments for bidding and construction support As needed
• Newsletters, press releases, and outreach materials Ongoing
REVENUES
Federal HIP
SPRTA

TOTAL
Percent of budget:

6.07%

EXPENDITURES
PCTPA
$145,500 Design and Right of
Way Consultant
$281,750 Meetings, Travel, and
Notifications
Permit Fees
Legal
PG&E ROW
$427,250
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$101,651
$283,000
$1,000
2100
7500
32,000
$427,250

WORK ELEMENT 44
SR 49 SIDEWALK GAP CLOSURE (Multi-year project)
PURPOSE: To implement the Active Transportation Program Cycle 4 (2018) funded
Highway 49 Sidewalk Gap Closure project. The project will construct 2.8 miles of sidewalks
between gap on State Route 49 (SR 49) from I-80 to Dry Creek Road, including environmental
clearances, design, and right of way support. Caltrans pays for and provides staff support through
Expenditure Authorization 03-3H830.
BACKGROUND: The PCTPA Board in March 2017 allocated federal Congestion Mitigation
and Air Quality funding to work cooperatively with the City of Auburn, County of Placer, and
Caltrans to develop a standalone project to close gaps in the sidewalk network along SR 49 from
I-80 to Dry Creek Road. Caltrans developed the SR 49 Roadway Rehabilitation project that
proposes to repave the entire corridor, add Class II bicycle lanes, and sidewalks along certain
segments of the corridor. A Project Report for the Roadway Rehabilitation project was approved
March 2017. Unfortunately, sufficient funding was unavailable to provide continuous sidewalks
along the corridor and Caltrans Roadway Rehabilitation project was too far along in the process
to add the sidewalk gap closure components without significantly slowing their process.
The standalone Highway 49 Sidewalk Gap Closures project completed the necessary
environmental clearance in December 2019. Continued effort to complete the design, and right
of way phases will support construction of the project using a $14.4 million Active
Transportation Program (ATP) state grant.
During FY 2022/23, PCTPA and the consultant team will finalize the Plans Specifications &
Estimates (PS&E), and complete the right-of-way engineering phases in preparation for Caltrans
to prepare and release a bid package for construction in FY 2023/24.
WORK PROGRAM:
• Work closely with consultant team, jurisdictions, regulatory agencies, and other pertinent
parties to design (PS&E) improvements per consultant contract July 2022 – June 2023
• Work closely with consultant team, jurisdictions, regulatory agencies, and other pertinent
parties on the right of way phase per consultant contract July 2022 – July 23
• With the consultant team, provide information and make presentations on the Highway 49
Sidewalk Gap Closures effort to elected officials, business groups, citizen groups, and other
interested parties July 2022 – June 2023/as needed
PRODUCTS:
• Final Design Plans March 2023
• Right of Way Acquisition February 2023
• Right of Way Certification March 2023
• Ready to List FY2023/24
• Consultant assistance with construction bid package FY 2023/24
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WORK ELEMENT 44 (continued)
SR 49 SIDEWALK GAP CLOSURE (Multi-year project)
•
•

Consultant contract amendments As needed
Newsletters, press releases, and outreach materials Ongoing

REVENUES
LTF Bike/Ped
CMAQ
ATP

TOTAL

EXPENDITURES
$194,500 PCTPA
$1,674,659 Design & ROW
consultant
$75,000 Permit Fees
Meetings, Travel, and
Notifications
Legal
$1,943,859

Percent of budget: 27.62%
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$91,223
1,842,386
1,750
1,000
$7,500
$1,943,859

WORK ELEMENT 46
MOBILITY ACTION PLAN (Multi-year project)
PURPOSE: To identify projects for potential state and federal funding anticipated in 2022 and
2023.
BACKGROUND: PCTPA was awarded a Sustainable Communities grant from Caltrans in
May 2021. The Placer Sacramento Mobility Action Plan (Action Plan) will build on the
completion of the Placer Sacramento Gateway Plan, which includes collaboration between
PCTPA, Sacramento Area Council of Governments (SACOG), Capital Corridor Joint Powers
Authority (CCJPA), and Caltrans District 3. The Action Plan will identify a list of regional
projects to pursue in a coordinated transportation funding effort, including outlining clear
actions, assigning implementation roles, and establishing performance metrics. The Action Plan
will include an approximately 45-mile corridor that starts on US 50 at Interstate 5 and extends
along Business 80, Interstate 80 to Highway 49, and Highway 65 to Nelson Lane.
The Action Plan will utilize innovative community engagement, extensive multimodal
simulation modeling, and continuous stakeholder coordination. The Action Plan will be used to
compete for state and federal grant funding anticipated in winter 2022/23.
PREVIOUS WORK:
• Awarded consultant contract April 2020 (PCTPA)
• Worked closely with project partners to identify the top 3 projects for upcoming funding
opportunities January 2022 (Consultant and PCTPA)
• Began modeling performance benefits of projects prioritized in the draft Mobility Action
Plan January 2022 (Consultant)
• Conducted outreach to stakeholder partners. February 2022 – March 2022 (PCTPA and
Consultant)
• Developed public outreach videos highlighting priority projects and solicited public input
May 2022 (Consultant).
• Continued performance analysis refinement October 2021 – June 2022 (Consultant)
WORK PROGRAM:
• Administer Caltrans grant July 2022 – February 2023 (PCTPA)
• Work closely with project partners to advance priority projects along the corridor that would
compete best in state and federal grant programs July 2022 – December 2023 (Consultant
and PCTPA)
• With the consultant team, provide information and make presentations on the PSMAP effort
to elected officials, business groups, citizen groups, and other interested parties As needed
(Consultant and PCTPA)
• Deliver final Action Plan to PCTPA Board December 2022 (Consultant)
PRODUCTS:
• Draft Placer-Sacramento Action Plan (PSAP) September 2022
• Final Placer-Sacramento Action Plan (PSAP) December 2022
• Consultant contract amendments As needed
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WORK ELEMENT 46 (continued)
MOBILITY ACTION PLAN (Multi-year project)
REVENUES
LTF
Caltrans Sustainable
Communities Grant

EXPENDITURES
$149,396 PCTPA
$71,000 Consultant

TOTAL

$220,396

Meetings, Travel, and
Notifications

Percent of budget:
3.13%
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$109,895
$110,000
500
$220,396

WORK ELEMENT 47
RIEGO ROAD/BASELINE ROAD WIDENING PROJECT (Multi-year project)
PURPOSE: Facilitate a proactive multi-jurisdictional approach between the Participating Agencies
and PCTPA to address cumulative transportation impacts from pending and approved land development
within the South Placer and Sutter region.
BACKGROUND: Beginning in January 2020, staff from the three Participating Agencies and
PCTPA formed a Project Development Team (PDT) to initiate a Project Study Report (PSR) to scope
Riego Road/Baseline Road improvements from SR 99 to Foothills Boulevard. In conjunction with
the PDT, a Strategy Team was formed, consisting of corridor development interests. The PSR,
approved in October 2020, indicated that Riego Road/Baseline Road needs to be widened and
improved to support future planned and approved development, and to provide for a reliable and safe
east-west connection to meet anticipated traffic demands in the South Placer and South Sutter region.
The PSR process also established a high-level project cost estimate and timeline for the project’s
environmental review process, the subsequent engineering and design phase, and a construction start
date. Completion of the PSR allows the Participating Agencies and PCTPA to pursue local, state, and
federal funding for environmental, design, right-of-way, and construction of the Riego Road/Baseline
Road improvements.
At the conclusion of the PSR, the PDT recognized that it would be in their best interest to continue to
work cooperatively to design, fund, finance, and determine the timing of construction of Riego
Road/Baseline Road improvements located in their respective jurisdictions. The PDT also recognized
that it would be in their best interest to work cooperatively to obtain State and federal transportation
funding, and to develop a fair and equitable method to fund and finance costs of certain regional
transportation improvements necessary to address cumulative traffic impacts within the South Placer
and South Sutter region. These regional transportation improvements could include Riego
Road/Baseline Road, State Route 99/70, Watt Avenue, and Placer/Sutter Parkway. The Participating
Agencies executing a MOU, which authorized PCTPA to coordinate the efforts amongst the
Participating Agencies to evaluate options and develop a regional transportation funding and
financing plan for the South Placer and South Sutter region. Upon consensus on the plan by the PDT,
PCTPA will develop an RFP for any needed consultant services, schedule, and cost estimate to
prepare an analysis and reports in support of the plan, and to permit consideration of the plan by the
Participating Agencies’ elected bodies.

WORK PROGRAM:
• Develop an RFP for consultant services the regional transportation funding and financing plan.
July 2022 – September 2022 Prepare the regional transportation funding and financing plan
July 2022 – June 2023
• With the consultant team, provide information and make presentations to elected officials,
business groups, citizen groups, and other interested parties July 2022– June 2023/as
needed
• Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of Riego Road/Baseline
Road Widening and other regional projects in their planning efforts Ongoing
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WORK ELEMENT 47 (continued)
RIEGO ROAD/BASELINE ROAD WIDENING PROJECT (Multi-year project)
PRODUCTS:
• Regional transportation funding and financing options evaluation including Riego
Road/Baseline Road Widening. Consultant work product. In accordance with work
program
• Regional transportation funding and financing options and PA&ED consultant contract(s)
To Be determined
• Newsletters, press releases, and outreach materials Ongoing
REVENUES
Agency Contribution

EXPENDITURES
$294,880 PCTPA
Consultant / ROW

TOTAL
Percent of budget: 4.19%

$294,880
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$114,880
180,000
$294,880

WORK ELEMENT 50
PROJECT PROGRAMMING AND REPORTING
PURPOSE: To maximize the funding available to priority transportation projects and programs
through accurate and efficient programming of Federal and State transportation dollars, ensure
timely delivery, and report the success of those efforts.
BACKGROUND: PCTPA develops and programs transportation projects that are funded with
State and Federal funds. PCTPA staff coordinates with Caltrans, SACOG, and other agencies, as
indicated, regarding the various funding programs. Staff also coordinates with local jurisdictions
to develop needed projects to meet specific program guidelines.
The passage of SB 1 in the Spring of 2017 brought significant new revenues into play, with
critical administrative roles for Regional Transportation Planning Agencies (RTPAs). The
package of ten different funding programs includes a few that are distributed by formula, with
most distributed on a competitive basis. PCTPA works with member jurisdictions and other
regional agencies to ensure timely use of formula SB1 funds, and to identify projects and
develop applications for competitive SB1 funds. These programs include regular reporting to
Caltrans and the California Transportation Commission (CTC) that PCTPA and its member
jurisdictions must comply with.
Another major transportation funding program that PCTPA programs, under the requirements of
our designation as Placer’s Regional Transportation Planning Agency (RTPA), is the Regional
Transportation Improvement Program (RTIP). PCTPA determines how to program the RTIP
funds allocated to the county, known as Regional Choice funds. PCTPA also advocates for the
allocation of Caltrans' ITIP funds for shared priorities on state highways, including SR 65,
SR 49, and I-80. While in recent years, with the advance of Placer’s share of RTIP funds for the
SR 65 Lincoln Bypass, as well as the fluctuations that result in a diminishing effectiveness of the
gas tax revenues that fund the STIP, this is becoming a much smaller portion of PCTPA’s
funding efforts. However, with the passage of SB 1, it appears the RTIP debt may be paid off
sooner, likely bringing this funding source back into play in the 2028 STIP Cycle.
Federal funding is equally volatile. Over the past decade, the shrinking cost effectiveness of the
Federal gas tax has required more state and local funding to make ends meet. A very positive
boost to Federal funding levels occurred in November 2021, with the passage of the
Infrastructure Investment and Jobs Act (IIJA). IIJA effectively replaces the FAST Act and
provides a new, five-year authorization of surface transportation funding for highways, transit,
and rail programs with an approximately 56% increase in this funding source alone compared to
the previous FAST Act legislation. Overall, IIJA introduces $550 billion of new funding
opportunities above the current baseline Federal funding programs, with significant funding
increases targeted to new competitive grant programs. Staff will continue to monitor changes to
existing, and the introduction of new, funding programs in the IIJA, and will be coordinating
with PCTPA’s member jurisdictions to continue
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WORK ELEMENT 50 (continued)
PROJECT PROGRAMMING AND REPORTING
to obtain and maintain the maximum amount of transportation funding for our local and regional
transportation priorities, including transit improvements, Highway 65 widening, the I-80/SR 65
Interchange, SR 49 Sidewalk Gap Closures, Placer Parkway, rail capacity improvements, and
various I-80 improvements. Not only do these projects enhance mobility for residents, they also
enhance and expand efficient local, regional, and – in the case of I-80 and rail, national goods
movement.
PCTPA also programs projects for Federal programs such as the Congestion Mitigation and Air
Quality (CMAQ) and Surface Transportation Block Grant (STBG) programs, the Federal Transit
Administration (FTA) Section 5311, as well as coordinating applications for State and regional
programs like the Active Transportation Program (ATP) and FTA Section 5310 program
administered by SACOG (urban) and the State (rural).
All regionally significant transportation projects, as well as any which receive federal funding,
must be included in the Metropolitan Transportation Improvement Program (MTIP) to allow
projects to move forward. PCTPA works closely with SACOG and our jurisdictions to ensure
data included in the MTIP is current and accurate. In addition, SACOG provides air quality
conformity determinations on the MTIP to comply with Federal clean air requirements.
Under AB 1012, agencies are also held responsible for ensuring State and Federal funding is
spent promptly and projects delivered within specified time limits. This requirement is backed up
by “use it or lose it” timely use of funds deadlines. Some of the major projects subject to these
provisions are those receiving funding through the (STBG) and CMAQ programs.
Over and above these requirements, PCTPA has a long standing commitment to ensuring that
every transportation dollar is used as quickly, efficiently, and effectively as is possible. PCTPA
staff will continuously monitor the progress of projects funded through State and Federal sources
and ensure that they meet scope, schedule, and budget.
WORK PROGRAM:
• Monitor and update information on regionally significant projects to SACOG for inclusion in
the MTIP Ongoing
• Prepare grant and funding applications, including State SCCP, TCEP, LPP, and ATP; and
Federal RAISE grants Per Federal/State schedules
• Serve as information clearinghouse for various grant programs Ongoing
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WORK ELEMENT 50 (continued)
PROJECT PROGRAMMING AND REPORTING
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

Provide staff support and advice for local jurisdictions in developing grant applications
Ongoing
Work with Placer County Air Pollution Control District and SACOG to integrate AB2766,
SECAT, and/or CMAQ funding program for NOx reduction projects to enable the region to
meet air quality conformity requirements for programming Ongoing
Analyze STBG and CMAQ applications and recommend programming to SACOG per
Memorandum of Understanding July 2022 -September 2022
Coordinate with jurisdictions to develop and submit effective Active Transportation Program
(ATP) applications Ongoing
Participate with CTC and SACOG to analyze and recommend grant funding for ATP projects
Per State and SACOG schedules
Update CMAQ, STBG, or other programming to meet timely use of funds rules As needed
Coordinate with SACOG on federal funding program opportunities and requirements As
needed
Closely coordinate with Caltrans as they develop the list of Placer projects for which Project
Initiation Documents (PIDs) will be done, as part of Caltrans’ Three Year Strategic Plan
According to Caltrans schedule
Prepare and process Low Carbon Transit Operations Program applications According to
Caltrans Schedule
Prepare amendments to the State Transportation Improvement Program (STIP) for Placer
projects and programs As needed
Prepare reporting documents and status reports for grant and funding programs According
to funding agency requirements
Organize and/or attend technical and management meetings for projects, such as Project
Development Team (PDT), and Management Team meetings Quarterly/as needed
Prepare and submit required progress reporting documents for grant programs As required
Provide project sponsors with data regarding State and Federal policies that may impact
implementation Ongoing
Actively pursue innovative approaches to advancing project schedules and otherwise speed
implementation Ongoing
Actively pursue innovative approaches to project development processes to reduce costs
Ongoing
Provide ongoing review of project status to assure all timelines and requirements are met
Ongoing
Work with project sponsors to generate accurate and timely data for distribution to other
agencies, community groups, and the general public Ongoing
Work with local, State, and Federal officials to obtain additional funding when needed to
construct needed transportation projects Ongoing
Participate in efforts to develop guidelines and requirements for new funding programs under
SB 1 Ongoing per Caltrans/CTC program funding schedules
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WORK ELEMENT 50 (continued)
PROJECT PROGRAMMING AND REPORTING
•
•
•

In coordination with member jurisdictions, Caltrans, and/or SACOG, develop application for
SB 1 grant programs, including Trade Corridors Enhancement Program (TCEP) and
Solutions for Congested Corridors Program (SCCP) Ongoing per Caltrans/CTC schedules
Gather data and complete reporting requirements for SB 1 funding programs Ongoing per
Caltrans/CTC schedules
Coordinate with Caltrans on the Highway 49 Safety Audit Review and Implementation with
Caltrans Ongoing per Caltrans schedule

PRODUCTS:
• SACOG MTIP Updates Quarterly/as needed
• SACOG Air Quality Conformity Determinations on MTIP In accordance with MTIP
updates
• Amendments and applications to Low Carbon Transit Operations Program As needed
• Amendments and applications to State of Good Repair Program As needed
• Coordinate with agencies on supporting FTA Section 5310 projects and funding applications
As needed, per Caltrans schedule
• FTA Section 5311 Program of Projects and Application August 2022
• FTA Section 5304/SHA Sustainable Communities Grant application March 2023
• FHWA Strategic Partnership Grant application March 2023
• State Transportation Improvement Program (STIP) amendments As needed
• Other grant and fund program applications, including ATP As needed
• Provision of grant applications and reports to local agencies and the general public Ongoing
• Cooperative Agreements with Caltrans for the programming of funds As needed
• Project listings on Caltrans’ Three Year Strategic Plan for PIDs Per Caltrans
determination
• PDT and Management Team agendas In accordance with project schedules
• Project and funding status reports, including SB 45 Quarterly
• Progress reports on grant funding programs As required
• Caltrans Fund Transfer Agreements As needed
• Project signage that highlights local agency participation As needed
• Cooperative Agreements, Memoranda of Understanding, and other agreements As needed
• Transportation facility improvements In accordance with project schedules
• SB 1 grant application for Trade Corridors Enhancement Program (TCEP) and Solutions for
Congested Corridors Program (SCCP) Per Caltrans/CTC schedules
• CMAQ and STBG Projects selected for funding August 2022
• SB 1 program reports Per Caltrans/CTC schedules
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WORK ELEMENT 50 (continued)
PROJECT PROGRAMMING AND REPORTING

REVENUES
LTF
STIP Programming
(PPM)
TOTAL
Percent of budget:
1.57%

EXPENDITURES
$46,821 PCTPA
Meetings, Travel, and
64,000 Notifications
$110,821
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$109,821
1,000
$110,821

WORK ELEMENT 61
REGIONAL TRANSPORTATION FUNDING PROGRAM
PURPOSE: To educate the public on the need for critical regional transportation projects in Placer
County.
BACKGROUND: For a number of years, the needs for large scale regional transportation projects
far outstrip the county’s available transportation funding. Concern has centered on not only the
shortfalls, but the timing to fund major projects identified in the Regional Transportation Plan (RTP)
such as the Placer Parkway, Highway 65 Widening, the I-80/SR 65 Interchange, intercity rail, transit
services, road rehabilitation and maintenance, and pedestrian and bicycle facilities.
While the regional traffic impact fee has now been adopted, increasing travel demand juxtaposed with
the state and federal government contributing less towards major freeway and highway projects have
continued the gap between transportation needs and funding availability. Unfortunately, the disparity
between critical transportation needs and funding opportunities, and the integral ties to the economic
vitality of Placer County has not changed. Meanwhile, the very legitimate public concerns about
traffic congestion and pavement conditions are getting even worse.
Covid-19 variants in Fiscal Year 2021-2022 presented a major challenge to our work program.
Support for the need for a funding mechanism remains steady but has not returned to 2019 levels of
support near the 2/3 needed for a special tax. Our charge is to regroup and redouble our efforts to
provide the public with more information about the planning and funding challenges involved in
addressing our critical transportation needs. Enhanced and creative efforts to provide that kind of
outreach and information is a key to the success of our Regional Transportation Funding Program
efforts moving forward.
WORK PROGRAM:
• Continue to monitor traffic volumes, monitor economic conditions, and update/refine the Regional
Transportation Funding Outreach Program, including opportunities, needs, and constraints for postCOVID-19 return of traffic congestion estimated approximately June 2022 July 2022 – June
2023
• Develop and provide informational materials and fact sheets on transportation needs and funding to
interested parties, including community and business groups, and the general public. Ongoing
• Continue to identify opportunities to leverage state and federal dollars to enhance local
transportation funding efforts Ongoing
• Investigate opportunities for innovative funding, such as bonding and public-private partnership for
specialized transit services, Placer Parkway, I-80 improvements, and other potential candidate
projects Ongoing
PRODUCTS:
Informational materials, including fact sheets, maps, charts, website graphics, videos, social media,
streaming media, traffic cameras and PowerPoint presentations, on transportation needs and funding
July 2022-June 202
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WORK ELEMENT 61 (continued)
REGIONAL TRANSPORTATION FUNDING PROGRAM
•
•

Agendas for meetings/presentations with stakeholders, community groups, and others Ongoing
Updated Sales Tax Revenue Projections May-June 2023.
REVENUES
LTF
LTF Contribution
from South County
Agencies

TOTAL
Percent of budget:
9.54%

EXPENDITURES
$571,297 PCTPA
100,000 Legal
Outreach Consultant/Direct Costs /
Events / Printing
Mall Kiosk Rent
Polling Consultant
Meetings, Travel, and Notifications,
Misc Costs
$671,297

$105,940
10,000
490,507
24,000
35,750
5,100
$671,297
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WORK ELEMENT 80
FREEWAY SERVICE PATROL (FSP)
PURPOSE: To facilitate implementation of a Freeway Service Patrol (FSP) on I-80 and SR 65 in
South Placer County.
BACKGROUND: The purpose of the program is to keep traffic moving by removing traffic
impediments, such as cars with mechanical problems or that have been involved in accidents, as well
as assisting the motoring public. The program provides a tow truck with a qualified technician
patrolling the target area. The service began in 2003 through a Placer County Air Pollution Control
District (APCD)'s AB 2766 funds to implement a Freeway Service Patrol in the congested areas of I-80
in the South Placer County area. In 2005 PCTPA became eligible to receive funding under the State’s
FSP program. Since then, the program has been expanded with increased service hours to cover I-80
from Roseville to Auburn and SR 65 from I-80 to Twelve Bridges Dr.
Juxtaposed with this need is funding availability. FSP is subject to annual State budget allocations and
formulas, as well as annual grants, and the available funding varies. Staff works closely with the CHP
and the contractor to tweak the program, including service hours, days, and costs, to balance with
available funding.
WORK PROGRAM:
• Coordinating with California Highway Patrol, administer and monitor FSP program Ongoing
• Publicize FSP program and benefits Ongoing
• Participate in regional and statewide FSP oversight committees As needed
• Participate in annual “ride-alongs” with California Highway Patrol and contractor Annually
• Participate in FSP Technical Advisory Committee meetings Ongoing
• Contract and coordinate with the Sacramento Transportation Authority in monitoring FSP operator
activities and performance Ongoing
PRODUCTS:
• Progress reports Quarterly
• FSP brochures Ongoing
• FSP signage and material updates As needed
• FSP contract change orders As Needed
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WORK ELEMENT 80 (continued)
FREEWAY SERVICE PATROL
REVENUES
LTF
FSP State Allocation

TOTAL

EXPENDITURES
$216,362 PCTPA
394,800 FSP contractor

$611,162

Percent of budget: 8.68%
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Sacramento Transportation
Authority Support
Legal
FSP Brochures
Meetings, travel, and
notifications

$70,362

530,000

5,800
1,000
2,000
2,000
$611,162

WORK ELEMENT 100
SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA)
ADMINISTRATION
PURPOSE: To provide staffing and administrative support for the South Placer Regional
Transportation Authority.
BACKGROUND: PCTPA adopted a Regional Transportation Funding Strategy in August 2000
which included the development of a regional transportation impact fee program. PCTPA staff worked
with the jurisdictions of South Placer County, as well as the development community,
environmentalists, and community groups to develop a program and mechanism to implement this
impact fee. The SPRTA, formed in January 2002, is the result of those efforts.
Under the Joint Powers Agreement that formed SPRTA, PCTPA is designated as the entity to provide
administrative, accounting, and staffing support for the Authority. PCTPA is to be reimbursed for
those staffing costs, as well as repaid for previous expenditures used to form the JPA and develop the
fee program.
PCTPA and SPRTA members approved a comprehensive travel demand forecasting model (TDF) and
Tier I and II Regional Impact Fee update in June 2022. With this major milestone successfully
completed, staff will enter a maintenance mode of assisting member agencies with the implementation
of the TDF model and fee program. Staff has retained an on-call contract with a consultant to assist
with technical questions.
WORK PROGRAM:
• Provide administrative, accounting, and staff support for the SPRTA Ongoing
• Oversee the implementation of the SPRTA’s traffic impact fee as delineated in the Implementation
Program, providing updates as indicated Ongoing
• Develop agendas for Authority Board and advisory committees Monthly/as needed
• Provide financial information to Board Ongoing
• Provide information and reports to interested developers, groups, and citizens Ongoing
• Work with member jurisdictions to update the JPA agreement As needed

51

WORK ELEMENT 100 (continued)
SPRTA ADMINSTRATION
PRODUCTS:
• SPRTA Implementation Plan updates As needed
• SPRTA Improvement Program updates As needed
• Joint Powers Agreement amendments As needed
• SPRTA FY 2022/23 Budget updates As needed
• SPRTA FY 2022/23 Budget June 2022
• SPRTA Cash flow projections As needed
• Contracts for needed services, such as traffic modeling and attorney services Annually/as needed
• SPRTA Board agendas and minutes Monthly/as needed
• SPRTA Technical Advisory Committee agendas and minutes Monthly/as needed
• SPRTA financial reports Quarterly
• Updated Joint Powers Agreement As needed

FY 21/22

REVENUES
SPRTA

EXPENDITURES
$150,424 PCTPA

TOTAL

On-Call Model and Fee
Assistance Consultant
$150,424 TOTAL

Percent of budget: 2.14%
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$125,424
$25,000
$150,424

COMMONLY USED ACRONYMS
ALUC
ALUCP
ATP
CALCOG
CCJPA
CEQA
CMAQ
CRRSAA
CTC
CTSA
FAST Act
FHWA
FSP
FTA
HIP
ITS
JPA
LCTOP
LTF
MOU
MPO
MTP
MTIP
OWP
PA&ED
PCLTA
PPM
Prop 1B
PTMISEA
RFP
RPA
RSTP
RTIP
RTP
RTPA
SACOG
SCS
SHOPP
SPRTA
SSTAC
STA
STIP
STP
TDA
TIGER
TNT/TMA
TRPA

Airport Land Use Commission
Airport Land Use Compatibility Plan
Active Transportation Program
California Association of Councils of Governments
Capitol Corridor Joint Powers Authority
California Environmental Quality Act
Congestion Mitigation Air Quality
Coronavirus Response and Relief Supplemental Appropriations Act
California Transportation Commission
Consolidated Transportation Services Agency
Fixing America’s Surface Transportation Act
Federal Highway Administration
Freeway Service Patrol
Federal Transit Administration
Highway Improvement Program
Intelligent Transportation Systems
Joint Powers Authority
Low Carbon Transit Operations Program Allocation
Local Transportation Fund
Memorandum of Understanding
Metropolitan Planning Organization
Metropolitan Transportation Plan
Metropolitan Transportation Improvement Program
Overall Work Program
Project Approval and Environmental Documentation
Placer County Local Transportation Authority
Planning, Programming and Monitoring
Proposition 1B (November 2006 Transportation Bond Funding)
Public Transportation Modernization Improvement and Service
Enhancement Account Program
Request for Proposal
Rural Planning Assistance Funds
Regional Surface Transportation Program
Regional Transportation Improvement Program
Regional Transportation Plan
Regional Transportation Planning Agency
Sacramento Area Council of Governments
Sustainable Communities Strategy
State Highway Operation and Protection Program
South Placer Regional Transportation Authority
Social Services Transportation Advisory Council
State Transit Assistance
State Transportation Improvement Program
Surface Transportation Program
Transportation Development Act
Transportation Investment Generating Economic Recovery
Truckee North Tahoe Transportation Management Association
Tahoe Regional Planning Agency

Table 1
Budget Summary
FY 2022/23
FY 2022/23
Proposed
$959,220
$584,272
$4,930,054
$564,426

FY 22/23
Feb Draft
$1,000,196
$594,634
$4,653,294
$574,751

$7,037,972

$6,822,874

FY 2022/23
Proposed
LTF Administration
$475,000
LTF Planning
$1,117,858
Rural Planning Assistance - Formula
$422,000
ALUC Fees
$5,000
STIP Planning Funds
$144,000
CMAQ Grant - CMP
$50,000
Caltrans FSP Grants
$394,800
SB 1 FSP Grants
$0
CMAQ Grants - FSP 21-22
$0
LTF - FSP 22-23
$218,058
Building Administration
$17,587
Capitol Corridor Marketing Match
$7,500
Interest
$2,000
SPRTA Administration
$150,424
SPRTA - I80/SR 65 IC
$298,531
SPRTA - Placer Parkway
$58,524
SPRTA - SR 65 Widening
$298,331
SPRTA - I-80 Aux Lanes
$281,750
HPP Section 1702 - I-80 Auxiliary Lanes
$0
HIP Grant - I-80 Auxiliary Lanes
$145,500
CMAQ Grant - SR 49 Sidewalks
$1,674,359
LTF Ped/Bike Discretionary - SR 49 Sidewalks
$194,500
ATP State Funding - SR 49 Sidewalks
$75,000
Caltrans Sustainable Communities Grant
$71,000
Western Placer CTSA JPA Administration
$133,701
CTSA - Transit Planning
$70,147
Baseline/Riego Road-Staff/Consultant Reimburse
$294,880
Reno/Tahoe Rail Extension
$50,000
Placer Parkway Amendment
$115,106
LTF Additional Contribution from Jurisdictions-WE61
$100,000
LTF Carryover
$172,416
Total $7,037,972

FY 22/23
Feb Draft
$475,000
$1,117,858
$422,000
$5,000
$144,000
$50,000
$394,800
$0
$94,000
$124,058
$18,083
$7,500
$2,000
$154,055
$301,426
$61,959
$301,226
$284,710
$0
$145,500
$1,456,211
$194,500
$75,000
$71,000
$137,508
$222,150
$298,224
$50,000
$115,106
$100,000
$0
$6,822,874

Difference
$0
$0
$0
$0
$0
$0
$0
$0
($94,000)
$94,000
($496)
$0
$0
($3,632)
($2,895)
($3,434)
($2,895)
($2,960)
$0
$0
$218,148
$0
$0
$0
($3,807)
($152,003)
($3,344)
$0
$0
$0
$172,416
$215,098

FY 2022/23
Proposed
$1,016,881
$50,000
Total $1,066,881

FY 2022/23
Feb Draft
$1,016,881
$50,000
$1,066,881

Difference
$0
$0
$0

FY 2022/23
Proposed
$0

FY 2022/23
Feb Draft
$0

Difference
($0)

Expenditures
Salary
Benefits
Direct (Table 2)
Indirect (Table 3)
Total

Revenues

Contingency Fund Balance
PCTPA
Nevada Station

Revenue to Expenditure Comparison
Surplus/(Deficit)

PCTPA Budget FY 2022/23

Final

Difference
($40,976)
($10,362)
$276,760
($10,324)
$215,098

May 2022

Table 2
Direct Costs
FY 2022/23

FY 2022/23

TDA Fiscal Audits (WE 11)
Triennial Transit Performance Audits (WE 11)
Federal Advocacy Services (WE 13)
State Advocacy Services (WE 13)
CalCOG Membership (WE 13)
Chamber of Commerce Memberships (WE 13)
Advocacy Expenses/Travel (WE 13)
Legislative Tracking Services (WE 13)
Alternative Fuel Vehicle Marketing/Support (WE 14)
TNT/TMA Membership (WE 14)
Meeting Supplies, Travel, and Postage (WE 14)
Communications Consultant (WE 14)
Graphics Consultant (WE14)
Grant Writer (WE14)
RTP Update consultant (WE 20)
Community Engagement Software (WE20)
SACOG Payment (WE 20)
Transit Consultant - Short Range Transit Plan (WE 24)
Transit Consultant - Marketing CTSA & Microtransit (WE 24)
ALUCP Update Consultant (WE 27)
ALUC Consulting Services (WE 27)
Bicycle Map Printing (WE 33)

Proposed February Draft Difference
$43,480
$43,480
$0
$0
$0
$0
$75,000
$75,000
$0
$30,000
$30,000
$0
$3,399
$3,399
$0
$6,200
$6,200
$0
$10,000
$10,000
$0
$4,650
$4,650
$0
$2,000
$2,000
$0
$6,400
$6,400
$0
$10,000
$10,000
$0
$47,500
$47,500
$0
$25,000
$25,000
$0
$25,000
$25,000
$0
$30,000
$30,000
$0
$20,000
$20,000
$0
$475,232
$475,232
$0
$0
$100,000
($100,000)
$0
$50,000
($50,000)
$0
$0
$0
$10,000
$10,000
$0
$5,000
$5,000
$0

FY 22/23
Source
LTF
LTF
LTF
LTF
LTF
LTF
LTF
LTF
CMAQ, LTF
LTF
LTF
LTF
LTF
LTF
LTF
OTHER JURISD.
LTF, RPA
CTSA
CTSA
LTF
ALUC fees, LTF
LTF

Capitol Corridor Marketing (WE 35)

$15,000

$15,000

$0

CCJPA

Placer Parkway Consultant (WE40)

$60,000

$60,000

$0

Developer Reimb.

SR 65/I80 Interchange Reconfiguration Consultant (WE41)

$200,000

$200,000

$0

SPRTA

SR 65 Widening Reconfirguration Consultant (WE42)
SR 65 Widening Permit Fees (WE 42)
I-80 Auxiliary Lanes Permit Fees (WE 43)
I-80 Auxiliary Lanes Consultant - Design (WE 43)
I-80 Auxiliary Lanes Consultant - ROW (WE 43)
I-80 Auxiliary Lanes - Caltrans Advertise/Award (WE 43)
I-80 Auxiliary Lanes Consultant - Construction Management
(WE 43)
I-80 Auxiliary Lanes - PG&E ROW (WE 43)
SR 49 Sidewalk Permit Fees (WE 44)
SR 49 Sidewalk Consultant - Design (WE 44)
SR 49 Sidewalk Consultant - ROW (WE 44)
SR 49 Sidewalk - ROW Capital (WE 44)
SR 49 Sidewalk - Caltrans Advertise/Award (WE 44)
SR 49 Sidewalk - Env. Mitigation (WE 44)
PSAP Consultant (WE 46)
Riego/Baseline (WE 47)
Meeting Supplies, Travel, and Notifications (WE 11, 12, 20, 24,
27, 33, 35, 40 through 47, 50,61 80)
Legal Services (WE 11, 20, 27, 35, 41, 42, 43, 44, 61, 80)
Sales Tax Consultant (WE 61)
Outreach Consultant (WE 61)
Paid Digital Ads/Streaming (WE 61)
Video Production (WE 61)
Direct Mail (WE 61)
Mall Kiosk Rent/Design (WE 61)
Billboards-Static/Electronic (WE 61)
Website (WE 61)
SR 65 Traffic Camera (WE 61)
Events (WE 61)
Economic Impact Analysis (WE 61)
Polling Consultant (WE 61)
Sales Tax Update (WE 61)
Funding Program Bonding Consultant (WE 61)
Printing (WE 61)
FSP Brochure (WE 80)
Freeway Service Patrol Contractor (WE 80)
Sacramento Transportation Authority (WE 80)
Traffic Model and Fee On-Call Consultant (WE 100)
TOTAL

$200,000
$1,800
$2,100
$0
$0
$0

$200,000
$1,800
$2,100
$0
$0
$0

$0
$0
$0
$0
$0
$0

$283,000
$32,000
$1,750
$275,000
$400,000
$969,166
$150,000
$48,220
$110,000
$180,000

$283,000
$32,000
$1,750
$136,000
$318,150
$969,166
$150,000
$48,220
$110,000
$180,000

$0
$0
$0
$139,000
$81,850
$0
$0
$0
$0
$0

SPRTA
SPRTA
SPRTA
SPRTA
HPP, RPS9, HIP
HPP, RPS9, HIP
HPP, RPS9, HIP,
SPRTA
SPRTA,HIP
CMAQ
CMAQ/LTF
CMAQ/ATP
CMAQ
CMAQ
CMAQ
Caltrans Grant
Local Agency Funds

$27,100
$33,000
$0
$123,494
$251,856
$15,000
$0
$24,000
$0
$5,000
$0
$72,000
$0
$35,750
$2,157
$0
$21,000
$2,000
$530,000
$5,800
$25,000
$4,930,054

$27,100
$33,000
$0
$45,000
$62,347
$50,000
$0
$24,000
$25,000
$5,000
$0
$20,000
$0
$92,000
$0
$0
$21,000
$2,000
$530,000
$5,800
$25,000
$4,653,294

LTF = Local Transportation Fund

RPA = Rural Planning Assistance Funds

CMAQ = Congestion Mitigation and Air Quality

STIP = State Transportation
Improvement Program

PCTPA Budget FY 2022/23

Final

RPA, LTF
$0
HPP, SPRTA
$0
LTF
$0
LTF
$78,494
LTF
$189,509
LTF
($35,000)
LTF
$0
LTF
$0
LTF
($25,000)
LTF
$0
LTF
$0
LTF
$52,000
LTF
$0
LTF
($56,250)
LTF
$2,157
LTF
$0
LTF
$0
LTF
$0
$0 Caltrans, SB1, LTF
$0 Caltrans, SB1, LTF
SPRTA
$0
$276,760
FTA = Federal Transit
Administration

May 2022

Table 3
Indirect Cost Budget
FY 2022/23
FY2022-23
CALTRANS ICAP INDIRECT
ADVERTISING
COMMUNICATION
OFFICE/COMPUTER EQUIPMENT
SUBSCRIPTIONS
OFFICE/COMPUTER EQUIP MAINTENANCE
FURNITURE
INSURANCE
LEGAL
MEMBERSHIP/TRAINING
OFFICE SUPPLIES
POSTAGE & DELIVERY
PRINTING & REPRODUCTION
TRAVEL/AUTO/LODGING
UTILITIES/MAINTENANCE
ACTUARIAL
FISCAL AUDIT
INDIRECT LABOR - Note 1
Subtotal
INDIRECT COST ADJUSTMENT FROM FY 20/21
ICAP ALLOWABLE TOTAL
TOTAL INDIRECT
BOARDMEMBER REIMBURSEMENT
MEETING SUPPLIES
OFFICE SPACE
SUBTOTAL

Preliminary
$1,000
$15,000
$55,000
$1,000
$14,000
$1,000
$20,000
$5,000
$7,000
$3,000
$2,500
$4,000
$3,000
$15,000
$8,910
$18,400
$324,779
$498,589
($120,895)
$377,694

INDIRECT COST BUDGET TOTAL

FY 2022/23
February Draft
$1,000
$15,000
$55,000
$1,000
$14,000
$1,000
$20,000
$5,000
$7,000
$3,000
$2,500
$4,000
$3,000
$15,000
$8,910
$18,400
$335,104
$508,914
($120,895)
$388,019

$12,000
$5,000
$169,732
$186,732

$12,000
$5,000
$169,732
$186,732

$564,426

$574,751

Variance Variance %
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
0.00%
$0
100.00%
$0
100.00%
($10,324)
-3.08%
($10,324)
-2.03%
$0
0.00%
($10,324)
$0
$0
$0
$0
($10,324)

0.00%
0.00%
0.00%
0.00%
-1.80%

Note 1 - Indirect Labor recalculated based on Caltrans Indirect Cost Plan directives
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Table 4
Revenue - 2022/23 OWP
Work Element
5 Agency Admin - Indirect

Current Year

Rural Plan

LTF 2021/22

Assist

Caltrans
Sustainable
Communities
STIP

Grant

FSP
SPRTA

CMAQ

Grants

CTSA

$0

10 Agency Admin - OWP

$39,855

11 TDA Implementation

Other
$

324,779

(1)

$2,000

(2)

$17,587

(4)

$5,000

(6)

$25,000

$193,531

12 Intergovernmental Coordination

$64,372

13 Intergovernmental Advocacy

$181,798

14 Communications/Outreach

$186,157

15 Building Administration

$20,000
$40,500

$0

20 SACOG/MPO Planning Integration

$250,396

$397,000

$60,000

23 CTSA Administration

$0

$133,701

24 Transit Planning

$0

$70,147

27 Airport Land Use Commission

$43,161

33 Bikeway Planning

$41,509

$2,000

35 Capitol Corridor/Rail

$0

40 Placer Parkway

$0

$58,524

41 I-80/SR 65 Interchange

$0

$298,531

42 SR 65 Widening

$0

$298,331

43 I-80 Auxiliary Lanes

$0

$281,750

44 SR 49 Sidewalks

$7,500

$0

46 Mobility Action Plan

$1,674,359

$149,396

47 Riego/Baseline Widening

$56,177

$46,821

61 Transportation Funding Program

$569,974

80 Freeway Service Patrol

$216,362

100 SPRTA Administration

$145,500

(10)

$269,500

(13)(5)

$294,880

(11)

$101,323

(14)

$64,000
$394,800

$0

Unallocated Revenue/Reserve

(9)

$71,000

$0

50 Project Programming and Reporting

(3)(15)

$115,106

$150,424

$0
Total

$1,983,332

$422,000

$144,000

$71,000

$1,087,560

$1,724,359

$394,800

$203,848

$1,007,073

Notes: (1) Work Element 05 is indirect and spread over all other work elements; (2) Estimated interest; (3) Capitol Corridor Marketing Match; (4) Building Admin Reimburse;
(5) LTF Ped/Bike; (6) ALUC fees; (7) FTA Section 5304 including Local Match; (8) Cities of Auburn and Lincoln; (9) Developer Reimbursement;
(10) Federal HIP Funding; (11) Counties of Placer and Sutter, City of Roseville; (12) Local Agency Funding; (13) ATP Federal Funding (14) Addtl LTF-Rsvl,Rock,Linc, Cnty for W
(15) Reno/Tahoe Rail
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Table 5
Expenditures - 2022/23 OWP
PY
5 Agency Admin - Indirect

Caltrans
ICAP rate

Total Rate
(see Table 3)

Indirect

Indirect

Staff
1.36

SACOG

Consulting/
ROW
Acquisition

Outreach/
Events

% of
Legal

Total

Other

$324,779

(1)

10 Overall Work Program

0.17

$47,489

$11,621

$5,745

11 TDA Implementation

0.43

$108,774

$26,617

$13,160

$43,480

$500

$1,000

(6)

$324,779

Budget
see Table 3

$64,855

0.92%

$193,531

2.75%

12 Intergovernmental Coordination

0.19

$54,458

$13,326

$6,588

$10,000

(6)

$84,372

1.20%

13 Intergovernmental Advocacy

0.12

$39,943

$9,774

$4,832

$105,000

$24,249

(3),(8),(10)

$183,798

2.61%

14 Communications/Outreach

0.29

$81,100

$19,845

$9,811

$97,500

$18,400

(2),(7),(9)

$226,657

3.22%

15 Building Administration

0.05

$12,878

$3,151

$1,558

20 SACOG/MPO Planning Integration

0.54

$131,190

$32,102

$15,871

23 CTSA Administration

0.38

$97,901

$23,956

$11,844

24 Transit Planning

0.19

$50,998

$12,479

$6,170

$0

27 ALUC/Aviation Planning

0.10

$26,845

$6,569

$3,248

$10,000

33 Bikeway Planning

0.12

$27,831

$6,810

$3,367

35 Capitol Corridor Rail

0.13

$34,911

$8,543

$4,224

$15,000

$500

40 Placer Parkway

0.21

$81,374

$19,912

$9,845

$60,000

$2,000

41 I-80/SR 65 Interchange

0.22

$70,317

$17,207

$8,507

$200,000

$2,000

$500

42 SR 65 Widening

0.22

$70,317

$17,207

$8,507

$200,000

$0

$2,300

43 I-80 Auxiliary Lanes

0.27

$74,432

$18,214

$9,005

$315,000

$7,500

$3,100

(6)(14)

$427,250

6.07%

44 SR 49 Sidewalks

0.27

$66,797

$16,345

$8,081

$1,842,386

$7,500

$2,750

(6)(14)

$1,943,859

27.62%

(6)

$220,396

3.13%

(6)

$294,880

4.19%

$1,000

(6)

$110,821

1.57%
9.54%

$475,232

$50,000

$1,000

$1,000

$2,000

(6)

$17,587

0.25%

(6)

$707,396

10.05%

$133,701

1.90%

$500

(6)(12)

$70,147

1.00%

$500

(6)

$48,161

0.68%

(6)(13)

$43,509

0.62%

$500

(6)

$63,677

0.90%

$500

(6)

$173,630

2.47%

(6)

$298,531

4.24%

(6)(14)

$298,331

4.24%

$5,500

46 Mobility Action Plan

0.29

$80,469

$19,691

$9,735

$110,000

47 Riego/Baseline Widening

0.31

$84,119

$20,584

$10,177

$180,000

50 Project Programming and Reporting

0.33

$80,415

$19,678

$9,729

61 Transportation Funding Program

0.25

$77,573

$18,982

$9,385

$550,257

$10,000

$5,100

(6)

$671,297

80 Freeway Service Patrol

0.20

$51,522

$12,607

$6,233

$530,000

$1,000

$9,800

(4),(6),(11)

$611,162

8.68%

0.35

$91,840

$22,473

$11,111

$25,000

$150,424

2.14%

7.00

$1,543,492

$377,694

$186,732

$7,037,972

100.00%

100 SPRTA Administration
Total

$475,232

$4,333,623

$500

$0

$33,000

$88,199

* Items billed through Caltrans exclude "unallowable" indirect costs, which is primarily agency rent. See Table 3.

Notes: (1) WE 05 is indirect and proportionally spread over all other work elements; (2) Includes $6,400 payment to TNT/TMA for outreach in Tahoe area; (3) travel and conference expenses
(4) FSP brochure; (5) transportation event sponsorship; (6) meetings, travel and notifications; (7) alternative fuel vehicle support; (8) chamber of commerce memberships; (9) meetings, travel and postage;
(10) CalCOG membership; (11) STA Payment; (12) PCN and CalACT memberships; (13) Bike Map printing; (14) Permit Fees
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Table 6
Summary of Staff Hours and Costs
FY 2022/23
Agency Administration: Indirect
Agency Admin - OWP
TDA Implementation
Intergovernmental Coordination
Intergovernmental Advocacy
Comm/Outreach
Building Administration
SACOG/MPO Plan Integration and
Support
CTSA Administration
South Placer Transit Project
ALUC/Aviation Planning
Bikeway Planning
Capitol Corridor Rail
Placer Parkway EIR
I-80/SR 65 Interchange
SR 65 Widening
I-80 Auxiliary Lanes
SR 49 Sidewalks
Mobility Action Plan
Riego/Baseline Widening
Project Programming and Reporting
Regional Funding Program
Freeway Service Patrol
SPRTA Administration
Total

PCTPA Budget FY 2021/22

Staff
Staff
Person
Hours
Hour % Years
2832 19.45%
1.36
350
2.40%
0.17
901
6.19%
0.43
390
2.68%
0.19
257
1.77%
0.12
610
4.19%
0.29
105
0.72%
0.05
1128
780
395
210
245
268
439
465
465
560
560
602
654
692
514
418
720
14560

7.75%
5.36%
2.71%
1.44%
1.68%
1.84%
3.02%
3.19%
3.19%
3.85%
3.85%
4.13%
4.49%
4.75%
3.53%
2.87%
4.95%
100.0%

Final

0.54
0.38
0.19
0.10
0.12
0.13
0.21
0.22
0.22
0.27
0.27
0.29
0.31
0.33
0.25
0.20
0.35
7.00

Staff
Costs
$324,779
$47,489
$108,774
$54,458
$39,943
$81,100
$12,878

Staff
Cost %
17.38%
2.54%
5.82%
2.91%
2.14%
4.34%
0.69%

$131,190
$97,901
$50,998
$26,845
$27,831
$34,911
$81,374
$70,317
$70,317
$74,432
$66,797
$80,469
$84,119
$80,415
$77,573
$51,522
$91,840
$1,868,271

7.02%
5.24%
2.73%
1.44%
1.49%
1.87%
4.36%
3.76%
3.76%
3.98%
3.58%
4.31%
4.50%
4.30%
4.15%
2.76%
4.92%
100.0%

May 2022

Table 7
Agency Salary and Pay Range
FY 2022/23
FY 2022/23

Position Title

Classification

Executive Director

Executive Director

Deputy Executive Director

# of
Positions

Monthly Salary Range
Low

High

1

16329

21882

Deputy Director

1

13011

17125

Senior Transportation Planner

Senior Planner

3

9691

12369

Associate Planner

Associate Planner

0

7640

9751

Assistant Planner

Assistant Planner

0

5857

7474

Fiscal/Administrative Officer

Fiscal/Administrative Officer

1

9775

12475

1

7148

9123

Planning Administrator/Board Secretary Executive Assistant

FY 2022/23

Position Title

Classification

IT Administrator

Associate Planner

Planning Intern

Planning Intern

PCTPA Budget FY 2021/22

Preliminary

# of
Positions

Hourly Salary Range
Low

High

0

44.08

56.26

0

25.35

32.32

March 2022

