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OVERALL WORK PROGRAM FOR 2020/21 
 
OVERVIEW 
 
The FY 2020/21 Overall Work Program (OWP) documents the management, budgetary, and 
monitoring activities performed annually by Placer County Transportation Planning Agency (PCTPA).   
It is developed annually for Caltrans review and for approval by the PCTPA Board of Directors.  This 
version of the OWP is the result of input from jurisdiction management, public works and planning 
officials, air district management, tribal governments, elected officials, and the general public.  This 
document also provides an application format for Caltrans-administered funding programs, such as 
FHWA grants. 
 
Twenty-five work elements are proposed that include specific objectives, budgets, and products.  
Several of these work elements are funded by a mixture of State, federal and local programs.  The 
remaining are funded solely by TDA funds.  This work program has a number of important 
characteristics: 

1. The work program is action oriented.  Its primary objective is to implement a programming and 
funding strategy that will address the mobility needs of Placer County residents, businesses, 
and visitors.  Of key overall importance is the implementation of the Regional Transportation 
Plan, which serves as a guiding force for transportation improvements over the next 20 years, 
and its integration with SACOG’s Metropolitan Transportation Plan (MTP) and Sustainable 
Communities Strategy (SCS) and other activities that support regional planning as covered 
under Work Element 20.  Also included here are strategies and studies to address major 
transportation issues or hot spots including:  (1) Placer Parkway; (2) I-80/SR 65 Interchange 
Improvements; (3) Highway 65 Widening; (4) Bikeway Planning; (5) Airport Planning ; (6) 
Rail Program;  (7) Regional Transportation Funding Strategy, (8) I-80 Auxiliary Lanes, (9) SR 
49 Sidewalk Gap Closure, (10) Corridor Mobility Plan, (11) Mobility Action Plan, (12) Transit 
Planning, and (13) Riego Road/Baseline Road Widening. 

 
2. The work program reflects a pro-active approach to identifying future transportation project 

needs (e.g., TDA Administration, Capitol Corridor Rail, implementation of the Regional 
Transportation Plan, Regional Transportation Funding Strategy, Corridor Mobility Plan, 
Mobility Action Plan, Bikeway Planning). 

 
3. The work program provides a greater emphasis on implementation of previously identified 

needs, including administration of the South Placer Regional Transportation Authority, project 
management and delivery, and leading the preconstruction of the I-80 Auxiliary Lanes, SR 49 
Sidewalk Gap Closure, and Highway 65 Widening. 

 
4. The work program includes a comprehensive effort to assist member jurisdictions in 

maintaining the high level of compliance with “use it or lose it” timely use of funds 
requirements and significant increases in reporting and monitoring required in the use of SB 1 
funding. 
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5. The work program reflects a multimodal approach.  Effort has been divided between planning 

for transit, highways, rail, aviation, pedestrian facilities, and bikeways. 
 

6. The work program reflects the strong commitment to partnerships with other regional agencies 
in approaching interregional transportation needs. 

 
7. The work program reflects the more pronounced need to participate in regional, state, and 

federal discussions regarding planning and funding transportation projects. 
 

8. The work program will assure that PCTPA meets all state and federal planning requirements. 
 

9. The work program funding allocation system meets TDA requirements. 
 
The 2020/21 OWP is a product of cooperative efforts by PCTPA’s member jurisdictions, including the 
Cities of Auburn, Colfax, Lincoln, Rocklin, and Roseville, the Town of Loomis, and Placer County, as 
well as other interested agencies.  Equally important, the OWP is consistent with state and federal 
funding priorities. 
 
INTRODUCTION 
 
The mission of Placer County Transportation Planning Agency (PCTPA) is derived from its numerous 
state and local designations.  The agency has been designated in state law as the Regional 
Transportation Planning Agency (RTPA) for Placer County.  PCTPA is also the county’s Congestion 
Management Agency (CMA), a statutorily designated member of the Capitol Corridor Joint Powers 
Authority (CCJPA), the designated Local Transportation Authority for transportation sales tax 
purposes, and the airport land use planning body and hearing board for Lincoln, Auburn, and Blue 
Canyon Airports.  As part of their Joint Powers Agreement, PCTPA is the designated administrator for 
the South Placer Regional Transportation Authority and the Western Placer Consolidated 
Transportation Services Agency.  Under an agreement with the Sacramento Area Council of 
Governments (SACOG), PCTPA also represents Placer jurisdictions in federal planning and 
programming issues.  Since PCTPA has a Local Agency-State Agreement for federal aid projects, it is 
also eligible to administer federal projects. 
 
Regional Transportation Planning Agency:  PCTPA was created by Title 7.91 of the government 
code commencing with Section 67910 as the transportation planning agency for Placer County 
excluding Lake Tahoe.  PCTPA has also been designated as the Regional Transportation Planning 
Agency (RTPA) for Placer County excluding Lake Tahoe in Section 29532.1(c) of the Government 
Code.  Previous to this designation, PCTPA operated under the name of the Placer County 
Transportation Commission (PCTC) and operated as a local county transportation commission as 
specified under Section 29532(c) of the Government Code. 
 
PCTPA has executed a memorandum of understanding and Master Fund Transfer Agreement with the 
State Department of Transportation on January 26, 1996 and updated in 2012 and 2014 identifying the 
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responsibilities of PCTPA as the RTPA and providing the administrative structure to implement these 
responsibilities. 
 
As an RTPA with an urbanized population of over 50,000, PCTPA is responsible for preparing a 
Regional Transportation Plan (RTP) and Regional Transportation Improvement Program (RTIP) 
pursuant to Section 65080 of the Government Code. 
 
Local Transportation Fund Administration:  As the transportation planning agency, PCTPA 
allocates the Local Transportation Fund (LTF) to Placer County public transportation agencies 
pursuant to Section 29532 of the Government Code.  The administration of these funds includes the 
establishment of a Social Services Transportation Advisory Council, the implementation of a citizen 
participation process appropriate for Placer County, annual recommendations for productivity 
improvements for transit operators, the performance of an annual fiscal audit of all LTF claimants, the 
implementation of a triennial performance audit of all LTF claimants, and the preparation of an annual 
unmet transit needs determination. 
 
PCTPA receives an allocation of LTF funds for the administration of the LTF fund pursuant to Section 
99233.1 of the Public Utilities Code and for transportation planning pursuant to Section 99233.2 of the 
Public Utilities Code and Section 6646 of the Government Code. 
 
It is the responsibility of PCTPA to establish rules and regulations to provide for administration and 
allocation of the LTF and State Transit Assistance (STA) Funds in accordance with applicable sections 
of the Government Code, Public Utilities Code and Administrative Code included within the 
Transportation Development Act.  It is also the responsibility of PCTPA to adhere to the applicable 
rules and regulations promulgated by the former Secretary of the Business, Transportation and 
Housing Agency (now the California State Transportation Agency) of the State of California as 
addressed in the Transportation Development Act, Title 3, Division 3, Chapter 2, Article II, Section 
29535. 
 
Under SB 45, signed by Governor Wilson in October 1997, Regional Transportation Planning 
Agencies (RTPAs) such as PCTPA are responsible for selection of projects, known as the Regional 
Transportation Improvement Program (RTIP), to be funded with the county’s share of STIP funds.  
This power also comes with the responsibility of ensuring that the projects are on schedule and within 
budgetary constraints.   
 
Federal Transportation Planning and Programming:  PCTPA has executed memoranda of 
understanding (MOUs) with Caltrans and the Sacramento Council of Governments (SACOG) on April 
11, 2001, with updates in 2005 and 2016, to govern federal transportation planning and programming 
in Placer County.  This agreement integrates the PCTPA Regional Transportation Plan (RTP) and 
RTIP within the SACOG process.  
 
Pursuant to these agreements, PCTPA receives a “fair share” allocation of both federal urbanized 
Surface Transportation Block Grant Program (STBGP) funds and Congestion Mitigation and Air 
Quality Improvement (CMAQ) funds.  PCTPA nominates projects for these funds, and SACOG has 
agreed to select these nominated projects unless they fail to meet federal requirements.  SACOG 
cannot add projects to the PCTPA nominations. 
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PCTPA submits the state mandated RTP, developed pursuant to Section 65080.5 of the Government 
Code, to SACOG for inclusion in the federal Metropolitan Transportation Plan.  As part of this 
agreement, SACOG conducts a federal air quality conformity test on the Placer County transportation 
program and plan. 
 
PCTPA receives an allocation of federal STBGP funds for Placer County.  Pursuant to Section 182.6 
of the Streets and Highways Code, PCTPA can exchange the non-urbanized funds for State gas tax 
funds.   
 
PCTPA allocates these exchange funds to jurisdiction projects based upon an MOU signed by all 
Placer jurisdictions dated November 2, 1994.  The STBGP funding exchange formula and allocation 
was updated to reflect TEA 21, approved by the PCTPA Board on January 27, 1999, and is updated 
annually as appropriate to reflect the current Federal transportation bill. 
 
Administration of Federal Aid Projects: PCTPA executed a Local Agency - State Agreement for 
Federal Aid Projects (Agreement 03-6158) with the State of California on March 2, 1994 and 
reauthorized on October 10, 2016.  The execution of this agreement qualifies PCTPA to administer 
federally funded projects.  
 
Passenger Rail Administration: Pursuant to Section 14076.2(b) of the Government Code, PCTPA is 
statutorily designated as a member of the Capitol Corridor Joint Powers Authority (CCJPA).  Through 
an interagency agreement with Caltrans, the CCJPA administers the intercity rail service on the San 
Jose-Auburn railroad corridor. 
 
Airport Land Use Commission: PCTPA was designated the Airport Land Use Commission (ALUC) 
for Placer County by the Board of Supervisors (December 17, 1996) and the Placer County City 
Selection Committee (October 24, 1996) pursuant to Section 21670.1(a)(b) of the Public Utilities 
Code. PCTPA acts as the hearing body for land use planning for Placer County airports.  PCTPA is 
also responsible for the development of airport land use plans for Placer County airports as specified in 
Section 21674.7 of the Public Utilities Code. 
 
Placer County, Auburn, and Lincoln each collect a fee on development projects by local ordinance in 
the area governed by the airport land use plan.  This fee is passed on to PCTPA to help defray the cost 
of project review. 
 
South Placer Regional Transportation Authority (SPRTA) Administration:  PCTPA was 
designated as the administrator of the SPRTA under the terms of the Authority's Joint Powers 
Agreement dated January 22, 2002.  As such, PCTPA provides staffing and management of the 
Authority, and is reimbursed for these services under a staffing agreement. 
 
Local Transportation Authority (PCLTA):  PCTPA was designated as the transportation sales tax 
authority for Placer County by the Placer County Board of Supervisors on August 22, 2006.  In the 
event that a transportation sales tax is adopted by Placer’s voters, PCTPA, acting as the PCLTA, would 
administer the sales tax expenditure plan. 
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Western Placer Consolidated Transportation Services Agency (WP CTSA) Administration:  
PCTPA was designated as the administrator of the WPCTSA under the terms of the Agency’s Joint 
Powers Agreement dated October 13, 2008.  As such, PCTPA provides staffing and management of 
the Agency, and is reimbursed for these services under a staffing agreement.  
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PCTPA ORGANIZATION 
 
The nine-member PCTPA Board consists of three members appointed by the Placer County Board of 
Supervisors and one member each from the incorporated cities of Auburn, Colfax, Lincoln, Loomis, 
Rocklin and Roseville. 
 
PCTPA has provided for seven full-time staff members to implement the FY 2020/21 OWP.  The 
organization of PCTPA is summarized in Figure 1. 
 
The PCTPA reorganized its staffing structure and became a separate and independent agency on May 
1, 1992.  Previous to this reorganization, PCTPA was staffed by the Placer County Public Works 
Department. 
 
GEOGRAPHIC LOCATION 
 
PCTPA’s jurisdiction includes a portion of northern California between the Sacramento Metropolitan 
area and the Nevada State line, as shown in Figure 2.  In total, Placer County contains 1,506 square 
miles ranging in elevation from 160 feet to nearly 9,500 feet. 
 
PCTPA represents the County, five incorporated cities, and one incorporated town located within the 
political boundary of Placer County.  Transportation planning services are provided to the following 
incorporated cities with their corresponding January 1, 2020 populations: Auburn (14,594), Colfax 
(2,152), Lincoln (49,317), Loomis (6,888), Rocklin (70,350) and Roseville (145,163).  Unincorporated 
Placer County, excluding the Tahoe Basin portion of Placer County, has a population of 103,603.  
These population estimates are based upon information provided by the California Department of 
Finance (DOF) in their 2020 DOF E-1 Report as updated in May 2020. 
 
AGENCY COORDINATION 
 
PCTPA coordinates regional transportation planning activities with other public agencies including 
Sacramento Area Council of Governments (SACOG), Tahoe Regional Planning Agency (TRPA), State 
Department of Transportation (Caltrans), California Transportation Commission (CTC), adjacent 
RTPAs (Nevada County Transportation Commission, El Dorado County Transportation Commission), 
United Auburn Indian Community (UAIC) of the Auburn Rancheria, and other interested groups. 
 
United Auburn Indian Community: UAIC is a federally recognized tribe, as such PCTPA conducted 
government-to-government coordination and consultation include the following: 

 In person meeting, including PCTPA, SACOG, and UAIC, occurred during the early 
development of both the MTP/SCS and RTP 

 In person meetings and email correspondence, including PCTPA, Caltrans, and UAIC, 
occurred for cultural coordination as part of the I-80/SR 65 Interchange Phase 1 
Improvements in Roseville and Rocklin 

 In person meeting and email correspondence, including PCTPA, Caltrans, and UAIC, 
occurred for cultural coordination as part of the State Route 49 Sidewalk Gap Closure Project 
in Auburn 
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 In person meeting to develop partnership between PCTPA and UAIC for the regional 
transportation funding strategy 

 
COMMUNITY PARTICIPATION 
 
In an ongoing effort to encourage participation of all communities in the transportation planning 
process, and in compliance with Title VI, the PCTPA solicits input through various policy, technical, 
and public forums.  Outreach to the United Auburn Indian Community is specifically included.   
 
PCTPA conducts public hearings regarding the development and adoption of major planning 
documents such as the Regional Transportation Plan, the Regional Transportation Improvement 
Program, and the annual unmet needs hearing.  Additional public hearings and workshops are held for 
individual work projects as indicated.   
 
The community information and participation effort has been enhanced by expansion of the agency 
web page and social media on the Internet, to provide citizens with greater access to agency documents 
and activities, establishment of a speaker’s bureau, and greater emphasis on working with local media 
outlets. See Work Element 14:  Communications and Outreach and individual project work elements 
for further details. 
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FEDERAL PLANNING FACTORS 
 
Federal Planning Factors are issued by Congress to emphasize specific planning issues from a national 
perspective, and must be identified in local planning documents. The following summary outlines how 
and where these planning factors are addressed in the Agency's Overall Work Program:  
 

Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency. 

 SACOG/MPO Planning Integration (WE 20) 
 Airport Land Use Commission/Aviation Planning (WE 27) 
 Placer Parkway (WE 40) 
 I-80/SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42) 
 I-80 Auxiliary Lanes (WE 43) 
 Riego Road/Baseline Road Widening (WE 47) 
 Project Programming and Reporting (WE 50) 
 Regional Transportation Funding Program (WE 61) 
 Corridor Mobility Plan (WE 45) 
 Mobility Action Plan (WE 46) 
 Freeway Service Patrol (WE 80) 
The economic vitality of Placer County depends on the ability of businesses, employees, and 
recreational travelers to get to and from their destinations quickly and easily through a variety of 
transportation modes.  We plan and maintain our transportation systems with a goal of minimizing 
delays and maximizing choice and efficiency, thereby supporting the economic vitality of the area. 

 

Increase the safety of the transportation system for motorized and non-motorized users 
 Transportation Development Act Administration (WE 11) 
 SACOG/MPO Planning Integration (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 Airport Land Use Commission/Aviation Planning (WE 27) 
 Bikeway Planning (WE 33) 
 Capitol Corridor Rail Program (WE 35) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 Riego Road/Baseline Road Widening (WE 47) 
 Project Programming and Reporting (WE 50) 
 Corridor Mobility Plan (WE 45) 
 Mobility Action Plan (WE 46) 
 Freeway Service Patrol (WE 80) 
Safety is an important consideration in project identification, selection, and implementation.   
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Increase the security of the transportation system for motorized and non-motorized users 
 Transportation Development Act Administration (WE 11) 
 Intergovernmental Coordination (WE 12) 
 SACOG/MPO Planning Integration (WE 20) 
 Airport Land Use Commission/Aviation Planning (WE 27) 
 Bikeway Planning (WE 33) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 Riego Road/Baseline Road Widening (WE 47) 
 Project Programming and Reporting (WE 50) 
 Corridor Mobility Plan (WE 45) 
 Mobility Action Plan (WE 46) 
 Freeway Service Patrol (WE 80) 
Security of our transit and road systems are a key consideration in project identification, selection, 
and implementation.  

 
Increase the accessibility and mobility of people and for freight 

 TDA Implementation (WE 11) 
 SACOG/MPO Planning Integration (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 Bikeway Planning (WE 33) 
 Capitol Corridor Rail Program (WE 35) 
 Placer Parkway (WE 40) 
 I-80/SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42) 
 I-80 Auxiliary Lanes (WE 43) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 Riego Road/Baseline Road Widening (WE 47) 
 Project Programming and Reporting (WE 50) 
 Corridor Mobility Plan (WE 45) 
 Mobility Action Plan (WE 46) 
 Freeway Service Patrol (WE 80) 
Along with integration and connectivity, accessibility and mobility are the cornerstones of our 
transportation system maintenance and expansion decisions and extends to all modes. 

 
Protect and enhance the environment, promote energy conservation, improve the quality of life, 
and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns 

 TDA Implementation (WE 11) 
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 SACOG/MPO Planning Integration (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 South Placer Transit Project (WE 24) 
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 Bikeway Planning (WE 33) 
 Capitol Corridor Rail Program (WE 35) 
 Placer Parkway (WE 40) 
 I-80/SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42) 
 I-80 Auxiliary Lanes (WE 43) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 Regional Transportation Funding Program (WE 61) 
 Corridor Mobility Plan (WE 45) 
 Mobility Action Plan (WE 46) 
Environmental assessments, aggressive expansion of alternative transportation modes, and 
coordination with governmental entities with land use authority are the ways that PCTPA 
addresses environmental concerns and connections between transportation and land use.   

 
Enhance the integration and connectivity of the transportation system, across and between 
modes, for people and freight 

 TDA Implementation (WE 11) 
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 SACOG/MPO Planning Integration (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 South Placer Transit Project (WE 24) 
 Airport Land Use Commission/Aviation Planning (WE 27) 
 Bikeway Planning (WE 33) 
 Capitol Corridor Rail Program (WE 35) 
 I-80/SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42)  
 I-80 Auxiliary Lanes (WE 43) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 Riego Road/Baseline Road Widening (WE 47) 
 Corridor Mobility Plan (WE 45) 
 Mobility Action Plan (WE 46) 
Along with accessibility and mobility, integration and connectivity are the cornerstones of our 
transportation system maintenance and expansion decisions and extends to all modes. 

 
Promote efficient system management and operation 

 TDA Implementation (WE 11) 
 Intergovernmental Advocacy (WE 13) 
 SACOG/MPO Planning Implementation (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 Project Programming and Reporting (WE 50) 
 Regional Transportation Funding Program (WE 61) 
 Corridor Mobility Plan (WE 45) 
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 Mobility Action Plan (WE 46) 
 Freeway Service Patrol (WE 80) 
The ever increasing demand for transportation combined with a severe lack of adequate 
transportation funding has necessitated PCTPA’s longstanding focus on increasing the efficiency 
of our existing transportation systems. 

 
Emphasize the preservation of the existing transportation system 

 TDA Implementation (WE 11) 
 SACOG/MPO Planning Implementation (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 Airport Land Use Commission/Aviation Planning (WE 27) 
 Project Programming and Reporting (WE 50) 
 Regional Transportation Funding Program (WE 61) 
 Freeway Service Patrol (WE 80) 
With transportation funding at a premium, high emphasis is placed on preserving what we’ve got. 

 
Improve the resiliency and reliability of the transportation system and reduce or mitigate storm 
water impacts of surface transportation  

 Intergovernmental Coordination (WE 12) 
 SACOG/MPO Planning Integration (WE 20)  
 Placer Parkway (WE 40) 
 I-80/ SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42) 
 I-80 Auxiliary Lanes (WE 43) 
 Riego Road/Baseline Road Widening (WE 47) 
 Regional Transportation Funding Program (WE 61) 
 Corridor Mobility Plan (WE 45) 
 Mobility Action Plan (WE 46) 
 Freeway Service patrol (WE 80) 
A truly multi-modal transportation system is able to endure unexpected events while maintaining 
the mobility of the region. This can only occur through cross-jurisdictional communication and 
implementation of best practices.   
 

Enhance travel and tourism 
 Transportation Development Act Admin (WE 11) 
 Intergovernmental Coordination (12) 
 Communication and Outreach (14) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 South Placer Transit Project (WE 24) 
 Bikeway Planning (WE 33) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 Regional Transportation Funding Program (WE 61) 
 Corridor Mobility Plan (WE 45) 
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 Mobility Action Plan (WE 46) 
 Freeway Service Patrol (WE 80) 
Reliable transportation options are central to maintaining and attracting visitors to Placer 
County’s vibrant agricultural and historical tourism of the foothills and the national/international 
draw of the Sierra Nevada’s and Lake Tahoe regions.  
 
 
 

  



xv 
 

CALTRANS REGIONAL PLANNING ACTIVITIES 
 
As the State Department of Transportation, Caltrans has numerous roles and responsibilities for 
planning, programming, constructing, operating, and maintaining the state’s transportation system.   
 
 

Caltrans acts as a partner with PCTPA, jurisdictions, tribal governments, and other agencies to 
implement their various responsibilities.  One arm of this effort is the Caltrans’ regional planning 
activities, which are described below: 
 

ACTIVITY DESCRIPTION PRODUCTS 
   
System Planning Completion of system 

planning products used by 
Caltrans and its 
transportation partners 
consistent with the System 
Planning Work plan. 

 Corridor Studies 
 Operational Studies 
 Preliminary Investigations 

   
Advance Planning Completion of pre-

programming studies (e.g., 
Project Initiation 
Documents) so as to be 
ready to program resources 
for capital projects. 

Project Initiation Documents (PIDs), as 
indicated in the current Two-Year PID Work 
Plan. 

   
Regional Planning Participate in and assist with 

various regional planning 
projects and studies. 

Participation in the following projects and 
studies: 
 Overall Work Programs (OWP) 

Development, Review, and Monitoring 

 Regional Transportation Plan (RTP) 
Development, Review, and Monitoring 

 Participation in Annual Coordination 
Meetings with Caltrans and Partners 

 Coordination with Caltrans via Technical and 
Policy Advisory Committees, and ad hoc 
meetings to discuss projects, plans, issues, 
etc. 

 Participation in Caltrans Headquarters Office 
of Regional Planning led meetings to discuss 
new and revised guidelines and updates to the 
Planning Program. 

   
Local Development 
Review Program 

Review of local 
development proposals 
potentially impacting the 
State Highway System. 

Assistance to lead agencies to ensure the 
identification and mitigation of local 
development impacts to the State Highway 
System that is consistent with the State’s smart 
mobility goals. 
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WORK ELEMENT 05 
AGENCY ADMINISTRATION: INDIRECT LABOR 
 
PURPOSE: To provide management and administration to all work elements in the Overall Work 
Program and to conduct day to day operations of the agency. 
 
BACKGROUND: PCTPA is a public agency responsible for the administration, planning and 
programming of a variety of transportation funds.  These activities require ongoing organization, 
management, administration and budgeting.  This work element is intended to cover all of the day-to-
day administrative duties of the agency and governing Board. 
 
To clarify for purposes of allowable charges for Caltrans Rural Planning Assistance (RPA) and to 
specify indirect cost activities for the purposes of Caltrans Indirect Cost Allocation Plan (ICAP), this 
work element is split into two parts.  Work Element 05 includes the majority of the administrative 
activities of the Agency, including accounting, agenda preparation, Board meetings, personnel 
activities, front desk coverage, budgeting, general management, and similar tasks.   
 
Work Element 10 separates out the activities related to the development, update, and reporting of the 
Overall Work Program and Budget.   
 
PURPOSE:  To specify those elements of the overall Agency Administration that are billable as 
indirect labor under an approved Indirect Cost Allocation Plan (ICAP). 
 
WORK PROGRAM: 
 Develop agendas and materials for Technical Advisory Committee  Monthly 
 Develop agendas and materials for other PCTPA committees  As Needed 
 Conduct PCTPA Board regular monthly meetings and special meetings as required  Monthly 
 Administer PCTPA FY 2020/21 operating budget  Ongoing 
 Provide general front desk support, including greeting visitors, answering phones, opening and 

directing mail, and responding to inquiries  Ongoing 
 Participate in staff meetings to coordinate administrative and technical activities  Monthly 
 Prepare quarterly financial reports for auditors and PCTPA Board  Quarterly 
 Prepare timesheets to allocate staff time to appropriate work elements  Ongoing 
 Perform personnel duties, including employee performance reviews, recognitions, and/or 

disciplinary actions Annually/as needed 
 Recruit and hire new employees As needed 
 Administer PCTPA benefit programs  Ongoing 
 Update Administrative Operating Procedures and Personnel Policies to reflect changes in State and 

Federal law  As Needed 
 Prepare payroll and other agency checks  Bi-weekly 
 Prepare quarterly and annual tax reports  Quarterly 
 Maintain transportation planning files, correspondence and data  Ongoing 
 Maintain ongoing bookkeeping and accounting  Ongoing 
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WORK ELEMENT 05 (continued) 
AGENCY ADMINISTRATION: INDIRECT LABOR 
 
 Maintain and update computer systems and equipment, including all information technology (IT) 

related tasks  Ongoing 
 Update PCTPA Bylaws to reflect changes in State and Federal law As Needed 
 Attend governmental and professional conferences and training sessions, such as those offered by 

the American Planning Association (APA), Women’s Transportation Seminar (WTS), American 
Leadership Forum (ALF), and Institute of Transportation Engineers (ITE) As justified 

 
PRODUCTS: 
 PCTPA meeting agendas and staff reports, paper and online versions  Monthly 
 List of warrants  Monthly 
 Quarterly reports of PCTPA operating budget status  Quarterly 
 Updated Bylaws, Operating Procedures and Personnel Policies  As Needed 
 Employee performance reviews Annually  
 Actuarial analysis of benefit programs  As needed 
 Employee timesheets Bi-weekly 
 Reports and updates to Board and/or member agencies on Federal, State, and regional programs 

and policies  Ongoing 
 

 
REVENUES  EXPENDITURES  
Various – 
proportionately spread 
across all other work 
elements/fund types 

 $314,783 
$320,106  

 

PCTPA $314,783  
$320,106 
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WORK ELEMENT 10 
AGENCY ADMINISTRATION: OVERALL WORK PROGRAM 
 
PURPOSE:  To specify those elements of the overall Agency Administration that are billable as direct 
costs to Rural Planning Assistance (RPA) funds.   
 
PREVIOUS WORK: 
 FY 2018/19 closeout with Caltrans staff  August 2019 
 FY 2019/20 Overall Work Program and Budget amendments  October 2019 and  April 2020 
 Preliminary Draft FY 2020/21 Overall Work Program and Budget  February 2020 
 Final FY 2020/21 Overall Work Program and Budget  May 2020 
 
WORK PROGRAM: 
 Prepare FY 2019/20 Overall Work Program and Budget close out documents  July 2020 – August 

2020 
 Prepare amendments to FY 2020/21 Overall Work Program (OWP) and Budget  August 2020 -  

October 2020, January - April 2021, or as needed 
 Prepare FY 2021/22 Overall Work Program and Budget  January 2021 – May 2021 
 Review and monitor new and proposed programs and regulations applying to transportation 

planning, such as the Regional Planning Handbook, that may need to be addressed in the Overall 
Work Program Quarterly/as needed 

 
PRODUCTS: 
 Conduct FY 2019/20 closeout with Caltrans staff  August 2020 
 FY 2020/21 Overall Work Program and Budget amendments  October 2020,  April 2021, or as 

needed 
 Preliminary Draft FY 2021/22 Overall Work Program and Budget  February 2021 
 Final FY 2021/22 Overall Work Program and Budget  May 2021 
 Quarterly progress reports on FY 2020/21 Overall Work Program  Quarterly 

 
 
 
REVENUES  EXPENDITURES   
LTF $26,828 

$21,511 
PCTPA $51,828 

$46,511 
 

Rural Planning 
Assistance Funds 

 25,000    

TOTAL $51,828 
$46,511 

 

 $51,828 
$46,511 

 

     
Percent of budget: 1.02 
0.97 % 
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WORK ELEMENT 11 
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION 
 
PURPOSE: To effectively administer all aspects of the Transportation Development Act (TDA) in the 
jurisdiction of the Placer County Transportation Planning Agency. 
 
BACKGROUND: As the Regional Transportation Planning Agency, the most basic responsibility of 
PCTPA is to administer TDA funds and related programs.  Currently, PCTPA administers TDA funds 
of nearly $20 million annually.  These funds operate public transit, maintain and construct local roads, 
and construct bicycle and pedestrian paths.  Under the TDA, PCTPA is also responsible for carrying 
out the annual unmet transit needs process, fiscal audits, performance audits, transit planning, and 
transit coordination. 
 
WORK PROGRAM: 
 Solicit public comments on unmet transit needs throughout Placer County  September 2020 – 

October 2020 
 Review and summarize all comments received regarding unmet transit needs  December 2020 
 Evaluate current existing services and their effectiveness in meeting transit needs and demand  

December 2020 – January June 2021 
 Prepare a report recommending a finding on unmet transit needs   January 2021 - February 2021 
 Provide for the management of the Local Transportation Fund (LTF) Ongoing 
 Prepare a final estimate of LTF and STA apportionments for FY 2020/21 September 2020 
 Prepare a mid-year status update on FY 20/21 LTF and STA actual revenues to estimates January 

2021 
 Prepare a preliminary estimate of LTF and STA apportionments for FY 2021/22 February 2021 
 Prepare a mid-year status update on FY 20/21 LTF and STA actual revenues to estimates 

February 2021-March 2021 
 Assist claimants with the preparation of project lists, annual claims, and local program 

administration Ongoing 
 Provide for the review, approval, and processing of all LTF and other TDA claims and financial 

transactions Ongoing 
 Update policies governing review, approval, and processing of all LTF and other TDA claims to 

ensure timely compliance with TDA law As needed 
 Maintain a financial status report of TDA and STA claims Ongoing 
 Provide for an annual financial and compliance audit of PCTPA and each claimant by an 

independent auditing firm September 2020 – March 2021 
 Update and administer five-year plan for Bicycle and Pedestrian Account funds  Ongoing 
 Monitor legislation pertinent to the Transportation Development Act Ongoing 
 Provide technical assistance to paratransit operators and monitor activities Ongoing 
 Facilitate and monitor activities of the Social Services Transportation Advisory Council (SSTAC) 

Bi-Monthly 
 Facilitate and monitor activities of the Transit Operators Working Group Quarterly 
 Coordinate planning efforts for FTA funds to avoid duplication of services and maximize resources  

Ongoing 
 Coordinate with Sierra College on potential college student transit pass Ongoing 
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WORK ELEMENT 11 (continued) 
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION 
 
 
PRODUCTS: 
 Final Findings of Apportionment for FY 2020/21  September 2020 
 Preliminary Annual Findings of Apportionment for FY 2021/22 February 2021 
 A report summarizing the unmet transit needs testimony, including analysis and recommendations 

for findings of unmet transit needs  February 2021 
 Financial and Compliance Audits of PCTPA and all TDA claimants March 2021 
 TDA and STA claims Ongoing 
 SSTAC meeting agendas Ongoing 
 Transit Operators Working Group meeting agendas Ongoing 
 
REVENUES  EXPENDITURES  
LTF $147,656 

$140,544 
PCTPA $105,581 98,469  

 
  Legal  500 
  Meetings, Travel, and Notifications 1,000 
  Fiscal Audit Consultant 40,575  
TOTAL $147,656  

$140,544 
 $147,656  

$140,544 
Percent of budget:    2.91 
2.94 % 
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WORK ELEMENT 12 
INTERGOVERNMENTAL COORDINATION 
 
PURPOSE:  To share information and coordinate with outside agencies and jurisdictions on matters 
pertinent to the development of effective transportation plans and projects. 
 
BACKGROUND:  
PCTPA works very closely and continuously with numerous outside agencies as a way of coordinating 
our planning efforts.  In particular, we work with the Sacramento Area Council of Governments 
(SACOG), as the Metropolitan Planning Organization (MPO) for our area, to implement Federal and 
State transportation programs. While many of our interactions are specified under our Memorandum of 
Understanding, regional interests and overlapping jurisdictions provide additional need for close 
coordination.  On a larger regional basis, PCTPA works closely with the Tahoe Regional Planning 
Agency (TRPA) and Nevada County Transportation Commission (NCTC) on connections both to and 
within the Truckee/North Tahoe area. On a statewide basis, we work closely to coordinate and share 
information with the California Transportation Commission (CTC), as well as other regional agencies 
through groups such as the Regional Transportation Planning Agency (RTPA) Group, Rural Counties 
Task Force (RCTF), and California Association of Councils of Government (CALCOG).  In addition, 
PCTPA works in close coordination with the Placer County Air Pollution Control District (APCD) in 
regard to transportation/air quality issues.  
 
Given PCTPA’s somewhat unique mix of rural and urban perspective, expertise in transportation 
planning and funding, and proximity to Sacramento, PCTPA staff is often asked to advise or 
participate on advisory committees and ad-hoc efforts on a variety of transportation planning issues.  
As many of these efforts spring up in response to current situations, it’s impossible to anticipate every 
instance that might occur throughout a given year.  These can range from providing input on multi-
jurisdiction corridor plans to strategic planning on improving mobility in a particular geographic area 
to participating on a task force to develop guidelines to implement the Governor and/or State 
Legislature’s latest transportation initiative.  
 
WORK PROGRAM: 
 Participate in ad hoc and standing Caltrans policy and technical advisory committees, such as the 

Regional-Caltrans Coordinating Group  Bi-monthly/as scheduled 
 Participate in ad hoc and standing SACOG policy and technical advisory committees, such as 

Regional Planning Partnership and Transportation Committee  Monthly/as scheduled 
 Participate at California Transportation Commission meetings and workshops Monthly/as 

scheduled 
 Participate in Statewide Regional Transportation Planning Agency Group meetings and 

subcommittees Monthly/as scheduled 
 Participate in Statewide Rural Counties Task Force meetings Bi-monthly/as scheduled 
 Participate in information sharing activities at California Council of Governments (CALCOG) 

meetings and conferences Bi-monthly/as scheduled   
 Participate in Tahoe-focused planning efforts  As scheduled  
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WORK ELEMENT 12 (continued) 
INTERGOVERNMENTAL COORDINATION 
 
 
 Coordinate with the Placer County Air Pollution Control District, Sacramento Metropolitan Air 

Quality Management District, SACOG, and the California Air Resources Board to develop 
strategies to reduce air pollution  Ongoing  

 Attend city council and Board of Supervisors meetings As needed 
 Coordinate and consult with the United Auburn Indian Community of the Auburn Rancheria, 

including attending tribal meetings  As needed 
 Coordinate with and inform jurisdictions on potential changes in State or Federal planning policies  

As needed  
 Hold technical workshops for Placer County jurisdictions As needed 
 
PRODUCTS: 
 Staff reports to Board and jurisdictions on pertinent topics As needed/in accordance with above 

schedules 
 Commentary on white papers, draft plans and policies, and similar correspondence and 

communications to other governmental agencies As needed/in accordance with above schedules 
 
 
REVENUES  EXPENDITURES  
LTF $122,878 $87,373 PCTPA $132,878 

$97,373 
 

State Transportation Improvement 
Program (STIP) Planning, 
Programming, and Monitoring 
(PPM) 

 
20,000 

Meetings, Travel, and 
Notifications 

10,000 

    
TOTAL $142,878  

$107,373 
 $142,878 

$107,373  

Percent of budget:   2.82 2.24 %    
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WORK ELEMENT 13 
INTERGOVERNMENTAL ADVOCACY 
 
PURPOSE: To represent Agency needs and priorities with outside agencies and jurisdictions on 
matters pertinent to transportation planning, programming, and funding. 
 
BACKGROUND:   The actions of State and Federal legislative bodies and regulatory agencies have a 
huge impact on the effectiveness of PCTPA’s efforts to plan, program, fund, and implement 
transportation improvements.  Legislative bodies and regulatory administrators often propose policies 
to improve one issue while creating major challenges elsewhere.  It is therefore critical to represent the 
Agency’s positions with these entities, make sure they understand the impacts, and do our best to 
ensure that their actions and activities reflect PCTPA’s needs.  Staff efforts are augmented by our 
Federal and State advocates, who advise and advocate on our behalf, as well as teaming with other 
entities with like interests, all with an eye to maximize the effectiveness of our efforts.  
 
In FY 2016/17, the Board directed staff to explore the introduction of legislation to allow Placer to 
subdivide the county into transportation sales tax districts.  Assembly Bill 1413 to allow sales tax 
districts in Placer, San Diego, and Solano Counties was signed by the Governor in October 2019. 
 
 

WORK PROGRAM: 
 Participate in Sacramento Metro Chamber’s Transportation Committee and annual Cap-to-Cap and 

State legislative advocacy effort  July 2020 – September 2020, January 2021 – June 2021 
Monthly 

 Participate in Statewide California Council of Governments (CALCOG) advocacy efforts  
Ongoing/as needed 

 Participate with ad-hoc coalitions and groups to advocate for shared priorities in transportation 
projects and funding, such as the Fix Our Roads coalition  As needed  

 Develop annual Federal legislative and advocacy platform  November 2020 – February January 
2021 

 Develop annual State legislative and advocacy platform  November 2020 – February January  
2021 

 Monitor and analyze pertinent legislation Ongoing 
 Monitor and analyze regulatory agency directives and policies Ongoing 
 Communicate Agency positions on pertinent legislation and regulatory directives As needed 
 Meet with State and Federal legislators and their staff to discuss Agency issues  As needed 
 Assist, facilitate, and advocate for jurisdiction transportation issues with State and Federal agencies  

As needed 
 Craft and advocate for Board sponsored legislation, such as for a transportation sales tax district  

Ongoing/as needed   
 Membership in local chambers of commerce including Auburn, Lincoln, Loomis, Rocklin, 

Roseville, and Sacramento Ongoing   
 
PRODUCTS: 
 Attend Self-Help Counties Focus on the Future Conference November 2020 
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2021WORK ELEMENT 13 (continued) 
INTERGOVERNMENTAL ADVOCACY 

 
 2020 Federal Legislative Platform  February January 2021 
 2020 State Legislative Platform  January 2021 February  
 Information packages or proposals for priority programs and projects  As needed 
 Information packages on high priority projects for Federal and State advocacy  March 2021 
 Analysis and recommendations on Federal and State legislative proposals  As needed 
 Letters supporting or opposing pertinent legislation As needed 

 
 

REVENUES  EXPENDITURES  
LTF $123,744 

$110,870 
PCTPA $69,744  

$66,870 
  

Interest 6,000 Travel and Conference 
Expenses 

 
10,000 

  Chamber of Commerce 
Memberships 

6,200 

  CalCOG Membership 2,300 
  State Advocacy Consultant 5,000 
  Federal Legislative 

Advocate 
36,500  

TOTAL $129,744 
$116,870 

 $129,744  
$116,870 

Percent of budget:2.56 2.44%    
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WORK ELEMENT 14 
COMMUNICATIONS AND OUTREACH 
 
PURPOSE:  To inform the public of the Agency’s activities and issues of interest, and to gather 
effective public input 
 
BACKGROUND:  As the transportation system in California and in Placer County faces more and 
greater challenges, it is even more critical that the public be aware and informed about transportation 
issues, the role of PCTPA, and the activities we are doing now and planning for the future.   This 
awareness translates to a higher level of public discussion and informed approaches to dealing with 
transportation issues. 
 
As the Regional Transportation Planning Agency (RTPA) for Placer County, PCTPA serves as a 
clearinghouse of information about transportation issues as they may affect citizens, businesses, and 
travelers.  Many of those issues are in regards toin regard to future plans, while others may concern 
existing conditions.  This work element is intended to cover all of the day to dayday-to-day 
communications activities of the Agency and governing Board. 
 
This work element covers the more general outreach and input that is important to dealing with 
transportation issues.  Specific outreach for specific efforts, including transit and rail, I-80/SR 65 
Interchange, SR 65 Widening, I-80 Auxiliary Lanes, SR 49 Sidewalks Gap Closure, and the Regional 
Transportation Funding Strategy are covered under those work elements.  Advocacy and lobbying, 
including policy advocacy outreach or requests for project funding, are covered under Work Element 
13: Intergovernmental Advocacy. 
 
WORK PROGRAM: 
 Develop and distribute informational pieces to the public, such as brochures, about Agency 

activities and responsibilities  Ongoing 
 Provide outreach and presentations to interested groups, such as Municipal Advisory Committees, 

Chambers of Commerce, neighborhood associations, and business groups, on Agency activities and 
responsibilities  Ongoing/as requested  

 Provide information about transportation options for the general public, including distribution of 
schedules and informational pieces about transit trip planning, at the Agency offices  Ongoing 

 Solicit and facilitate input of public on transportation issues by specifically including Agency 
website address, e-mail address, phone number, fax number, and physical address in all outreach 
materials.  Ongoing 

 Seek opportunities for partnerships with jurisdictions, tribal governments, community groups, and 
others to provide greater breadth of outreach  Ongoing  

 Review local newspapers and news outlets’ coverage of issues that affect transportation and 
disseminate to Boardmembers, jurisdictions, the public, and other appropriate parties  Ongoing 

 Provide prompt responses to public inquiries and concerns, including raising them to Advisory 
Committee or Board attention as appropriate  Ongoing 

 Design, update, and keep current agency website - www.pctpa.net  Ongoing  
 Post agenda and minutes on agency web site  Monthly 
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WORK ELEMENT 14 (continued)[KH1] 
COMMUNICATIONS AND OUTREACH 
 
 
 Provide recordings of Agency Board meetings to local media for broadcast on community 

television  Monthly 
 Provide outreach and respond to inquiries by the media to provide information and analysis of 

transportation issues that face Placer County and highlight agency activities and input 
opportunities, including television, radio, newspapers, and other media  Ongoing  

 Implement and update social media policy to guide staff and consultants in the parameters for 
social media postings on behalf of the Agency  Ongoing/As needed 

 Develop and implement social media program to highlight transportation programs, projects, 
issues, and other information pertinent to the traveling public Ongoing  

 Develop and distribute “e-newsletter” with updates on transportation projects and programs, 
spotlighting current and upcoming transportation issues  Bi-monthly 

 Hold meetings, workshops, and/or events to capture public attention, disseminate information, 
and/or solicit input about transportation issues  Ongoing 

 Bring attention to milestones on transportation projects and programs through signage, events, 
social media, websites, and other appropriate methods  Ongoing/As needed 

 Develop marketing and outreach materials for programs that provide transportation options in 
Placer County  Ongoing 

 Create, maintain and update agency websites that provide education and information regarding 
transportation options in Placer County  Ongoing 

 Provide support for alternatively fueled vehicles, including EV charging station  Ongoing 
 Actively participate as a member of the TNT/TMA and support public education and outreach 

activities applicable to the Truckee-North Tahoe area  Ongoing 
 

PRODUCTS: 
 Information pieces, such as Power Point presentations and brochures, about Agency activities and 

responsibilities  Ongoing 
 PCTPA “e-newsletter”  Quarterly 
 Social media postings  Ongoing 
 Posting of video recordings of Board meetings  Monthly   
 Agency web site updates  Ongoing 
 Board agenda postings on website Monthly 
 Project and event signage  As needed 
 Meeting notifications and advertising As needed 
 Project and event website construction and maintenance  As needed 
 Fact sheets, program and project summaries, and other printed materials  As needed 
 Nevada Station Electric Vehicle Station operation reports  Ongoing 
 TNT/TMA progress reports and invoices  Quarterly   
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WORK ELEMENT 14 (continued) 
COMMUNICATIONS AND OUTREACH 
 

 
REVENUES  EXPENDITURES  
LTF $111,582118,702 

 
PCTPA $98,682$95,802 

CMAQ 40,500 Communications Consultant 35,00045,000 
 

    
    
    
    
    
  Meeting Supplies, Travel, and 

Postage 
10,000 

  TNT/TMA Education/Outreach 6,400 
  Alternative Fuel Vehicle 

Marketing/Support 
2,000 

    
TOTAL $152,082 

$159,202 
 $152,082 $159,202  

 
Percent of budget:   
3.00 3.33% 
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WORK ELEMENT 15 
BUILDING ADMINISTRATION 
 
PURPOSE:  To provide management and administration of the Agency's office property. 
 
BACKGROUND:  The Nevada Station building, located adjacent to the Auburn Multimodal Station, 
was purchased to serve as the Agency’s permanent office space.  The office property totals 16,810 
square feet, andfeet and includes several rental spaces in addition to the Agency's area.  Management 
and operation of the facility is part of that ownership responsibility. 
 
WORK PROGRAM: 
 Maintain accounting for revenue and expenses for the office property  Ongoing 
 Collect rents as scheduled, implementing collection procedures as necessary Monthly 
 Work with property manager to ensure all maintenancemaintenance, security and repair issues are 

identified and resolved quickly and completely  Ongoing  
 Contract with qualified individuals and firms to provide maintenance and repairs on a timely and 

cost-effective basis  As needed 
 Work with leasing agent to secure tenants and negotiate leases  As needed 
 
PRODUCTS: 
 Accounts receivable, accounts payable, balance sheets, and other accounting records  Ongoing 
 Tenant leases  As needed 
 
REVENUES  EXPENDITURES  
Nevada Station Property $15,317  

$15,924 
PCTPA $15,317  

$15,924 
    
    
TOTAL $15,317 

$15,924 
 $15,317 

$15,924 
Percent of budget:    0.30 
0.33% 
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WORK ELEMENT 20 
SACOG/MPO PLANNING INTEGRATION 
 
PURPOSE:   To update the Placer County Regional Transportation Plan and coordinate with SACOG 
on the development of the Metropolitan Transportation Program (MTP) and Sustainable Communities 
Strategies (SCS). 
 
BACKGROUND:  Regional Transportation Planning Agencies (RTPAs) are required to update their 
RTPs every five years.  The current Placer County Regional Transportation Plan (RTP) 2040 was 
adopted by the Board in December 2019.  The RTP provides the long-range, comprehensive direction 
for transportation improvements within Placer County.  The RTP includes regional transportation 
goals, objectives, and policies that guide the development of a balanced, multi-modal transportation 
system.  The RTP also includes a financial analysis that forecasts transportation funding available over 
the twenty-year horizon of the plan.    
 
PCTPA actively participated with SACOG and our other regional partners in the update of the six-
county Metropolitan Transportation Plan (MTP), which was adopted in February 2020.  Technical 
reasons for this joint effort include reference to the PCTPA/SACOG Memorandum of Understanding 
(MOU) dated April 11, 2001, which states SACOG provides air quality conformity and other federal 
requirements for the RTP.   
 
The SACOG MTP also meets all the latest requirements of SB375 and AB32, which includes the 
consideration of the integration of land use, transportation, and air quality.  Moreover, the plan also 
includes the required Sustainable Communities Strategies to implement these plans.  The collaborative 
approach provided by the coalition of transportation partners throughout the six-county region means 
improved interregional coordination, as well as ensuring that Placer projects and priorities are 
integrated into a cohesive regional plan as provided in the MOU.   
 
Staff will kick off the development of the 2045 RTP in FY 2020/21. The 2045 RTP will incorporate 
the most recent planning requirements identified in the RTP Guidelines for RTPAs, the latest project 
information, and revenue assumptions for the region. The 2045 RTP will incorporate the work of and 
coordination with SACOG’s MTP/SCS update to ensure consistency between the planning efforts due 
to the complexity and dynamic planning environment in the Sacramento Region. The parallel 
schedules of the two efforts creates an opportunity to maximize efficiencies and effectiveness in 
addressing Placer’s needs and goals. The technical coordination with SACOG will consist of the 
following activities: 
 

 Model Development and Support – PCTPA (SACOG Project #100-002-01P) 
o This project includes SACOG staff time for Placer County-related travel demand and 

transportation modeling, data assembly, analysis, and monitoring work. 
 Regional Progress Report – PCTPA (SACOG Project #100-02-10P) 

o The Regional Progress Report will provide data for integrated planning across 
demographic, economic, land use, housing and transportation indicators, and show 
how the region has changed since the last progress report released in June of 2017. 
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WORK ELEMENT 20 (continued) 
SACOG/MPO PLANNING INTEGRATION 
 

 Data Development, Monitoring, and Support – PCTPA (SACOG Project #100-005-02P) 
o This project includes SACOG staff time and resources to start the land use, 

demographic, and transportation datasets representing conditions in 2020 (existing 
conditions) that are integral to the development of the next MTP/SCS. 

 Performance-Based Planning and Programming – PCTPA (SACOG Project #100-006-11P) 
o The purpose of this element is to ensure that PCTPA is meeting its obligation to 

integrate performance-based planning and programming into the Metropolitan 
Transportation Plan and Transportation Improvement Program. 

 
PREVIOUS WORK: 
PCTPA 
 Prepare RTP environmental document  June 2019 – December 2019 
 Release Draft RTP Document for public comment August 2019 
 Release Draft RTP Environmental Document for public comment August 2019 
 Adopt Final RTP Document December 2019 
 Adopt Final RTP Environmental Document December 2019 

 
SACOG 
 SACOG Project #100-002-01P 

o Model network updates and RTP data support November 2019 
o Review of Placer-Sacramento Gateway Plan April 2020 

 SACOG Project #100-02-10P 
o None, new SACOG project 

 SACOG Project #100-005-02P 
o Updated land use, demographic, and transportation datasets representing conditions in 2040 

that are integral to the development of the RTP June 2019 – December 2019 
 SACOG Project #100-006-11P 

o None, new SACOG project 
 

WORK PROGRAM: 
PCTPA 
 Participate in statewide RTP Guidelines update efforts  As needed 
 Monitor and track amendments to the SACOG 2020 MTP/SCS and/or the PCTPA RTP Monthly 
 Work with SACOG on the update of the Placer County-related portion of the travel demand model 

(SACOG Project #100-002-01P) Quarterly  
 Work with SACOG on the update of socio-economic data for the Placer County-related portion of 

the travel demand model (SACOG Project #100-005-02P) Quarterly 
 Congestion Management Plan updates As needed 
 Develop schedule for 2045 RTP  January 2021 – June 2021 
 Participate in SACOG’s Next Generation Transit Study July 2020 – FY 2021/22 
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WORK ELEMENT 20 (continued) 
SACOG/MPO PLANNING INTEGRATION 
 

 Review of Caltrans Transportation Plan 2050 July 2020 – December 2020 
 
SACOG 
 SACOG Project #100-002-01P 

o Provide data analysis and modeling assistance to Placer County's various plan updates, 
including integration of efforts with the Congestion Management Process and SB743 
implementation July 2020 – June 2021 

 SACOG Project #100-02-10P 
o Regional Progress Report Partnership coordination and analysis July – December 2020 

 SACOG Project #100-005-02P 
o Collecting and updating Land Use inventories used in 2020 Base Year July 2020 – June 

2021 

 SACOG Project #100-006-11P 
o Track planning and programming of projects that support statewide performance goals July 

2020 – June 2021 
o Update project performance assessment tool for regional ATP funding July 2020 – April 

2021 
o Develop CMAQ Performance Plan August 2020 - October 2021 

PRODUCTS: 
PCTPA 
 Amendments to the PCTPA RTP As needed 
 Coordination with SACOG on travel demand modeling and MTP/SCS implementation Monthly 
 SACOG travel demand model transportation network (SACOG Project #100-002-01P) February 

2021 
 SACOG travel demand model employment file (SACOG Project #100-005-02P) February 2021 
 Coordinate with SACOG on Congestion Management Plan updates As needed 
 PCTPA/SACOG RTP/MTP workshop agenda and materials As needed 
 RTP progress reports and documents July 2020 – June 2021 
SACOG 
 SACOG Project #100-002-01P 

o Land use/Demographic data summaries; VMT screening maps for SB743 implementation 
Ongoing 

 SACOG Project #100-02-10P 
o Regional Progress Report December 2020 

 SACOG Project #100-005-02P 
o 2020 MTP/SCS Open Data Page September 2020 
o New 2020 Housing and Employment Inventory December 2020 
o New Bikeways and Trials Inventory March 2021 
o Updated SB743 Open Data Page July 2021 

 SACOG Project #100-006-11P 
o CMAQ Performance Plan September 2020 
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o Pavement and Bridge Performance Targets (PM2) November 2020 
o System Performance Targets (PM3) November 2020 
o Year 2 Safety Performance Targets (PM1) February 2021 
o Project Performance Assessment Tool Improvements April 2021 

 
 

REVENUES  EXPENDITURES  
LTF $8,263 

$16,856 
SACOG $392,754 

356,190 
Rural Planning Assistance 397,000 PCTPA 106,073 

$78,101 
 

  Legal 1,000 
Planning, Programming, and 
Monitoring (PPM) 

 
60,000 

Meetings, Travel, and 
Notifications 

2,000 

    
TOTAL $465,263 

$473,856  
 $465,263  

$473,856 
 
Percent of budget:     9.17 
9.90 % 
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WORK ELEMENT 23  
WESTERN PLACER CONSOLIDATED TRANSPORTATION SERVICES 
AGENCY (CTSA) ADMINISTRATION 

 
PURPOSE:  To provide staffing and administrative support for the Western Placer Consolidated 
Transportation Services Agency (CTSA) Joint Powers Authority (JPA). 
 
BACKGROUND:  The Consolidated Transportation Service Agency (CTSA) designation was created 
by California law as a means of strengthening and coordinating the social service transportation 
programs of nonprofit organizations and, where appropriate, to serve as the focus for consolidation of 
functional elements of these programs, including the provision of transportation services. For Placer 
County, the CTSA designation was held by Pride Industries from 1997 until they resigned effective 
December 31, 2007.   
 
When no other suitable candidate was found to undertake the role, the seven jurisdictions of Placer 
County formed a Joint Powers Authority to take on the role of the CTSA.  The result was the Western 
Placer CTSA JPA, which was created on October 13, 2008 by Placer County and the cities of Auburn, 
Colfax, Lincoln, Rocklin, and Roseville, and the Town of Loomis to provide CTSA services.  Under 
the terms of the JPA, PCTPA provides administrative services for the JPA. 
 
WORK PROGRAM: 
 Provide administrative, accounting, and staff support for the CTSA JPA  Ongoing 
 Oversee the implementation of CTSA as delineated in the Joint Powers Agreement, including 

Health Express, My Rides, Transit Ambassador Program, and the South Placer Transportation Call 
Center per Memoranda of Understanding  Ongoing 

 Implement bus pass subsidy program Ongoing 
 Develop and print coordinated transit schedules Ongoing 
 Develop and keep updated www.sptransitinfo.org Ongoing 
 Implement WPCTSA SRTP recommendations as needed Ongoing 
 Develop agenda items for CTSA Board and advisory committees  Monthly/as needed 
 Provide financial information to Board  Ongoing 
 Provide information and reports to interested groups, and citizens  Ongoing 
 Provide transit information to the new Placer County 211 System Ongoing 
 Conversion of Health Express Program & My Rides to Placer Rides Program June 2021 
 
PRODUCTS: 
 Joint Powers Agreement amendments  As needed 
 Memorandum of Understanding amendments  As needed 
 CTSA FY 2020/21 Budget updates As needed 
 CTSA FY 2021/22 Budget  June 2021 
 Contracts for CTSA transit services  Annually/as needed 
 CTSA Board agendas and minutes Quarterly/as needed 
 CTSA financial reports  Quarterly  
 Reports, audits, and other documentation required of CTSAs   July 2020 – June 2021/as needed 
 Revised Placer Rides Program 
WORK ELEMENT 23 (continued) 
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CTSA ADMINISTRATION 
 
 
REVENUES  EXPENDITURES  
CTSA $85,553  

$89,862 
PCTPA $85,553  

$89,862 
    
TOTAL $85,553  

$89,862 
 $85,553  

$89,862 
Percent of budget:   1.69 
1.88% 
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WORK ELEMENT 24 
TRANSIT PLANNING 
 
PURPOSE: To reinvent transit services countywide due to decreased ridership before and resulting 
from the COVID-19 and to implement enhanced transit service for south Placer County. 
 
BACKGROUND:   
Transit Ridership nationwide has decreased over the last 10 years and local routes in Placer have 
steadily decline in ridership over the past 10 years, while before the COVID-19 pandemic commuter 
transit was growing annually. The COVID-19 crisis has essentially taken all transit in Placer offline for 
from March 2020 until very recently when it has started to slowly recover.  This crisis presents an 
opportunity for the transit agencies of the County to examine and reinvent themselves to better address 
the mobility needs of Placer residents and businesses. 
 
In a partnership between transit operators and the major South Placer medical centers, this pilot transit 
improvement, the Lincoln Express Bus, would connect South Placer County to the high-frequency 
Sacramento Light Rail transit system. This project would provide Lincoln residents an efficient 
alternative to driving and increased congestion and the continued need for enhanced transit services in 
the Highway 65 Corridor . The new route would begin and end with a stop in the City of 
Lincoln,.Lincoln, continue along the Highway 65 corridor with stops at Sutter Roseville Medical 
Center and Kaiser Permanente Roseville, and terminate at the Watt/I-80 light rail station in Sacramento 
County. Sacramento Regional Transit’s light rail service would then enable passengers to travel to and 
from downtown Sacramento, the Railyards and other key destinations within Sacramento County. 
 
WORK PROGRAM: 
 Work with Roseville Transit, Placer County Transit, Auburn Transit and the CTSA to reinvent 

transit service to address impacts of COVID-19 and the ongoing decline in ridership for non-
commuter service prior to COVID-19.  July 2020-June 2022. 

 Work closely with consultant team, City of Roseville, and other pertinent parties to develop the 
South Placer Transit Project per consultant contract July 2020 – June 2021 

 Provide support for state grant application for transit capital funding  June 2020 – June 2021 
 Work with SACOG, Caltrans, and the City of Roseville to ensure inclusion of the South Placer 

Transit Project in their planning and funding efforts  Ongoing 
 

PRODUCTS: 
 South Placer Transit Project Implementation Plan  In accordance with work program 
 Consultant contract amendments  As needed 
 Issue Request for Interest (RFI) for Microtransit Services  June 2021 

 
REVENUES  EXPENDITURES  
CTSA $61,405 

$38,907 
PCTPA $40,905 

$38,407 
  Transit Consultant 20,000 
  Meetings, Travel, and 

Notifications 
500 

TOTAL $61,405  
$38,907 

 $61,405 
$38,907  

Percent of budget:1.21 .81%     
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WORK ELEMENT 27 
AIRPORT LAND USE COMMISSION/AVIATION PLANNING 
 
PURPOSE:  To administer the Placer County Airport Land Use Commission (ALUC), Airport Land 
Use Comprehensive Plan (ALUCP), and related aviation activities. 
 
BACKGROUND:  PCTPA’s aviation planning activities include administration of the Airport Land 
Use Commission (ALUC), and) and providing technical assistance.  Placer County has three public-
use airports at Auburn, Lincoln, and Blue Canyon (an emergency airstrip). 
 
PCTPA coordinates with the California Department of Transportation, Division of Aeronautics for 
ALUC planning activities and funding.  As the designated Airport Land Use Commission (ALUC) for 
Placer County, PCTPA is responsible for defining planning boundaries and setting standards for 
compatible land uses surrounding airports.  ALUCs have two primary functions under State law.  The 
first is the adoption of land use standards that minimize the public’s exposure to safety hazards and 
excessive levels of noise.  The second is to prevent the encroachment of incompatible land uses around 
public-use airports. This involves review of land use proposals near airports as delineated in the 
Airport Land Use Compatibility Plan.  This analysis, particularly for more complex reviews, may 
require the use of consultant services. 
 
While the Truckee- Tahoe Airport is predominantly in Nevada County, part of the runways and 
overflight zones are in Placer County.  Under agreement reached in 2010, the ALUC designation for 
the Truckee-Tahoe Airport lies with the Nevada County Transportation Commission (NCTC), 
augmented by a representative appointed by the Placer County Board of Supervisors so that Placer 
interests are represented appropriately.  
 
A key task for the ALUC is the implementation of the Airport Lane Use Compatibility Plan (ALUCP).  
This adds a review of local land use proposals in the areas surrounding the airports to determine 
whether they are consistent with the current ALUCP adopted in early 2014.  The City of Auburn 
submitted their updated Airport Layout Plan and Narrative Report for consistency review in May 2020 
and the ALUC Board directed staff in August 2020 to update the ALUCP to make sure the two 
documents conform. 
 
WORK PROGRAM: 
 Participate in interagency aviation meetings  As Needed 
 Review development projects for consistency with ALUCP  Ongoing 
 Provide staff support for aviation agencies, local jurisdictions and ALUC  Ongoing 
 Administer funds and programs for local jurisdictions  Ongoing/as needed 
  
 Work with SACOG to represent Placer interests in the ALUCP for the McClellan Airport    As 

needed 
 Review Lincoln Airport Layout Plan and Narrative Report Update for consistency with ALUCP 

July 2020 – September 2020 
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WORK ELEMENT 27 (continued) 
AIRPORT LAND USE COMMISSION/AVIATION PLANNING 

 Update the ALUCP to reflect the Auburn and Lincoln Airport Layout Plan and Narrative Report
Updates  July 2020 – FY 2021/22

 Review existing ALUC fee structure to determine need to update July 2020-FY2021/22

PRODUCTS: 
 Determination of development projects consistency with ALUCP, including public hearings  As

needed
 Updated jurisdiction land use plans/maps, zoning codes, or other planning documents to reflect the

updated ALUCP   According to jurisdiction schedule
 Grant proposals, funding plans, and interagency agreements  As needed
 ALUC meeting agendas  As needed
 Update the ALUCP to reflect the Auburn and Lincoln Airport Layout Plan and Narrative Report

Updates   July 2020 – FY 2021/22
 Updated ALUC Fee Structure  July 2020 – FY 2021/22

REVENUES EXPENDITURES
LTF  $176,282 

$189,063 
PCTPA $76,282 

$95,060 
ALUC Fees 6,500 Legal 

1,000 
City of Auburn 16,000 

$20,000 
Airport Conformity 
Consultant 

 7,500 

City of Lincoln 8,000 
$10,000 

Meetings, Travel, and 
Notifications 

2,000 

  ALUCP Consultant  127,000$120,000 
TOTAL $206,782  

$225,560 
$206,782  
$225,560 

Percent of budget:4.08 
4.71% 

TOTAL
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WORK ELEMENT 33 
BIKEWAY PLANNING 
 
PURPOSE:  To provide ongoing bicycle planning, safety education and coordination services. 
 
BACKGROUND:  In FY 2010/11, PCTPA completed the North Tahoe-Truckee Resort Triangle 
Bicycle and Trail Plan with the Tahoe Regional Planning Agency (TRPA), Nevada County 
Transportation Commission (NCTC), and the North Lake Tahoe Resort Association (NLTRA) in 
support of the NLTRA’s goal to become designated as a Bicycle Friendly Community, which has now 
been achieved. In FY 2016/17 and 2017/18, staff led an update to the 2002 Regional Bikeway Plan for 
the unincorporated communities in western Placer County, which was adopted in June 2019. The 
Regional Bikeway Plan provided a new vision for bikeways within the rural communities, between 
incorporated cities, and the touring routes enjoyed by enthusiast with an eye toward identifying 
projects to compete in the statewide Active Transportation Program. 
 
PCTPA will update, print, and distribute the Countywide Bikeway Map as it has annually since 2010. 
Staff will also continue to monitor bicycle planning and implementation needs, and coordinate with 
SACOG, Caltrans, and jurisdictions on bicycle issues.   
 
PCTPA will also partner with SACOG on a Caltrans Sustainable Communities funded six-county 
Regional Parks and Trails Strategic Development Plan. This study is a joint effort between SACOG, 
EDCTC, PCTPA, and Valley Vision to develop a community and business-supported vision and 
strategic implementation approach for a connected regional trail system using public outreach, data 
analysis, and project prioritization. The ultimate system will create low-stress access for disadvantaged 
populations to parks and other community destinations to add to the region's sustainability and quality 
of life through increased active transportation opportunities that can improve public health. 
 
WORK PROGRAM: 
 Coordinate efforts with PCTPA’s Bicycle Advisory Committee and other stakeholders, including 

SACOG and Caltrans  Ongoing 
 Coordinate with local jurisdictions on bicycle funding opportunities and grant programs and 

enhance coordination efforts with Caltrans to identify and program complete streets enhancements 
to the state highway system in Placer County  Ongoing 

 Participate in the Regional Bicycle Steering Committee and regional marketing efforts of May is 
Bike Month  February 2021 – May 2021 

 Using enhanced computer software capabilities, update countywide bikeway maps in-house 
Ongoing 

 Print and distribute updated countywide bicycle maps  Ongoing 
 Coordinate efforts with Caltrans District 3 on their district-wide bicycle facilities mapping effort  

As needed 
 Explore opportunities for acquisition of abandoned railroad rights-of-way for bikeways  As needed 
 Participate in SACOG Regional Parks and Trails Strategic Development Plan As needed 
 Participate in development in Caltrans District 3 Active Transportation Plan July 2020 – June  
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WORK ELEMENT 33 (continued) 
BIKEWAY PLANNING 
 
PRODUCTS: 
 Bikeway funding applications  As needed 
 Updated Placer Countywide Bikeway Map  As needed 
 Regional Bicycle Steering Committee agendas  As needed 
 Grant applications for state highway complete streets projects every two years  Ongoing 
 
REVENUES  EXPENDITURES  
LTF  $15,530 

$17,855 
PCTPA $17,030  

$19,355 
CMAQ 2,000 Meetings, Travel, and 

Notifications 
500 

TOTAL $17,530 
$19,855 

 $17,530 
$19,855 

Percent of budget:0.35 0.41%    
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WORK ELEMENT 35 
RAIL PROGRAM 
 
PURPOSE:  To support and enhance the success of Capitol Corridor rail service in Placer County, to 
administer the agency’s passenger rail, freight rail and rail grade crossing programs, and to maximize 
the rail funding available to local jurisdictions. 
 
BACKGROUND:  PCTPA’s rail program includes rail system planning, rail program administration 
and financing, and technical assistance.  PCTPA’s top rail priority is intercity rail and therefore is an 
active member of the Capitol Corridor Joint Powers Authority (CCJPA) and its subcommittees.  
Intercity rail requires extensive work and coordination with Amtrak, Union Pacific, Caltrans and the 
CCJPA.  PCTPA also provides a critical network of support for the service, working with jurisdictions 
and CCJPA staff to provide stations, platforms, connector buses, and other amenities required for the 
ongoing success of the service.  The State provides operating funds to CCJPA under the provisions of 
interagency and fund transfer agreements. 
 
The long-standing focus of Placer’s rail program is to enhance rail service to Placer County.  One 
manifestation of that priority has been work to extend passenger service to Reno.  A Reno Rail 
Conceptual Plan was completed in FY 2004/05, but further efforts have been on hold pending ongoing 
discussions and negotiations with Union Pacific Railroad about the capacity improvements that would 
be needed to make partially or completely implement these plans.  An underlying recognition with 
these enhancements to passenger rail is that it would also support and enhance goods movement and 
may be moved forward through use of State grants for Cap and Trade. 
 
More recently, the rail passenger capacity improvement discussion has focused on improvements to the 
UP rail “bottleneck” between Sacramento and Roseville.  In November 2015, the CCJPA adopted the 
environmental document for the Third Track capacity improvements, with the focus of providing the 
Capitol Corridor 10 round trips daily to Roseville.  The next steps in this effort, to design and construct 
the Third Track facilities, entails extensive coordination to build agreements with key parties, 
including CCJPA, PCTPA, UP, and the City of Roseville.   
 
While the footprint of the High-Speed Rail line in California is not planned to extend to Placer County, 
the CCJPA will be acting as a key feeder line.  For that reason, PCTPA staff is also working closely 
with CCJPA to ensure that Placer interests are best served as the High-Speed Rail line moves forward.      
 
Finally, PCTPA staff represents Placer County’s jurisdictions before state, federal and regional rail 
agencies, as well as the CTC.  PCTPA also assists jurisdictions coordination with Caltrans, Union 
Pacific and the PUC to improve at-grade crossings. 
 
WORK PROGRAM: 
 Participate in CCJPA and other interagency rail committees and meetings  Monthly 
 Coordinate with state and federal agencies and legislators to ensure and enhance the long-term 

viability of rail service in Placer County  Ongoing 
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WORK ELEMENT 35 (continued) 
RAIL PROGRAM 

 
 Serve as information clearinghouse for jurisdictions, tribal governments, and the public regarding 

rail services and facilities in Placer County  Ongoing 
 Monitor and expedite improvements to rail facilities and services in Placer County, including Third 

Track project  Ongoing 
 Work with the CCJPA and local transit to provide timely connections to rail service  Ongoing 
 Coordinate rail and transit programs with other agencies and jurisdictions  Ongoing 
 Work with jurisdictions, CCJPA, and Amtrak to increase train frequencies to Placer stations, 

including negotiations for agreements with Union Pacific   Ongoing 
 Work with CCJPA to ensure Placer interests are represented in High-Speed Rail feeder route 

planning  Ongoing 
 Work with member agencies, elected officials, and others to pursue operational and funding 

strategies outlined in the Reno Rail Conceptual Plan  Ongoing 
 Participate with Caltrans in their upcoming Statewide Rail Plan  Ongoing according to Caltrans’ 

schedule Completed in 2018 – update every 5 years 
 Work with CCJPA on annual marketing program for Placer County  July 2020 – June 2021 
 
PRODUCTS: 
 CCJPA public hearings, meetings, presentations, Annual Business Plan, public service 

announcements and press releases  Per CCJPA schedule 
 Memorandum of Agreement with Union Pacific Railroad, CCJPA, and/or other appropriate parties 

on terms for provision of additional passenger rail service to Placer jurisdictions  As needed 
 CCJPA marketing materials focused on Placer County  July 2020 – June 2021 
 
 
REVENUES  EXPENDITURES  
LTF  $35,184  

$39,249 
PCTPA $41,684  

$45,758 
CMAQ 7,500 Legal 500 
CCJPA 7,500 Marketing Consultant 7,500 
  Meetings, Travel, and 

Notifications 
500 

TOTAL $50,184  
$54,249 

 $50,184 
$54,249  

Percent of budget:0.99 1.13%    
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WORK ELEMENT 40 
PLACER PARKWAY 
 
PURPOSE:  To support the completion of the federal and state environmental document that will 
provide construction level clearance for a future Placer Parkway – a new roadway linking State Route 
(SR) 70/99 in Sutter County and SR 65 in Placer County. 
 
BACKGROUND:  The Placer Parkway is cited in the Placer County General Plan, PCTPA’s 
Regional Transportation Plan, and the SACOG Metropolitan Transportation Plan.  The Placer Parkway 
would offer an alternative travel corridor for the fast-growing areas in western Placer County and 
southern Sutter County. 
 
The Tier 1 environmental document, which identified a 500’ to 1000’ wide corridor for acquisition, 
was adopted by the South Placer Regional Transportation Authority (SPRTA) in December 2009.  The 
subsequent Tier 2 environmental document effort is being led by Placer County and will analyze 
design and construction impacts of roadway alignments within the selected corridor.   
 
PCTPA, both as a planning agency and as staff for SPRTA, has led the development of this project 
since the Placer Parkway Conceptual Plan was started in 1998.  As the project moves through the 
construction level environmental process, the institutional knowledge and background acquired in 
efforts to date will be needed to assist County staff in moving the project forward.  Staff will also be 
participating as development efforts begin to take shape in the Western Placer area to ensure that the 
ongoing viability of the Placer Parkway project and that adopted actions and agreements are 
incorporated into the planning process.  
 
WORK PROGRAM: 
 Assist Placer County and other partners in developing and obtaining a construction level 

environmental clearance  Ongoing 
 Participate with Placer County on Project Development Team (PDT) for Placer Parkway  Per 

County schedule 
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of Placer Parkway in their 

planning efforts  Ongoing 
 

 
REVENUES  EXPENDITURES  
SPRTA Mitigation Fees $15,378  

$12,054 
PCTPA $14,878  

$11,554 
  Meetings, Travel, 

and Notifications 
500 

TOTAL $15,378 
$12,054  

 $15,378 
$12,054  

Percent of budget:0.30 0.25%    
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WORK ELEMENT 41 
I-80/SR 65 INTERCHANGE IMPROVEMENTS (Multi-year project) 
 
PURPOSE:  To develop a shelf-ready phased improvement program for the I-80/SR 65 
Interchange, including environmental clearances, design, and right-of-way. Caltrans pays for and 
provides staff support through Expenditure Authorization 03-0H26U. 
 
BACKGROUND:  The I-80/SR 65 Interchange was constructed in the mid-1980’s as part of the 
Roseville Bypass project on SR 65 in the Roseville/Rocklin area of South Placer County.  The 
facility is now experiencing operational problems caused by high peak traffic volumes and less 
efficient geometry of the loop ramp, which cause downstream backups on I-80 and SR 65. 
  
A project initiation document (PID) for the I-80/SR 65 Interchange Improvements was 
completed in 2009 by Caltrans District 3.  This document provided planning level alignment 
alternatives, as well as scope, schedule, and cost estimates.   Because the two projects are so 
closely related, PCTPA has reprogrammed a portion of the savings from a Federal earmark for 
the I-80 Bottleneck for preconstruction of the I-80/SR 65 Interchange. After an extensive 
consultant selection process, the contract was signed with the Jacobs team in February 2011. The 
interchange improvements received both federal and state environmental clearance in September 
2016.   
 
Phase 1 of the I-80/SR 65 interchange completed construction in September 2019, including a 
third lane on northbound Highway 65 from Interstate 80 to Pleasant Grove Boulevard. The work 
for FY 2020/21 is expected to focus on coordination with Caltrans to close out construction of 
the first phase (Phase 1) of the interchange on northbound SR 65 from I-80 to Pleasant Grove 
Boulevard, including project website updates. Augmenting construction of Phase 1 is ongoing 
public and stakeholder outreach and member jurisdiction coordination.  
 
WORK PROGRAM: 
 Work closely with Caltrans, jurisdictions, regulatory agencies, and other pertinent parties to 

close out construction of Phase 1 of the I-80/SR 65 interchange in accordance with the work 
program  July 2020  – June 2021 

 Provide information and make presentations on the I-80/SR 65 Interchange Improvement 
effort to elected officials, business groups, citizen groups, and other interested parties  July 
2020 – June 2021/as needed 

 Maintain and update the project website, www.8065interchange.org  Ongoing 
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of I-80/SR 65 Interchange 

Improvements in their planning efforts  Ongoing 
 
PRODUCTS: 

 Phase 1 construction website updates and outreach materials  Ongoing 
 Coordination with Caltrans and regulatory agencies to close out permitting and 

environmental monitoring for Phase 1 construction Ongoing  
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WORK ELEMENT 41 (continued) 
I-80/SR 65 INTERCHANGE IMPROVEMENTS (Multi-year project) 
 

 
 
 

REVENUES  EXPENDITURES  
LTF  $0  

 
PCTPA $35,236 

$19,796  
SPRTA Mitigation Fees $37,736 

$22,296  
 

Legal   
2,000 

 Meetings, Travel, and 
Notifications 

500 

    
TOTAL $37,736  

$22,296 
 $37,736 

$22,296 
Percent of budget:0.74 
0.47 % 
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WORK ELEMENT 42 
HIGHWAY 65 WIDENING (Multi-year project) 
 
PURPOSE:  To develop a shelf-ready improvement program for Highway 65 between I-80 and 
Lincoln Boulevard, including environmental clearance, design, and right-of-way. Caltrans pays 
for and provides staff support through Expenditure Authorization 03-1FI71. 
 
BACKGROUND:  Highway 65 between Roseville and Marysville was designated as part of the 
state’s highway system in the 1960’s.  The Highway 65 Roseville Bypass, constructed in the late 
1980’s, realigned the highway through downtown Roseville from Washington Boulevard to I-80.  
The facility is now experiencing operational problems caused by high peak traffic volumes, 
which cause backups on both northbound and southbound Highway 65 in South Placer County. 
  
A project initiation document (PID) for the Highway 65 Widening was completed by Caltrans 
District 3 in January 2013.  This document provides planning level alternatives, as well as scope, 
schedule, and cost estimates.  The PCTPA board approved funding to complete Project Approval 
and Environmental Document (PA&ED) phase, which was completed in FY 2017/18.  
 
The next phase of the project is the design of Phase 1 improvements from Blue Oaks Boulevard 
to Galleria Blvd/Stanford Ranch Rd, which is being led by PCTPA. The work for FY 2020/21 
continued the Phase 1 work to 95 percent design in September 2020. However, with the 
transportation funding strategy being delayed to 2022, the design will go on hold for the 
reminder of FY 2020/21 until local match construction funding can be identified. 
 
WORK PROGRAM: 
 Work closely with consultant team, jurisdictions, Caltrans, regulatory agencies, and other 

pertinent parties to design Phase 1 improvements per consultant contract July 2020  – 
October 2020 

 With the consultant team, provide information and make presentations on the Highway 65 
Widening effort to elected officials, business groups, citizen groups, and other interested 
parties  July 2020 – June 2021/as needed 

 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of the Highway 65 
Widening in their planning efforts  Ongoing 

 
PRODUCTS: 

 Highway 65 Widening consultant work products  In accordance with work program 
 Consultant contract amendments   As needed 
 Newsletters, press releases, and outreach materials  Ongoing 
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WORK ELEMENT 42 (continued) 
HIGHWAY 65 WIDENING (Multi-year project) 

 
 

REVENUES  EXPENDITURES  
LTF $0 PCTPA $98,040 

$47,599  
  Legal   $1,000  
SPRTA $220,040 

$162,755 
Meetings, Travel, and 
Notifications 

 $1,000  

  Design consultant  $120,000 
$113,155 

TOTAL $220,040 
$162,755  

 $220,040  
$162,755 

Percent of budget:  4.34 
3.40%  
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WORK ELEMENT 43 
I-80 AUXILIARY LANES (Multi-year project) 
 
PURPOSE: To develop a shelf-ready improvement program for the I-80 Auxiliary Lanes, 
including environmental clearances, design, and right of way. Caltrans pays for and provides 
staff support reimburses PCTPA for project development activities and provides staff support 
through Expenditure Authorization 03-3F230. 
 
BACKGROUND: The PCTPA Board in August 2013 re-allocated federal earmark savings 
from the I-80 Bottleneck project for environmental approval of the following improvements: 
 

 I-80 Eastbound Auxiliary Lane between SR 65 and Rocklin Road 
 I-80 Westbound 5th Lane between Douglas Blvd and Riverside Ave 

 
Construction of the I-80 Auxiliary Lanes project will relieve existing traffic congestion and 
support future economic development in southern Placer County. The two locations are being 
combined as one project to be the most cost effective in completing the environmental 
documents and project designs. 
 
A project initiation document (PID) was completed by Caltrans for each location in 2000 and 
2012. PCTPA began on the Project Approval and Environmental Documents (PA&ED) phase in 
May 2014, and both state and federal environmental approval for the project was obtained in 
October 2016.  
 
The work for FY 2020/21 is expected to include completing design and right of way acquisition 
for both locations to create a shelf ready project for construction. 
 
WORK PROGRAM: 
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of the I-80 Auxiliary 

Lanes in their planning efforts  Ongoing 
 Work closely with consultant team, jurisdictions, Caltrans, regulatory agencies, and other 

pertinent parties to complete final design and acquire right of way per consultant contract 
July 2020  – March 2021 FY 2021/22 

 With the consultant team, provide information and make presentations on the I-80 Auxiliary 
Lanes effort to elected officials, business groups, citizen groups, and other interested parties  
July 2020 – June 2021/as needed 

 
PRODUCTS: 

 I-80 Auxiliary Lanes consultant work products  In accordance with work program 
 Consultant contract amendments   As needed 
 Newsletters, press releases, and outreach materials  Ongoing 
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WORK ELEMENT 43 (continued) 
I-80 AUXILIARY LANES (Multi-year project) 

 
 

REVENUES  EXPENDITURES  
LTF $12,515 

$11,809 
PCTPA $123,031 $122,321 

Federal HPP & HIP  $264,005  Design consultant $223,303  
  Meetings, Travel, and 

Notifications 
$1,000  

  Right of Way Consultant 
and  Acquisition 

$327,186 

SPRTA 400,000   
TOTAL $676,520 

$675,814 
Legal 2,000 

Percent of budget:  
13.34 14.12 % 

  $676,520 
$675,814 
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WORK ELEMENT 44 
SR 49 SIDEWALK GAP CLOSURE (Multi-year project) 
 
PURPOSE: To implement the Active Transportation Program Cycle 4 (2018) funded 
Highway 49 Sidewalk Gap Closure project. The project will construct 2.8 miles of sidewalks 
between gap on State Route 49 (SR 49) from I-80 to Dry Creek Road, including environmental 
clearances, design, and right of way support. Caltrans pays for and provides staff support through 
Expenditure Authorization 03-3H830. 
 
BACKGROUND: The PCTPA Board in March 2017 allocated federal Congestion Mitigation 
and Air Quality funding to work cooperatively with the City of Auburn, County of Placer, and 
Caltrans to develop a standalone project to close gaps in the sidewalk network along SR 49 from 
I-80 to Dry Creek Road. Caltrans developed the SR 49 Roadway Rehabilitation project that 
proposes to repave the entire corridor, add Class II bicycle lanes, and sidewalks along certain 
segments of the corridor. A Project Report for the Roadway Rehabilitation project was approved 
March 2017. Unfortunately, sufficient funding was unavailable to provide continuous sidewalks 
along the corridor and Caltrans Roadway Rehabilitation project was too far along in the process 
to add the sidewalk gap closure components without significantly slowing their process.  
 
The standalone Highway 49 Sidewalk Gap Closures project will complete the necessary 
environmental clearance, design, and right of way to support construction using the $14.4 million 
Active Transportation Program (ATP) state grant. 
 
During FY 2020/21, PCTPA and the consultant team will finalize the Plans Specifications & 
Estimates (PS&E), and) and begin the right-of-way engineering phases.  
 
WORK PROGRAM: 
 Work closely with consultant team, jurisdictions, regulatory agencies, and other pertinent 

parties to design (PS&E) improvements per consultant contract  July 2020 – February 2021 
FY 2021/22 

 Work closely with consultant team, jurisdictions, regulatory agencies, and other pertinent 
parties on the right of way phase per consultant contract  July 2020 – FY 2021/22  

 With the consultant team, provide information and make presentations on the Highway 49 
Sidewalk Gap Closures effort to elected officials, business groups, citizen groups, and other 
interested parties July 2020 – June 2021/as needed 
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WORK ELEMENT 44 (continued) 
SR 49 SIDEWALK GAP CLOSURE (Multi-year project) 
 
PRODUCTS: 

 Final Design Plans April 2021FY 2021/22 
 Right of Way Acquisition FY 2021/22 
 Consultant contract amendments As needed 
 Newsletters, press releases, and outreach materials  Ongoing 

 
FY 20/21 

REVENUES  EXPENDITURES  
LTF $9,418 

$11,856 
PCTPA $79,232 

$81,670 
CMAQ $384,692 Design & ROW consultant  

$612,878 
ATP Federal Grant Funds - 
ROW 

$300,000 Meetings, Travel, and 
Notifications 

$1,000 

  Legal $1,000 
TOTAL $694,110  

$696,548 
 $694,110 

$696,548 
Percent of budget:  13.69 
14.56%  
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WORK ELEMENT 45 
CORRIDOR MOBILITY PLAN (Multi-year project) 
 
PURPOSE: Prepare the Placer Sacramento Gateway Plan (PSGP) in accordance with the 
California Transportation Commission’s (CTC) 2019 Comprehensive Multimodal Corridor Plan 
Guidelines and California Department of Transportation’s (Caltrans) Corridor Planning 
Guidebook to pursue state and federal grant funding. 
 
BACKGROUND: The PCTPA, in collaboration with the Sacramento Area Council of 
Governments (SACOG), Capital Corridor Joint Powers Authority (CCJPA), and Caltrans 
District 3, are co-leading an effort to create the PSGP and complete the plan by December 2020, 
including project implementation, transportation, and public outreach. The PSCMP will include 
an approximately 45-mile corridor that starts on US 50 at Interstate 5 and extends along Business 
80, Interstate 80 to Highway 49, and Highway 65 to Nelson Lane. 
 
The PSGP is required to compete for the CTC Solutions for Congested Corridors Program 
(SCCP) Cycle 2 funding with grant applications due in July 2020 , which requires the plan to be 
consistent with the CTC’s 2019 Comprehensive Multimodal Corridor Plan Guidelines. The 
PSGP will also be used to pursue other federal and state grant funding. In addition, the PSGP 
will need to be consistent with the Caltrans’ Corridor Planning Guidebook to pursue available 
state Interregional Transportation Improvement Plan (ITIP) funding.   
 
WORK PROGRAM: 
 Work closely with project partners to secure state grants for a set of priority projects along 

the corridor July 2020 – December 2020 
 Provide information and make presentations on the PSGP effort to elected officials, business 

groups, citizen groups, and other interested parties July 2020 – December 2020/as needed 
 
PRODUCTS: 

 Solutions for Congested Corridors Program Grant Application  July 2020 
 

REVENUES  EXPENDITURES  
LTF $20,187  

$29,754 
PCTPA $14,687 $24,255 

  Grant Application 
Consultant  

$5,000 

  Meetings, Travel, and 
Notifications 

500 

    
TOTAL $20,187  

$29,754 
 $20,187  

$29,754 
Percent of budget:0.40%     
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WORK ELEMENT 46 
MOBILITY ACTION PLAN (Multi-year project) 
 
PURPOSE: To identify projects for potential state and federal funding anticipated in 2022. 
 
BACKGROUND: PCTPA was awarded a Sustainable Communities grant from Caltrans in 
May 2020. The Placer Sacramento Mobility Action Plan (Action Plan) will build on the 
completion of the Placer Sacramento Gateway Plan, which includes collaboration between 
PCTPA, Sacramento Area Council of Governments (SACOG), Capital Corridor Joint Powers 
Authority (CCJPA), and Caltrans District 3. The Action Plan will identify a list of regional 
projects to pursue in a coordinated transportation funding effort, including outlining clear 
actions, assigning implementation roles, and establishing performance metrics. The Action Plan 
will include an approximately 45-mile corridor that starts on US 50 at Interstate 5 and extends 
along Business 80, Interstate 80 to Highway 49, and Highway 65 to Nelson Lane. 
 
The Action Plan will utilize innovative community engagement, extensive multimodal 
simulation modeling, and continuous stakeholder coordination. The Action Plan will be used to 
compete for state and federal grant funding anticipated in 2022. 
 
PREVIOUS WORK: 
 Release request for proposals and award consultant contract April 2020  
 
WORK PROGRAM: 
 Administer Caltrans grant  July 2020 – FY 2021/22  
 Work closely with project partners to determine set of priority projects along the corridor that 

would compete best in state and federal grant programs  July 2020 – FY 2021/22 
 With the consultant team, provide information and make presentations on the PSMAP effort 

to elected officials, business groups, citizen groups, and other interested parties  As needed 
 Develop virtual reality simulation of key transportation projects  July 2020 – FY 2021/22 
 
PRODUCTS: 

 Virtual Reality Demonstration  Ongoing 
 Draft Placer-Sacramento Action Plan (PSAP)  FY 2021/22 
 Final Placer-Sacramento Action Plan (PSAP)  FY 2021/22 
 Consultant contract amendments  As needed  
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WORK ELEMENT 46 
MOBILITY ACTION PLAN (Multi-year project) 
 
FY 2020/21 
REVENUES  EXPENDITURES  
LTF $33,078 

46,086 
PCTPA $83,186  

$77,405 
Caltrans Sustainable 
Communities Grant 

$490,000 
355,434 

Consultant $467,000 
$319,114 

SACOG Regional Local 
Program 

$32,108 Meetings, Travel, and Notifications $5,000 

TOTAL $555,186 
$401,520 

 $555,186 
$401,520  

Percent of budget:  10.95%  
8.39% 

   

 
FY 2021/22 
REVENUES  EXPENDITURES  
2021/22 LTF $15,000 32,425 

 
PCTPA $25,200 

28,096  
Caltrans Sustainable 
Communities Grant 

$115,648 
250,214 

Consultant $142,122252,543 

Local Agency 
Funding 

38,674 Meetings, Travel, and 
Notifications 

2,000 

TOTAL $184,281 
$282,639 

 $184,281 
$282,639 

 
TOTAL 
REVENUES  EXPENDITURES  
LTF $48,078 

78,511  
PCTPA $108,386 

$105,501  
Caltrans Sustainable 
Communities Grant 

$605,648  Consultant $609,199  
$571,657 

Local Agency 
Funding 

$38,674 Meetings, Travel, and 
Notifications 

$7,000 

    
TOTAL $724,508 

$684,159 
TOTAL $724,508 

$684,159 
  



39 
 

WORK ELEMENT 47 
RIEGO ROAD/BASELINE ROAD WIDENING PROJECT (Multi-year project) 
 
PURPOSE:  To develop a shelf-ready improvement program for Riego Road/Baseline Road 
from State Route 99/70 in Sutter County to Foothills Boulevard in Placer County/City of 
Roseville, including planning, environmental clearance, design, and right-of-way. 
 
BACKGROUND: PCTPA, the County of Sutter, the County of Placer, and the City of Roseville 
are leading the Project Initiation Document Equivalent (PIDE) effort to widen Riego 
Road/Baseline Road. PCTPA is taking the administrative lead to manage a qualified consultant 
to successfully complete the project study report (PSR) by October 2020. The project includes 
widening Riego Road/Baseline Road to four-lanes from State Route 99/70 to Foothills Boulevard 
(12 miles), and includes vehicular, transit, bike, and pedestrian infrastructure, and the addition of 
landscaping. 
 
The most critical analysis in this segment is a grade separation of the railroad tracks/levee, which 
include full grade separation over the railroad tracks/levee or at-grade widening with the closure 
of one or more at-grade railroad crossings north of the proposed project. 
 
Because the total project improvements are estimated to cost about $100 million, far more than 
the local agencies have reasonably available in the short term, the PSR will be used to pursue 
local, state, and federal funding.   
 
WORK PROGRAM: 
 Work closely with consultant team, jurisdictions, regulatory agencies, and other pertinent 

parties to complete PSR per consultant contract October 2020 December 2020 
 With the consultant team, provide information and make presentations to elected officials, 

business groups, citizen groups, and other interested parties  July 2020 – June 2021/as 
needed 

 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of Riego Road/Baseline 
Road Widening in their planning efforts  Ongoing 

 Pursue next phase (PA/ED) through negotiations with jurisdictions – November 2020-June 
2021FY 2021/22 
 

PRODUCTS: 
 Riego Road/Baseline Road Widening consultant work products  In accordance with 

work program 
 PA/ED consultant contract (to be determined) 
 Consultant contract amendments   As needed 
 Newsletters, press releases, and outreach materials  Ongoing 
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WORK ELEMENT 47 (continued) 
RIEGO ROAD/BASELINE ROAD WIDENING PROJECT (Multi-year project) 

 
 

REVENUES  EXPENDITURES  
LTF $7,199  

$12,222 
PCTPA $41,307  

$46,330 
County of Sutter, County of 
Placer, City of Roseville 

67,126  PIDE Consultant 32,518 

  Meetings, Travel, and 
Notifications 

500 

TOTAL $74,325 $79,348  $74,325  
$79,348 

Percent of budget:  1.47  
1.66 %  
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WORK ELEMENT 50 
PROJECT PROGRAMMING AND REPORTING 
 
PURPOSE:   To maximize the funding available to priority transportation projects and programs 
through accurate and efficient programming of Federal and State transportation dollars, ensure 
timely delivery, and report the success of those efforts.  
 
BACKGROUND:   PCTPA develops and programs transportation projects that are funded with 
State and Federal funds.  PCTPA staff coordinates with Caltrans, SACOG, and other agencies, as 
indicated, regarding the various funding programs.  Staff also coordinates with local jurisdictions 
to develop needed projects to meet specific program guidelines.   
 
The passage of SB 1 in the Spring of 2017 has brought significant new revenues into play, with 
critical administrative roles for Regional Transportation Planning Agencies (RTPAs).  The 
package of ten different funding programs includes a few that are distributed by formula, with 
most distributed on a competitive basis, and PCTPA is deeply involved in the development of the 
guidelines and requirements of these programs.  As those programs come online, this means 
PCTPA must enhance our coordination with member jurisdictions as well as SACOG and other 
regional agencies to identify projects and develop applications.  Equally critical, these programs 
include a much higher level of reporting to Caltrans and the California Transportation 
Commission (CTC) that PCTPA must comply with. 
 
Another major transportation funding program that PCTPA programs, under the requirements of 
our designation as Placer’s Regional Transportation Planning Agency (RTPA), is the Regional 
Transportation Improvement Program (RTIP).   PCTPA determines how to program the RTIP 
funds allocated to the county, known as Regional Choice funds.  PCTPA also advocates for the 
allocation of Caltrans' ITIP funds for shared priorities on state highways, including SR 65, 
SR 49, and I-80.   While in recent years, with the advance of Placer’s share of RTIP funds for the 
SR 65 Lincoln Bypass, as well as the fluctuations that result in a diminishing effectiveness of the 
gas tax revenues that fund the STIP, this is becoming a much smaller portion of PCTPA’s 
funding efforts.   However, with the passage of SB 1, it appears the RTIP debt may be paid off in 
one or two more cycles, thus bringing this funding source back into play.  
 
Federal funding is equally volatile.  Over the past decade, the shrinking cost effectiveness of the 
Federal gas tax has required more state and local funding to make ends meet.  After many years 
of short-term Federal bills, the Fixing America’s Surface Transportation (FAST) Act was passed 
in late 2015 to provide a five-year package with a modest 3% increase in funding levels. 
However, the FAST Act relies on six years of revenues to fund the five-year bill, which leaves 
open the question of what will happen when the FAST Act expires.    
 
Whatever the financial climate, timelines, or requirements involved, PCTPA’s primary focus is 
to obtain and maintain the maximum amount of transportation funding for our local and regional 
transportation priorities, including transit improvements, Highway 65 widening, the I-80/SR 65 
Interchange, SR 49 Sidewalk Gap Closures, Placer Parkway, rail capacity improvements, and  
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WORK ELEMENT 50 (continued) 
PROJECT PROGRAMMING AND REPORTING  
 
 
various I-80 improvements.  Not only do these projects enhance mobility for residents, but they 
also enhance and expand efficient local, regional, and – in the case of I-80 and rail, national 
goods movement. 
 
PCTPA also programs projects for Federal programs such as the Congestion Mitigation and Air 
Quality (CMAQ) and Regional Surface Transportation Block Grant Program (RSTBGP), the 
Federal Transit Administration (FTA) Section 5310 and 5311, as well as coordinating 
applications for State and regional programs like the Active Transportation Program (ATP).  
 
All regionally significant transportation projects, as well as any which receive federal funding, 
must be included in the Metropolitan Transportation Improvement Program (MTIP) to allow  
projects to move forward.  PCTPA works closely with SACOG and our jurisdictions to ensure  
data included in the MTIP is current and accurate.  In addition, SACOG provides air quality 
conformity determinations on the MTIP to comply with Federal clean air requirements.    
 
Under AB 1012, agencies are also held responsible for ensuring State and Federal funding is 
spent promptly and projects delivered within specified time limits. This requirement is backed up 
by “use it or lose it” timely use of funds deadlines.  Some of the major projects subject to these 
provisions are the Regional Surface Transportation Block Grant Program (RSTBGP) and 
Congestion Mitigation and Air Quality (CMAQ) programs.   
 
Over and above these requirements, PCTPA has a long-standing commitment to ensuring that 
every transportation dollar is used as quickly, efficiently, and effectively as is possible.  PCTPA 
staff will continuously monitor the progress of projects funded through State and Federal sources 
and ensure that they meet scope, schedule, and budget.    
 
 
WORK PROGRAM: 
 Monitor and update information on regionally significant projects to SACOG for inclusion in 

the MTIP  Ongoing  
 Prepare grant and funding applications, such as for Federal INFRA and BUILD grants  Per 

Federal/State schedules 
 Serve as information clearinghouse for various grant programs Ongoing 
 Provide staff support and advice for local jurisdictions in developing grant applications 

Ongoing 
 Work with Placer County Air Pollution Control District and SACOG to integrate AB2766, 

SECAT, and/or CMAQ funding program for NOx reduction projects to enable the region to 
meet air quality conformity requirements for programming  Ongoing 

 Analyze CMAQ applications and recommend programming to SACOG per Memorandum of 
Understanding  As needed 
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WORK ELEMENT 50 (continued) 
PROJECT PROGRAMMING AND REPORTING 
 
 Coordinate with jurisdictions to develop and submit effective Active Transportation Program 

(ATP) applications Ongoing 
 Participate with CTC and SACOG to analyze and recommend grant funding for ATP projects  

Per State and SACOG schedules 
 Update CMAQ, RSTBGP, or other programming to meet timely use of funds rules  As 

needed 
 Coordinate with SACOG on federal funding program opportunities and requirements  As 

needed 
 Closely coordinate with Caltrans as they develop the list of Placer projects for which Project 

Initiation Documents (PIDs) will be done, as part of Caltrans’ Three-Year Strategic Plan  
According to Caltrans schedule 

 Prepare and process Low Carbon Transit Operations Program applications According to 
Caltrans Schedule  

 Prepare amendments to the State Transportation Improvement Program (STIP) for Placer 
projects and programs As needed 

 Prepare reporting documents and status reports for grant and funding programs  According 
to funding agency requirements 

 Organize and/or attend technical and management meetings for projects, such as Project 
Development Team (PDT), and Management Team meetings  Quarterly/as needed 

 Prepare and submit required progress reporting documents for grant programs  As required 
 Provide project sponsors with data regarding State and Federal policies that may impact 

implementation  Ongoing 
 Actively pursue innovative approaches to advancing project schedules and otherwise speed 

implementation  Ongoing 
 Actively pursue innovative approaches to project development processes to reduce costs  

Ongoing 
 Provide ongoing review of project status to assure all timelines and requirements are met  

Ongoing 
 Work with project sponsors to generate accurate and timely data for distribution to other 

agencies, community groups, and the general public  Ongoing 
 Work with local, State, and Federal officials to obtain additional funding when needed to 

construct needed transportation projects  Ongoing 
 Participate in efforts to develop guidelines and requirements for new funding programs under 

SB 1  Ongoing per Caltrans/CTC schedules 
 In coordination with member jurisdictions, Caltrans, and/or SACOG, develop application for 

SB 1 grant  programs, including Trade Corridors Enhancement Program (TCEP) and 
Solutions for Congested Corridors Program (SCCP) Ongoing per Caltrans/CTC schedules  

 Gather data and complete reporting requirements for SB 1 funding programs Ongoing per 
Caltrans/CTC schedules 
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WORK ELEMENT 50 (continued) 
PROJECT PROGRAMMING AND REPORTING 

 
 Participate in Highway 49 Safety Audit Review and Implementation with Caltrans July 2020 

– June 2021 
 
PRODUCTS: 
 SACOG MTIP Updates  Quarterly/as needed 
 SACOG Air Quality Conformity Determinations on MTIP  In accordance with MTIP 

updates 
 Amendments and applications to Low Carbon Transit Operations Program As needed 
 Amendments and applications to State of Good Repair Program As needed 
 FTA Section 5310 Priority List   January 20210, per Caltrans schedule 
 FTA Section 5311 Program of Projects and Application  August 2020April 2021 
 FTA Section 5304/SHA Sustainable Communities Grant application  March 20210 
 FHWA Strategic Partnership Grant application  March 20210 
 State Transportation Improvement Program (STIP) amendments  As needed 
 Other grant and fund program applications, including ATP As needed 
 Provision of grant applications and reports to local agencies and the general public Ongoing 
 Cooperative Agreements with Caltrans for the programming of funds  As needed 
 Project listings on Caltrans’ Three-Year Strategic Plan for PIDs  Per Caltrans 

determination 
 PDT and Management Team agendas  In accordance with project schedules 
 Project and funding status reports, including SB 45 Quarterly 
 Progress reports on grant funding programs  As required  
 Caltrans Fund Transfer Agreements As needed 
 Project signage that highlights local agency participation  As needed 
 Cooperative Agreements, Memoranda of Understanding, and other agreements  As needed 
 Transportation facility improvements  In accordance with project schedules 
 SB 1 grant application for Trade Corridors Enhancement Program (TCEP) Per 

Caltrans/CTC schedules 
 SB 1 program reports Per Caltrans/CTC schedules 

 
REVENUES  EXPENDITURES  
LTF $52,378 

$30,434 
PCTPA $116,378  

$94,433 
  TCEP Grant Application 

Consultant 
 

STIP Programming 
(PPM) 

 
65,000 

Meetings, Travel, and 
Notifications 

1,000 

TOTAL $117,378 
$95,434 

 $117,378  
$95,434 

Percent of budget:   2.31 
1.99% % 
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WORK ELEMENT 61 
REGIONAL TRANSPORTATION FUNDING PROGRAM  
 
PURPOSE: To educate the public on the need for critical regional transportation projects in Placer 
County.  
 
BACKGROUND:   For a number of years, the needs for large scale regional transportation projects 
far outstrip the county’s available transportation funding.  Concern has centered on not only the 
shortfalls, but the timing to fund major projects identified in the Regional Transportation Plan (RTP) 
such as the Placer Parkway, Highway 65 Widening, the I-80/SR 65 Interchange, intercity rail, transit 
services, road rehabilitation and maintenance, and pedestrian and bicycle facilities. 
 
While the regional traffic impact fee has now been adopted, increasing travel demand juxtaposed with 
the state and federal government contributing less towards major freeway and highway projects have 
continued the gap between transportation needs and funding availability. Unfortunately, the disparity 
between critical transportation needs and funding opportunities, and the integral ties to the economic 
vitality of Placer County has not changed.   Meanwhile, the very legitimate public concerns about 
traffic congestion and pavement conditions are getting even worse.   
 
Our charge is to regroup and redouble our efforts to provide the public with more information about 
the planning and funding challenges involved in addressing our critical transportation needs.  
Enhanced and creative efforts to provide that kind of outreach and information is a key to the success 
of our Regional Transportation Funding Program efforts moving forward.   
 
WORK PROGRAM: 
 Continue to monitor traffic volumes, monitor economic conditions, and update/refine the Regional 

Transportation Funding Outreach Program, including opportunities, needs, and constraints for post-
COVID-19 return of traffic congestion estimated approximately January 2021   July 2020 – June 
2021 

 Develop and provide informational materials and fact sheets on transportation needs and funding to 
interested parties, including community and business groups, and the general public.   December 
2020 – June 2021Continue to identify opportunities to leverage state and federal dollars to enhance 
local transportation funding efforts   Ongoing 

  
 Investigate opportunities for innovative funding, such as bonding and public-private partnership for 

specialized transit services, Placer Parkway, I-80 improvements, and other potential candidate 
projects Ongoing  

 
PRODUCTS: 
 Informational materials, including fact sheets, maps, charts, website graphics, videos, social media, 

streaming media, traffic cameras and PowerPoint presentations, on transportation needs and 
funding  December 2020-June 2021 
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WORK ELEMENT 61 (continued) 
REGIONAL TRANSPORTATION FUNDING PROGRAM 

 
 Agendas for meetings/presentations with stakeholders, community groups, and others  Ongoing 
 Updated Sales Tax Revenue Projections  September 2020 

 
 

REVENUES  EXPENDITURES  
LTF $399,004  

$343,866 
PCTPA $152,568 

$142,434 
LTF Contribution from 
South County Agencies 

116,655 
$122,119 

Legal 5,000 

UAIC $24,541   
    
  Consultant/Direct Costs 347,291 

$332,291 
  Events 7,500 
    
  Meetings, Travel, and 

Notifications, MiscMisc. 
Costs 

$5000 
$3,300 

TOTAL $515,659 
$490,526  

 $515,659  
$490,526 

Percent of budget:    10.17 
10.25% 
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WORK ELEMENT 80 
FREEWAY SERVICE PATROL (FSP)  
 
PURPOSE: To facilitate implementation of a Freeway Service Patrol (FSP) on I-80 and SR 65 in South 
Placer County.  
 
 
 
 

BACKGROUND:  The purpose of the program is to keep traffic moving by removing traffic impediments, 
such as cars with mechanical problems or that have been involved in accidents, as well as assisting the 
motoring public.  The program provides a tow truck with a qualified technician patrolling the target area.   
The service began in 2003 through a Placer County Air Pollution Control District (APCD)'s AB 2766 funds 
to implement a Freeway Service Patrol in the congested areas of I-80 in the South Placer County area. In 
2005 PCTPA became eligible to receive funding under the State’s FSP program. Since then, the program 
has been expanded with increased service hours to cover I-80 from Roseville to Auburn and SR 65 from I-
80 to Twelve Bridges Dr. 
 
 
 
 

Juxtaposed with this need is funding availability.  FSP is subject to annual State budget allocations and 
formulas, as well as annual grants, and the available funding varies.  Staff works closely with the CHP and 
the contractor to tweak the program, including service hours, days, and costs, to balance with available 
funding.   
 
WORK PROGRAM: 
 Coordinating with California Highway Patrol, administer and monitor FSP program  Ongoing 
 Publicize FSP program and benefits Ongoing 
 Participate in regional and statewide FSP oversight committees   As needed 
 Participate in annual “ride-alongs” with California Highway Patrol and contractor Annually 
 Participate in FSP Technical Advisory Committee meetings Ongoing 
 Contract and coordinate with the Sacramento Transportation Authority in monitoring FSP operator 

activities and performance Ongoing  
 
PRODUCTS: 
 Progress reports Quarterly 
 Freeway Service Patrol brochures  OngoingAs needed 
 Freeway Service Patrol signage and material updates As needed 
 Amend existing FSP contract October 2020 
 Award contract for new FSP contract October 2020 
 Execute Sacramento Transportation Authority agreement June 2020-FY 2023/24 
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WORK ELEMENT 80 (continued) 
FREEWAY SERVICE PATROL (FSP)  
 

 
 
REVENUES  EXPENDITURES  
LTF  $6,237 $17,573 PCTPA $62,438  

$73,774 
FSP State Allocation $266,785  FSP contractor 428,385  
  Sacramento Transportation 

Authority Support 
5,800 

FSP SB 1 Allocation $128,017  Legal 1,000 
FY 2020/21 CMAQ Grant  100,584 FSP Brochures 2,000 
  Meetings, Travel, and 

Notifications 
2,000 

TOTAL $501,623  
$512,959 

 $501,623  
$512,959 

Percent of budget: 9.89 10.72%    
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WORK ELEMENT 100 
SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA) 
ADMINISTRATION 
 
PURPOSE: To provide staffing and administrative support for the South Placer Regional Transportation 
Authority. 
 
BACKGROUND:   PCTPA adopted a Regional Transportation Funding Strategy in August 2000 which 
included the development of a regional transportation impact fee program.  PCTPA staff worked with the 
jurisdictions of South Placer County, as well as the development community, environmentalists, and 
community groups to develop a program and mechanism to implement this impact fee.  The SPRTA, formed 
in January 2002, is the result of those efforts. 
 
Under the Joint Powers Agreement that formed SPRTA, PCTPA is designated as the entity to provide 
administrative, accounting, and staffing support for the Authority.  PCTPA is to be reimbursed for those 
staffing costs, as well as repaid for previous expenditures used to form the JPA and develop the fee program. 
 
During FY 20/21, PCTPA staff and the SPRTA members will launch an update to the SPRTA Regional 
Travel Demand Forecasting (TDF) Model and Tier I and Tier II Regional Impact Fees. The TDF Model and 
Impact Fee is routinely updated approximately every five years. However, this update will be more robust 
that prior updates to incorporate the approvals of the Amoruso Ranch and Placer Ranch & Sunset Area Plans 
which will require an in-depth assessment of the regional impact fees. The TDF model geography will also 
be expanded to include the entire PCTPA boundary and will serve as a tool to assess future land use and 
transportation projects under SB 743. This effort is anticipated to occur over multiple fiscal years.  
 
WORK PROGRAM: 
 Provide administrative, accounting, and staff support for the SPRTA Ongoing 
 Oversee the implementation of the SPRTA’s traffic impact fee as delineated in the Implementation 

Program, providing updates as indicated Ongoing 
 Develop agendas for Authority Board and advisory committees  Monthly/as needed 
 Provide financial information to Board  Ongoing 
 Provide information and reports to interested developers, groups, and citizens  Ongoing 
 Work with member jurisdictions to update the JPA agreement  As needed 
 Work with SPRTA TAC to select a consultant for the TDF Model and Regional Impact Fee Update 

September 2020 
 Coordinate with SPRTA TAC and Placer County Jurisdictions to gather pertinent data for the TDF 

Model update October 2020 – June 2021 
 Develop stakeholder engagement plan to share information on how regional impact fee are generated 

and the projects that they support January 2021 
 Prepare Impact Fee Schedule June 2021 – FY 2021/22 
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WORK ELEMENT 100 (continued) 
SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA) ADMINISTRATION 
 
PRODUCTS: 
 SPRTA Implementation Plan updates  As needed 
 SPRTA Improvement Program updates  As needed 
 Joint Powers Agreement amendments  As needed 
 SPRTA FY 2020/21 Budget updates As needed 
 SPRTA FY 2021/21 Budget June 2021 
 SPRTA Cash flow projections As needed 
 Contracts for needed services, such as traffic modeling and attorney services  Annually/as needed 
 SPRTA Board agendas and minutes  Monthly/as needed 
 SPRTA Technical Advisory Committee agendas and minutes  Monthly/as needed 
 SPRTA financial reports  Quarterly 
 Updated Joint Powers Agreement  As needed 
 SPRTA TDF Model and Impact Fee Program Stakeholder Outreach February 2021 
 Draft Base Year SPRTA TDF Model June 2021 
 
FY 20/21  
REVENUES  EXPENDITURES  
SPRTA $117,162 

$117,884 
PCTPA $117,162  

$117,884 
    
Percent of budget:2.31 2.46%    
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COMMONLY USED ACRONYMS 
 
ALUC Airport Land Use Commission 
ALUCP Airport Land Use Compatibility Plan 
ATP  Active Transportation Program 
CALCOG California Association of Councils of Governments 
CCJPA Capitol Corridor Joint Powers Authority 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation Air Quality 
CRRSAA Coronavirus Response and Relief Supplemental Appropriations Act 
CTC California Transportation Commission 
CTSA Consolidated Transportation Services Agency 
FAST Act Fixing America’s Surface Transportation Act 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FTA Federal Transit Administration 
HIP Highway Improvement Program 
ITS Intelligent Transportation Systems 
JPA Joint Powers Authority 
LCTOP Low Carbon Transit Operations Program Allocation 
LTF Local Transportation Fund 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MTP Metropolitan Transportation Plan 
MTIP Metropolitan Transportation Improvement Program 
OWP Overall Work Program 
PA&ED Project Approval and Environmental Documentation 
PCLTA Placer County Local Transportation Authority 
PPM Planning, Programming and Monitoring 
Prop 1B Proposition 1B (November 2006 Transportation Bond Funding) 
PTMISEA Public Transportation Modernization Improvement and Service  

Enhancement Account Program 
RFP Request for Proposal 
RPA Rural Planning Assistance Funds 
RSTP Regional Surface Transportation Program 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agency 
SACOG Sacramento Area Council of Governments 
SCS Sustainable Communities Strategy 
SHOPP State Highway Operation and Protection Program 
SPRTA South Placer Regional Transportation Authority 
SSTAC Social Services Transportation Advisory Council 
STA State Transit Assistance 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TDA Transportation Development Act 
TIGER Transportation Investment Generating Economic Recovery 
TNT/TMA Truckee North Tahoe Transportation Management Association 
TRPA Tahoe Regional Planning Agency 
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